



*Consulting Engineers
and Scientists*

PASTOR, BEHLING & WHEELER, LLC
2000 S. Mays, Suite 300
Round Rock, TX 78664
Tel (512) 671-3434
Fax (512) 671-3446

August 3, 2005
(PBW Project No. 1259)

VIA HAND DELIVERY

Mr. Gary Miller
Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section
U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

Re: July 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the Unilateral Administrative Order (UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) and The Dow Chemical Company (Dow)(collectively referred to as Respondents in the UAO). As discussed in our telephone conversation on August 2, 2005, monthly status reports for a given month will be submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than by the 10th of the following month as indicated in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during the previous month – The Scoping Phase Meeting was scheduled for August 4, 2005. This schedule complies with the requirements of Paragraph 16 of the Statement of Work (SOW) attached to the UAO, which requires that the Scoping Phase Meeting occur within fifteen calendar days of the effective date of the UAO.
2. Results of sampling, tests, modeling and all other data (including raw data) received or generated by or on behalf of Respondents during the previous month – No data were received or generated during the previous month.
3. Actions, data and plans which are scheduled for the next two months and other information relating to the progress of work – The following actions are planned for the next two months:
 - Participation in Scoping Phase Meeting (SOW Paragraph 16) – scheduled for August 4, 2005;
 - Provision of a copy of the UAO to the contractors and subcontractors which have been retained to date to conduct work performed under the UAO (UAO

Paragraph 4) - to be provided to the contractors and subcontractors by August 12, 2005;

- Preparation of RI/FS Site Health and Safety Plan (SOW Paragraph 29) – to be submitted to EPA by August 18, 2005;
- Notification to EPA of the names, titles and qualifications of those currently retained to be used in carrying out the work (UAO Paragraph 42) - to be submitted to EPA by August 29, 2005;
- Preparation of Draft Screening Level Ecological Risk Assessment (SLERA) Report (SOW Paragraph 37(d)(v)) – to be submitted to EPA by August 29, 2005;
- Preparation of Draft RI/FS Work Plan (SOW Paragraph 17) – to be submitted to EPA by September 27, 2005;
- Preparation of Draft RI/FS Sampling and Analysis Plan (SOW Paragraph 25) – to be submitted to EPA by September 27, 2005.

4. Information regarding percentage of completion, all delays encountered or anticipated that may affect the future schedule for completion of the work required, and efforts made to mitigate those delays or anticipated delays – The scope of activities to be performed as part of the RI/FS will be described in the RI/FS work plan. Until that report has been prepared and approved by EPA, it is not possible to estimate a percentage completion for the project. During the previous month, no delays that may affect the future schedule for completion of the work were encountered or anticipated.

Thank you for the opportunity to submit this status report. Should you have any questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC



Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP