

**From:** [Wren Stenger](#)  
**To:** [Lydia Johnson](#); [Barbara Aldridge](#); [Gary Miller](#); [Mark Peycke](#)  
**Subject:** Gulfco CC for FY2010  
**Date:** 11/19/2009 11:58 AM

---

...and speaking of Gulfco, here is more confirmation that Sam expects the construction completion in 2010.

----- Forwarded by Wren Stenger/R6/USEPA/US on 11/19/2009 11:57 AM -----

## **Gulfco CC for FY2010**

**Charles** to: Carlos Sanchez  
**Faultry**

11/19/2009  
11:01 AM

Cc: Donald Williams, Wren Stenger, "Sam Coleman", Pam Phillips

---

Sam and Jim (HQ) had a hall way meeting on Gulfco CC. Jim will be supporting us pushing for FY2010 CC. We need to move forward with our plan and meeting goal. Also, make sure that ROD and other activities is on a FY2010 Critical Path Work Plan.

Sent by EPA Wireless E-Mail Services