

**From:** [Garyg Miller](#)  
**To:** [Barbara Aldridge](#); [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Susan Roddy](#)  
**Cc:** [Carlos Sanchez](#)  
**Subject:** Gulfco Timeline Alternatives  
**Date:** 01/14/2010 06:41 PM  
**Attachments:** [Gulfco Sch UAO RI-FS Removal AOC 1-13-2010.mpp](#)  
[Gulfco PRP RI-FS with Fund Lead Removal 1-13-2010.mpp](#)  
[Gulfco - Fund Lead RI-FS & Removal 1-14-2010.mpp](#)  
[Gulfco Sch - AOC for Removal & RI-FS.mpp](#)

---

Attached are 4 schedules for Gulfco using alternative scenarios as follows:

1. PRPs complete RI/FS under the UAO and Removal under an AOC;
2. PRPs complete RI/FS under the UAO, and a Fund removal is done;
3. EPA performs both RI/FS & Removal as a fund lead project; and
4. PRPs perform both the RI/FS and Removal under AOCs.

Please review the schedules & let's discuss them at the team meeting next Tuesday (1/19/2010). I'll be working at home tomorrow, so feel free to call me there (972/303-0524) if you have any questions.

Thanks,

Gary Miller, P.E.  
Remediation Project Manager  
EPA Region 6 - Superfund (6SF-RA)  
(214) 665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)



Gulfco Sch UAO RI-FS Removal AOC 1-13-2010.mpp



Gulfco PRP RI-FS with Fund Lead Removal 1-13-2010.mpp



Gulfco - Fund Lead RI-FS & Removal 1-14-2010.mpp



Gulfco Sch - AOC for Removal & RI-FS.mpp