

**From:** [Mark Peycke](#)  
**To:** [Wren Stenger](#)  
**Cc:** [Barbara Aldridge](#); [Garyg Miller](#); [Lydia Johnson](#); [Ms. Barbara Nann](#)  
**Subject:** Re: Gulfco CC for FY2010  
**Date:** 11/19/2009 02:05 PM

---

That would be a good idea.  
Sent by EPA Wireless E-Mail Services

▼ [Wren Stenger](#)

----- Original Message -----

**From:** Wren Stenger  
**Sent:** 11/19/2009 01:52 PM CST  
**To:** Mark Peycke  
**Cc:** Barbara Aldridge; Garyg Miller; Lydia Johnson  
**Subject:** Re: Gulfco CC for FY2010

I agree. Maybe we can all sit down after Thanksgiving and lay out a plan.

▼ [Re: Gulfco CC for FY2010](#)

**Re: Gulfco CC for FY2010** 

**Mark Peycke** to: Wren Stenger, Lydia Johnson, Barbara Aldridge, Garyg Miller 11/19/2009 12:04 PM

Some HQ reps and I had a discussion with Sam after Charles discussion and the message is not that clear. He would like to make 2010 but realizes that it may not be possible. He really wants to get it done so we need to keep pushing it, but we still have to make sure we do not create a bigger problem by rushing it or departing too far from the process.

Sent by EPA Wireless E-Mail Services

▼ [Wren Stenger](#)

----- Original Message -----

**From:** Wren Stenger  
**Sent:** 11/19/2009 11:58 AM CST  
**To:** Lydia Johnson; Barbara Aldridge; Garyg Miller; Mark Peycke  
**Subject:** Gulfco CC for FY2010

...and speaking of Gulfco, here is more confirmation that Sam expects the construction completion in 2010.

----- Forwarded by Wren Stenger/R6/USEPA/US on 11/19/2009 11:57 AM -----

**Gulfco CC for FY2010**

**Charles** to: Carlos Sanchez

11/19/2009

Cc: Donald Williams, Wren Stenger, "Sam Coleman", Pam Phillips

---

Sam and Jim (HQ) had a hall way meeting on Gulfco CC. Jim will be supporting us pushing for FY2010 CC. We need to move forward with our plan and meeting goal. Also, make sure that ROD and other activities is on a FY2010 Critical Path Work Plan.  
Sent by EPA Wireless E-Mail Services