

From: [Carl Bolden](#)
To: [Barbara Aldridge](#)
Subject: Fw: Draft Agenda
Date: 01/08/2008 09:25 AM
Attachments: [DRAFT AGENDA - 1-16-08.doc](#)

Barbara just in case you did not get this earlier

Carl Bolden
Remedial Enforcement First Coordinator
Superfund Technical Enforcement Branch
U.S. Environmental Protection Agency
Region 6
Dallas, Texas
214-665-6713 (ph)
214-665-6660 (fax)
bolden.carl@epa.gov

----- Forwarded by Carl Bolden/R6/USEPA/US on 01/08/2008 09:21 AM -----

**Barbara
Nann/R6/USEPA/US**

To Carl Bolden/R6/USEPA/US@EPA
cc

01/02/2008 03:38 PM

Subject Fw: Draft Agenda

Barbara A. Nann
Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov

----- Forwarded by Barbara Nann/R6/USEPA/US on 01/02/2008 03:38 PM -----

**Garyg
Miller/R6/USEPA/US**

To Gustavo Chavarria/R6/USEPA/US@EPA, John
Hepola/R6/USEPA/US@EPA, Sam
Coleman/R6/USEPA/US@EPA, Barbara
Nann/R6/USEPA/US@EPA, Mark
Peycke/R6/USEPA/US@EPA

01/02/2008 11:44 AM

cc

Subject Fw: Draft Agenda

Folks,

Gulfco's proposed agenda for the 1/16 is attached;

a few comments -

1. construction completion speed-up was contingent on several things, including
 - if ground water contamination hasn't moved deeper - but recent samples show it has moved deeper, so deeper ground water sampling is needed & ground water remedial action component may need to be more extensive than just monitoring.
 - if soil & sediment contamination is below the risk range - but all sediment sample results & human health/eco risk assessments not done yet.
2. speed-up can be done without re-opening order negotiation - can just revise schedule.
3. if everything else fell into place, then doing a removal (for tanks, buried drums, etc.) would help get a construction complete - however, the need for more ground water sampling essentially rules out finishing in 08, so the removal could be done with the rest of the remedial actions selected in the ROD.
4. EPA HQs (Tracey Hopkins) believes there are re-development options instead of partial-delisting - I will discuss this with Melissa Friedman when she returns next week.

One final FYI - Gulfco folks met with TCEQ (Allen Batcheller & Stan Eden) on last Friday 12/28/07 on division of site north & south & VCP.

Any comments from anyone?

Thanks,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 01/02/2008 08:47 AM -----

"Eric Pastor"
<eric.pastor@pbwllc.com>

To Garyg Miller/R6/USEPA/US@EPA
cc

12/31/2007 02:40 PM

Subject Draft Agenda

Hi Gary –

Attached is a first cut at an agenda for our meeting on Jan. 16. As I mentioned, please review this draft and let me know what you think next week.

Thanks.

Eric Pastor
Pastor, Behling & Wheeler, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, Texas 78664
(512) 671-3434



DRAFT AGENDA - 1-16-08.doc