



HALEY & ALDRICH OF MICHIGAN, INC.  
455 E. Eisenhower Parkway  
Suite 210  
Ann Arbor, MI 48108  
734.887.8400

9 May 2018  
File No. 127864-005

United States Environmental Protection Agency, Region 5  
77 West Jackson Blvd., SR-6J  
Chicago, Illinois 60604

Attention: Kathleen Meier  
Remedial Project Manager

Brian Kelly  
On-Scene Coordinator

Subject: Monthly Progress Report for April 2018  
RI/FS, Removal Action, and Remedial Design/Remedial Action  
North Bronson Former Facilities Site  
Former Scott Fetzer Facility - Operable Unit 3 (OU3)  
Bronson, Michigan

Dear Ms. Meier and Mr. Kelly:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly progress report for work performed during April 2018.

*1. Activities Completed During This Reporting Period:*

Scott Fetzer submitted the March 2018 monthly progress report to USEPA on April 10, 2018.

*2. Summary of Collected Data:*

Data was not collected during this reporting period.

*3. Documents Completed and Submitted During this Reporting Period:*

Documents were not submitted during this reporting period.

*4. Problems Encountered During this Reporting Period:*

Problems were not encountered during this reporting period.

*5. Scheduled Activities for the Next Reporting Period:*

Scott Fetzer will submit responses to Agency comments on the Pre-Design Work Plan (PDI WP), submitted to the EPA on July 10, 2017.

*6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:*

There are no anticipated problems during the next reporting period.

*7. Summary of Proposed or Approved Changes to the Work Plans or Schedules*

Changes to Work Plans or schedules were not required during this reporting period.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,  
HALEY & ALDRICH OF MICHIGAN, INC.



Keith M. Aragona, P.E.  
Senior Project Manager  
Project Coordinator

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq.  
Michigan Department of Environmental Quality; Attn: Beth Mead-O'Brien  
Jones Day; Attn: Thomas Hamilton, Esq.  
Scott Fetzer Company; Attn: David Lamb, Esq.

\\\\haleyaldrich.com\\share\\tuc\_common\\Projects\\27080 - Bronson\\Monthly Progress Reports\\2018 Monthly Progress Reports\\April\\Monthly Progress Report\_Scott Fetzer OU3\_April 2018-F.docx