



614 Magnolia Avenue
Ocean Springs, Mississippi 39564
Phone 228.818.9626
Fax 228.818.9631

July 12, 2013

Gary Miller, Remedial Project Manager
U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

Re: Remedial Investigation/Feasibility Study (RI/FS) Schedule – San Jacinto River Waste
Pits Superfund Site, Harris County, Texas, Unilateral Administrative Order, CERCLA
Docket No. 06-03-10

Dear Gary:

This letter is submitted on behalf of International Paper Company and McGinnes Industrial Maintenance Corporation, the Respondents for the San Jacinto River Waste Pits Superfund Site, and transmits a July 2013 Revised Remedial Investigation/Feasibility Study (RI/FS) Schedule for the completion of the RI/FS. The proposed revisions to the approved April 2013 Revised RI/FS Schedule provide additional time for the Respondents and U.S. Environmental Protection Agency (USEPA) to fully develop and evaluate remedial alternatives (that includes consideration of USEPA's input on the alternatives discussed in our WebEx meeting on July 2, 2013), and complete the Draft Feasibility Study.

The revisions reflected in the attached July 2013 Revised RI/FS schedule are consistent with schedule modifications that you and I discussed in our call on July 9, 2013. We will continue to keep the USEPA fully informed of our progress through our regular communications and Monthly Reports for the RI/FS.

Sincerely,



David C. Keith
Project Coordinator
Anchor QEA, LLC

Cc: Phil Slowiak, International Paper Company
Dave Moreira, McGinnes Industrial Maintenance Corporation
Jennifer Sampson, Integral Consulting Incorporated
John Laplante, Anchor QEA, LLC

Attachment

Revised July 2013

