

**TECHNICAL STATUS REPORT**

Work Assignment Number: PRP Removal	Date: March 20, 2009
TDD No.: NON-	Reporting Period: February 1 through February 28, 2009
TDD Name: Miller Salvage	TDD Completion Date: June 30, 2008
EPA TDD Manager: Steve Wolfe	Percent Work Completed (Hours): 60%
STN JV TDD Manager: Karen Campbell	TDD Type: PRP Removal Oversight

Distribution: Gail Stanuch, US EPA START Project Officer
Geoffrey Krieger, US EPA START Contracting Officer
Raghu Nagam, START Program Manager

1. Progress Made This Reporting Period

STN submitted Final PRP Removal Action Summary Report. A travel reconciliation from past invoice is corrected and included in this invoice.

2. Problems Encountered and Resolved

START has submitted a TDD Amendment to extend the completion date to March 31, 2009.

3. Deliverables Submitted

<u>Deliverable</u>	<u>Date Submitted</u>
May 2008 Monthly Report	June 20, 2008

4. Activities Planned Next Reporting Period

None.

5. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

START has expended NO LOE hours and NON- during the reporting period. This invoice includes a START travel cost from April 2008 and a corrected G&A credit. The cumulative expenditure through the reporting period invoiced is NO LOE hours and NON-. The approved expenditure limit for the work assignment is 400 LOE hours and NON-.

