

949558

Haley & Aldrich  
600 South Meyer Ave.  
Suite 100  
Tucson, AZ 85701-2554

**HALEY &  
ALDRICH**

Tel: 520.289.8600  
Fax: 520.882.8178  
HaleyAldrich.com

November 10, 2009  
File No. 27080-201

United States Environmental Protection Agency, Region 5  
77 West Jackson Blvd., SR-6J  
Chicago, Illinois 60604

Attention: Jim Hahnenberg  
Remedial Project Manager

Fred Micke  
On-Scene Coordinator

Subject: Monthly Progress Report for October 2009  
RI/FS and Removal Action  
North Bronson Former Facilities Site  
Former Scott Fetzer Facility - Operable Unit 3 (OU3)  
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during October 2009.

*1. Activities Completed During This Reporting Period:*

Scott Fetzer submitted the September 2009 monthly progress report to USEPA on October 9, 2009.

*2. Summary of Collected Data:*

Data was not collected during this reporting period.

*3. Documents Completed and Submitted During this Reporting Period:*

No documents were completed or submitted during this reporting period.

*4. Problems Encountered During this Reporting Period:*

Problems were not encountered during this reporting period.

*5. Scheduled Activities for the Next Reporting Period:*

Pursuant to the April 22, 2009 Soil Sampling Work Plan for Locations Adjacent to the Former Annex/CDF, Former Scott Fetzer Facility – NBFF OU3, Bronson, Michigan, prepared by Haley &

Aldrich, the soil sampling work is scheduled for the week of November 9-13, 2009. We are currently scheduling the mitigation system contractor to perform an annual system check for **Non-responsive** [REDACTED], and anticipate this work will occur during November 2009.

*6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:*

There are no anticipated problems during the next reporting period.

*7. Summary of Proposed or Approved Changes to the Work Plans or Schedules*

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,  
HALEY & ALDRICH, INC.



Eric Pigati, P.G.  
Senior Hydrogeologist  
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.  
Michigan Department of Environmental Quality; Attn: Deborah Larsen  
Jones Day; Attn: Stephen Giblin, Esq.  
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq.