

949566

**HALEY &  
ALDRICH**

Haley & Aldrich, Inc.  
455 East Eisenhower Parkway  
Suite 210  
Ann Arbor, MI 48108

Tel: 734.887.8400  
Fax: 734.769.1237  
HaleyAldrich.com

November 10, 2014  
File No. 27080-201

United States Environmental Protection Agency, Region 5  
77 West Jackson Blvd., SR-6J  
Chicago, Illinois 60604

Attention: Jim Hahnenberg  
Remedial Project Manager

Brad Benning  
On-Scene Coordinator

Subject: Monthly Progress Report for October 2014  
RI/FS, Removal Action, and Remedial Design/Remedial Action  
North Bronson Former Facilities Site  
Former Scott Fetzer Facility - Operable Unit 3 (OU3)  
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Benning:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly progress report for work performed during October 2014.

*1. Activities Completed During This Reporting Period:*

Scott Fetzer submitted the September 2014 monthly progress report to USEPA on October 10, 2014.

*2. Summary of Collected Data:*

No data were collected during this reporting period.

*3. Documents Completed and Submitted During this Reporting Period:*

The Scott Fetzer NBIAFF OU3 RDWP Response to Comments document was submitted on October 9, 2014.

*4. Problems Encountered During this Reporting Period:*

Problems were not encountered during this reporting period.

*5. Scheduled Activities for the Next Reporting Period:*

Scott Fetzer will finalize the revised RDWP and submit to the EPA in electronic form for review and approval. Hard copies will follow in the mail upon request by EPA.

With the assistance of the USEPA, Scott Fetzer will continue to attempt to obtain access to complete the sub-slab depressurization fan replacement and system inspection at Non-

*6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:*


There are no anticipated problems during the next reporting period.

*7. Summary of Proposed or Approved Changes to the Work Plans or Schedules*

Changes to Work Plans or schedules were not required during this reporting period.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact Mr. Aragona at your convenience.

Sincerely yours,  
HALEY & ALDRICH, INC.



Keith M. Aragona, P.E.  
Senior Project Manager  
Project Coordinator

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq.  
Michigan Department of Environmental Quality; Attn: Beth Mead-O'Brien  
Jones Day; Attn: Stephen Giblin, Esq.  
Scott Fetzer Company; Attn: David Lamb, Esq.

\\tuc\Common\Projects\27080 - Bronson\Correspondence\2014 Monthly Progress Reports\Monthly Progress Report\_Scott Fetzer OU3\_October 2014-d2.docx