

949569



Haley & Aldrich of Michigan
455 E. Eisenhower Parkway
Suite 210
Ann Arbor, MI 48108
734.887.8400



February 9, 2015
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Brad Benning
On-Scene Coordinator

Subject: Monthly Progress Report for January 2015
RI/FS, Removal Action, and Remedial Design/Remedial Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Benning:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly progress report for work performed during January 2015.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the December 2014 monthly progress report to USEPA on January 9, 2015.

2. Summary of Collected Data:

No data were collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

Documents were not submitted during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

Scott Fetzer will submit hard copies of the revised RDWP to the EPA for approval upon request.

With the assistance of the USEPA, Scott Fetzer will continue to attempt to obtain access to complete the sub-slab depressurization fan replacement and system inspection at **Non-**

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Changes to Work Plans or schedules were not required during this reporting period.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH OF MICHIGAN, INC.



Keith M. Aragona, P.E.
Senior Project Manager
Project Coordinator

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq.
Michigan Department of Environmental Quality; Attn: Beth Mead-O'Brien
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: David Lamb, Esq.