

From: [Wright, Jeff](#)
To: [Gary Moore/R6/USEPA/US@EPA](#)
Cc: [Bordelon, David](#)
Subject:
Date: 07/16/2012 04:41 PM
Attachments: [DELTA SHIPYARDS 7-13-12.doc](#)
[PM Weekly Project Time Charges WE 7-13-12.xls](#)
[Weekly Cost Summary WE 7-13-12.xls](#)

Gary –

Here are the weekly project summaries for week ending July 13th. As I mentioned Friday, I met with three land clearing subcontractors last week and now I'm waiting for all the quotes to come in. I've also contacted a company to provide boat access for Michelle's water and sediment sampling in Bayou La Carpe and the Houma Navigational Canal. I've got one additional land clearing contractor (EDI Environmental Services) that I'm going to meet at the site tomorrow. They provide land clearing services for Warren at the Cactus Pipe site near Duson, LA. They also provide Geoprobe services, so we'll get an estimate for that as well. I'm also in the process of putting together an overall sampling cost estimate that will include Sampling Equipment and supplies. Looks like the TDD has about \$5,400 remaining. We'll need to amend it pretty soon, so I'll get you the overall cost estimate as soon as I can. Let me know if you need anything else.



Jeff Wright, CHMM
Weston Solutions, Inc.

an employee-owned company

13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817

(225) 297-5415 Direct
(225) 278-8406 Cell

Jeff.Wright@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.



9522417