

From: [Wright, Jeff](#)
To: [Gary Moore/R6/USEPA/US@EPA](#)
Subject: RE: Delta Cost Estimate
Date: 07/25/2012 09:14 AM
Attachments: [Cost Estimate Assessment Sampling 7-25-12.xls](#)

Gary –

Here's the revised cost estimate. There were some adjustments from the previous spreadsheet. After conducting a site walk-through with a number of clearing contractors and speaking with manlift rental companies, we decided that the uneven terrain would probably not allow proper access for a manlift. (Bids for just clearing access ways for the manlift to each of the pits was around \$7,000). We have arranged for a geoprobe mounted Swamp Master that will be able to provide access to all areas of the pits. It should also be able to access most areas outside the pits with little clearing required. We will also have a vibracore and PVC pipe as a contingency if the recovery from the geoprobe is insufficient. The Geoprobe vendor will provide personnel to run the Swamp Master and will also have chainsaws on site if some clearing is required. We did increase the estimated time that the geoprobe would be on site from 3 days to 4 days. Since the samples are going CLP, we will have to stop sample collection by 2:00pm or so in order to process everything that's been collected that day. We also felt like we should increase the field effort estimate from 4 days to 5 days which includes the addition of a Data Manager/Scribe person. We still anticipate that the boat sampling activities should only require two days.

You may already be aware of this, but Cece indicated that there is only \$76,000 of unassigned funding remaining on Task Order 0005. I think Warren and Robert Sherman are going to ask for some for the Mine sites and pretty sure Brenda will need to amend her TDD. Michelle Brown said that they were covering Sample Bottles, Sample Shipment and all of Michelle's associated costs.



Jeff Wright, CHMM
Weston Solutions, Inc.

an employee-owned company

13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817

(225) 297-5415 Direct
(225) 278-8406 Cell

Jeff.Wright@westonsolutions.com

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov]
Sent: Tuesday, July 24, 2012 5:51 PM
To: Wright, Jeff
Subject: Re: Delta Cost Estimate



9522419

Did you include the site clearing and boat rental?

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

From: "Wright, Jeff" [Jeff.Wright@WestonSolutions.com]
Sent: 07/24/2012 05:48 PM AST
To: Gary Moore
Subject: Delta Cost Estimate

Just wanted to let you know, that Cece and Criner are reviewing the cost estimate. Jeff sent me the May Ccoporage as an example and it looks like I did omit a few things that should have been included. I also had the Year-6 rates which should have been Year-7 rates. I will absolutely get you the revised estimate tomorrow morning.

Thanks,



Jeff Wright, CHMM
Weston Solutions, Inc.
an employee-owned company
13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817
(225) 297-5415 Direct
(225) 278-8406 Cell
Jeff.Wright@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.