From: Moore, Gary
To: Jeff Wright

Subject:Re: Delta Shipyard Treatability Study EstimateDate:Tuesday, February 26, 2013 5:42:54 PM

I will update tomorrow. It looks like we are going to pursue a PRPto do the Treatability study so we will need to move forward on final report.

It should include cost estimates for cleanup by dig, haul, dispose assuming it is nonhhaz and then assuming haz. Also estimate for in-situ solidification assuming the same mixture as Bayou Tranpanga or Malone based on the mixture per our estimated quantity. Use rates for personel and equipment as if Weston was doing the work along with a contingency spelled out.

Gary

From: Wright, Jeff

Sent: Tuesday, February 26, 2013 4:09:41 PM

To: Moore, Gary

Cc: Bordelon, David; Shappee, Cecilia; Beck, Robert; Farias, Abel; Carter, Linda; Stanley, Cora;

LaBombard, Will

Subject: Delta Shipyard Treatability Study Estimate

Gary -

We would like to request an amendment to the budget and schedule for the Delta Shipyard project. The previous amendment to the TDD did not take into account the additional costs associated with a full scale Treatability Study of samples collected from each pit. This amendment request would also cover costs associated with mobilizing personnel and equipment to the site to collect representative samples from each pit. Due to the limited access to the pits during the initial assessment phase, we believe that it would be appropriate to utilize an extended boom track hoe or marsh track hoe to collect the representative samples. We estimate the field effort to last for one day. A summary of the cost estimate is listed below. It is estimated that the Treatability laboratory tests may take 6 to 8 weeks; we are therefore requesting that the TDD completion data be amended to 6/28/13.

Subcontract Equipment, Amend H&P and conduct Field activities (2 people) 30

Hrs (total) - \$3,250

Sample

shipment

\$500

Travel (vehicle rental,

-\$1,000

Extended reach Track hoe rental and Operator

- \$6,600

Treatability Test Proposal (from subcontract

- \$700

Work Plan 20

Hrs - \$2,280



	Subcontract Lab, Treatability Test Coordination	20
Hrs	- \$2,280	
	Conduct Treatability Test	
	- \$27,500 (estimate)	
	Treatability Test Review	24
Hrs	- \$2,736	
	Compile Final Report	50
Hrs	- \$5,700	
	QC Review	12
Hrs	- \$1,700	

Estimate Total - \$54.246

The estimated costs listed above are based on the following assumptions:

- Laboratory Treatability tests will cost \$27,500. This an initial estimated cost provided by the laboratory. Actual costs may differ depending on the number of solidifying reagents used and the type of pre- and post- analytical analysis.
- Field effort will require one day including mobilization of equipment. No weather delays anticipated. No delays resulting from site conditions.
- No further delineation will be required outside of the pits at this time.

Thanks,



CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.