

# **DELTA SHIPYARDS**

## **WEEKLY PROJECT SUMMARY**

### Activities Conducted from June 16 through June 22, 2012

- Review QASP requirements with C. Shappee.
- Completed incorporating Removal Assessment sampling activities into HRS QASP.
- Submitted QASP for review
- Addressed QASP edits from C. Shappee
- Provided Draft QASP to OSC for review

### Issues Encountered:

- No issues this week

### Action Items for Week Ending June 29, 2012

- Finalize sample analyses and begin laboratory procurement.
- Continue to research LDEQ files and documents for Bayou Trepagnier project in which LDEQ conducted an in-situ disposal.



9522568