

DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 21 through May 25, 2012

- Provide site information and disposal option request information to David Miller.
- Received and began to review disposal options and cost estimates provided by David Miller and Jeff Wormser.

Issues Encountered:

- No issues this week

Action Items for Week Ending June 1, 2012

- Complete review of disposal options and cost estimates. Address any associated questions to David Miller and Jeff Wormser.
- Complete review of Site Reassessment QASP and outline additional samples that may be required.
- Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide status update and discuss project plans going forward.



9522571