

DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 14 through May 18, 2012

- Contact LDEQ John Halk and reviewed site data. Provided LDEQ RECAP summary from V. Tate. Discuss data gaps with LDEQ including; 1) accurate volume estimate, 2) Depth of contamination, 3) stratification of material. May also need SPLP, percent moisture and FOC analysis to support RECAP.
- All screening levels have been entered into Scribe. Melissa Bond and Janine Latham continue to work on screening level viewing options in Flex Viewer program. Problems with Flex Viewer were encountered this week (See below).
- Set up conference call with David Bordelon, Jeff Criner, David Miller and Jeff Wright to discuss information needed for disposal options and remediation costs.
- Received QASP from Michelle Brown for Reassessment Activities. Begin review document.

Issues Encountered:

- Flex Viewer program continued to require troubleshooting with ERT. SSL have been entered into Scribe and uploaded to Flex Viewer; however the options to view them are not showing up on all sample locations.

Action Items for Week Ending May 18, 2012

- Repair Flex Viewer to be able to access and view all SSL options.
- Hold conference call with Bordelon, Criner and Miller. Obtain initial disposal options and remediation costs from Weston's David Miller/Jeff Criner by end of the week.
- Identify existing data gaps that may be addressed during Reassessment Sampling event.
- Follow up with LDEQ Halk regarding data gaps/RECAP support samples.



9522580