

# **DELTA SHIPYARDS**

## **WEEKLY PROJECT SUMMARY**

### Activities Conducted from June 25 through June 29, 2012

- Addressed sample location map edits and sample nomenclature edits from C. Shappee
- Provided Draft QASP to OSC for review
- Cost tracking and project management activities

### Issues Encountered:

- No issues this week

### Action Items for Week Ending July 6, 2012

- Finalize sample analyses and begin laboratory procurement.
- Reformat Sample location maps
- Conduct conference call with Removal Assessment and HRS personnel to discuss project planning activities.



9522604