

**From:** [Jhana Enders](#)  
**To:** [danette.parnell@westonsolutions.com](mailto:danette.parnell@westonsolutions.com); [Heth.Parnell@WestonSolutions.Com](mailto:Heth.Parnell@WestonSolutions.Com)  
**Subject:** Bachman Fire and UPRR - Cisco [TDD Extension to 12.31.12]  
**Date:** 09/22/2012 04:38 PM

---

Submitted amendments to the TDD to extend completion date to 12.31.12 in order to allow for 1) remaining water/frac tanks to on Bachman and 2) Soil/other on Cisco...We can do the final report and close out earlier if we get the info but will give a little more time in case needed. Thanks.

Jhana Enders, Federal On-Scene Coordinator (FOSC)  
Emergency Readiness Team (6SF-PE)  
U.S. EPA, Region 6  
1445 Ross Avenue (8th Floor)  
Dallas, Tx 75202-2733  
Office: (214) 665-6654  
Cell: (214) 789-9654  
Fax: (214) 665-2278  
[enders.jhana@epa.gov](mailto:enders.jhana@epa.gov)

"Nothing in life is to be feared. It is only to be understood." (Marie Curie)



9531219