

**From:** [Garyg Miller](#)  
**To:** [Dipanjana Bhattacharya](#); [lvoskov@tceq.state.tx.us](mailto:lvoskov@tceq.state.tx.us); [lvega@eaest.com](mailto:lvega@eaest.com)  
**Cc:** [Gustavo Chavarria](#); [Rena McClurg](#)  
**Subject:** Gulfco Sampling Schedule  
**Date:** 03/14/2007 09:48 AM

---

Folks,

There was a lot of rain at the Gulfco site this week, and especially last night, so due to the wet & muddy conditions the sampling and well drilling planned for next week has been rescheduled for the following week, 3/26/07 through 3/30/07. I plan to travel to the site on Tuesday, 3/27/07. Luis, please provide the oversight and split sampling delayed by one week. The surface soil sampling is expected to be done on Tuesday & Wednesday (3/27 & 3/28). The follow-up well development & ground water sampling remains scheduled for the week of 4/2/07.

Regards,

Gary Miller  
Remediation Project Manager  
EPA Region 6 - Superfund (6SF-AP)  
(214) 665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)



9543242