



Action Item Log

Gulfc0 Superfund Site Weekly Project Status

6/27/2011

*** ENFORCEMENT CONFIDENTIAL ***

No.	Action Item	Responsibility	Date Due	Current Status
June Action Items				
1	Proposed Plan Fact Sheet	Miller, Hoey	6/24/2011	Fact Sheet completed on 6/24/11
2	Proposed Plan Briefing for Regional Administrator	Miller, Bhattacharya, Roddy	6/28/2011	Briefing pending
No.	Action Item	Responsibility	Date Due	Current Status
July Action Items				
3	Place Newspaper Notices	Miller, Hoey	7/2/2011	Placement pending
4	Finalize Administrative Record	Miller, Foster	7/5/2011	Action pending
5	Thirty Day Public Comment Period	Miller, Hoey	Start date: 7/6/2011	Comments pending
6	Public Meeting	Miller, Hoey	7/14/2011	Meeting pending



9543626