



Action Item Log

Gulfco Superfund Site Weekly Project Status Meeting
2/22/2011

*** ENFORCEMENT CONFIDENTIAL ***

No.	Action Item	Responsibility	Date Due	Current Status
<i>February Action Items</i>				
2	Draft RI Report including documentation regarding cover over debris	Miller, Roddy, Bhattacharya, TCEQ	2/7/2011	Report received on 2/7/11 and review in progress
3	Draft BERA Report	Miller, Roddy, TCEQ	2/7/2011	Report received on 2/7/11 and review in progress
4	Completed review of Remedial Alternatives Memo.	Miller, TCEQ, Nann	2/11/2011	Discussing comments with PRP. Comments sent to PRPs on 2/16/11.
5	Complete tank removal responsiveness summary.	Miller, Nann	2/15/2011	Completed on 2/15/11.

No.	Action Item	Responsibility	Date Due	Current Status
<i>February Action Items</i>				
7	Complete tank removal field work.	Miller	2/26/2011	Field work began on 11/15/2010 and is progressing as scheduled.
6	PRP revise Remedial Alternatives Memo.	PRPs	2/28/2011	Revisions pending.
9	Draft tank removal report submitted by PRPs	Miller, TCEQ	2/28/2011	Report pending.
No.	Action Item	Responsibility	Date Due	Current Status
<i>March Action Items</i>				
10	EPA/TECQ/Trustees review Remedial Investigation Report	Miller, Nann, Shade, Bhattacharya, Roddy, TCEQ, Trustees	3/2/2011	Review in progress
No.	Action Item	Responsibility	Date Due	Current Status
<i>March Action Items</i>				
11	EPA/TECQ/Trustees review draft BERA Report	Miller, Nann, Shade, Bhattacharya, Roddy, TCEQ, Trustees	3/2/2011	Report pending.



9543632

8	EPA/TCEQ/Trustees approve final Remedial Alternatives Memo.	Miller, Nann, Shade, Bhattacharya, Roddy, TCEQ, Trustees	3/7/2011	Approval Pending.
12	EPA review draft Tank Removal Report	Miller, Nann, Shade, Bhattacharya, Roddy	3/10/2011	Report pending.
13	PRP submit final Tank Removal Report	PRPs	3/24/2011	Report pending.
14	EPA approve final Tank Removal Report	Miller, Nann, Shade, Bhattacharya, Roddy	3/29/2011	Report pending.