



June 8, 2017

Reference No. 039826-21

Mr. Ramon C. Mendoza  
Federal on Scene Coordinator  
USEPA Region 5  
Superfund Division  
Removal Branch 3  
77 West Jackson  
Chicago, Illinois 60604

Dear Mr. Mendoza:

**Re: May 2017 Monthly Progress Report  
OU2 Residential Areas (AOC Sampling & UAO Removal Action)  
Pilsen Soils  
Chicago, Illinois**

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 residential areas under the AOC and UAO located in Chicago, Illinois.

- ***Describe the actions that have been taken toward achieving compliance with the Order during the previous month:***
  - May 3, 2017, soil samples were collected from Non-Responsive and Non-Responsive.
  - May 11, 2017 soil samples were collected from Non-Responsive and Non-Responsive.
  - Residential clean-up work was conducted on the following properties in May 2017;
    - o Non-Responsive
    - o Non-Responsive
    - o Non-Responsive
    - o Non-Responsive
    - o Non-Responsive
    - o Non-Responsive
    - o Non-Responsive
    - o Non-Responsive
- ***Summary of all results of sampling and tests and all other data received by the Group and not previously submitted to the USEPA:***
  - None to report
- ***Identify all work plans, plans, and other deliverables required by the Settlement, completed and submitted during the previous month:***



- Submittal of April 2017 monthly progress report.
- ***Describe all actions, including but not limited to data collection and implementation of the work plans which are scheduled for the next six weeks:***
  - Submittal of monthly progress report.
  - Completion of additional yard sampling.
  - Submittal of Yard sampling analytical results.
  - Continuation of the OU2 residential clean-up
- ***Include information regarding percentage of completion, unresolved delays encountered or anticipated:***
  - None to report.
- ***Include any modifications to the work plans or other schedules that have been proposed and approved by the USEPA:***
  - The property owner at Non-Responsive asked to not have his backyard completely backfilled. The owner is developing plans with a contractor to install pavers. The demarcation barrier and 2-inches of gravel were placed in the yard.
- ***Describe all activities undertaken in support of the Community Relations Plan during the previous month:***
  - None to report.



If you have any questions regarding this monthly progress report, please do not hesitate to contact us.

Sincerely,

GHD

A handwritten signature in dark ink, appearing to read "Walter J. Pochron". The signature is fluid and cursive, with the first name "Walter" and last name "Pochron" being the most legible parts.

Walter J. Pochron

WJP/lg/55

Encl.

cc: Randall K. Weil; H. Kramer & Co.  
Bruce White; Barnes & Thornburg  
Mark Bilut; McDermott Will & Emery  
Ron Frehner; GHD