



May 9, 2018

Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5
Superfund Division
Removal Branch 3
77 West Jackson
Chicago, Illinois 60604

Dear Mr. Mendoza:

**Re: April 2018 Monthly Progress Report
OU2 Residential Areas (AOC Sampling & UAO Removal Action)
Pilsen Soils
Chicago, Illinois**

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 residential areas under the AOC and UAO located in Chicago, Illinois.

- ***Describe the actions that have been taken toward achieving compliance with the Order during the previous month:***

- Residential clean-up work was conducted on the following properties in April 2018:

Non-Responsive



- Soil sampling was completed on the following properties in April 2018

Non-Responsive



- ***Summary of all results of sampling and tests and all other data received by the Group and not previously submitted to the USEPA:***
 - None to report
- ***Identify all work plans, plans, and other deliverables required by the Settlement, completed and submitted during the previous month:***
 - Submittal of March 2018 monthly progress report.



- ***Describe all actions, including but not limited to data collection and implementation of the work plans which are scheduled for the next six weeks:***
 - Submittal of monthly progress report.
 - Continuation of the OU2 residential clean-up
- ***Include information regarding percentage of completion, unresolved delays encountered or anticipated:***
 - On April 26, 2018, the vacuum truck broke down and was unable to work at the Site for the remainder for April.
- ***Include any modifications to the work plans or other schedules that have been proposed and approved by the USEPA:***
 - In 2017, the property at **Non-Responsive** was never fully backfilled as the owner was planning to have brick pavers installed. The owner of this property has changed their mind and has requested that the yard be backfilled and sodded. This work will be completed in early May 2018.
 - Touch up work is required at **Non-Responsive** consisting of adding more soil to the front yard and sodding the front and back yards. This work will be completed in early May 2018.
 - Resampling the front yard of **Non-Responsive**. USEPA data collected in 2013 ranges from 320 to 460 ppm.
- ***Describe all activities undertaken in support of the Community Relations Plan during the previous month:***
 - None to report.

If you have any questions regarding this monthly progress report, please do not hesitate to contact us.

Sincerely,

GHD

Walter J. Pochron

WJP/lg/65

Encl.

cc: Randall K. Weil; H. Kramer & Co.
Howard Chapman; H. Kramer & Co.
Adam Chapman; H. Kramer & Co.
Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD