

Falcon Refinery Superfund Site

Removal Action Work Plan (RAW) Activities

Activities Prior to the RAW

- NORCO removed tanks 1, 3, 4, 5, 6, 8, 9, 11, 28, 29 and 31.
- Attended meetings with the EPA
- Negotiated the Agreed Orders for Removal Action and Remedial Investigation/Feasibility Study
- Worked in cooperation with the EPA and trustees in developing the scoping meeting.



Removal Action Activities

- Implement the EPA approved Safety and Health Plan for Removal Action

Removal Action Activities

- Implement the Safety and Health Plan
- **Secure the Site**





Removal Action Activities

- Implement the Approved Safety and Health Plan
- Secure the Site
- **Install Construction Facilities**
 - Office
 - First Aid Station
 - Construction Decontamination Facilities

Removal Action Activities

- Implement Approved Safety and Health Plan
- Secure Site
- Install Construction Facilities
 - Office
 - First Aid Station
 - Construction Decontamination Facilities
- **Asbestos Assessment**





Removal Action Activities

- Implement Approved Safety and Health Plan
- Secure Site
- Install Construction Facilities
 - Office
 - First Aid Station
 - Construction Decontamination Facilities
- Asbestos Assessment
- Clear Site of Weeds and Debris



Removal Action Activities (cont.)

- Above Ground Storage Tank Gauging
- Liquid Compatibility Testing



Removal Action Activities (cont.)

- Fugitive and Ambient Air Monitoring
- Grossly stained soil removal

