

**From:** [Hayter, Earl J ERDC-RDE-EL-MS](#)  
**To:** [Miller, Garyg](#)  
**Cc:** [Schroeder, Paul R ERDC-RDE-EL-MS](#); [Ruiz, Carlos ERD](#)  
**Subject:** San Jacinto  
**Date:** Monday, November 03, 2014 6:39:24 AM

---

Hi Gary,

I should be receiving AnchorQEA's models today, so we are calling this week Week 1. The dates when the three draft reports will be delivered to you are given below. Let me know if you have any questions. Also, would sometime on Fridays be a good day for us to have our weekly call?

A report will be submitted to the EPA RPM for Tasks 2 through 6 and Task 20 within 11 weeks of initiation of this Work Authorization, i.e., no later than Jan 16, 2015.

A report will be submitted to the EPA RPM for Tasks 7 through 14 within 17 weeks of initiation of this Work Authorization, i.e., no later than Feb 27, 2015.

A report will be submitted to the EPA RPM for Tasks 15 through 19 within 23 weeks of initiation of this Work Authorization, i.e., no later than April 10, 2015.

Paul and I are looking forward to seeing the site a week from Wednesday.

Thanks,

Earl

#####

Earl J. Hayter, Ph.D.  
U.S. Army Corps of Engineers  
Engineer Research and Development Center  
Environmental Laboratory  
Vicksburg, MS 39180

Duty Station:

Clemson University  
302A Lowry Hall  
Clemson, SC 29634

Phone: 864.656.5942  
Fax: 864.656.2670

#####



9563192