

From: [Gary Moore](#)
To: [Arredondo, Alonzo](#)
Cc: [Stephen Halasz](#)
Subject: Re: Falcon Refinery Federal Superfund Site - Weekly Progress Reports
Date: 11/04/2011 03:05 PM

Alonzo:

I am ready for you guys to begin modifying your weekly report. What I would like to see is the following:

1. The list of tasks necessary to complete the removal actions from November 7 to Completion of Project;
2. The schedule you are employing to meet the December 31, 2011 deadline;
3. The activities completed during the week of the reporting period (ie. November 5 - November 11, November 12 - 18, etc)
4. The plan for the following week
5. Problems encountered
6. Excel or Word Table that shows the following categories in the attached excel sheet or something similar.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Arredondo, Alonzo" ---11/04/2011 01:56:09 PM---Dear Mr. Moore: On behalf of the National Oil Recovery Corporation (NORCO), TRC Solutions (TRC) subm

From: "Arredondo, Alonzo" <AArredondo@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA
Cc: "rbergner@rflaw.net" <rbergner@rflaw.net>, "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
Date: 11/04/2011 01:56 PM
Subject: Falcon Refinery Federal Superfund Site - Weekly Progress Reports

Dear Mr. Moore:

On behalf of the National Oil Recovery Corporation (NORCO), TRC Solutions (TRC) submits this Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site to the United States Environmental Protection Agency for your review. If you have any questions, comments, or concerns, please do not hesitate to contact me at (512) 699-9931.

Sincerely,

TRC

Alonzo G. Arredondo[attachment "EPA weekly report 20111104.pdf" deleted by Gary Moore/R6/USEPA/US]



9566832