

**From:** [Arredondo, Alonzo](#)  
**To:** [Gary Moore/R6/USEPA/US@EPA](#); [Gary Moore/R6/USEPA/US@EPA](#)  
**Cc:** [swilson@lazarusenergy.com](mailto:swilson@lazarusenergy.com); [Steve.Wilson \(swilsonwse@gmail.com\)](mailto:Steve.Wilson (swilsonwse@gmail.com))  
**Subject:** Falcon Refinery Federal Superfund Site - progress update  
**Date:** 05/02/2012 07:59 PM

---

Gary,

Please find the information that you have requested below:

For the period of April 30, 2012 through May 2, 2012 Lazarus has been conducting and planning the following Removal Action activities at the Falcon Refinery:

- Lazarus completed the removal of the roof from Tank 12;
- Lazarus began the removal of oil sludge in Tank 12;
- The removal of the roof from Tank 30 will begin after the removal of sludge from Tank 12 is completed;
- Lazarus is setting up hoses for the transfer water from Tank 26 into Tank 15;
- The transfer of water from Tank 26 into Tank 15 will begin next week;
- Lazarus will pretreat the pH of the transfer water from Tank 26 to Tank 15;
- Lazarus will continue cleaning of the area around the guard office at the refinery entrance;
- Lazarus will continue the cleaning of debris from Unit 1;
- Lazarus began cleaning brush, metal, and fiberglass insulation from areas below the north pipeline rack;
- Lazarus is continuing to laydown piping for the construction of the irrigation field;
- Lazarus plans to inspect and prepare the butane tank in order to store process liquids from Unit 1 while the Unit is being dismantled;
- Lazarus continues with housekeeping in the former Tank 10 area;

I have also alerted Steve Wilson of your interest in communicating with Jonathan Carroll on an important Agency matter.

Please contact me if you require any additional information.

Alonzo G. Arredondo,  
TRC Environmental Corp

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---



9567095