

From: [Halasz, Stephen \(Austin, TX-US\)](#)
To: [Gary Moore/R6/USEPA/US@EPA](#); [Arredondo, Alonzo](#)
Cc: [Richard Bergner](#)
Subject: Falcon schedule
Date: 09/02/2011 10:40 AM
Attachments: [Falcon Schedule.pdf](#)

Gary,

As a follow up to our conversation yesterday I'm attaching the updated RI/FS schedule. I realize the RI/FS isn't your responsibility but I did want to back up our opinion that the RI/FS cannot be completed March 2012.

On the attached schedule (you'll have to expand the scale to 400% to be able to read it) you'll see that if the RI/FS agreement is signed soon and we get the offsite access agreements signed and schedule the driller and lab that we will begin collecting field samples on September 26 of this month. That is step 38 out of 141 steps to complete the RI/FS. As you'll see the schedule includes numerous reports, reviews and comments about the reports.

We would appreciate the opportunity to discuss the schedule with the EPA in hopes of shortening the schedule and to be sure all parties are aware of what's left to complete the RI/FS.

Stephen Halasz P.G.
Program Manager



TRC Companies, Inc.
505 E. Huntland Dr.
Suite 250
Austin, Texas 78752
512-684-3351 (o)
512-745-6155 (c)
512-329-8750 fax
shalasz@trcsolutions.com



9567141