

**Monthly Progress Report #21**  
**March 2006**

**Falcon Refinery Superfund Site**  
**Ingleside**  
**San Patricio County, Texas**  
**TXD 086 278 058**

**Prepared for**

**National Oil and Recovery Corporation**  
**3717 Bowne Street**  
**Flushing, NY 11354**

**April 10, 2006**

**Prepared by**

**KLEINFELDER**  
**3601 Manor Road**  
**Austin, Texas 78723**

## TABLE OF CONTENTS

1.0	INTRODUCTION.....	2
2.0	COMPLETED ACTIVITIES .....	2
2.1	Removal Action Activities .....	2
2.2	Remedial Investigation / Feasibility Study (RI/FS) .....	2
3.0	CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD .....	2
4.0	COMMUNITY RELATIONS.....	3
5.0	CHANGES IN PERSONNEL DURING THE REPORTING PERIOD .....	3
6.0	LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS.....	3
6.1	Removal Action Work Projected for the Next Two Months.....	3
6.2	RI/FS Work Projected for the Next Two Months.....	3
7.0	LABORATORY / MONITORING DATA.....	3

## LIST OF FIGURES

None this reporting period

## LIST OF TABLES

Table 1	Hazardous Liquid Waste Disposal.....	4
Table 2	Metal Disposal.....	4
Table 3	Contaminated Soil and Oily Debris Disposal.....	5
Table 4	Oil and Filter Disposal.....	5

## LIST OF APPENDICES

None this reporting period

## **1.0 INTRODUCTION**

This twenty-first Monthly Progress Report is submitted in accordance with the Falcon Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the orders.

The next monthly progress report, covering April 2006 will be submitted on or before May 10, 2006.

## **2.0 COMPLETED ACTIVITIES**

### **2.1 Removal Action Activities**

Due to an accident at the Texas Molecular Deep Well Injection facility the TCEQ would not allow the receipt any waste shipments at the injection well. Shipments from the refinery will commence as soon as Texas Molecular has obtained regulatory clearance.

### **2.2 Remedial Investigation / Feasibility Study (RI/FS)**

Comments were received concerning the amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan from the EPA and the state and federal trustees during March 2006.

A project-scoping meeting has been scheduled in April 2006. The final RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan will be submitted to the EPA during May or June 2006.

## **3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD**

None this reporting period.

#### **4.0 COMMUNITY RELATIONS**

None this reporting period.

#### **5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD**

No changes this reporting period.

#### **6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS**

##### **6.1 Removal Action Work projected for the next two months includes:**

- Continuing the removal and disposal of liquids from the storage tanks and pipelines at the anticipated rate of approximately 60,000 gallons a month;
- Contracting a company to pig and evacuate the pipelines that leave the facility;
- Removal of debris; and
- Continued site maintenance.

##### **6.2 RI/FS Work projected for the next two months includes:**

- Conferring with the EPA and Trustees about the work plan;
- Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and
- Making amendments to and submitting the Field Sampling Plan and the Quality Assurance Project Plan.

#### **7.0 LABORATORY / MONITORING DATA**

None this reporting period.

---

**TABLES****Table 1  
Hazardous Liquid Waste Disposal**

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr. Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez

**RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)**

Month	Volume (gal)
October-04	53,832
November-04	734,763
December-04	879,158
January-05	783,881
February-05	551,444
March-05	565,489
April-05	445,107
May-05	471,311
December-05	42,550
January-06	58,740
February-06	59,140
March-06	0
<b>Total</b>	<b>4,645,415</b>

**Table 2  
Metal Disposal**

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Commercial Metal Company	4614 Agnes St Corpus Christi, TX	361-884-4071	None	David

**RECYCLED METAL**

Month	Volume (lbs)
October-04	0
November-04	16,820
December-04	19,640
January-05	31,380
February-05	0
<b>Total</b>	<b>67,840</b>

**FIRE EXTINGUISHERS**

Month	Quantity
December-04	10
<b>Total</b>	<b>10</b>

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
 The powder was disposed of properly and the metal went to salvage.

**Table 3**  
**Contaminated Soil and Oily Debris Disposal**

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
U.S. Ecology Texas L.P.	P.O. Box 307 Robstown, TX	361-387-3518	TXD069452340	Glenda Felkner

**PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS**

Month	Volume (cy)
October-04	0
November-04	0
December-04	40
January-05	0
February-05	0
<b>Total</b>	<b>40</b>

**RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)**

Month	Volume (cy)
February-05	15
<b>Total</b>	<b>15</b>

**Table 4**  
**Oil and Filter Disposal**

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez

**RECYLCED OIL AND FILTERS**

Month	Volume (gal)
January-05	403
February-05	0
<b>Total</b>	<b>403</b>

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Midstate Environmental Services, LLC	2203 Tower Road Robstown, TX	361-387-2171	TXR000051227	Lloyd Cooke

**RECYLCED OIL AND FILTERS**

Month	Volume (gal)
January-05	16,651
February-05	0
<b>Total</b>	<b>16,651</b>

