

From: [Gary Moore](#)
To: [Steve Wilson](#)
Cc: [Jonathan Carroll](#)
Subject: Falcon Refinery
Date: 08/22/2012 01:19 PM

Steve:

I am reviewing the weekly from Friday. It indicated that last week you guys:

1. Had the system setup for transfers from Tank 26 to Tank 12
2. Increased Staffing to 10 people for site activities.

This week (Aug 17 - 24) you guys would be doing the following:

1. Butane tank schedule for cleaning;
2. Transfer water from Tank 26 to Tank 12 for treatment;
3. Clarifier will be combined with transferred water from Tank 26 into Tank 12;
3. Activated Carbon will be brought to site;
4. Treatment of water in Tank 12 with the activated carbon;
5. Transfer sludge from frac tank to tank 30;
6. Continue consolidating sludge into one frac tank;
7. Shaker screens for Tank 30 will be brought to the site;

I want to know what of the activities have been actually started being that we are at Wednesday of this week.

I am about to be forced to start micro managing the work that is being done out on this site. In fact, I am considering sitting up shop at the site and beginning to direct the work that is being done by you and your employees.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov



9577399