

# BRAUSCH ENVIRONMENTAL, LLC

---

(b) (6)  
Gibsonia, PA 15044-9795  
Office: (724) 444-0377  
Cell: (b) (6)  
Fax: (724) 444-0351  
Email: lbrausch@fyi.net

US EPA RECORDS CENTER REGION 5



428792

961271

Via Electronic and First-Class Mail

January 7, 2012

Mr. James J. Hahnenberg  
Remedial Project Manager  
U.S. Environmental Protection Agency, Region 5  
77 West Jackson Boulevard, SR-6J  
Chicago, IL 60604-3590

**Re: Monthly Progress Report for December 2011, North Bronson Industrial Area  
Site Operable Unit 1, Bronson, Michigan**

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action (RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of the Consent Decree during December 2011.

---

## **1. Activities Completed During This Reporting Period**

- A. On December 9, 2011, the Group submitted the November 2011 monthly progress report to USEPA with copies to the Michigan Department of Environmental Quality (MDEQ).

## **2. Results of Sampling and Other Test Data**

- A. The Group developed no sampling or test data during the December 2011 reporting period.

## **3. Work Plans, Procedures, and Deliverables**

- A. The Group submitted no work plans, procedures, or deliverables during the December 2011 reporting period.

**4. Actions Projected for Next Six-Week Period**

- A. Upon resolution of any remaining issues related to remediation goals (RGs) following the July 7, 2011 meeting and August 1, 2011 follow-up correspondence, the Group will submit a proposed schedule for RD deliverables consistent with Section V of the Statement of Work appended to the Consent Decree. The draft Restrictive Covenant for the Western Lagoon Area property will be included as an RD deliverable.

**5. Progress and Schedule Report**

- A. The Group is awaiting a response from EPA regarding any remaining issues related to RGs.
- B. There are currently no other unresolved issues that affect the performance or timing of RD activities.

**6. Summary of Proposed or Approved Changes to the Work Plans or Schedules**

- A. The Group proposed no changes to approved work plans or schedules during the December 2011 reporting period.

**7. Activities Undertaken in Support of the Community Relations Plan**

- A. The Group undertook no formal activities in support of the Community Relations Plan during the December 2011 reporting period.

\* \* \* \*

We trust that this submittal satisfies your requirements at this time. If you have questions regarding this monthly progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted,



Leo M. Brausch  
Project Coordinator

LMB:

Mr. James J. Hahnenberg  
January 7, 2012  
Page 3

cc: Beth Mead-O'Brien, MDEQ  
Charles W. Graff, MDEQ

cc (via email):  
NBIA Operable Unit 1 PRP Group Legal Committee  
NBIA Operable Unit 1 PRP Group Technical Committee