

# Non-responsive

# Non-responsive

# Non-responsive

# Non-responsive

# Non-responsive



























































































March 15, 2022

Page 46

**Site Name:** Verona Well Field  
**Project Number:** 1725- 012-01-10 0001AL  
**Vehicle:** SSP&A  
**SSID:** 0551  
**EPA CERCLA ID:** MID980793806  
**RPM:** Kelly Poulos

*Work Completed and arising issues (February 1 through February 28, 2022):*

### **OU2**

During this period, SSP&A worked on COC statistics, plume mapping, and calculations and summaries for the Five-Year Review (5YR). SSP&A prepared material and slides for the 5YR presentation to EPA, joined the monthly meeting; met internally regarding plume definition, capture extent, and interpretation of remedy effectiveness; and worked on water-levels and the plume map. SSP&A updated the plume mapping, conducted water-level mapping tests, made capture frequency maps, performed dam evaluations for water-levels, compared compliance vs. sampling frequency, reviewed the monitoring plan for sampling frequency, and worked on city well data. SSP&A also worked on water-level mapping and capture analysis, prepared input data for kriging, and reviewed water-level maps and capture zones. SSP&A communicated internally regarding the database and well construction, addressed questions regarding statistical analysis of the data, ran PAM tests, and conducted a QA/QC of the data. Additionally, SSP&A worked on V-13 and V-36 addition to the database and analysis, worked on plume extents, participated in a call with EPA discussing trend and plume map extents, reviewed past project files regarding well installation recommendations and particle tracking, and calculated pumping rates. Finally, SSP&A worked on spatial analysis, conducted a 5-year data check, worked on trend calculations, reviewed data, worked on trend figures/plots and tables, implemented prediction intervals and partial regressions, and prepared the monthly report.

*Remaining Funding (February 11, 2020 through February 28, 2022):*

Obligated Funds	\$100,000.00
Funds Used ( <b>OU2</b> )	\$53,259.45
Remaining Funds	\$46,740.55
Non-obligated Funds Remaining	\$153,695.00

*Forecasts of any potential new tasks:*

None

*Anticipated Delays or Issues affecting completion of tasks:*

None

*Task Status Table (February 11, 2020 through February 28, 2022)*

Task #	Percent completion (estimate of work done versus what remains)	Estimated variation in effort needed to complete task (compared to approved Quote 09/29/2020)
2.1	9%	None
2.2		None
2.3		None
2.5		None
TOTAL	21%	None



March 15, 2022

Page 48

*Deliverable Schedule Table (February 11, 2020 through February 28, 2022)*

Task #	Name of Deliverable	Input Received	Completion Date
2.1	Mapping Hydraulic Gradients	2/16/2021: Site documents received for review from EPA 3/23/2021: Project Kickoff call (EPA & SSP&A)	TBD
2.2	Optimizing Groundwater Monitoring Network		TBD
2.3	Evaluating Remedy Effectiveness and Remedial Progress	11/16/2021: Kickoff meeting for 5YR evaluations 12/6/2021: Evaluations for 5-YR Review	11/16/2021 TBD
2.5	Review and Comment on Site Reports  Memo regarding Review of 2020 Annual Monitoring Report prepared by Progressive Engineering & Construction, Inc. (Progressive, 2021)	3/23/2021: received annual monitoring report  8/2/2021: response to EPA comments on sampling received with question re: sampling plan from RPM	Draft sent 6/30/21 with summary of differences excel file.  8/3/2021: recommendations sent via email
3	Status Reporting (Monthly)		15 <sup>th</sup> of the month



# Non-responsive





















Non-responsive

[Redacted]

[Redacted]

[Redacted]

[Redacted]

P0010 02/11/2021  
Funding approved (obligated)  
0001AL Verona Well Field \$253,695 (\$100,000)

Non-responsive

[Redacted]

# Non-responsive