



450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)

April 15, 2022

Leah Werner
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

**Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
March 2022 Monthly Progress Report #095**

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. V-W-14-C-004, the Respondents are submitting the March 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052.

Sincerely,
de maximis, inc.

A handwritten signature in blue ink, appearing to read "Michael H. Samples", is written over the typed name.

Michael H. Samples
Alternate Project Coordinator

MHS:jr
Enclosure

cc: (via e-mail)

Stephanie Andrews, IDEM
Jeff Cahn, Esq., USEPA
David Rieser, Esq., K&L Gates
Bennie Underwood, *de maximis*
GDL Technical Committee

MONTHLY PROGRESS REPORT - #095

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: March 2022

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

- On March 3, 2022, representatives for the United States Environmental Protection Agency (USEPA), the Indiana Department of Environmental Management (IDEM) and the Settling Work Parties (SWPs), participated in a web-based meeting to discuss the Feasibility Study (FS), dated June 9, 2021. In follow-up to the meeting, USEPA provided the SWPs with a draft memo, dated March 22, 2022, outlining USEPA concerns related to Site groundwater.
- Weaver Consultants, on behalf of the SWPs, continued preparing a summary documenting an inspection and re-inventorying of the investigation-derived waste (IDW) drums staged on-Site as part of the Remedial Investigation (RI).

B. SAMPLING AND TESTING ACTIONS AND RESULTS

- None necessary.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES / DELIVERABLES

- On April 26, 2022, participate in a web-based meeting with representatives for USEPA and IDEM to discuss USEPA's March 22, 2022 draft memorandum (see above).
- Coordinate with USEPA and IDEM and arrange for the off-Site disposal of liquid IDW drums staged on-Site.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

- None.

F. ENCOUNTERED / ANTICIPATED DELAYS

- None.

G. COMMUNITY RELATIONS ACTIVITIES

- None requested.