

Mendoza, Gabriela CIV USN NIWC PACIFIC CA (USA)

From: Christopher Wu <christopher@titanonezero.com>
Sent: Thursday, March 25, 2021 11:44 AM
To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA)
Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA); Dave Strum; Victor Kouw; Shaun Sheen; Kevin Kang; b6 (56402) CIV USN NIWC PACIFIC CA (USA); b6 CIV USN SPAWARSYSCEN PAC CA (USA)
Subject: [Non-DoD Source] RE: N6600120C4703 Milestone 13 Modification
Attachments: N6600120C4703 NIWC-P BAA PoP Modification Request_23MARCH2021.xlsx
Importance: High

Dave Leonard,

We have spoken with b6 and discussed this extended schedule to allow for the delayed start to b4 caused by the confusion from their redacted documents. b4 along with TITANONEZERO conducted a new kick off with b6 where this schedule was discussed. This new schedule will allow b4 to properly develop and integrate their addition to the multi-modal sensor capability.

Our requested MODIFICATION to the contract includes a Period of Performance shift and also a clarification of access to resources.

Our proposed new Period of Performance is now b4; b5. This request for modification does not request any additional funding. The firm fixed price will not be affected. Attached is a proposed new delivery timeline for your review. Tab one includes the new milestone delivery schedule and tab two includes a new list of CDRL deliverable dates.

For the access to resources, we would like to propose the ability for TITANONEZERO to assess the necessary Government resources available for each Milestones Test Event and if Government resources are not available to meet the project timeline TITANONEZERO requests the ability to provide manned and unmanned assets at no additional cost to the Government for this firm fixed price contract. This proposed modification would update language in Statement of Work section 6.

Current section states:

6. GOVERNMENT FURNISHED PROPERTY & INFORMATION/CONTRACT ACQUIRED PROPERTY

b4; b5



Proposed new language states:

[begin new language]

6. GOVERNMENT FURNISHED PROPERTY & INFORMATION/CONTRACT ACQUIRED PROPERTY

b4; b5



[end new language]

Modification allows Performer to conduct testing in San Diego and at Performer selected locations on the East Coast (with the Subcontractor **b4** without risk to newly proposed Period of Performance. This will allow any asset originally expected to be provided from the Government based on the original SOW Section 6 to be replaced by a Performer provided asset. The Performer provided assets would allow for Milestones to be completed and specific original deliverables delivered to the Government from the original SOW deliverables table.

Thank you and please let me know if you may have any questions.

V/R,
Chris

Christopher Wu
CEO
TITANONEZERO, LLC
Cell +1 703.388.6103
Work +1 571.388.3362
chris@titanonezero.com
www.titanonezero.com



From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>
Sent: Thursday, January 7, 2021 2:11 PM
To: Christopher Wu <christopher@titanonezero.com>; **b6** CIV USN SPAWARSSYSCEN PAC CA (USA) **b6** @navy.mil>
Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; **b6** (56402) CIV USN NIWC PACIFIC CA (USA) **b6** @navy.mil>
Subject: RE: N6600120C4703 Milestone 13 Modification

Chris,

Based on discussion today, NIWC Pacific hereby confirms that the BOM line item for Arena SDRs should be a **b4 ; b5** **b6**. Please proceed with confirming procurement and delivery of these items and subsequently let me know if any changes are needed to the delivery schedule.

Respectfully,

Dave Leonard
Contracting Officer
NIWC Pacific
Phone: 619-553-4521
Email: david.p.leonard@navy.mil

From: Christopher Wu <christopher@titanonezero.com>

Sent: Thursday, January 7, 2021 6:33 AM

To: b6 CIV USN SPAWARSSYSCEN PAC CA (USA) b6 @navy.mil>; Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN NIWC PACIFIC CA (USA) b6 @navy.mil>

Subject: [Non-DoD Source] RE: N6600120C4703 Milestone 13 Modification

b6 /Dave,

The terminology SDRr/SDS falls in line with the stated deliverable: b4; b5 the modification requested however is for the Bill of Materials. Where the material is just the ARENA 300 SDR. The final deliverable being a reconfigurable payload sensor package per b4 can include the capability SDRr/SDS which they are supposed to describe in more detail in a CONOP discussion. All of which is an end of project/contract deliverable.

Thanks,
Chris

From: b6 CIV USN SPAWARSSYSCEN PAC CA (USA) b6 @navy.mil>

Sent: Thursday, January 7, 2021 8:48 AM

To: Christopher Wu <christopher@titanonezero.com>; Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN NIWC PACIFIC CA (USA) b6 @navy.mil>

Subject: RE: N6600120C4703 Milestone 13 Modification

Chris and Dave,

Thank you for including me in this email trail so I can see what is going on with the contract. If you'd like me to dial in also, let me know.

One comment: if you are going to modify the wording of the contract, you should keep the terminology SDRr/SDS. This payload is supposed to be a radar/sonar sensor, not just a radio.

Regards,

b6

From: Christopher Wu <christopher@titanonezero.com>

Sent: Wednesday, January 06, 2021 6:47 PM

To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: b6 CIV USN SPAWARSSYSCEN PAC CA (USA) b6 @navy.mil>; Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN NIWC PACIFIC CA (USA) b6 @navy.mil>

Subject: [Non-DoD Source] RE: N6600120C4703 Milestone 13 Modification

Dave,

Thank you for the quick response. 1030PST tomorrow (Thursday) works for me. I will give you a call then.

Thank you,

Chris

From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Sent: Wednesday, January 6, 2021 9:42 PM

To: Christopher Wu <christopher@titanonezero.com>

Cc: b6 CIV USN SPAWARSCEN PAC CA (USA) b6 @navy.mil; Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN NIWC PACIFIC CA (USA) b6 @navy.mil

Subject: RE: N6600120C4703 Milestone 13 Modification

Chris,

Let me know if 10:30am pacific time, tomorrow (Thursday) will work for you for a quick call.

Dave Leonard

Contracting Officer

NIWC Pacific

Phone: 619-553-4521

Email: david.p.leonard@navy.mil

From: Christopher Wu <christopher@titanonezero.com>

Sent: Wednesday, January 6, 2021 6:04 PM

To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: b6 USN SPAWARSCEN PAC CA (USA) b6 @navy.mil; Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN NIWC PACIFIC CA (USA) b6 @navy.mil

Subject: [Non-DoD Source] N6600120C4703 Milestone 13 Modification

Importance: High

Dave,

I spoke with Gary Davis today (Wednesday 6 JAN 2021) who informed me that his approval for the BOM line 35 change for only a delivery of quantity b4 was provided prior to the holidays.

By chance do you have time to discuss this modification tomorrow so that we can get this ratified and move forward with bringing on the subcontractor b4.

Milestone 13 BOM line 35 Material: quantity b4 is the final item that needs to be purchased and delivered so that the total Milestone can be invoiced. Right now the b4 order has been received and the NET payment terms have begun. The modification of BOM line 35 is imperative for us to be able to invoice and receive payment in time to pay b4 for the equipment that was purchased for the Navy.

Original Line 35:

b4; b5

Proposed new Line 35:

35 - b4; b5



Thank you,
Chris

Christopher Wu

TITANONEZERO, LLC
Cell +1 703.388.6103
chris@titanonezero.com
www.titanonezero.com