

## GAP Guidance Development Schedule

Milestone	Start	End
<b>Internal AIEO review</b>	<b>03/21/12</b>	<b>08/10/12</b>
OITA Management Review	08/14/12	08/15/12
Distribution for Region Review	08/17/12	08/17/12
<b>EPA HQ and Region Review of Guidance</b>	<b>08/20/12</b>	<b>09/27/12</b>
Regional Q and A	08/20/12	08/23/12
Regional Discussions with OITA	08/27/12	09/17/12
<b>IPPC Discussion</b>	<b>09/24/12</b>	<b>09/27/12</b>
Revise Guidance	09/28/12	10/04/12
<b>Tribal review of proposed final Guidebook</b>	<b>10/04/12</b>	<b>01/04/13</b>
AIEO develops final edits to Guidebook and draft final response to comments letters, with review from IPPC	10/07/13	04/12/13
Finalize and distribute final Guidebook to tribes, send final response to comments letters, publish the final Guidebook in the Federal Register	04/15/13	04/30/13
<b>Guidebook Takes Effect</b>	<b>05/01/13</b>	<b>05/01/13</b>