

**CHECKLIST FOR WEST VIRGINIA
DRINKING WATER TREATMENT REVOLVING FUND**

Set-Aside Funded Activities

FY 2003 Mid-Year Report

This checklist consists of the activities in WV DHHR work plan for the TRF set-aside funded activities. It is meant to assist in the tracking of tasks completed and aid in evaluating the states progress in accomplishing these activities. **Note:** Activities funded under the 4% DWSRF set-aside are evaluated by EPA Region III=s Municipal Financial Assistance Branch and are included in this report as FYI only.

| Activity | Completed | Comments |
|---|-----------|--|
| 4% Set-Aside | | |
| 1. Market the DWTRF Program by regularly updating the web page, providing articles on the Health Department in other newsletters, speaking to different organizations and civic groups, participating as an exhibitor at organizations conferences and communicate with systems directly. | Ongoing | Various members of the staff have spoken at various organizations such as the Association of Consulting Engineers, Public Service Commission Board Members training. Articles have been written for the Public Service Commission newsletter, Contractors Association. The web page is updated as needed. Staff members have meet with representatives of Public Water Systems directly to inform them of the program. The office was represented at the West Virginia Engineering and Contractors Expo. |
| Activity | Completed | Comments |
| 4% Set-Aside | | |
| 2. Provide information clearinghouse and service referral system. | Ongoing | This is accomplished through our work with the Infrastructure and Jobs Development Council in reviewing applications and making funding recommendations. |
| | | |

| | | |
|---|-----------|---|
| 3. Prepare annual Intended Use Plan and Capitalization Grant applications. | Ongoing | Annually the staff will prepare an Intended Use Plan and Capitalization Grant that will be submitted to EPA. |
| 4. Coordinate reports, audits and reviews with EPA. | Ongoing | EPA is provided copies of audits of the program and other reports as necessary. |
| 5. Evaluate and rank potential projects including all parts of the evaluation process. (i.e., input by applicants, information learned from sanitary surveys, operational reports, compliance histories, capacity development assessments and the status of the unserved and under served population) | Ongoing | The applications that are deemed financially and technically acceptable by the Infrastructure and Jobs Development Council are scored by our staff. These projects are then ranked according to the criteria as described in the IUP and displayed on the web page. |
| 6. Review and approve management and operational contracts (especially where management and/or operational entity may not be the owner of the system). | Ongoing | This is reviewed as part of the Infrastructure and Jobs Development Council Application. |
| Activity | Completed | Comments |
| 4% Set-Aside | | |
| 7. Integrate pre-application activities | Ongoing | This is accomplished through the regular meetings of the Infrastructure and Jobs Development Council. |
| 8. Monitor construction progress. Process change orders as needed. | Ongoing | Projects under construction are monitored through communication with the project engineer. Change orders are approved by the BPH staff. |

| | | |
|---|-----------|--|
| 9. Assess capacity development of systems applying for DWTRF assistance. | Ongoing | Each project that is offered funding from the DWTRF program has a capacity development assessment and the results are reviewed. |
| 10. Approve system operations following construction and system startup. | Ongoing | The project engineer for the construction project is to issue a letter of substantial completion for the project. This is reviewed by BPH staff. |
| 11. Develop the DWTRF to ensure the long term perpetuity of the fund where after the initial capitalization years, the loan repayments in the fund will be used to finance additional projects. | Ongoing | The repayments of the loans are tracked and monitored. The BPH staff works with the Water Development Authority in determining that the loan conditions are being met and that the loans will be repaid. The staff has taken training in the financial planning model and has attempted to project the funding possibilities for future. |
| Activity | Completed | Comments |
| 15% Set-Aside | | |
| 1. Complete scheduled number of source water assessments. | Ongoing | As of 6/30/03, completed 50% of the source water assessments for the public water supply systems. Assessments are ongoing |
| 2. Establish and implement wellhead protection activities for 450 small systems. | Ongoing | Ongoing |
| 3. Sponsor Water Awareness Symposium | Ongoing | Three symposiums planned for 2003 – 2004 titled “ From Source Water Assessments to Protection – A tool Kit for action. |
| 4. Complete Pump Yield & Drawdown Test Method pamphlet | Ongoing | Waiting on the recommendations from the water well design task force before development of pamphlet. Estimated task force completion date is spring 2004, will then submit for development. |
| 5. Develop Hydro-geology and Simulation of Ground-Water Flow and Delineation Models in Alluvial Aquifers Bordering the Ohio River, West Virginia (i.e., developing models and/or tools; OEHS proficiency) | Ongoing | Report from the USGS on the Hydrogeology - Simulation of Ground-Water Flow and Delineation Models in Alluvial Aquifers Bordering the Ohio River, West Virginia is scheduled for completion by late 2003. |

| | | |
|---|-----------|--|
| 6. UIC WHPP Program Contract - targeting delineated source water protection areas (i.e., 4 goals set forth in 2001 Workplan). | Ongoing | WVDEP has completed site assessments on 879 sites (as of 6/30/03). Targeted source water protection areas and inventorying all potential Class 5 wells and underground injection tanks. DEP is currently evaluating the potential risk or regulatory action to eliminate the risk. |
| Activity | Completed | Comments |
| 10% Set-Aside | | |
| A. PROGRAM MANAGEMENT | | |
| 1. Establish Cross Connection Program | Yes | A full certification class has been developed called ABackflow Prevention Assembly Inspector/Tester@. This class is provided at least twice per year and is directly related to the ASSE certification class. |
| 2. Integrate GIS w/ SDWIS | Yes | Established a crosswalk between SWAP and SDWIS in ArcView 3.2 and ArcGIS 8.2. |
| 3 Implement SDWA Rules for 2003 | Yes | |
| 4. Provide training and proper equipment to staff | Ongoing | This continues as staff is made aware of training opportunities and equipment is purchased as needed and funds are available. |

| | | |
|--|-----------|---|
| 5. Emphasize public information/outreach (i.e., CCR, public awareness; latest regulations) | Ongoing | This is accomplished through capacity development, preparation of the CCR's, district engineers interacting with water systems, mass mailings as necessary to inform about changes in regulations and general contact with the water systems. |
| 6. Conduct capacity development assessments | Ongoing | BPH has staff that do conduct capacity development assessments. We are attempting to conduct more assessment each year and will continue to make improvements. |
| Activity | Completed | Comments |
| 10% Set-Aside | | |
| B. CAPACITY DEVELOPMENT PROGRAM | | |
| 7. Develop capacity development web page | Yes | This has been accomplished and will be updated as necessary. |
| 8. Complete and publish necessary capacity development program reports | Ongoing | Assessments are continuing to be completed and are being distributed as necessary. |
| C. DATA & INFORMATION SYSTEM MANAGEMENT | | |
| | | |

| | | |
|--|-----------|--|
| 9. Form Data and Information System Planning and Policy Team | Yes | An informal team approach is being used in order to develop interim and long term strategies for needs of the data base maintenance. |
| 10. Eliminate and consolidate independent, individual data bases. Establish a common system inventory file | Ongoing | Estimate at 90% complete. All persons in Central Office with Windows 98 or higher have access to SDWIS/State, the common data base. Yet to be done is installation at all Districts, upgrading of computers to Windows 98, and training. |
| 11. Provide staff training and training for SDWIS data base administrator. | Yes | SDWIS 8.0 training has been performed for persons using SDWIS on a daily basis, as well as the SDWIS data base administrator |
| Activity | Completed | Comments |
| 10% Set-Aside | | |
| 12. Administer and direct an improved information management system for use by management, staff and other agencies. | Ongoing | SDWIS is available to management and staff, however will not be available to other State agencies until SDWIS is available on the internet, goal currently is the 3 rd calendar quarter of 2004. |
| D. OPERATOR TRAINING and CERTIFICATION | | |
| 13. Review courses submitted for continuing education hours (CEH). | Ongoing | A CEH review committee meets at least once per month to review submitted courses. An independent stakeholder committee concurrently reviews the same information, with recommendations forwarded to our committee. |
| 14. Evaluate recertification procedures within EED. | Ongoing | Re-certification procedures are evaluated on a regular basis. |
| | | |

| Activity | Completed | Comments |
|---|-----------|--|
| 10% Set-Aside | | |
| 15. Increase the number of courses and class sizes for Class 1 operator certification classes. | Yes | Contracted four additional Class 1 Courses with WVRWA during this period. Class sizes are subjective, based on the # registered. Our organization also held three (3) additional Class 1 Courses beyond our normal yearly load. We will be assuming the same plan for the year coming. |
| 16. Teach water related courses to outside organizations. | Yes | Currently teach water related courses at the Water Systems Council (WSC) conference, the yearly exposition, Public Service Commission Board members, City councils, and various other agencies, public and private. |
| 17. Attend courses provided for continuing education. | Yes | Staff have attended water and wastewater related training to further their knowledge. Specific classes include the Fluoride Operations (CDC), Developing a Curriculum (DACUM) facilitator training to help with validation of job tasks, pertinent curriculum and exams. |
| Activity | Completed | Comments |
| 10% Set-Aside | | |
| 18. Participate in Drinking Water Education and Training Coalition meetings | Yes | BPH staff continues to be an active member of the Coalition. |
| 19. Participate in the development, production and distribution of a water operator training calendar | Yes | Yes |
| 20. Purchase training aids, equipment, study guides and reference materials to assist in training. | Ongoing | Revision of training manuals and purchase through local vendors. Working to develop courses using WebCt design. |
| | | |

| | | |
|--|-----------|---|
| 21. Prepare and distribute a newsletter to communicate regulatory changes and other useful information to water treatment operators. | Ongoing | Drips and Drops. |
| 22. Cooperate with AWWA in recognizing and promoting the achievements of water operators. | Ongoing | Each year AWWA provides the Perkins Boyton operator award to an outstanding water operator from a large system and a small system. The BPH district engineers provide input in the selection of the recipients. |
| Activity | Completed | Comments |
| 2% Set-Aside | | |
| 1. Enter into contract with WVRWA to provide technical assistance to small systems | Ongoing | This has happened each year. |