



January 17, 2007: View of dredge spoils in eastern section of bermed area



January 17, 2007: View of dredge spoils in western section of bermed area





October 15, 2007: Ponded water from rain event



October 17, 2007: Dewatering operation





September 28, 2007: Spreading material for walkover survey



October 9, 2007: Excavator casting to dozer to spread material





October 5, 2007: Walkover survey being performed



November 5, 2007: AAL material being removed during walkover survey





September 25, 2007: Stockpiling BAL material in northeast corner of Parcel A



November 2, 2007: Stockpiling BAL material within the bermed area of Parcel A





November 12, 2007: Laying out debris for scanning and release



February 5, 2008: Stockpiled Debris





February 5, 2008: East side of bermed area at project completion



February 5, 2008: South end of bermed area at project completion





February 5, 2008: West end of bermed area at project completion