

Count of Release	Column Labels				
Row Labels	2019 Q4	2020 Q1	2020 Q2	2020 Q3	Grand Total
ACTUR	4	2	9	4	19
Affordable Care Act (ACA)		1	1	2	4
Beneficiary Contact				1	1
Beneficiary Correspondence		2	2	2	6
Benefits and Entitlements	4	5	4	3	16
Benefits Data Capture	11	9	11	6	37
Education	5	5	3	3	16
Eligibility/Claims	23	18	22	15	78
Enrollment Fee/Premium	5	7	8	6	26
Enrollment Services	16	7	21	6	50
Infrastructure	1	1	1	1	4
Medical Readiness	3	3	2	2	10
milConnect/opsConnect	2	2	2	2	8
Other Health Insurance (OHI)		1	4	2	7
Patient Identity	1	2	2	2	7
Primary Care Manager (PCM)	13	9	9	5	36
Virtual Lifetime Electronic Records (VLER)	1	4	1	1	7
Grand Total	89	78	102	63	332

Release Name	Product	Product Business Line	Projected Date Enter: - A date - "CY" or - "FY"	Completion Date (Populate when the project is completed)	Phase	Release	Release Purpose	High Level Features	Assigned To
AUSR to ANMP Migration	PCM Reassignment Web Application	Primary Care Manager (PCM)	9/30/2019		2 - Elaboration - Gathering Requirements	2019 Q4	Efficiencies	Migrate PCMRA to access via ANMP - eliminates synonym dependencies on AUSR and increases performance	
AUSR to ANMP Migration	PCM Research Web Application	Primary Care Manager (PCM)	9/30/2019		2 - Elaboration - Gathering Requirements	2019 Q4	Efficiencies	Migrate POMRSCH to access via ANMP - eliminates synonym dependencies on AUSR and increases performance	
AUSR to ANMP Migration	Web DOES Application	Enrollment Services	9/30/2019			2019 Q4	Efficiencies	Migrate WebDOES to access via ANMP - eliminates synonym dependencies on AUSR and increases performance	
AUSR to ANMP Migration	Beneficiary Web Enrollment	Enrollment Services	9/30/2019		2 - Elaboration - Gathering Requirements	2019 Q4	Efficiencies	Migrate BWE to access via ANMP - eliminates synonym dependencies on AUSR and increases performance	
BRASS Web SAS	Batch Research & Analysis Sub-System	Benefits Data Capture	7/20/2019		1 - Inception - Project Planning	2019 Q4	Modernization and Consolidation	Migrate reports from Cognos to SAS	
CHAMPVA Enhancements 2017	CHAMP VA Batch	Virtual Lifetime Electronic Records (VLER)	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	Redesign to eliminate file processing; use VA disability comp data to determine DAV status	
CHAMPVA Tuning	CHAMP VA Batch	Virtual Lifetime Electronic Records (VLER)	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	Redesign to eliminate file processing; use VA disability comp data to determine DAV status	
CCD Fee Web off ADF	CCD Fee Web	Eligibility/Claims	9/21/2019		3 - Construction - Development	2019 Q4	Cyber hardening	Migrate off ADF/Migrate to Angular 3	
Common Batch Framework Cyber Hardening	Common Batch Framework	Benefits Data Capture	9/30/2019		1 - Inception - Project Planning	2019 Q4	Cyber hardening	Cyber hardening	
PCM Research Cyber Hardening	PCM Research Web Application	Primary Care Manager (PCM)	9/26/2019		1 - Inception - Project Planning	2019 Q4	Cyber hardening	Cyber hardening	
NetVO JBOSS Migration	Enrollment Notifications Dental	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Migrate to JBOSS	
MEPCOM Prior Service (psch) Proc upgrade	Prior Service Check Application	Benefits Data Capture	10/31/2019		1 - Inception - Project Planning	2020 Q1	Cyber hardening	Proc to Oracle 12c	
Upgrade to the next version of PEGA	Pege	Benefits and Entitlements	9/30/2019		1 - Inception - Project Planning	2019 Q4	Cyber hardening	Cyber hardening	
PFT FY19 Q4 Quarterly Maintenance Release	Personnel/Finance Transfer Batch Driver Application	Benefits Data Capture	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
PFT FY20 Q1 Quarterly Maintenance Release	Personnel/Finance Transfer Batch Driver Application	Benefits Data Capture	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
DeriveBenefits FY19 Q4 Quarterly Maintenance Release	Derive Benefits	Benefits and Entitlements	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
DeriveBenefits FY20 Q1 Quarterly Maintenance Release	Derive Benefits	Benefits and Entitlements	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
Benefits Eligibility FY19 Q4 Quarterly Maintenance Release	HCBS/Beneficiary Pege App	Benefits and Entitlements	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
Benefits Eligibility FY20 Q1 Quarterly Maintenance Release	HCBS/Beneficiary Pege App	Benefits and Entitlements	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
GRAS FY19 Q4 Quarterly Maintenance Release	Guard Reserve Active Service Batch	Benefits Data Capture	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
GRAS FY20 Q1 Quarterly Maintenance Release	Guard Reserve Active Service Batch	Benefits Data Capture	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
Multiple Civilian Affiliation Phase 2	Personnel/Finance Transfer Batch Driver Application	Benefits Data Capture	12/31/2019		1 - Inception - Project Planning	2020 Q1	Program Enhancements	Handle multiple concurrent civilian affiliations - Employee ID #	
Pege JBOSS migration	Pege	Benefits and Entitlements	9/30/2019		1 - Inception - Project Planning	2019 Q4	Program Enhancements	Migrate PEGA to JBOSS	
CCEA FY19 Q4 Maintenance Release	Claims Coverage Eligibility Agent	Eligibility/Claims	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
CCEA FY20 Q1 Maintenance Release	Claims Coverage Eligibility Agent	Eligibility/Claims	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
CCD Fee Web FY19 Q4 Maintenance Release	CCD Fee Web	Eligibility/Claims	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
CCD Fee Web FY20 Q1 Maintenance Release	CCD Fee Web	Eligibility/Claims	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
EDS FY19 Q4 Maintenance Release	Eligibility and Demographic Service	Eligibility/Claims	9/21/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
EDS FY20 Q1 Maintenance Release	Eligibility and Demographic Service	Eligibility/Claims	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
Consolidate Family Roster and GIQD	Family Roster Web Application	Eligibility/Claims	9/21/2019		2 - Elaboration - Gathering Requirements	2019 Q4	Consolidation and Modernization	Migrate Family Roster/Family View Manager into GIQD	
CCD Fee to opsConnect	CCD Fee Web	Eligibility/Claims	12/31/2019		1 - Inception - Project Planning	2020 Q1	Consolidation and Modernization	Consolidate CCD Fee capability into opsConnect	
Claims Reports to SAS	Claims Cognos Reports	Eligibility/Claims	3/31/2020		1 - Inception - Project Planning	2020 Q2	Consolidation	Consolidate Claims Reporting capability into opsConnect	
Recoupment	Recoupment Program	Education	7/30/2019		3 - Construction - Development	2019 Q4	Efficiencies	Update CH1606 Recoupment Process so all processing is done on PDR and eliminate mainframe processing. Allows Recoupment to run independently of mainframe.	
Education Extract migration	Montgomery GI Bill Extract	Education	6/20/2020		1 - Inception - Project Planning	2020 Q3	Consolidation	Get all education extracts processing off of mainframe	
NAACCR V2018 modifications	ACTUR Web Application	ACTUR	9/21/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	Modify ACTUR for NAACCR 2018 reporting requirements	
NAACCR V2018 modifications	ACTUR Manager	ACTUR	9/21/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	Modify ACTUR for NAACCR 2018 reporting requirements	
SAS Migration	ACTUR Web Application	ACTUR	/6/2020		1 - Inception - Project Planning	2020 Q2	Efficiencies	Migrate ACTUR reports to SAS	
ACTUR XML conversion	ACTUR Web Application	ACTUR	/6/2020		1 - Inception - Project Planning	2020 Q2	Efficiencies	ACTUR to use XML internally	
ACTUR XML conversion	ACTUR Manager	ACTUR	/6/2020		1 - Inception - Project Planning	2020 Q2	Efficiencies	ACTUR to use XML internally	
CUF Migration	ACTUR Web Application	ACTUR	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Migrate ACTUR to access (all of it) to use CUF. Remove direct Java calls to DB.	
NDAA 2017 Section 701 (TRICARE Select) Phase 2	Maintain Enrollments Pege App	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Legislative	Implement QLE Open Enrollment Enforcement TRICARE Plus and ECHO enhancements for TRICARE Select	
Cyber Hardening CAT-II	ACTUR Manager	ACTUR	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II	ACTUR Web Application	ACTUR	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II aka "Cyber Hardening - All Other Findings"	Beneficiary Web Enrollment	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II aka "Cyber Hardening - All Other Findings"	Enrollment Notifications Dental	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II aka "Cyber Hardening - All Other Findings"	Enrollment Notifications Medical	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II aka "Cyber Hardening - All Other Findings"	Fee Premium Interface	Enrollment Fee/Premium	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II	PCM Reassignment Web Application	Primary Care Manager (PCM)	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II ("Cyber Hardening - All Other Findings")	Premium Billing Service	Enrollment Fee/Premium	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II	RADDP Enrolled not Remote Report	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
Cyber Hardening CAT-II ("Cyber Hardening - All Other Findings")	Web DOES Application	Enrollment Services	/6/2020		1 - Inception - Project Planning	2020 Q2	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes	
FY19 Q4 Maintenance Release	ACTUR Manager	ACTUR	9/21/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
FY20 Q1 Maintenance Release	ACTUR Manager	ACTUR	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
FY19 Q4 Maintenance Release	ACTUR Web Application	ACTUR	9/21/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
FY20 Q1 Maintenance Release	ACTUR Web Application	ACTUR	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	
FY19 Q4 Maintenance Release	Beneficiary Web Enrollment	Enrollment Services	9/30/2019		1 - Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog	
FY20 Q1 Maintenance Release	Beneficiary Web Enrollment	Enrollment Services	12/31/2019		1 - Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog	

FY20 Q1 Maintenance Release	Maintain Premium Policy (MPP)	Enrollment Fee/Premium
FY20 Q1 Maintenance Release	Fee Premium Interface	Enrollment Fee/Premium
TEB Portlet Q4 FY19 Release	miConnect - Education Benefits	Education
TEB Portlet Q1 FY20 Release	miConnect - Education Benefits	Education
BEAST Q4 FY19 Release	Tool Benefits for Education Administrative Services	Education
BEAST Q1 FY20 Release	Tool Benefits for Education Administrative Services	Education
Decommission CCEA	Claims Coverage Eligibility Agent	Eligibility/Claims
PNLEC DHA Data Pull Upgrade	TMA Extract Batch App	Benefits Data Capture
miConnect FY2019 Q4 Maintenance Release	miConnect	miConnect/opsConnect
opsConnect FY2019 Q4 Maintenance Release	opsConnect	miConnect/opsConnect
Cyber Hardening CAT-II Event Scheduler FY2019 Q4 Maintenance Release	miConnect	miConnect/opsConnect
	Event Scheduler	Infrastructure
Cyber Hardening CAT-II EnB Reports Migration	opsConnect	miConnect/opsConnect
EnB Reports Migration	Medical Policy Reports Cognos App	Enrollment Services
	Dental Policy Cognos Reports	Enrollment Services
CHAMPVA WLS	CHAMP VA Batch	Virtual Lifetime Electronic Records (VLER)
TEB Portlet Q2 FY20 Release	miConnect - Education Benefits	Education
TEB Portlet Q3 FY20 Release	miConnect - Education Benefits	Education
BEAST Q2 FY20 Release	Tool Benefits for Education Administrative Services	Education
BEAST Q3 FY20 Release	Tool Benefits for Education Administrative Services	Education
TEB-BU WLS Release	Transfer of Education Benefits BBS Utility	Education
HL7 Immunizations Q4 FY19 Maintenance Release	HL7 Immunization	Medical Readiness
ICRS JBOS to 12c	ICRS Cognos Web Application	Medical Readiness
DBXBAT WLS	Database Extract	Benefits Data Capture
DEATHBAT WLS	Death Batch Processing/Social Security Death Index Processing	Benefits Data Capture
CivUpdate WLS	Civilian Update	Benefits Data Capture
ACTURWEB Oracle WLS12C	ACTUR Web Application	ACTUR
Weblogic migration 11g to 12c: NTFPM-436	Enrollment Notifications Medical	Enrollment Services
September Release	Enrollment Notifications Medical	Enrollment Services
Update to FIFO Processing: NTFYD-183	Enrollment Notifications Dental	Enrollment Services
Cyber Hardening-CAT1	PCM Research Web Application	Primary Care Manager (PCM)
12c Migration	Civilian PCM Maintenance	Primary Care Manager (PCM)
12c Migration	Direct Care PCM Maintenance	Primary Care Manager (PCM)
Enrollment Modernization - Angular 5	Beneficiary Web Enrollment	Enrollment Services
BRAS Web Sept 2019	Batch Research & Analysis Sub-System	Benefits Data Capture
DBF Angular 6 Migration	Common Batch Framework	Benefits Data Capture
GRAS FY20 Q2 Quarterly Maintenance Release	Guard Reserve Active Service Batch	Benefits Data Capture
GRAS FY20 Q3 Quarterly Maintenance Release	Guard Reserve Active Service Batch	Benefits Data Capture
PFT FY20 Q2 Quarterly Maintenance Release	Personnel/Finance Transfer Batch Driver Application	Benefits Data Capture
PFT FY20 Q3 Quarterly Maintenance Release	Personnel/Finance Transfer Batch Driver Application	Benefits Data Capture
BRAS FY20 Q1 Quarterly Maintenance Release	Batch Research & Analysis Sub-System	Benefits Data Capture
BRAS FY20 Q2 Quarterly Maintenance Release	Batch Research & Analysis Sub-System	Benefits Data Capture
BRAS FY20 Q3 Quarterly Maintenance Release	Batch Research & Analysis Sub-System	Benefits Data Capture
GRID FY20 Q1 Quarterly Maintenance Release	Guard Reserve Initial Duty Batch	Benefits Data Capture
GRID FY20 Q2 Quarterly Maintenance Release	Guard Reserve Initial Duty Batch	Benefits Data Capture
GRID FY20 Q3 Quarterly Maintenance Release	Guard Reserve Initial Duty Batch	Benefits Data Capture
DBX FY20 Q2 Quarterly Maintenance Release	Database Extract	Benefits Data Capture
SSAEVS FY19 Q4 Maintenance Release	SSAEVS Batch	Benefits Data Capture
SSAEVS FY20 Q2 Quarterly Maintenance Release	SSAEVS Batch	Benefits Data Capture
MDC FY20 Q1 Quarterly Maintenance Release	Medicare Server	Benefits Data Capture
MDC FY20 Q2 Quarterly Maintenance Release	Medicare Server	Benefits Data Capture
TEB Sponsor Merge	TEB Database	Education
MSIB CH1606 Extract Update	MG B Extract	Education
MDC FY20 Q3 Quarterly Maintenance Release	Medicare Server	Benefits Data Capture
FIFO Processing Enhancement NTFPM-443	Enrollment Notifications Dental	Enrollment Services
HTTFS Changes NTFYD & Common NTFYD - 86	Enrollment Notifications Dental	Enrollment Services
Cyberhardening NTFYD-191	Enrollment Notifications Dental	Enrollment Services
Weblogic migration 11g to 12c	Fee Premium Interface	Enrollment Fee/Premium
Weblogic migration 11g to 12c	Premium Billing Service	Enrollment Fee/Premium
Weblogic migration 11g to 12c	Fee Waiver Entitlement Peta App	Enrollment Fee/Premium
Weblogic migration 11g to 12c	Maintain Premium Policy (MPP)	Enrollment Fee/Premium
12c Migration	PCM Reassignment Web Application	Primary Care Manager (PCM)
T2017 DIMS defect 6000/PCMA-629 East Humans/ PCMA/ CT/ DMS ID number is not listed in the 'From DMS' column	PCM Reassignment Web Application	Primary Care Manager (PCM)
12c Migration	PCM Research Web Application	Primary Care Manager (PCM)
System to System HTTPS	Civilian PCM Maintenance	Primary Care Manager (PCM)

(b) (6)

12/31/2019	1- Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog
12/31/2019	1- Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog
9/21/2019	1- Inception - Project Planning	2019 Q4	Efficiencies	JIRA Backlog
12/21/2019	1- Inception - Project Planning	2020 Q1	Efficiencies	JIRA Backlog
9/21/2019	1- Inception - Project Planning	2019 Q4	Program Enhancements	JIRA Backlog
12/21/2019	1- Inception - Project Planning	2020 Q1	Program Enhancements	JIRA Backlog
6/30/2020		2020 Q3	Modernization and Consolidation	Decommission CCEA after moving functionality to EDS
1/30/2020	1- Inception - Project Planning	2020 Q2	Cyber hardening	
9/21/2019	1- Inception - Project Planning	2019 Q4		
9/21/2019	1- Inception - Project Planning	2019 Q4		
12/31/2019	1- Inception - Project Planning	2020 Q1	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes
9/21/2019		2019 Q4		
12/31/2019	1- Inception - Project Planning	2020 Q1	Cyber hardening	Cyber Hardening CAT-II Vulnerability fixes
6/20/2020		2020 Q2		
6/20/2020		2020 Q2		
7/20/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	JIRA Backlog
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	JIRA Backlog
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	JIRA Backlog
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	JIRA Backlog
8/17/2019	1- Inception - Project Planning	2019 Q4	Program Enhancements	Weblogic 12C migration
7/11/2019	3 - Construction - Development	2019 Q4	Efficiencies	Migrate to WLS12c
12/31/2019	1- Inception - Project Planning	2020 Q1	Modernization and Consolidation	Migrate to WLS12c
8/17/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	Migrate application to Oracle WebLogic 12C
8/17/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	Migrate application to Oracle WebLogic 12C
7/20/2019	3 - Construction - Development	2019 Q4	Cyber hardening	Migrate application to Oracle WebLogic 12C
1/11/2020	1- Inception - Project Planning	2020 Q2	Efficiencies	Migrate application to Oracle Weblogic 12
8/15/2019	3 - Construction - Development	2019 Q4	Efficiencies	Weblogic migration 11g to 12c: NTFPM-436
9/21/2019	1- Inception - Project Planning	2019 Q4	Efficiencies	Duplicate coverages: FFO processing Plus Updates: NTFPM 429 443 447
7/18/2019	3 - Construction - Development	2019 Q4	Efficiencies	Update to FIFO Processing: NTFYD-183
9/26/2019	1- Inception - Project Planning	2019 Q4	Efficiencies	Efficiencies
7/20/2019	4 - Construction - QA	2019 Q4	Efficiencies	Efficiencies
7/20/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	Cyber hardening
8/17/2019	3 - Construction - Development	2019 Q4	Efficiencies	migrate BWE (EM Portlet) to Angular 5.
9/21/2019	1- Inception - Project Planning	2019 Q4	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	
12/14/2019	1- Inception - Project Planning	2020 Q1	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	
12/14/2019	1- Inception - Project Planning	2020 Q1	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
12/14/2019	2 - Elaboration - Gathering Requirements	2020 Q1	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
12/14/2019	1- Inception - Project Planning	2020 Q1	Program Enhancements	
3/21/2020	1- Inception - Project Planning	2020 Q2	Program Enhancements	
8/31/2019	1- Inception - Project Planning	2019 Q4	Program Enhancements	Merge of Sponsor and Dependent records in TEB database
10/31/2019	1- Inception - Project Planning	2020 Q1	Program Enhancements	Correct MGIB extracts so that it is correlating VA Paid in Fiscal Year Amount
6/20/2020	1- Inception - Project Planning	2020 Q3	Program Enhancements	
7/18/2019	3 - Construction - Development	2019 Q4	Efficiencies	Update to FIFO Processing: NTFYD-183
8/15/2019	1- Inception - Project Planning	2019 Q4	Efficiencies	Update from HTTP to HTTPS. Requires firewall change changes to how messages are sent. certs.
9/21/2019	1- Inception - Project Planning	2019 Q4	Efficiencies	Sonetype issues resolution.
9/14/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	
9/14/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	
9/14/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	
9/14/2019	1- Inception - Project Planning	2019 Q4	Cyber hardening	
10/31/2019	1- Inception - Project Planning	2020 Q1	Cyber hardening	Cyber hardening
8/17/2019	3 - Construction - Development	2019 Q4	Efficiencies	Efficiencies
10/31/2019	1- Inception - Project Planning	2020 Q1	Cyber hardening	12c migration
10/19/2019	1- Inception - Project Planning	2020 Q1	Cyber hardening	12c migration

(b) (6)

System to System HTTPS	Direct Care PCM Maintenance	Primary Care Manager (PCM)	10/19/2019	1- Inception - Project Planning	2020 Q1	Cyber hardening	HTTPS
NAACCR (June 30)	ACTUR Web Application	ACTUR	6/30/2020		2020 Q3	Contractual	Annual report of ACTUR data to NAACCR
NCDH (6/1)	ACTUR Web Application	ACTUR	6/1/2020		2020 Q3	Contractual	Annual report of ACTUR data to NCDH
Quarterly Maintenance Release 2	ACTUR Web Application	ACTUR	3/30/2020		2020 Q2	Efficiencies	
Quarterly Maintenance Release 3	ACTUR Web Application	ACTUR	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 2	ACTUR Manager	ACTUR	3/30/2020		2020 Q2	Efficiencies	
Quarterly Maintenance Release 3	ACTUR Manager	ACTUR	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 2	Enrollment Notifications Medical	Enro Inment Services	3/30/2020		2020 Q2	Efficiencies	
Quarterly Maintenance Release 3	Enrollment Notifications Medical	Enro Inment Services	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 2	Enrollment Notifications Dental	Enro Inment Services	3/30/2020		2020 Q2	Efficiencies	
Quarterly Maintenance Release 3	Enrollment Notifications Dental	Enro Inment Services	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	Beneficiary Web Enrollment	Enro Inment Services	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	Beneficiary Web Enrollment	Enro Inment Services	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	Web DOES Application	Enro Inment Services	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	Web DOES Application	Enro Inment Services	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	Fee Premium Interface	Enro Inment Fee/Premium	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	Fee Premium Interface	Enro Inment Fee/Premium	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 1	Fee Calculator	Enro Inment Fee/Premium	12/31/2019		2020 Q1	Efficiencies	
Quarterly Maintenance Release 3	Fee Calculator	Enro Inment Fee/Premium	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 1	Premium Billing Service	Enro Inment Fee/Premium	12/31/2019		2020 Q1	Efficiencies	
Quarterly Maintenance Release 3	Premium Billing Service	Enro Inment Fee/Premium	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 1	Fee Waiver Enrollment Pega App	Enro Inment Fee/Premium	12/31/2019		2020 Q1	Efficiencies	
Quarterly Maintenance Release 3	Fee Waiver Enrollment Pega App	Enro Inment Fee/Premium	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 3	Maintain Premium Policy (MPP)	Enro Inment Fee/Premium	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 3	Dental Premium Report Process	Enro Inment Fee/Premium	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 2	Maintain Enrollments Pega App	Enro Inment Services	3/30/2020		2020 Q2	Efficiencies	
Quarterly Maintenance Release 3	Maintain Enrollments Pega App	Enro Inment Services	6/30/2020		2020 Q3	Efficiencies	
Quarterly Maintenance Release 2	CLIF Processor - Enrollment	Enro Inment Services	3/30/2020		2020 Q2	Efficiencies	
Quarterly Maintenance Release 3	CLIF Processor - Enrollment	Enro Inment Services	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	PCM Reassignment Web Application	Primary Care Manager (PCM)	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	PCM Reassignment Web Application	Primary Care Manager (PCM)	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	PCM Research Web Application	Primary Care Manager (PCM)	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	PCM Research Web Application	Primary Care Manager (PCM)	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	Civilian PCM Maintenance	Primary Care Manager (PCM)	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	Civilian PCM Maintenance	Primary Care Manager (PCM)	6/30/2020		2020 Q3	Efficiencies	
FY20 Quarterly Maintenance Release 2	Direct Care PCM Maintenance	Primary Care Manager (PCM)	3/30/2020		2020 Q2	Efficiencies	
FY20 Quarterly Maintenance Release 3	Direct Care PCM Maintenance	Primary Care Manager (PCM)	6/30/2020		2020 Q3	Efficiencies	
DPLY FY20 Q2 Quarterly Maintenance Release	Deployment Batch	Benefits Data Capture	3/21/2020		2020 Q2	Program Enhancements	
BRASS API FY20 Q1 Quarterly Maintenance Release	Batch Research & Analysis Sub-System	Benefits Data Capture	12/14/2019		2020 Q1		
BRASS API FY20 Q2 Quarterly Maintenance Release	Batch Research & Analysis Sub-System	Benefits Data Capture	3/21/2020		2020 Q2		
BRASS API FY20 Q3 Quarterly Maintenance Release	Batch Research & Analysis Sub-System	Benefits Data Capture	6/20/2020		2020 Q3		
BRASS WLS	Batch Research & Analysis Sub-System	Benefits Data Capture	7/26/2019		2019 Q4	Cyber hardening	Migrate application to Oracle WebLogic 12c
GRAS WLS	Guard Reserve Active Service Batch	Benefits Data Capture	9/23/2019		2019 Q4	Cyber hardening	Migrate application to Oracle WebLogic 12c
PFT WLS	Personnel/Finance Transfer Batch Driver Application	Benefits Data Capture	9/23/2019		2019 Q4	Cyber hardening	Migrate application to Oracle WebLogic 12c
HCC Weblogic 12c Migration	Health Care Coverage Inquiry J2EE	Elig b lthy/Claims	7/20/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
CEEA Weblogic 12c Migration	Claims Coverage Elig b lthy Agent	Elig b lthy/Claims	7/20/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
DCS Integrated Operational Dashboard (CO 10)	DEERS Claims Service	Elig b lthy/Claims	7/20/2019	2 - Elaboration - Gathering Requirements	2019 Q4	Contractual	Implement code for IOO integration
X12 Weblogic 12c Migration	X12 Web Application	Elig b lthy/Claims	7/20/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
DCS Weblogic 12c Migration	DEERS Claims Service	Elig b lthy/Claims	7/20/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
CCDUTA Weblogic 12c Migration	CCD Update Agent Web Application	Elig b lthy/Claims	7/20/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
X12 Integrated Operational Dashboard (CO 10)	X12 Web Application	Elig b lthy/Claims	7/20/2019	2 - Elaboration - Gathering Requirements	2019 Q4	Contractual	Implement code for IOO integration
AFIP Weblogic 12 Migration	AFIP Web Application	Elig b lthy/Claims	8/17/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
CCDTIA Weblogic 12c Migration	CCD Totals Inquiry Agent (TIA) Web Application	Elig b lthy/Claims	7/20/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
TEB-WU WLS Release	Transfer of Education Benefits BES Util ity	Education	12/21/2019	1- Inception - Project Planning	2020 Q1	Program Enhancements	JIRA Backlog
TEB Extract Application	Transfer of Port 911 Extract	Education	3/31/2020	1- Inception - Project Planning	2020 Q2	Efficiencies	Automation of manual TEB extract pull
CEEA Port 80 to Port 443 - PKI Change	Claims Coverage Elig b lthy Agent	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Cyber hardening	Modify application to accommodate both Port 80 - HTTP and Port 443 - HTTPS (PKI)
CCDUTA Port 80 to Port 443 - PKI Change	CCD Update Agent Web Application	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Cyber hardening	Modify application to accommodate both Port 80 - HTTP and Port 443 - HTTPS (PKI)
CCDTIA Port 80 to Port 443 - PKI Change	CCD Totals Inquiry Agent (TIA) Web Application	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Cyber hardening	Modify application to accommodate both Port 80 - HTTP and Port 443 - HTTPS (PKI)
DCS Port 80 to Port 443 - PKI Change	DEERS Claims Service	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Cyber hardening	Modify application to accommodate both Port 80 - HTTP and Port 443 - HTTPS (PKI)
X12 Port 80 to Port 443 - PKI Change	X12 Web Application	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Cyber hardening	Modify application to accommodate both Port 80 - HTTP and Port 443 - HTTPS (PKI)
CCDM Manager Weblogic 12c Migration	CCD Manager	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
Fee Manager Web Service Weblogic 12c Migration	Fee Manager Web Service	Elig b lthy/Claims	9/21/2019	3 - Construction - Development	2019 Q4	Directive	Migrate to Weblogic 12c
Portlet Claims Weblogic 12c Migration	miConnect - Claims	Elig b lthy/Claims	1/20/2020	1- Inception - Project Planning	2020 Q2	Directive	Migrate to Weblogic 12c
Portlet HCC Weblogic 12c Migration	miConnect - Health Care Coverage	Elig b lthy/Claims	1/20/2020	1- Inception - Project Planning	2020 Q2	Directive	Migrate to Weblogic 12c
Update Annual Deductibles and CATCAP Requirements	CCD Fee Web	Elig b lthy/Claims	12/30/2019		2020 Q1	Legislative	
AFIP FY20 Q1 Maintenance Release	AFIP Web Application	Elig b lthy/Claims	12/30/2019		2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
AFIP FY20 Q2 Maintenance Release	AFIP Web Application	Elig b lthy/Claims	3/30/2020		2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
AFIP FY20 Q3 Maintenance Release	AFIP Web Application	Elig b lthy/Claims	6/30/2020		2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
CCD Fee Portlet FY20 Q1 Maintenance Release	miConnect - Claims	Elig b lthy/Claims	12/30/2019		2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
CCD Fee Portlet FY20 Q2 Maintenance Release	miConnect - Claims	Elig b lthy/Claims	3/30/2020		2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
CCD Fee Portlet FY20 Q3 Maintenance Release	miConnect - Claims	Elig b lthy/Claims	6/30/2020		2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
CCDTIA FY20 Q1 Maintenance Release	CCD Totals Inquiry Agent (TIA) Web Application	Elig b lthy/Claims	12/30/2019		2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
CCDTIA FY20 Q2 Maintenance Release	CCD Totals Inquiry Agent (TIA) Web Application	Elig b lthy/Claims	3/30/2020		2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
CCDTIA FY20 Q3 Maintenance Release	CCD Totals Inquiry Agent (TIA) Web Application	Elig b lthy/Claims	6/30/2020		2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog



CCD/UTA FY20 Q1 Maintenance Release	CCD Update Agent Web Application	Elig b lity/Claims	(b) (6)	12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
CCD/UTA FY20 Q2 Maintenance Release	CCD Update Agent Web Application	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
CCD/UTA FY20 Q3 Maintenance Release	CCD Update Agent Web Application	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
CCEA FY20 Q2 Maintenance Release	Claims Coverage Elig b lity Agent	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
CCEA FY20 Q3 Maintenance Release	Claims Coverage Elig b lity Agent	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
CoPay FY20 Q1 Maintenance Release	Co-Payment Factor Server Application	Elig b lity/Claims		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
CoPay FY20 Q2 Maintenance Release	Co-Payment Factor Server Application	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
CoPay FY20 Q3 Maintenance Release	Co-Payment Factor Server Application	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
DCS FY20 Q2 Maintenance Release	DEERS Claims Service	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
DCS FY20 Q3 Maintenance Release	DEERS Claims Service	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
EDS FY20 Q2 Maintenance Release	Eligibility and Demographic Service	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
EDS FY20 Q3 Maintenance Release	Eligibility and Demographic Service	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
NAL-EDS FY20 Q1 Maintenance Release	Eligibility and Demographic Service	Elig b lity/Claims		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
NAL-EDS FY20 Q2 Maintenance Release	Eligibility and Demographic Service	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
NAL-EDS FY20 Q3 Maintenance Release	Eligibility and Demographic Service	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
GIQD Portlet FY20 Q1 Maintenance Release	miConnect - Health Care Coverage	Elig b lity/Claims		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
GIQD Portlet FY20 Q2 Maintenance Release	miConnect - Health Care Coverage	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
GIQD Portlet FY20 Q3 Maintenance Release	miConnect - Health Care Coverage	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
HCC Builders FY20 Q1 Maintenance Release	CUF Processor - Health Care Coverage	Elig b lity/Claims		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
HCC Builders FY20 Q2 Maintenance Release	CUF Processor - Health Care Coverage	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
HCC Builders FY20 Q3 Maintenance Release	CUF Processor - Health Care Coverage	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
HCC FY20 Q1 Maintenance Release	Health Care Coverage Inquiry JZEE	Elig b lity/Claims		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
HCC FY20 Q2 Maintenance Release	Health Care Coverage Inquiry JZEE	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
HCC FY20 Q3 Maintenance Release	Health Care Coverage Inquiry JZEE	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
X12 FY20 Q1 Maintenance Release	X12 Web Application	Elig b lity/Claims		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
X12 FY20 Q2 Maintenance Release	X12 Web Application	Elig b lity/Claims		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
X12 FY20 Q3 Maintenance Release	X12 Web Application	Elig b lity/Claims		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
HL7 Immunizations Weblogic 12c Migration	HL7 Immunization	Medical Readiness		7/11/2019	2019 Q4	Directive	Migrate to Weblogic 12c
HL7 Immunizations FY20 Q1 Maintenance Release	HL7 Immunization	Medical Readiness		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
HL7 Immunizations FY20 Q2 Maintenance Release	HL7 Immunization	Medical Readiness		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
HL7 Immunizations FY20 Q3 Maintenance Release	HL7 Immunization	Medical Readiness		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
ICRS FY20 Q1 Maintenance Release	ICRS Cognos Web Application	Medical Readiness		12/30/2019	2020 Q1	Efficiencies	Maintenance Release/JIRA Backlog
ICRS FY20 Q2 Maintenance Release	ICRS Cognos Web Application	Medical Readiness		3/30/2020	2020 Q2	Efficiencies	Maintenance Release/JIRA Backlog
ICRS FY20 Q3 Maintenance Release	ICRS Cognos Web Application	Medical Readiness		6/30/2020	2020 Q3	Efficiencies	Maintenance Release/JIRA Backlog
Benefits Elig b lity FY20 Q2 Quarterly Maintenance Release	HCBnBenE lq Pega App	Benefits and Entitlement		3/21/2020	2020 Q2	Efficiencies	JIRA Backlog
Benefits Elig b lity FY20 Q3 Quarterly Maintenance Release	HCBnBenE lq Pega App	Benefits and Entitlement		6/20/2020	2020 Q3	Efficiencies	JIRA Backlog
DeriveBenefits FY20 Q2 Quarterly Maintenance Release	Derive Benefits	Benefits and Entitlement		3/21/2020	2020 Q2	Efficiencies	JIRA Backlog
DeriveBenefits FY20 Q3 Quarterly Maintenance Release	Derive Benefits	Benefits and Entitlement		6/20/2020	2020 Q3	Efficiencies	JIRA Backlog
Event Scheduler FY2020 Q2 Maintenance Release	Event Scheduler	Infrastructure		3/31/2020	2020 Q2		
Event Scheduler FY2020 Q3 Maintenance Release	Event Scheduler	Infrastructure		6/30/2020	2020 Q3		
miConnect FY2020 Q2 Maintenance Release	miConnect	miConnect/opsConnect		3/31/2020	2020 Q2		
miConnect FY2020 Q3 Maintenance Release	miConnect	miConnect/opsConnect		6/30/2020	2020 Q3		
opsConnect FY2020 Q2 Maintenance Release	opsConnect	miConnect/opsConnect		3/31/2020	2020 Q2		
opsConnect FY2020 Q3 Maintenance Release	opsConnect	miConnect/opsConnect		6/30/2020	2020 Q3		
CHAMPVA FY20 Q1 Quarterly Maintenance Release	CHAMP VA Batch	Virtual Lifetime Electron Records (VLER)		12/21/2019	2020 Q1	Efficiencies	
CHAMPVA FY20 Q2 Quarterly Maintenance Release	CHAMP VA Batch	Virtual Lifetime Electron Records (VLER)		3/21/2020	2020 Q2	Efficiencies	
CHAMPVA FY20 Q3 Quarterly Maintenance Release	CHAMP VA Batch	Virtual Lifetime Electron Records (VLER)		6/20/2020	2020 Q3	Efficiencies	
Person Association/Entitlement Condition Enhancements	CUF Processor - Person Association	Benefits and Entitlement		12/31/2019	2020 Q1	Efficiencies	OS Logon Surrogacy
CHAMPVA FY19 Q4 Quarterly Maintenance Release	CHAMP VA Batch	Virtual Lifetime Electron Records (VLER)		12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
CUF Person Association FY20 Q2 Quarterly Release	CUF Processor - Person Association	Benefits and Entitlement		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
CUF Incap Portlet FY20 Q2 Quarterly Release	CUF Processor - Incap Portlet	Benefits and Entitlement		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
CUF Incap Portlet FY20 Q3 Quarterly Release	miConnect - Person Association	Benefits and Entitlement		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
Event Scheduler FY2020 Q1 Maintenance Release	Event Scheduler	Infrastructure		12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
opsConnect Address Update FY20 Q3 Quarterly Release	Address Update	Beneficiary Contact		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
MEC FY20 Q3 Quarterly Release	Minimum Essential Coverage	Affordable Care Act (AC		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
IRSACA FY20 Q3 Quarterly Release	IRS Affordable Care Act Reporting	Affordable Care Act (AC		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
Annual IRSACA mock run	IRS Affordable Care Act Reporting	Affordable Care Act (AC		11/15/2019	2020 Q1	Legislative	
Annual IRSACA annual run	IRS Affordable Care Act Reporting	Affordable Care Act (AC		7/1/2020	2020 Q2	Legislative	
OHI Web FY20 Q1 Quarterly Release	OHI Web	Other Health Insurance (OHI)		12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
OHI Web FY20 Q2 Quarterly Release	OHI Web	Other Health Insurance (OHI)		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
OHI Web FY20 Q3 Quarterly Release	OHI Web	Other Health Insurance (OHI)		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
OHI Parser FY20 Q2 Quarterly Release	OHI Parser	Other Health Insurance (OHI)		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
SIT FY20 Q2 Quarterly Release	Standard Insurance Table Web Server	Other Health Insurance (OHI)		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
OHI Portlet FY20 Q2 Quarterly Release	miConnect - OHI	Other Health Insurance (OHI)		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
VPOC FY20 Q3 Quarterly Release	VPOC SIT Web Application	Other Health Insurance (OHI)		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
Correspondence FY20 Q1 Quarterly Release	Correspondence Common	Beneficiary Correspondence		12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
Correspondence FY20 Q2 Quarterly Release	Correspondence Common	Beneficiary Correspondence		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
Correspondence FY20 Q3 Quarterly Release	Correspondence Common	Beneficiary Correspondence		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
eCorr Portlet FY20 Q1 Quarterly Release	miConnect - Benefits Correspondence	Beneficiary Correspondence		12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
eCorr Portlet FY20 Q2 Quarterly Release	miConnect - Benefits Correspondence	Beneficiary Correspondence		3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
eCorr Portlet FY20 Q3 Quarterly Release	miConnect - Benefits Correspondence	Beneficiary Correspondence		6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
ICRS FY19 Q4 Maintenance Release	ICRS Cognos Web Application	Medical Readiness		9/30/2019	2019 Q4	Efficiencies	JIRA Backlog
MIDR FY19 Q4 Quarterly Major Release	Multiple Identity Resolution System (MIDR)	Patient Identity		9/30/2019	2019 Q4	Efficiencies	JIRA Backlog
MIDR FY19 Q4 Quarterly Minor Release	Multiple Identity Resolution System (MIDR)	Patient Identity		10/31/2019	2020 Q1	Efficiencies	JIRA Backlog

MIDR FY20 Q1 Quarterly Major Release	Multiple Identity Resolution System (MIDR)	Patient Identity	(b) (6)	12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
MIDR FY20 Q1 Quarterly Minor Release	Multiple Identity Resolution System (MIDR)	Patient Identity	(b) (6)	1/31/2020	2020 Q2	Efficiencies	JIRA Backlog
MIDR FY20 Q2 Quarterly Major Release	Multiple Identity Resolution System (MIDR)	Patient Identity	(b) (6)	3/31/2020	2020 Q2	Efficiencies	JIRA Backlog
MIDR FY20 Q2 Quarterly Minor Release	Multiple Identity Resolution System (MIDR)	Patient Identity	(b) (6)	4/30/2020	2020 Q3	Efficiencies	JIRA Backlog
MIDR FY20 Q3 Quarterly Major Release	Multiple Identity Resolution System (MIDR)	Patient Identity	(b) (6)	6/30/2020	2020 Q3	Efficiencies	JIRA Backlog
Notification Dental WLSL2C Migration	Enrollment Notifications Dental	Enrollment Services	(b) (6)	8/15/2019	2019 Q4	Efficiencies	WLSL2C Migration
FY19 Quarterly Maintenance Release 4	Enrollment Notifications Medical	Enrollment Services	(b) (6)	9/30/2019	2019 Q4	Efficiencies	JIRA Backlog
FY20 Quarterly Maintenance Release 1	Enrollment Notifications Medical	Enrollment Services	(b) (6)	12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
FY19 Quarterly Maintenance Release 4	Enrollment Notifications Dental	Enrollment Services	(b) (6)	9/30/2019	2019 Q4	Efficiencies	JIRA Backlog
FY20 Quarterly Maintenance Release 1	Enrollment Notifications Dental	Enrollment Services	(b) (6)	12/31/2019	2020 Q1	Efficiencies	JIRA Backlog
FY20 Quarterly Maintenance Release 1	Web DOES Application	Enrollment Services	(b) (6)	12/31/2019	2020 Q1	Efficiencies	
FY19 Quarterly Maintenance Release 4	Web DOES Application	Enrollment Services	(b) (6)	9/30/2019	2019 Q4	Efficiencies	
FY19 Quarterly Maintenance Release 4	Civilian PCM Maintenance	Primary Care Manager (PCM)	(b) (6)	9/30/2019	2019 Q4	Efficiencies	
FY20 Quarterly Maintenance Release 1	Civilian PCM Maintenance	Primary Care Manager (PCM)	(b) (6)	12/31/2019	2020 Q1	Efficiencies	
FY19 Quarterly Maintenance Release 4	Direct Care PCM Maintenance	Primary Care Manager (PCM)	(b) (6)	9/30/2019	2019 Q4	Efficiencies	
FY20 Quarterly Maintenance Release 1	Direct Care PCM Maintenance	Primary Care Manager (PCM)	(b) (6)	12/31/2019	2020 Q1	Efficiencies	
Software/mapping upgrade	geocodebatch	Primary Care Manager (PCM)	(b) (6)	6/30/2020	2020 Q3		
FY20 Quarterly Maintenance Release 1	PCM Reassignment Web Application	Primary Care Manager (PCM)	(b) (6)	12/31/2019	2020 Q1	Efficiencies	
FY19 Quarterly Maintenance Release 4	PCM Reassignment Web Application	Primary Care Manager (PCM)	(b) (6)	9/30/2019	2019 Q4	Efficiencies	
FY20 Quarterly Maintenance Release 1	PCM Research Web Application	Primary Care Manager (PCM)	(b) (6)	12/31/2019	2020 Q1	Efficiencies	
FY19 Quarterly Maintenance Release 4	PCM Research Web Application	Primary Care Manager (PCM)	(b) (6)	9/30/2019	2019 Q4	Efficiencies	
FY19 Quarterly Maintenance Release 4	Fee Premium Interface	Enrollment Fee/Premium	(b) (6)	9/30/2019	2019 Q4	Efficiencies	
WLSL2C Migration	miConnect - Education Benefits	Education	(b) (6)	12/31/2019	2020 Q1		
Conso idate NAL into EDS	Eligibility and Demographic Service	Eligibility/Claims	(b) (6)	6/30/2020	2020 Q3		
CCEA Integrated Operational Dashboard (CO 10)	Claims Coverage Eligibility Agent	Eligibility/Claims	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
CCD Integrated Operational Dashboard (CO 10)	CCD Update Agent Web Application	Eligibility/Claims	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
CCD Integrated Operational Dashboard (CO 10)	CCD Totals Inquiry Agent (TIA) Web Application	Eligibility/Claims	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
Notifications Integrated Operational Dashboard (CO 10)	Enrollment Notifications Dental	Enrollment Services	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
Notifications Integrated Operational Dashboard (CO 10)	Enrollment Notifications Medical	Enrollment Services	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
Premiums Integrated Operational Dashboard (CO 10)	Fee Premium Interface	Enrollment Fee/Premium	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
Premiums Integrated Operational Dashboard (CO 10)	Premium Billing Service	Enrollment Fee/Premium	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
Maintain Enrollments Integrated Operational Dashboard (CO 10)	Maintain Enrollments Pega App	Enrollment Services	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
BNEUG Integrated Operational Dashboard (CO 10)	HCB/Beneficiary Pega App	Benefits and Entitlement	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
Orbit Integrated Operational Dashboard (CO 10)	Derive Benefits	Benefits and Entitlement	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
ESRI Integrated Operational Dashboard (CO 10)	geocodebatch	Primary Care Manager (PCM)	(b) (6)	12/31/2019	2020 Q1	Contractual	Implement code for IOO integration
DOES Integrated Operational Dashboard (CO 10)	Web DOES Application	Enrollment Services	(b) (6)	9/30/2019	2019 Q4	Contractual	Implement code for IOO integration
BWE Integrated Operational Dashboard (CO 10)	Beneficiary Web Enrollment	Enrollment Services	(b) (6)	9/30/2019	2019 Q4	Contractual	Implement code for IOO integration
GIQD Integrated Operational Dashboard (CO 10)	General Inquiry of DEERS	Eligibility/Claims	(b) (6)	9/30/2019	2019 Q4	Contractual	Implement code for IOO integration
CCD Fee Integrated Operational Dashboard (CO 10)	CCD Fee Web	Eligibility/Claims	(b) (6)	9/30/2019	2019 Q4	Contractual	Implement code for IOO integration
PCM Integrated Operational Dashboard (CO 10)	PCM Research Web Application	Primary Care Manager (PCM)	(b) (6)	9/30/2019	2019 Q4	Contractual	Implement code for IOO integration
PCM Integrated Operational Dashboard (CO 10)	PCM Reassignment Web Application	Primary Care Manager (PCM)	(b) (6)	9/30/2019	2019 Q4	Contractual	Implement code for IOO integration

Count of Project Name	Column Labels					
Row Labels	Q1 FY2019	Q2 FY2019	Q3 FY2019	Q4 FY2019	Grand Total	
NTS	1	1	1	1	4	
ETAS	1	1	1	1	4	
<b>Grand Total</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>8</b>	

Product	Project Name	Small/ Med	Est Prod Rel	Scope Summary
NTS	Cyber Hardening Remediation	Large	Q1	Primarily Cyber Hardening Remediation ; Struts-Angular Migration
NTS	Cyber Hardening Remediation	Large	Q2	Primarily Cyber Hardening Remediation ; Struts-Angular Migration
NTS	Capbility Enhancements	Med	Q3	JIRA Enhancements
NTS	Capbility Enhancements	Med	Q4	JIRA Enhancements
ETAS	Quarterly Release	Large	Q1	Primarily Cyber Hardening Remediation ; Struts-Angular Migration
ETAS	Quarterly Release	Large	Q2	Primarily Cyber Hardening Remediation ; Struts-Angular Migration
ETAS	Quarterly Release	Small	Q3	JIRA Enhancements
ETAS	Quarterly Release	Small	Q4	JIRA Enhancements

Acronym	Product
---------	---------

Product	Project Name	Est # Prod Releases/ Yr	Estimated FTE Labor Category & Hours	Scope Summary
RAPIDS	RAPIDS Basic Sustainment (version 7.9.7, 7.9.8)	4	SW Dev Mid - QA Mid - BA -	Migrate from Weblogic 11g to WebLogic 12c. Apply Technology refresh on RAPIDS dependent components (Java, ActivClient middleware, PDF form viewer, etc.) Support backlogged JIRA maintenance tasks and minor improvements.
RAPIDS	RAPIDS Cyber Hardening	2		Complete ongoing cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV
RAPIDS	Hardware integration for 2020 camera replacement	1		Integrate next model camera with Aware PreFace
RAPIDS	RAPIDS 7.9.8 Probabilistic Search and Beta Test	2		Support Probabilistic Person Search deployment and maintenance.
RAPIDS	RAPIDS 7.10 Next Generation USID card (TO85)	3		Support Development and Test efforts for implementing the DoD Next Gen USID card.
RAPIDS	New functionality and requirements (unfunded)			Complete development and testing for new requirements provided for Foreign Affiliate Lockdown, Surrogate additions and DS Logon support, transition from Security Online to EMMA for user provisioning, and more as prioritized.
AS	Audit Server Basic Sustainment			
BCR	Bulk Certificate Revocation Sustainment	1		BCR is inoperable today due to DISA service dependency. Migrate to WebLogic 12c, support WBBR interface on the "server", develop and test.
BCR	BCR Cyber Hardening	1		Complete first time cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV - over 600 findings. Conduct full regression testing.
CIF	Central Issuance Facility Basic Sustainment	1	Dev (Mid); QA (Mid); BA(Mid); PM (Mid)	Migrate from Weblogic 11g to Weblogic 12c. Support backlogged JIRA tasks, CIF PPS software maintenance.
CIF	CIF New Functionality and Requirements	1	Dev (Mid); QA (Mid); BA(Mid); PM (Mid)	CIF PPS software maintenance and new functionality (SCP-03 Card release, NextGen CAC, CIF redesign, etc)
CIF	CIF Cyber Hardening	1	Dev (Mid); QA (Mid); BA(Mid); PM (Mid)	Complete ongoing cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV
CCS	CCS Basic Sustainment			
TII	Token Issuance Infrastructure Sustainment			
CPR	CAC PIN Reset - Sustainment	1		Migrate from Weblogic 11g to WebLogic 12c. Apply Technology refresh on dependent components (CCS 5, Java, ActivClient middleware, PDF form viewer, etc.) Support backlogged JIRA maintenance tasks and minor improvements.
CPR	CPR - Cyber Hardening	1		Complete ongoing cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV
CPR	CPR - Web-based architecture	1		New, unfunded, work: redesign CAC PIN Reset, convert to Web App. Funding required.
CMT	Configuraton Management Tool - RAPIDS			
DSAS	Document Satellite Access Service (DSAS)	1		Technology refresh on dependent components. Support
DSAS	Document Satellite Access Service (DSAS)	1		Complete ongoing cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV
EM	Exchange Manager (EM)			
PPS	HID CIF Pre-/Post Processing System (PPS)	2		One major, one minor sustainment release.
PS/PM	Profile Studio/Profile Manager			
IDCO	ID Card Office Online Sustainment	1		Apply Technology refresh on dependent components (CCS 5) prior to IDCO 2.x to be decommissioned.
IDCO	IDCO Cyber Hardening	1		Complete ongoing cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV
IDCO	IDCO Modernization/ Self-Service App Consolidation (Part 2)	3		Migrate from Weblogic 11g to WebLogic 12c. Support backlogged JIRA maintenance tasks and minor improvements, Modernization (TO85)
IDCO	IDCO Modernization/ Add in Google Mapping solution	3		IDCO to include new Google APIs.
IDCO	IDCO Modernization/ Add in additional Transformation	3		IDCO new unfunded work: develop, coordinate with other DMDC teams, and test candidate DB for capturing and saving identity and relationship documents and photos.
IDCO Portlet/ milConnect	IDCO Portlet for milConnect	1		Not being used by milConnect today. To be decommissioned after IDCO 3.0
ILS	Cardstock Inventory Logistics System (ILS)			
KMS	Key Management System (KMS)			
MOTD	Message of the Day	1		Migrate from Weblogic 11g to WebLogic 12c.
MOTD	Message of the Day- Cyber Hardening	0		Cyber hardening completed and deployed
PS/PM	Profile Studio/ Profile Manager (PS/PM)			
RLM	RAPIDS Logon Monitor			
RAS	Hardening/12c	0		Decommission after IDCO 3.0 is in Production



RAS	RAPIDS Appointment Scheduler (RAS)	1		TO85- This functionality shall be moved to IDCO 3.0 to include cyber hardening and migration to WebLogic 12c
RSL	RAPIDS Site Locator - Basic Sustainment- Cyber Hardening/12c	0		Decommission after IDCO 3.0 is in Production
RSL	RAPIDS Site Locator (RSL)	1		TO85- This functionality shall be moved to IDCO 3.0 to include cyber hardening and migration to WebLogic 12c
RLM	RAPIDS Logon Monitor			?
CMT	RAPIDS Configuraton Management Tool Basic Sustainment (version 7.9.7, 7.9.8)	1		Migration to WebLogic 12c, Tech refresh, minor improvements
CMT	RAPIDS Configuraton Management Tool Cyber Hardening	1		Complete ongoing cyber hardening with each release. Mandate CAT I & II vulnerabilities, some CAT III/IV
SAS	SAS Reporting (Enterprise/RAPIDS Share)	14		Convert RAPIDS Cognos Reports to SAS
SMT	(RAS)- Sustainment Cyber Hardening/12c			Decommission after IDCO 3.0 is in Production
SMT	Site Maintenance Tool (SMT)			TO85- This functionality shall be moved to IDCO 3.0 to include cyber hardening and migration to WebLogic 12c
TASS	TASS Basic Sustainment	5		Complete Production Support tasks by executing research, analysis, and troubleshooting for resolution of Production issues. Complete Cyber Hardening tasks when requested by DMDC Enterprise, includes but not limited to VDPs, IA Findings, Burp Reports. Complete development level of effort tasks when requested by Product Manager. Complete research and analysis on TASS and PDR data discrepancies from the monthly data pull reports. Complete development tasks to support DMDC Enterprise software and hardware changes, includes but not limited to new hardware, software migrations.
TASS	TASS Backlog Releases	3		Complete development tasks associated with high and medium priority backlog JIRA tickets.
TASS	TASS Modernization	3		Complete development tasks for modernizing areas of TASS including but not limited to GUI, HVDF/Batch, Offline Processes, Error Handling.
TASS	TASS New Features	3		Complete development tasks for new requirements from customers including but no limited to Card Policy Team, Service and Agency SPOCs.
VOIS	VOIS Basic Sustainment	2		Migrate to WebLogic 12c. Fix bugs
VOIS	VOIS- Cyber Hardening	0		Cyber hardening completed and deployed
VOIS	VOIS Redesign	2		Complete requirements discussion and requirements gathering for Training Team requests for a VOIS redesign.
4Tress	4Tress			
	RAPIDS Application Suite			
	Infrastructure Support			
	In PWS			
	Optional CLIN			

Application Security Roadmap Requirements:	* 4 total releases within a 12 month Period of Performance. A release is defined as a component successfully deployed to all Product environments, both R/P and S/P.
	* Release cadency: 1 release per 3 months
	* Specific items to be delivered within the Period of Performance. This list is not exhaustive as to all support, maintenance, enhancements, and new functionality that will be at the discretion of the Government Product Manager to propose.
	* Give release POC: <b>2024-07-01</b>

Program Category	Estimated of Releases for 12 month
Applet on Security (4 major and 4 minor)	8
Total	8

Draft Roadmap			
Product Line/Applet	Project Name	Est Prod Release	Scope Summary
Applet on Security	Wap up EMMA Web UI Framework Redesign	Quarter 3	The emma-web User Interface needs to be migrated from the current JSP Framework to the current DMDC app over the Framework. That will involve a complete build, subject to ADR and on.
	Require a Valid PIV card to log in (ADIS or CDAL)	Quarter 1	Modify the login process to require a valid DSD PIV-Auth certificate for login as per OSD memo. Mode in 2 ng the Common Access Card dated 12/22/2018.
Applet on Security	EMMA Admin interface Functionality	Quarter 4	Add ability to do the following administative functions for EMMA-web: Add, remove Applet on Requested views, increase maximum file size.
Applet on Security	Add search functionality to EMMA-web	Quarter 3	Add ability to search for files and use with EMMA-web.
All Categories	Cyber Hardening	Ongoing	Ensure components have implemented all Fortify and Sonatype findings and Plan of Actions and Mitigations (PoA&M) are submitted for each component release that shows no new open vulnerabilities.

Component List			Non-Component Support	
Program Category	Component	Acronym	Program Category	Description
				Applet on security support issues reported in the Applet on Security Support (APPSEC) JIRA project. Issues can include inability to log into applet on, use not found issues, data copy requests, etc. See Service Level Agreements for additional details with Government. Manage the current applet on migration to the new applet on security component CDAL. <b>**This should be listed as an applet on CDAL**</b>
Applet on Security	EMMA Web Applet on	EMMA-WEB	Applet on Security	Applet on Security Support
Applet on Security	EMMA Authn Service	AUTHORITER-WIS	Applet on Security	Migration from AS to CDAL
	EMMA Data Warehouse	EMMA-DTW		
Applet on Security	EMMA Personalization Web Service	EPWS		
Applet on Security	DMDC Security Manager Tool	DMS		
	Dynamic Account Manager	DAM		
Applet on Security	Security Data Analysis (July 1)	AUDIT		
Applet on Security	Event all Open applet on Logins	CDAL		
Applet on Security	Applet on Security Audit Service	AUDS		

Short Name	Full Name	Product Owner
ADR	Authenticated Data Repository	(b) (6)
AAM	Authenticated Data Repository (ADR) Administration Module	
PDR	Person Data Repository	
ADW	Authenticated Data Warehouse	
ADRW	Authenticated Data Repository Warehouse	
RBS	Real-Time Broker Service	
BBS	Batch Broker Service	
ADRDA	Authenticated Data Repository (ADR) Derived Attributes	
CUADW	Customer Update Authenticated Data Warehouse	
PFWS	Person Finder Web Service	
N/A	Tokenizer	
PIDS-UP	Person Identifier Service Update (tracked within a project called General CTIS Inquiries and Requests)	wrapped into RBS Wrapped into...
RECGEN	Record Generator	
N/A	Policy Element	
EARPS	Email Address Request Proxy Web Service	
XSDGET	XML Schema Definition Generator	(b) (6)
TVS	Token Verification Service	
TAWS	Transaction Audit Web Service	
SDP	Self-Defined Population	
App Monitor	Application Monitor	

GCE absorbed the applications below from Deloitte in Feb 2017. Note that not all of these applications fall directly under the IWS umbrella. However, they all fall under EDS and the IWS branch chief has some level of involvement, either directly or indirectly.

ISM	Interface Service Manager	(b) (6)
JLA	JPAS Load to ADW	
CLADR-sync	Classified Laboratory Authenticated Data Repository	
N/A	Cross Domain	

N/A

EIAS	Enterprise Identity Attribute Service
DEIAS	Deployable Enterprise Identity Attribute Service
COS	Combined Organization Server
MyProfile	MyProfile Portlet Application
MAA	MyProfile Admin Application
BAE	Backend Attribute Exchange
DPS	DOD Person Search

(b) (6)

None

(b) (6)

	Firm Fixed Price (FFP)	Time & Materials (T&M)
Q3 FY19 (JUL-SEPT)	routine maintenance	
	application sustainment	
	application enhancements	
	IWS Migration: document write-ups and updates, assistance with cloud provider	
	Reimbursable customers application development, XML rule generation/updates/modifications/deletions	
	Reimbursable customers application sustainment, maintenance, customer start-up and support, technical support	
	Application SRT support and technical assistance	
		Misc customer or application-related data questions related to ADR, IWS, IDSS
	IWS WebLogic 12c Migration of all applications - to include support, documentation, development, testing, QA, CMS activity, production, post-production monitoring, follow SDLC lifecycle	
Q4 FY20 (SEPT-DEC)	routine maintenance	
	application sustainment	
	application enhancements	
	IWS Migration: document write-ups and updates, assistance with cloud provider	
	Reimbursable customers application development, XML rule generation/updates/modifications/deletions	
	Reimbursable customers application sustainment, maintenance, customer start-up and support, technical support	
	Application SRT support and technical assistance	
		Misc customer or application-related data questions related to ADR, IWS, IDSS
	IWS WebLogic 12c Migration of all applications - to include support, documentation, development, testing, QA, CMS activity, production, post-production monitoring, follow SDLC lifecycle	
	Sunsetting of PDP/PAP applications - to include JIRA tickets, complete decommission of products, customer coordination and follow-up; post-decommission testing/verification	
	Cloud Migration Planning, Execution, Development - to include initial documentation, participation in discussions with DMDC and other stake holders, risk assessment, LOE assessment, development work, customer support	Cloud Migration Planning, Execution, Development - to include initial documentation, participation in discussions with DMDC and other stake holders, risk assessment, LOE assessment, development work, customer support
	Planning of next releases for all IWS applications in the suite - to include bug fixes, performance enhancements, customer requirements, or DMDC policy/priority mandates	
	routine maintenance	
	application sustainment	
	application enhancements	



Q1 FY20 (DEC-MAR)	IWS Migration: document write-ups and updates, assistance with cloud provider	
	Reimbursable customers application development, XML rule generation/updates/modifications/deletions	
	Reimbursable customers application sustainment, maintenance, customer start-up and support, technical support	
	Application SRT support and technical assistance	
		Misc customer or application-related data questions related to ADR, IWS, IDSS
	Cloud Migration Planning, Execution, Development - to include initial documentation, participation in discussions with DMDC and other stake holders, risk assessment, LOE assessment, development work, customer support	Cloud Migration Planning, Execution, Development - to include initial documentation, participation in discussions with DMDC and other stake holders, risk assessment, LOE assessment, development work, customer support
Q2 FY20 (MAR-JUN)	routine maintenance	
	application sustainment	
	application enhancements	
	IWS Migration: document write-ups and updates, assistance with cloud provider	
	Reimbursable customers application development, XML rule generation/updates/modifications/deletions	
	Reimbursable customers application sustainment, maintenance, customer start-up and support, technical support	
	Application SRT support and technical assistance	
		Misc customer or application-related data questions related to ADR, IWS, IDSS
		Cloud Migration Planning, Execution, Development - to include initial documentation, participation in discussions with DMDC and other stake holders, risk assessment, LOE assessment, development work, customer support

**cuf-ejb-components that make up CUF**

CUF benefits corr processors  
CUF enrollment processors  
CUF other healthcare processors  
CUF deployment processors  
CUF benefits eligibility processors  
CUF care referral processors  
CUF person association processors  
CUF patient register processors  
CUF audit processors  
CUF generator  
CUF person contact history processors  
CUF person contact processors  
CUF personnel contact processors  
CUF personnel processors  
CUF person processors  
CUF claims processors  
CUF clinical processors  
CUF healthcc processors  
CUF pay processors  
CUF candidate processors  
CUF credential alttoken processors  
CUF credential issuance processors  
CUF life insurance processors  
CUF edu benefits processors  
CUF va update processors  
CUFserver client  
CUFserver client war  
CUF client