

City of Eureka –WDR, MRP and CDO Tasks and Deadlines
June 16, 2016

Tasks	Deadlines
TRE Work Plan Revisions (MRP section V.C.1)	October 1, 2016
Sanitary Sewer Evaluation Survey (CDO Task 1A)	November 1, 2016
Outfall Inspection Workplan (NPDES Special Provision VI.C.2.a)	December 1, 2016
Wet Weather Improvement Plan (WWIP) (CDO Task 1B)	March 1, 2017
Implement Approved WWIP (CDO Task 1C)	July 1, 2017
Outfall Inspection Report (NPDES Special Provision VI.C.2.a)	December 1, 2017
Local Limits Study (NPDES Special Provision VI.C.2.b)	May 1, 2018
WWIP Annual Report (CDO Task 1D)	July 1, 2018 and annually by July 1 thereafter
Biological Survey Workplan (MRP section VIII.B)	July 1, 2018
Updated Sewer Use Ordinance Evaluation Report (NPDES Special Provision VI.C.2.c)	November 1, 2018
Biological Survey Report (MRP section VIII.B)	July 1, 2019
Updated Sewer Use Ordinance (NPDES Special Provision VI.C.2.c)	November 1, 2019
Climate Change Readiness Study (NPDES Special Provision VI.C.2.d)	July 1, 2020

City of Eureka –WDR, MRP and CDO Tasks and Deadlines
June 16, 2016

Tasks	Deadlines
Enclosed Bays and Estuaries Compliance Feasibility Study (CDO Task 2A)	July 1, 2020
Preliminary Design Plans for Preferred Alternative(s) (CDO Task 2B)	July 1, 2022
Final EIR or Alternate CEQA Compliance (CDO Task 2C)	July 1, 2023
Final Design Plans (CDO Task 2D)	July 1, 2024
Obtain All Necessary Permits to Implement Preferred Alternative(s) (CDO Task 2E)	July 1, 2026
Pollutant Minimization Program (NPDES Special Provision VI.C.3.a.i)	If required by the Executive Officer
Pollutant Minimization Program, Annual Facility Report (NPDES Special Provision VI.C.3.a.ii(e))	March 1 , annually following development of Pollutant Minimization Program
Adequate Capacity, Technical Report (NPDES Special Provision VI.C.5.e)	Within 120 days of notification that the Facility will reach capacity within 4 years
Detailed TRE Work Plan (MRP section V.C.2)	Within 30 days of accelerated monitoring result that exceeds the acute toxicity effluent limitation or results in a chronic toxicity result of “Fail”
Complete Construction and Final Compliance with elimination of bypass of secondary treatment (CDO Task 1E)	September 1, 2028
Complete Construction and Final Compliance with EBE (CDO Task 2D)	September 1, 2030