


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1 CONTRACT ID CODE		PAGE OF PAGES 1 2	
2 AMENDMENT/MODIFICATION NO P00003		3 EFFECTIVE DATE 10-May-2018		4 REQUISITION/PURCHASE REQ NO		5 PROJECT NO (If applicable) MAXIMO #B9L7RJ	
6 ISSUED BY PUBLIC WORKS DEPARTMENT US NAVAL ACADEMY/FEAD 181 WA NWRIGHT RD ANNAPOLIS MD 21402		CODE N40080		7 ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) LANDSDOWNE CONSTRUCTION LLC 1741 BUSINESS CENTER DRIVE STE 120 RESTON VA 20190-5329				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N4008017C0505			
				X 10B. DATED (SEE ITEM 13) 22-Sep-2017			
CODE 7TAP7		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR CLAUSE 52.243-4 Changes - Fixed price (JUN 1987)							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: rawlingr181178 N40080-17-C-0505, Whole Facility Repairs at the Paint and Blast Shop, Bldg. 339NS located at the United States Naval Academy Complex, Annapolis, Maryland (MAXIMO # B9L7RJ) DSGN PC #3 - Replacement of Building Mechanical Controls See Page 2 for Details "Contractors Statement of Release" Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or incidental to the work herein revised. All other terms and conditions remain the same. Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) RICHARD N. RAWLINGS / CONTRACT SPECIAL LST TEL: 410-293-1304 EMAIL: rawlings@usna.edu			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 23-May-2018	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:**SUMMARY OF WORK**

The purpose of this modification is to the following:

1. Lift the suspension of work that was issued under Modification P00002 dated March 20, 2018.
2. To incorporate the additional work as described below:

In accordance with the RFP dated April 12, 2018 and the Contractor's proposal dated April 20, 2018, the parties mutually agree to the contract price adjustment as fair and reasonable for the following changes:

(DSGN): PC #3 - Replacement of Building Mechanical Controls (b) (4) w/0 additional days.

Provide all necessary approved labor, material, equipment, and supervision to provide a proposal for to provide a permanent controls upgrade to restore controls operations. An operator control panel for the roof mounted H&V Units and Exhaust Fans will be required to properly control the units based on paint spray room conditions. The control panel must be located in close proximity to or in the paint spray area and be tied into a room thermostat, and duct temperature sensors which are required to meet current code standards.

Contract Completion Date remains the same.

SECTION 00 10 00 - SOLICITATION

The total cost of this contract was increased by (b) (4) from (b) (4) to (b) (4).

CLIN 0001

The unit price amount has increased by (b) (4) from (b) (4) to (b) (4).

The total cost of this line item has increased by (b) (4) from (b) (4) to (b) (4).

SECTION 00 73 00 – SUPPLEMENTARY CONDITIONS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (b) (4) from (b) (4) to (b) (4).

SUBCLIN 000101:

AA: 1771804 52FM 254 00520 056521 2D STL9CH 08217RC085CD (CIN N4208217RC085CD) was increased by (b) (4) from (b) (4) to (b) (4).

(End of Summary of Changes)