

Jennifer - Please
modify the
existing contract
by \$5,035
GMS

98-04070
CO #2

adding parcel C

\$5035.00

Per Mario S.

Harding Lawson Associates



October 2, 1998

42455 1

Mr. Chris Stoker
Integrated Environmental Services, Inc.
3990 Westerly Place, Suite 210
Newport Beach, California 92660

**Change Order No. 1 and Cost Estimate
Additional Groundwater Sampling
Boeing C-6 Facility, Parcel C
Torrance, California**

Dear Mr. Stoker:

As requested, Harding Lawson Associates (HLA) is submitting this change order and cost estimate for the additional groundwater monitoring and sampling discussed with you via telephone on September 22, 1998. HLA understands the goal of this work is to collect depth-to-groundwater measurements and groundwater samples from 18 currently installed onsite monitoring wells in September and October 1998 (total of 36 wells). The original approved contract and cost estimate included monitoring and sampling of only 28 wells.

MONTHLY GROUNDWATER AND SAMPLING

The original contract included development of a Health and Safety Plan, sampling and analysis of 28 monitoring wells (14 wells sampled in September and 14 sampled in October), submittal of a draft letter report covering both monitoring and sampling events, and project management. Our cost also included profiling and disposal of purge water, provided the purge water can be classified as nonhazardous.

Additional activities include the following:

- Collect depth-to-water measurements in 4 additional monitoring wells in September and October 1998.
- Submit up to 8 groundwater samples (4 per month) to Orange Coast Analytical laboratory for analysis of volatile organic hydrocarbons using EPA Method 8260.
- Profile and dispose purged groundwater from the additional wells.
- Include results in a brief written report.

Harding Lawson Associates

October 2, 1998
42455 1
Mr. Chris Stoker
Integrated Environmental Services, Inc.
Page 2

COST AND SCHEDULE


The additional groundwater monitoring and sampling described in this change order is based on the information provided to HLA at this time. HLA proposes to conduct this scope of work on a time-and-materials basis. HLA's estimated cost to complete this scope of work is \$5,035 (see attachment).

Field activities will require 2 days in addition to the original scope (total of 3 days each in September and October 1998). Laboratory analysis will require approximately 1 to 2 weeks. The brief written report will require an additional 3 days. HLA has already completed monitoring and sampling of 18 monitoring wells in September 1998.

We look forward to working with you on this and future assignments. Please contact the undersigned if you have any questions regarding this proposal.

Yours very truly,

HARDING LAWSON ASSOCIATES



Nicholas Hagen
Senior Geologist
Project Manager



James Van de Water, C.H.G.
Associate Hydrogeologist

NH/JV/hk
N:\Boeing\add4.doc

Attachment: Detailed Cost Estimate