

Hoppe, Michael

From: Vaughn, Stephanie
Sent: Friday, June 28, 2013 5:14 PM
To: Robert Law; svaughn90@gmail.com
Cc: otto@demaximis.com; rlaw@demaximis.com; Basso, Ray; Ray Basso; Flanagan, Sarah; Hoppe, Michael; Hick, Patricia
Subject: RE: RM 10.9 Removal Action Delay - Force Majeure
Attachments: 20130628 RM 10-9 Force Majeure ltr to EPA.PDF

Hi Rob,

Thank you, we will evaluate this letter and get back to you. As we discussed previously with Ray, and again this morning, a contingency plan must be developed to deal with both this bridge issue and other potential problems that may occur related to the need to open bridges during this removal action.

I look forward to hearing what the contingency plans are developed and to meeting with the dredging contractor the week of July 15th.

Thanks,
Stephanie

From: Robert Law [mailto:robert_law@verizon.net]
Sent: Friday, June 28, 2013 3:18 PM
To: Vaughn, Stephanie; svaughn90@gmail.com
Cc: otto@demaximis.com; rlaw@demaximis.com
Subject: RM 10.9 Removal Action Delay - Force Majeure

Stephanie:

Attached is the CPG's written notice of Force Majeure following up on the CPG's report made by me to you on June 24..

Please contact us with any questions.

Have a great vacation.

R/
Rob