

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: sites still in question-please review
Date: Tuesday, May 10, 2016 11:58:30 AM

OK. Good. Thanks.

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure
Washington, D.C
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 10, 2016 11:57:33 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
(b) (6)
Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)
These sites still have problems. Please review the below discussions. (b) (5)

(b) (6), (b) (7)(C)
Architect-Engineer, Project Manager
OA Facilities Management and Engineering
Border Patrol Facilities/Tactical Infrastructure PMO
Dallas/Euless office
150 Westpark Way
Euless, TX 76040-3962
Office (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 10, 2016 10:52 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: sites still in question

Below are comments from myself, (b) (6), and (b) (6), (b) (7)(C) regarding the sites.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 12:33 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C) (b) (6)
(b) (6)

Subject: [EXTERNAL] RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15% - Drawings

Thank you.

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 1:28:34 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C); (b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15% - Drawings

(b) (6), (b) (7)(C). If there is standing water, everything will need to be elevated out of the floodplain, for example, raising top of concrete foundation. Electrical equipment may need to be on platform so that technicians can access the equipment at the correct height. Primary site would be solar power.

(b) (5)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 11:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C);
(b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%-Drawings

(b) (6), (b) (7)(C)

I have reviewed the input below input from (b) (6), (b) (7)(C) with my environmental team, and we concur that the issues raised in (b) (6), (b) (7)(C) e-mail address our concerns. As such, I recommend (b) (6) comments be submitted to OTIA for resolution.

The only other issue that Environmental would raise for OTIA's consideration is the "WSL South Highline Relocated to South Road 7 Primary" selection. The primary tower is located in a wetland that very often holds standing water (See below). The Alternate is a few hundred feet west in an agricultural field. That said, I'm confident we could get the environmental clearance to build the tower at the primary location but this will likely come with some environmental mitigation as well as potential logistical challenges for maintaining/operating the tower given its location in an area known to hold water. Again, we're happy to work it, but may be worth them taking one more look.

(b) (6), (b) (7)(C)

Environmental Protection Specialist

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 11:54 AM

To: (b) (6)
(b) (6), (b) (7)(C) >;

(b) (6) >

Cc: (b) (6), (b) (7)(C)

(b) (6) >
(b) (6), (b) (7)(C) (b) (6) >;

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%-Drawings

Thank you. (b) (6), (b)

-----Original Message-----

From: (b) (6)

Sent: Thursday, April 28, 2016 1:52 PM

To: (b) (6), (b) (7)(C) ; (b) (6)

Cc: (b) (6), (b) (7)(C) ; (b) (6) ; (b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%-Drawings

I have copied it to the body of this response. Also, (b) (6) may have additional commentary.

Team,

Below is a review of the sites selected by comparing the memo coordinates and (b) (6), (b) (7)(C) clarifications from 4/27/16 email with the last Design AOR sets that we have received. The following is my response to the selection of the coordinates on the memo.

FOR the purpose of responding to OTIA regarding the selected sites:

MCS - No issues.

RGC -

- (b) (7)(E), (b) (5)
- (b) (7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates.
- (b) (7)(E) Military - no issue.
- (b) (7)(E) - no issue.

WSL -

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue.

FTB -

- (b) (7)(E), (b) (5)
- (b) (7)(E) - NO ROE on Tertiary, which is what OTIA clarified as the selection. The memo showed the original Alt coordinates which we have access to the ROW.

BRP -

- (b) (7)(E), (b) (5)

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E),
(b) (7)(E) - no issue.

HRL -

- (b) (7)(E), (b) (5)

FLF - No Issues.

KIN - No Issues.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 10, 2016 11:58 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6)

; (b) (6), (b) (7)(C) (b) (6)

Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

These sites still have problems. Please review the below discussions. (b) (5)

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager

OA Facilities Management and Engineering Border Patrol Facilities/Tactical

Infrastructure PMO Dallas/Euless office

150 Westpark Way

Euless, TX 76040-3962

Office (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner

enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 10, 2016 10:52 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

; (b) (6), (b) (7)(C)

Subject: sites still in question

Below are comments from myself, (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding the sites.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 12:33 PM

To: (b) (6), (b) (7)(C)

>

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

; (b) (6), (b) (7)(C)

; (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: RGV RVSS Upgrade - Discrepancies From Approved
Down-Selected Memo Coordinates and 15%- Drawings

Thank you.

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 1:28:34 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C) If there is standing water, everything will need to be elevated out of the floodplain, for example, raising top of concrete foundation. Electrical equipment may need to be on platform so that technicians can access the equipment at the correct height. Primary site would be solar power.

(b) (5)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 11:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
(b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C)

I have reviewed the input below input from (b) (6) with my environmental team, and we concur that the issues raised in (b) (6) e-mail address our concerns. As such, I recommend (b) (6) comments be submitted to OTIA for resolution.

The only other issue that Environmental would raise for OTIA's consideration is the "WSL South Highline Relocated to South Road 7 Primary" selection. The primary tower is located in a wetland that very often holds standing water (See below). The Alternate is a few hundred feet west in an agricultural field. That said, I'm confident we could get the environmental clearance to build the tower at the primary location but this will likely come with some environmental mitigation as well as potential logistical challenges for maintaining/operating the tower given its location in an area known to hold water. Again, we're happy to work it, but may be worth them taking one more look.

(b) (6), (b) (7)(C)

Environmental Protection Specialist

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 11:54 AM

To: (b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

Thank you.

(b) (6), (b) (7)(C)

-----Original Message-----

From: [REDACTED] (b) (6)
[REDACTED]

Sent: Thursday, April 28, 2016 1:52 PM

To: [REDACTED] (b) (6), (b) (7)(C);
[REDACTED] (b) (6)

Cc: [REDACTED] (b) (6), (b) (7)(C); [REDACTED] (b) (6)
[REDACTED]; [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

I have copied it to the body of this response. Also, [REDACTED] (b) (6), (b) (7)(C) may have additionally commentary.

Team,

Below is a review of the sites selected by comparing the memo coordinates and [REDACTED] (b) (6), (b) (7)(C) clarifications from 4/27/16 email with the last Design AOR sets that we have received. The following is my response to the selection of the coordinates on the memo.

FOR the purpose of responding to OTIA regarding the selected sites:

MCS - No issues.

RGC -

- (b) (7)(E), (b) (5)
[REDACTED]
[REDACTED].

- (b) (7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates.

- (b) (7)(E) Military - no issue.

- (b) (7)(E) - no issue.

WSL -

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue.

FTB -

- (b) (7)(E), (b) (5)

- (b) (7)(E) - NO ROE on Tertiary, which is what OTIA clarified as the selection. The memo showed the original Alt coordinates which we have access to the ROW.

BRP -


- (b) (7)(E), (b) (5)

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E) - no issue.

HRL -

- (b) (7)(E), (b) (5)

(b) (7)(E), (b) (5)


Three horizontal black bars of varying lengths, indicating redacted content.

FLF - No Issues.

KIN - No Issues.

Thank you,

(b) (6)

A black rectangular box, indicating redacted content.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)
Date: Tuesday, May 10, 2016 2:36:50 PM

See below.

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure
Washington, D.C
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 10, 2016 1:52:05 PM
To: (b) (6), (b) (7)(C)
Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

(b) (6), (b) (7) I just got off the phone with (b) (6), (b) (7)(C) some of USACE questions on sites are going back to USACE. (b) (5)

[REDACTED]

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 10, 2016 1:45 PM
To: (b) (6), (b) (7)(C)
Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

(b) (5)

[REDACTED]

(b) (6), (b) (7)(C)
Architect-Engineer, Project Manager
OA Facilities Management and Engineering Border Patrol Facilities/Tactical Infrastructure PMO Dallas/Euless
office

150 Westpark Way
Euless, TX 76040-3962
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 10, 2016 12:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

(b) (5)

Sincerely,

(b) (6)

office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, May 09, 2016 8:37 PM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: [EXTERNAL] RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

(b) (5)

-----Original Message-----

From: (b) (6)
Sent: Monday, May 09, 2016 5:38 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6)
Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

BPFTI and USACE Team,
Status ---

(b) (5)

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Friday, May 06, 2016 4:15 PM

To: (b) (6), (b) (7)(C)

(b) (6)

> (b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Cc:

Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

BPFTI and USACE Team,
Good news!

(b) (5)

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Wednesday, May 04, 2016 11:46 AM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Cc:

(b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

BPFTI and USACE Team,
Attached are the draft meeting notes for your review and comment by cob Monday 9 May. Tracking is on in the Word file.

Sincerely,

(b) (6)

office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 03, 2016 8:52 AM

To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

Team,

Meeting today. Join the webex if you wish I'll have it open.

Final notes from our last meeting 19 Apr. Meeting 26 Apr was canceled due to the PMR in Fort Worth.

Sincerely,

(b) (6)
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Friday, April 22, 2016 11:11 AM

To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

Team,

Attached please find the final notes from our 19 Apr meeting. I received no comments.

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Tuesday, April 19, 2016 10:43 AM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RGV RVSS Field Towers and Access Roads BPTFTI-USACE Status Meeting (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

Team,

Attached please find the final notes from our 12 Apr meeting. I received no comments.

Also attached please find draft notes from our meeting today for your review and comment by cob 21 Apr.

Sincerely,

(b) (6)

(b) (6), P.E., PMP

Towers Program Manager

USACE Fort Worth District

CESWF-ECSO-T

office (b) (6)

bb (b) (6)

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: FW: [EXTERNAL] RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)
Date: Tuesday, May 10, 2016 2:42:56 PM

(b) (6), (b) (7)(C) discussion of end of (b) (7)(E) site alt.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Thursday, March 24, 2016 8:59 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: [EXTERNAL] RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

No Sir

(b) (6)

Sent from my BlackBerry 10 smartphone.

Original Message

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 24, 2016 6:57 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

I see you uploaded a revised FT. Brown set twice? Are they different?

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager
OA Facilities Management and Engineering Border Patrol Facilities/Tactical Infrastructure PMO Dallas/Euless
office
150 Westpark Way
Euless, TX 76040-3962
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)

Sent: Wednesday, March 23, 2016 4:01 PM

To: (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)

Subject: RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

As we discussed this afternoon we are deleting sheet 117 (no ROE) and replacing sheet 118 (no ROE) with the original ALT site which we have ROE on. But it may be in/near the blast zone.

If you have any questions please contact me.

Sincerely,

(b) (6)

office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Wednesday, March 23, 2016 11:12 AM

To: (b) (6), (b) (7)(C) (b) (6)
(b) (6) ; (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C) (b) (6)

Subject: RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

Look at the attachments. We do know that TXDot has a 200 foot wide total ROE. It is on the plat of the subdivision. The parcel/tax lines reflect the plat. And we received the ROW map from TxDot's website. I do not know what more information is possibly needed to identify that TxDot does indeed have a 200 foot ROW on this road.

This 200 foot ROW would be 100 feet on either side of the center of the road. Just measuring on Google Earth the road is about 30 feet wide for both lanes. That would leave 170 feet split on either side of the road. Even if this was off by 20 feet it would still leave 75 foot with on either side.

I am not sure why this is being questioned at this stage. This is only the ROE phase and we do not require title.

As far as the blast zone. You can look at the attached document from SpaceX. What is near this site are control facilities. The blast site is at the original primary site which they acquired for their launch facility.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, March 23, 2016 7:11 AM

To: (b) (6) ; (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6)
(b) (6) (b) (6)
Subject: [EXTERNAL] RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

Guys,
I don't think TXDOT owns all that or even has an easement on all of it.....their ROW is typically a max centered on CL of roadway, unless they happen to own more in this particular spot? Has anybody overlayed/compared this box shown site to the TXDOT ROW at that location????

(b) (6), (b) (7)(C)
Architect-Engineer, Project Manager
OA Facilities Management and Engineering Border Patrol Facilities/Tactical Infrastructure PMO Dallas/Euless office
150 Westpark Way
Euless, TX 76040-3962
Office (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)
Sent: Tuesday, March 22, 2016 5:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6)
Subject: RE: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)
See attached sheet.
(b) (6) said Just and FYI, the border agent present during the site visit mentioned this site is --- in the blast zone of SPACEX and may not be in the TXDOT ROW. We are looking at a recommended shift or move ASAP. Shape files, site data and coordinates will follow ASAP.

Sincerely,

(b) (6)
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, March 22, 2016 11:40 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C) (b) (6)
(b) (6)
Subject: RGV RVSS - FTB End of (b) (7)(E) ALTERNATE shift or move (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Sorry we missed this 15%minus sheet.

Our design team will create a sheet and send it to me by --- cob today. Shape files, site data and coordinates if it is a "move" will follow ASAP.

Sincerely,

(b) (6)

(b) (6), P.E., PMP
Towers Program Manager
USACE Fort Worth District
CESWF-ECSO-T
office (b) (6)
bb (b) (6)

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)
Date: Tuesday, May 10, 2016 2:40:07 PM

(b) (6), (b) (7)(C), here is the other email where (b) (5), (b) (7)(E)
I will forward you the email on that as well.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, March 18, 2016 12:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

2nd batch of comments.
See our responses to each below:

Sites where we have cost data but no ROE-

(b) (7)(E)
Response: Sheet 38 was a drive by visit we had no ROE, denied, confirmed with RE tracker.

(b) (7)(E)
Response: Sheet 67 ; We have ROE on adjacent property see RE tracker; it was a shift or move.

(b) (7)(E)
Response: Sheet 95; see RE tracker note.

(b) (7)(E)
Response: Sheet 94; see RE tracker note.

(b) (7)(E)
Response: Sheet 112; We have ROE on adjacent property see RE tracker; it was a shift or move.

(b) (7)(E)
Response: Sheet 122; see RE tracker we have ROE.

(b) (7)(E)

Response: Sheet 113 tert option 1 and 132 tert option 2; see RE tracker we have ROE on option 1 not on option 2; probably a drive by on option 2.

(b) (7)(E)

Response: Sheet 117 tert option 1 is a recommended move and will check with RE on ROE for moved site location.

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Friday, March 18, 2016 10:25 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15% minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

1st batch of comments.

See our responses to each below:

Sites with ROE-SE but no cost data. There is probably a reason, just not sure why, please ask USACE

(b) (7)(E)

Response: See Row 15 in 2 Mar Excel Cost spreadsheet

(b) (7)(E)

Primary

Response: We received the ROE on 19 Feb, we plan to visit 4 Apr.

(b) (7)(E)

Alternate -

Response: See RE tracker enviro comment

(b) (7)(E)

Alternate

Response: See Row 107 in 2 Mar Excel Cost Spreadsheet

(b) (7)(E)

Alternate

Response: See RE tracker enviro comment

(b) (7)(E)

Primary

Response: See RE tracker enviro comment

*** Please recall that we were directed by BPFTI not to create costs nor sheet for enviro challenged sites.

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Friday, March 18, 2016 10:06 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15% minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

My bad, yes we sent ROM costs for crude comparison purposes on updates of 121 sites and the additional 13 sites on 2 Mar not 29 Feb.

But BPFTI has had cost data --- on 121 sites since 21 Oct.

We will work these responses ASAP as I stated below.

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 18, 2016 9:54 AM

To: (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6)

(b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: RGV RVSS - Engineering one line recommendations/comments on 15% minus (UNCLASSIFIED)

(b) (6) the comment is related to the cost data and consistency. I have been asking since Monday and no the costs did not come in on 2/29 - they came later.

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management &

Engineering U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Friday, March 18, 2016 10:53 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

As you know these are very late comments since ya'll have had the deliverable since 29 Feb. But we will work them as fast as we can and respond ASAP.

(b) (7)(E) Primary

Response: ROE came in after our site visits in Jan. We plan to visit on 4 Apr and deliver a 15%minus sheet ASAP.

We will check on the others.

Sincerely,

(b) (6)

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 18, 2016 9:47 AM

To: (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: [EXTERNAL] RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

Importance: High

(b) (6)

OTIA is starting to ask about the sites in the below email - why do we not have costs with some of the sites with ROE and vise versa?

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C) >

From: (b) (6), (b) (7)(C)

Sent: Tuesday, March 15, 2016 12:43 PM

To: (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15% minus (UNCLASSIFIED)

(b) (6) right now I am looking at inconsistencies between real estate, environmental and design -

Sites with ROE-SE but no cost data. There is probably a reason, just not sure why, please ask USACE

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) -

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

Sites where we have cost data but no ROE-

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

Sites with ROE and environmental mitigation costs, but no 15% minus or cost -

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Tuesday, March 15, 2016 12:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: RGV RVSS - Engineering one line recommendations/comments on 15% minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

See attached.

Reminder.... you have checklists filled out on all 134 sites.

If you have any question please contact me.

Thanks!

Sincerely,

(b) (6)

(b) (6), P.E., PMP

Towers Program Manager

USACE Fort Worth District

CESWF-ECSO-T

office (b) (6)

bb (b) (6)

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: sites still in question-please review--OTIA response
Date: Thursday, May 12, 2016 9:59:54 AM

When do we wish to chat?

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 9:56:19 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6),
(b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: sites still in question-please review--OTIA response

Responses/actions needed?

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager

OA Facilities Management and Engineering

Border Patrol Facilities/Tactical Infrastructure PMO

Dallas/Euless office

150 Westpark Way

Euless, TX 76040-3962

Office (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner

enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 8:50 AM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

Please see below responses. If you have questions please reach back to (b) (6), (b) (7)(C) and team.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

RGV RVSS Upgrade and AZ C2 Program Manager
Office of Technology Innovation and Acquisition
Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Blackberry: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 12, 2016 9:48 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: sites still in question-please review

Hi, (b) (6), (b) (7)(C)

Here are the responses to the sites still in questions from (b) (6), (b) (7)(C) email - please provide these responses to (b) (6), (b) (7)(C) and we may need to have a quick meeting to discuss.

(b) (6), (b) (7)(C) please add anything you have. Thanks. (b) (6), (b) (7)(C)

Email from (b) (6), (b) (7)(C)

- (b) (5), (b) (7)(E)
(b) (5), (b) (7)(E)
(b) (5), (b) (7)(E)
(b) (5), (b) (7)(E)
(b) (5), (b) (7)(E)

Email from (b) (6)

RGC -

-

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

- (b) (7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates. No response required.

- (b) (7)(E) Military - no issue. No response required.

- (b) (7)(E) - no issue. No response required.

WSL -

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue. No response required.

FTB -

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

BRP -

(b) (5), (b) (7)(E)

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (6) - no issue. No response required.

HRL -

- (b) (5), (b) (7)(E)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

FLF - No Issues. [No response required.](#)

KIN - No Issues. [No response required.](#)

Thanks

(b) (6), (b) (7)

(b) (6), (b) (7)(C)
Civil Engineer
Requirements & Architectures Branch
System Analysis & Evaluation Division
Systems Engineering Directorate
Office of Technology Innovation and Acquisition
U.S. Customs and Border Protection (CBP)
1901 S. Bell St., #7-099
Arlington VA 20598
Ofc: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

Note: The Contracting Officer is the sole individual authorized to make changes to the contract on behalf of the Government. The content of this email is not intended to change the existing scope of contract. If the Contractor considers any part of this communication to constitute a change in scope, the Contractor shall notify the Contracting Officer in accordance with FAR Clause 52.243-7, Notifications of Changes.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 10, 2016 11:58 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C) (b) (6)
(b) (6)

Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

These sites still have problems. Please review the below discussions. (b) (5)

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager
OA Facilities Management and Engineering Border Patrol Facilities/Tactical
Infrastructure PMO Dallas/Euless office
150 Westpark Way
Euless, TX 76040-3962
Office (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 10, 2016 10:52 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
(b) (6)

Subject: sites still in question

Below are comments from myself, (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding the sites.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 12:33 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Subject: [EXTERNAL] RE: RGV RVSS Upgrade - Discrepancies From Approved
Down-Selected Memo Coordinates and 15%- Drawings

Thank you.

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 1:28:34 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C);
(b) (6); (b) (6), (b) (7)(C);
(b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected
Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C), If there is standing water, everything will need to be elevated out of the floodplain, for example, raising top of concrete foundation. Electrical equipment may need to be on platform so that technicians can access the equipment at the correct height. Primary site would be solar power.

(b) (5)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 11:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6)
; (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
; (b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C)

I have reviewed the input below input from (b) (6) with my environmental team, and we concur that the issues raised in (b) (6) e-mail address our concerns. As such, I recommend (b) (6) comments be submitted to OTIA for resolution.

The only other issue that Environmental would raise for OTIA's consideration is the "(b) (7)(E) Primary" selection. The

primary tower is located in a wetland that very often holds standing water (See below). The Alternate is a few hundred feet west in an agricultural field. That said, I'm confident we could get the environmental clearance to build the tower at the primary location but this will likely come with some environmental mitigation as well as potential logistical challenges for maintaining/operating the tower given its location in an area known to hold water. Again, we're happy to work it, but may be worth them taking one more look.

(b) (6), (b) (7)(C)

Environmental Protection Specialist

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 11:54 AM

To: (b) (6)

(b) (6) >; (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) >

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

Thank you. (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

(b) (6)

Sent: Thursday, April 28, 2016 1:52 PM

To: [REDACTED] (b) (6), (b) (7)(C);
[REDACTED] (b) (6)

Cc: [REDACTED] (b) (6), (b) (7)(C) (b) (6)
[REDACTED]; [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

I have copied it to the body of this response. Also, [REDACTED] (b) (6), (b) (7)(C) may have additionally commentary.

Team,

Below is a review of the sites selected by comparing the memo coordinates and [REDACTED] (b) (6), (b) (7)(C) clarifications from 4/27/16 email with the last Design AOR sets that we have received. The following is my response to the selection of the coordinates on the memo.

FOR the purpose of responding to OTIA regarding the selected sites:

MCS - No issues.

RGC -

- (b) (7)(E), (b) (5)
[REDACTED]
[REDACTED]

- (b) (7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates.

- (b) (7)(E) Military - no issue.

- (b) (7)(E) - no issue.

WSL -

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue.

FTB -

- (b) (7)(E), (b) (5)
?

- (b) (7)(E) - NO ROE on Tertiary, which is what OTIA clarified as the selection. The memo showed the original Alt coordinates which we have access to the ROW.

BRP -

- (b) (7)(E), (b) (5)

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E) - no issue.

HRL -

- (b) (7)(E), (b) (5)
.
.

FLF - No Issues.

KIN - No Issues.

Thank you,

(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)
Date: Thursday, May 12, 2016 9:51:43 AM

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Sincerely,

(b) (6)

office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 8:26 AM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

(b) (6) then is this addressed? (b) (5) ?

(b) (6), (b) (7)(C), P E, PMP
SME, IT Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U S Customs and Border Protection

Office (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C) (Preferred)
Email (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 10, 2016 3:30 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Sincerely,

(b) (6)

office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 10, 2016 1:39 PM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

(b) (6) and (b) (6) (b) (5), (b) (6), (b) (7)(E) Here is one email and will forward the other one

(b) (6), (b) (7)(C), P E, PMP
SME, IT Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management & Engineering U S Customs and Border Protection

Office (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C) (Preferred)
Email (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, March 18, 2016 4:19 PM

To (b) (6), (b) (7)(C)
Cc (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(E)

(b) (5), (b) (7)(E)

Original coordinates
(b) (7)(E) nd of (b) (7)(E) Primary
(b) (7)(E) nd of (b) (7)(E) Alternate (b) (7)(E) MFR have ROE

RE tracker note

(b) (7)(E), (b) (5)

Sincerely,

(b) (6)
office (b) (6)
bb (b) (6)

-----Original Message-----

From (b) (6)
Sent: Friday, March 18, 2016 11:15 AM
To (b) (6), (b) (7)(C)
Cc (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(E)

2nd batch of comments
See our responses to each below:

Sites where we have cost data but no ROE-

(b) (7)(E)
Response: Sheet 38 was a drive by visit we had no ROE, denied, confirmed with RE tracker

(b) (7)(E)
Response: Sheet 67; We have ROE on adjacent property see RE tracker; it was a shift or move

(b) (7)(E)
Response: Sheet 95; see RE tracker note

(b) (7)(E)
Response: Sheet 94; see RE tracker note

(b) (7)(E)
Response: Sheet 112; We have ROE on adjacent property see RE tracker; it was a shift or move

(b) (7)(E)
Response: Sheet 122; see RE tracker we have ROE

(b) (7)(E)
Response: Sheet 113 tert option 1 and 132 tert option 2; see RE tracker we have ROE on option 1 not on option 2; probably a drive by on option 2

(b) (7)(E)
Response (b) (5)

Sincerely,

(b) (6)
office (b) (6)
bb (b) (6)

-----Original Message-----

From (b) (6)
Sent: Friday, March 18, 2016 10:25 AM
To (b) (6), (b) (7)(C)
Cc (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV RVSS - Engineering one line recommendations/comments on 15%minus (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(E)

1st batch of comments
See our responses to each below:

(b) (5), (b) (7)(E)



Sincerely,

(b) (6)
office (b) (6)
bb (b) (6)

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: sites still in question-please review--OTIA response
Date: Thursday, May 12, 2016 10:14:28 AM

OK. Would you work with (b) (6), (b) (7)(C) to set this up?

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 10:09:12 AM
To: (b) (6), (b) (7)(C)
Subject: RE: sites still in question-please review--OTIA response

We are looking at the real estate issues

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 9:59 AM
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
Subject: RE: sites still in question-please review--OTIA response

Let's get then on the phone. Sooner than later. (b) (6), (b) (7)(C) can you do this. (b) (5)

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 9:56:19 AM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: sites still in question-please review--OTIA response

Responses/actions needed?

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager
OA Facilities Management and Engineering
Border Patrol Facilities/Tactical Infrastructure PMO
Dallas/Euless office
150 Westpark Way
Euless, TX 76040-3962
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 12, 2016 8:50 AM

To: (b) (6), (b) (7)(C)

>

Cc: (b) (6), (b) (7)(C)

Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

Please see below responses. If you have questions please reach back to (b) (6), (b) (7)(C) and team.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

RGV RVSS Upgrade and AZ C2 Program Manager
Office of Technology Innovation and Acquisition
Customs and Border Protection
Office: (b) (6), (b) (7)(C)
Blackberry: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 12, 2016 9:48 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: sites still in question-please review

Hi, (b) (6), (b) (7)(C)

Here are the responses to the sites still in questions from (b) (6), (b) (7)(C) email - please provide these responses to (b) (6), (b) (7)(C) and we may need to have a quick meeting to discuss.

(b) (6), (b) (7)(C) please add anything you have. Thanks. (b) (6), (b) (7)(C)

Email from (b) (6), (b) (7)(C)

- (b) (5), (b) (7)(E)

Email from (b) (6)

RGC -

(b) (5), (b) (7)(E)

- (b) (7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates. [No response required.](#)

- (b) (7)(E) Military - no issue. [No response required.](#)

- (b) (7)(E) - no issue. [No response required.](#)

WSL -

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue. [No response required.](#)

FTB -

- (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

- (b) (7)(E), (b) (5)
[Redacted]
[Redacted]
[Redacted]

BRP -

- (b) (5), (b) (7)(E)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E) - no issue. [No response required.](#)

HRL -

- (b) (5), (b) (7)(E)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

FLF - No Issues. [No response required.](#)

KIN - No Issues. [No response required.](#)

Thanks

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

Civil Engineer
Requirements & Architectures Branch
System Analysis & Evaluation Division
Systems Engineering Directorate
Office of Technology Innovation and Acquisition
U.S. Customs and Border Protection (CBP)
1901 S. Bell St., #7-099
Arlington VA 20598
Ofc: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C) 1
Email: (b) (6), (b) (7)(C)

Note: The Contracting Officer is the sole individual authorized to make changes to the contract on behalf of the Government. The content of this email is not intended to change the existing scope of contract. If the Contractor considers any part of this communication to constitute a change in scope, the Contractor shall notify the Contracting Officer in accordance with FAR Clause 52.243-7, Notifications of Changes.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 10, 2016 11:58 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6)

(b) (6), (b) (7)(C); (b) (6)

Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

These sites still have problems. Please review the below discussions. (b) (5)

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager
OA Facilities Management and Engineering Border Patrol Facilities/Tactical
Infrastructure PMO Dallas/Euless office
150 Westpark Way
Euless, TX 76040-3962
Office (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 10, 2016 10:52 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6) (b) (6), (b) (7)(C)
(b) (6) >
Subject: sites still in question

Below are comments from myself, (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding the sites.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, April 29, 2016 12:33 PM
To: (b) (6), (b) (7)(C) |
(b) (6)
Cc: (b) (6), (b) (7)(C)
(b) (6) (b) (6)
(b) (6), (b) (7)(C); (b) (6)
(b) (6) (b) (6), (b) (7)(C)
(b) (6)
(b) (6); (b) (6)
(b) (6)

Subject: [EXTERNAL] RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

Thank you.

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C).

Sent: Friday, April 29, 2016 1:28:34 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C), If there is standing water, everything will need to be elevated out of the floodplain, for example, raising top of concrete foundation. Electrical equipment may need to be on platform so that technicians can access the equipment at the correct height. Primary site would be solar power.

(b) (5)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 11:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
(b) (6)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected
Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C)

(b) (5), (b) (6)

(b) (5)

(b) (6), (b) (7)(C)

Environmental Protection Specialist

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 11:54 AM

To: (b) (6)

(b) (6) > (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

>; (b) (6)

(b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected
Memo Coordinates and 15%- Drawings

Thank you. (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Thursday, April 28, 2016 1:52 PM

To: (b) (6), (b) (7)(C);
(b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6) (b) (6), (b) (7)(C)

Subject: RE: RGV RVSS Upgrade - Discrepancies From Approved Down-Selected
Memo Coordinates and 15%- Drawings

I have copied it to the body of this response. Also, (b) (6), (b) (7)(C) may have additionally
commentary.

Team,

Below is a review of the sites selected by comparing the memo coordinates and (b) (6), (b) (7)(C) clarifications from 4/27/16 email with the last Design AOR sets that we have received. The following is my response to the selection of the coordinates on the memo.

FOR the purpose of responding to OTIA regarding the selected sites:

MCS - No issues.

RGC -

- (b) (7)(E), (b) (5)
[Redacted]
[Redacted]

- (b) (7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates.

- (b) (7)(E) Military - no issue.

- (b) (7)(E) - no issue.

WSL -

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue.

FTB -

- (b) (7)(E), (b) (5)
- (b) (7)(E) - NO ROE on Tertiary, which is what OTIA clarified as the selection. The memo showed the original Alt coordinates which we have access to the ROW.

BRP -

- (b) (7)(E), (b) (5)

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E) - no issue.

HRL -

- (b) (7)(E), (b) (5)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

FLF - No Issues.

KIN - No Issues.

Thank you,

(b) (6)

(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Project 1 Jan to 31 Mar
Date: Wednesday, November 05, 2014 2:32:49 PM

(b) (6), (b) (7)(C)

As discussed, NCO will support the efforts to remove the excess fence panels as personnel are available. We have a Lull all-terrain lift and a truck driver with semi endorsements (b) (6), (b) (7)(C)), but no truck..

I'll be out of the office the next ten days. SOS (b) (6), (b) (7)(C) will be covering for me, and (b) (6), (b) (7)(C) is handling TI on a collateral basis.

Take care,

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 05, 2014 08:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Naco Secondary Fence Project 1 Jan to 31 Mar

(b) (6), (b) (7)(C)
(b) (5), (b) (7)(E), (b) (6);(b) (7)(C)

Thank You,
Division

(b) (6), (b) (7)(C)

Office: (b) (6), (b) (7)(C)
Sent from my blackberry

PM/COR, TI
Mobile: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Fw: Reporting Requirements for Herbicide Use on CBP-administered Lands
Date: Thursday, December 18, 2014 8:01:08 AM

SA

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 17, 2014 09:03 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Reporting Requirements for Herbicide Use on CBP-administered Lands

(b) (6), (b) (7)(C)

FYSA It has now been more than 24 hours since I sent this email with no reply. (b) (5)

[REDACTED]

[REDACTED]

(b) (6), (b) (7)(C)

Senior Environmental Specialist
RE and Env Division
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Cell: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 16, 2014 8:18 PM
To: (b) (6), (b) (7)(C)
Subject: Reporting Requirements for Herbicide Use on CBP-administered Lands

Folks,

Currently, CBP is using manual methods to control vegetation along the border fence. (b) (5)

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

Thanks for any guidance you can provide.

(b) (6), (b) (7)(C)

Senior Environmental Specialist
RE and Env Division
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Cell: (b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: Re: CTIMR WA-2 King Louie Nogales WO3051 Power Point Presentation
Date: Thursday, December 18, 2014 10:40:35 PM

Good job (b) (6)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Thursday, December 18, 2014 08:17 PM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6)
(b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: CTIMR WA-2 King Louie Nogales WO3051 Power Point Presentation

Thanks. Disregard my earlier email. No need for a call. The presentation does a good job of presenting the information.

Appreciate the effort to place a chronology. If I have any further questions, I'll get back to you.

Happy Holidays..

From: (b) (6)
Sent: Thursday, December 18, 2014 6:23 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: CTIMR WA-2 King Louie Nogales WO3051 Power Point Presentation

(b) (6), (b) (6)

Attached is the Power Point slide deck presentation story booking the entire King Louie fence blow out from cradle to grave; to include timelines of events, photos and highlighting some key points in the final summary.

Happy Holidays to All from the KBR CTIMR Project Team,

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6)
Sent: Wednesday, December 10, 2014 9:52 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

Working on the rollup of the final overall cost, as well as the PP slide show presentation story booking the overall effort, and will have it all back to you and (b) (6), (b) (7)(C) asap.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 10, 2014 8:52 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

What was the final cost??

From: (b) (6)
Sent: Wednesday, December 10, 2014 10:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

That's correct, they are de mobbing from King Louie

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, December 10, 2014 8:38 AM

To: (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

Thank you (b) (6) The activity will be completed by COB today. Correct!

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)

Sent: Wednesday, December 10, 2014 8:35 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

CTIMR WA-2 Tucson, Nogales

See attached completion images of King Louie 3051 in Nogales.

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
(b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: CTIMR WA-2 King Louie Nogales WO3051 Power Point Presentation
Date: Thursday, December 18, 2014 10:13:33 PM

Let' set up a call. I don't see the attachment.

I go on leave tomorrow night for the duration of the month.

If tomorrow can be tweaked let's do it in the early afternoon my time.

Thanks..

From: (b) (6), (b) (7)(C)
Sent: Thursday, December 18, 2014 8:00 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
(b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C);
(b) (6); (b) (6), (b) (7)(C)
Subject: Re: CTIMR WA-2 King Louie Nogales WO3051 Power Point Presentation

(b) (6), (b) (7)(C) would like to have this talked through on a conference call or is this satisfactory.
Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6)
Sent: Thursday, December 18, 2014 04:23 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
(b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: CTIMR WA-2 (b) (7)(E); (b) (7)(E) WO3051 Power Point Presentation

(b) (6), (b) (7)(C)

Attached is the Power Point slide deck presentation story booking the entire (b) (7)(E) fence blow out from cradle to grave; to include timelines of events, photos and highlighting some key points in the final summary.

Happy Holidays to All from the KBR CTIMR Project Team,

(b) (6)

(b) (6)
Project Manager – CTIMR
KBR
Area 2, Tucson / Yuma, Arizona
e-mail : e-mail : (b) (6)

Office Phone # (b) (6)
Cell # (b) (6)

From: (b) (6)
Sent: Wednesday, December 10, 2014 9:52 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

Working on the rollup of the final overall cost, as well as the PP slide show presentation story booking the overall effort, and will have it all back to you and (b) (6), (b) (7)(C) asap.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 10, 2014 8:52 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

What was the final cost??

From: (b) (6)
Sent: Wednesday, December 10, 2014 10:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

That's correct, they are de mobbing from King Louie

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6)
Sent: Wednesday, December 10, 2014 8:38 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
(b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

Thank you (b) (6) The activity will be completed by COB today. Correct!

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Wednesday, December 10, 2014 8:35 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b)

CTIMR WA-2 Tucson, Nogales

See attached completion images of King Louie 3051 in Nogales.

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

booking the overall effort, and will have it all back to you and (b) (6) asap.

V/R

(b) (6)

(b) (6), (b) (7)(C)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, December 10, 2014 8:52 AM

To: (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

What was the final cost??

From: (b) (6)

Sent: Wednesday, December 10, 2014 10:50 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)

(b) (6)

Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

That's correct, they are de mobbing from King Louie

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6)
Sent: Wednesday, December 10, 2014 8:38 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

Thank you (b) (6) The activity will be completed by COB today. Correct!

Thank you,

(b) (6)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Wednesday, December 10, 2014 8:35 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: CTIMR WA-2 King Louie Nogales 3051 Progress Pics 12/09/14

(b) (6), (b) (6)

CTIMR WA-2 Tucson, Nogales

See attached completion images of King Louie 3051 in Nogales.

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

(b) (6), (b) (7)(C)

Tucson Sector Facility Manager, Facilities Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
BB : (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 9:22 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Naco Secondary Fence Project

Gents:

See below. I asked (b) (6), (b) (7)(C) if he has consulted with (b) (6), (b) (7)(C)

The time line seems unreasonable.

Thoughts??

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 10:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Naco Secondary Fence Project

I sat with the lead out at the site yesterday and now that he has over a week of work done he says due to the unknown work force from day-to-day, he expects this project to take 3 months. With that; I would recommend working with procurement to extend the rental equipment contract and the supply contract out another 3 months from the current PoP date. I'll work on the updated schedule today and get it in to you and (b) (6), (b) (7)(C) for review and submittal.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Project
Date: Wednesday, January 28, 2015 12:23:56 PM

Agree. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 12:08 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Project

I discussed with (b) (6), (b) (7)(C) (b) (5)

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (w) (New Number)
(b) (6), (b) (7)(C) (bb)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 9:00 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Project

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 11:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Project

(b) (5), (b)(6);(b)(7)(C)

(b) (5)

I will be out there for sure on Monday and I will see where we are then. Let me get with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) after that visit and we will give you a much more accurate and achievable schedule.

V/R,

(b) (6), (b) (7)(C)

Tucson Sector Facility Manager, Facilities Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

Office: (b) (6), (b) (7)(C)

BB : (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 9:22 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Naco Secondary Fence Project

Gents:

See below. (b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 10:23 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: Naco Secondary Fence Project

(b) (5), (b)(6);(b)(7)(C)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Project
Date: Wednesday, January 28, 2015 12:00:13 PM

Fair enough..

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 11:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Project

(b) (5), (b)(6);(b)(7)(C)

[REDACTED]

I will be out there for sure on Monday and I will see where we are then. Let me get with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) after that visit and we will give you a much more accurate and achievable schedule.

V/R,

(b) (6), (b) (7)(C)
Tucson Sector Facility Manager, Facilities Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
BB : (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 9:22 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Naco Secondary Fence Project

Gents:

See below. (b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 10:23 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: Naco Secondary Fence Project

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Concerns - Plan to Resolve (UNCLASSIFIED)
Date: Tuesday, September 17, 2013 2:31:13 PM

(b) (6), (b) (7)(C)

See my notes in blue.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, September 17, 2013 1:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Concerns - Plan to Resolve (UNCLASSIFIED)

(b) (6), (b) (7)(C)

A few comments about your below email. Comments in RED.

The next work plan activates the end of this week. (9/21 - 12/20).
Let's meet on Wednesday at 11. Please send calendar notice.

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) work
(b) (6), (b) (7)(C) cell
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, September 17, 2013 10:33 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Concerns - Plan to Resolve (UNCLASSIFIED)

(b) (6), (b) (7)(C)

(b) (5)

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

(b) (5), (b) (7)

-----Original Message-----

From: (b) (6)

Sent: Tuesday, September 17, 2013 11:17 AM

To: (b) (6), (b) (7)(C) (b) (6)

Subject: RE: (b) (6), (b) (7)(C) Concerns - Plan to Resolve (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6), P.E.

US Army Corps of Engineers

RGV Resident Office

252 Industrial Dr. Suite A

Port Isabel, TX 78578

Office: (b) (6)

Mobile: (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, September 17, 2013 9:57 AM

To: (b) (6)
Subject: [EXTERNAL] RE: (b) (6), (b) (7)(C) Concerns - Plan to Resolve

(b) (6),

(b) (5), (b) (7)(E)

Also, please keep me posted on the progress of the culverted crossing of the TXDOT swale.
Thanks!

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, September 13, 2013 8:38 AM
To: (b) (6); (b) (6)
Subject: FW: (b) (6), (b) (7)(C) Concerns - Plan to Resolve

FYI.

From: (b) (6), (b) (7)(C)
Sent: Friday, September 13, 2013 8:35 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: (b) (6), (b) (7)(C) Concerns - Plan to Resolve

Concur. Good solution. Thanks.

From: (b) (6), (b) (7)(C)
Sent: Friday, September 13, 2013 05:24 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (6), (b) (7)(C) Concerns - Plan to Resolve

(b) (5), (b) (7)

(b) (5), (b)(6);(b)(7)(C), (b) (7)(E)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b) (7)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Naco Secondary Fence Project
Date: Wednesday, January 28, 2015 11:21:44 AM
Attachments: [IMG-20150122-00341.jpg](#)
[Naco Sec1.jpg](#)
[NCO Sec2.jpg](#)
[nco_secondary1.jpg](#)
[nco_secondary2.jpg](#)
[nco_secondary3.jpg](#)

Gents:

See below. (b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 10:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Naco Secondary Fence Project

(b) (5), (b)(6);(b)(7)(C)

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

(b) (7)(E)



(b) (7)(E)



(b) (7)(E)



(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: Tecolote TI M&R Cost Estimate
Date: Thursday, October 31, 2013 1:42:33 PM

Very good. Thank you.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 31, 2013 1:22 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: Tecolote TI M&R Cost Estimate

Copy that...sent it just a few mins ago and am targeting next Tuesday for a discussion with my team. Will then have a better assessment of when you and I can sit down with the team to talk in more detail.

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 31, 2013 12:28 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: FW: Tecolote TI M&R Cost Estimate

(b) (6), (b) (7)(C)

If you would, please pass this onto all our PMs in the field. This was the seminal document that got CTIMR started.

The importance of this document relates to the averages that we are looking to establish within CTIMR so that we can begin to assess the actual budget for the program.

I would appreciate it if you distribute the document and provide me with the following:

(b) (5)

Thank you,

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, October 31, 2013 9:00 AM

To: (b) (6), (b) (7)(C)

Subject: FW: Tecolote TI M&R Cost Estimate

FYI

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, October 31, 2013 8:54 AM

To: (b) (6), (b) (7)(C)

Subject: Re: Tecolote TI M&R Cost Estimate

Thanks! And (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager for Projects and Milcon BPFTI PMO FM&E

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent via Blackberry

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, October 31, 2013 08:31 AM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Tecolote TI M&R Cost Estimate

FYI. Was I supposed to send this to you?

-----Original Message-----

From: (b) (6)

Sent: Tuesday, July 23, 2013 12:13 PM

To: (b) (6), (b) (7)(C)

Subject: RE: LCCE

This is the basis from which lots of estimates sprang forth.

(b) (6), PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 23, 2013 8:42 AM

To: (b) (6)

Cc: (b) (6).

Subject: LCCE

Find details on Tecolote LCCE.

(b) (6)

I'm hoping that I see this when I get back. I'm pretty sure I have the detailed backup, which may be helpful.

(b) (6), (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6)
Subject: RE: Weekly Report - (b) (6) - Jun 23
Date: Monday, June 23, 2014 9:38:26 AM

(b) (6)

Give me a call at (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Monday, June 23, 2014 9:37 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Jun 23

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military and Phase C by WG
- OPNM (b) (7)(E) Road Project by military
- (b) (7)(E)
- UESC Projects
- (b) (7)(E)
- CTIMR WA 1
- CTIMR WA2
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) throughout the week to support KBR planned activities in TCA. Working specifically on the lift gates to be installed in Naco. I helped facilitate the path forward regarding the train gates in Nogales.
- I worked with (b) (6), (b) (7)(C), KBR and OBP to coordinate my trip to TCA and YUM next week.
- I reviewed the IFT roads 30% design submittal. I submitted comments to (b) (6), (b) (7)(C).
- I reviewed the OTIA design standards provided to me by (b) (6), (b) (7)(C).
- I reviewed and participated in several conference calls regarding the secondary fence in Naco.

- I continued to work on the IGCE and the contractor proposal template for the CTIMR WA 4 re-compete project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Re: As Builts for (b) (7)(E) Fence.
Date: Tuesday, June 24, 2014 4:12:28 PM

Ok. Great. Thanks.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 24, 2014 04:02 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: As Builts for (b) (7)(E) Fence.

The as-builts should be in FITT. The project should not be closed out unless those are uploaded. If you know what project / FME number the (b) (7)(E) fence falls under you can easily retrieve the as-built from the FITT document library.

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (m)
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 24, 2014 3:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C)
Subject: As Builts for (b) (7)(E) Fence.

(b) (6), (b) (7)(C)

I received a call from the APAIC, (b) (6), (b) (7)(C), from Tucson Station asking for a copy of the "as builts" for the fence down in (b) (7)(E)

(b) (6), (b) (7)(C) needs it to provide to the contractor who is under-grounding the gas pipeline to Mexico..

I wish to follow protocols so let's make sure that the drawings are reI-acted where required.

If I recall the "as builts" should be in FITT..

I have included (b) (6), (b) (7)(C) in the cc..

Let me know if you need any assistance.

Regards,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Camera Updates and Questions to address
Date: Monday, July 07, 2014 4:41:05 PM
Attachments: [image002.emz](#)
[image004.png](#)

(b) (6), (b) (7)(C)

All good questions.

Agents are actually doing this work but due to the obvious, they are pulled to support the UAC activities. UAC actions are the #1 priority. Installing the camera is also a priority and will also serve as a force multiplier; relieving agents to assist with UAC issues.

Yes, this is an operational requirement. (b) (6), (b) (7)(C) approved this project knowing that the cameras would make a positive impact on operational needs. There were no tradeoffs and we both felt that this was acceptable under this contract; C.1.2. (b) (6), (b) (7)(C) did approve an additional \$1,158,000. RGV is already funded for 3m this year which meets our absolute and Priority 1 requirements. Funding is not an issue for this additional work and Primus can perform this work. This does not impact (b) (7)(E).

Well, I guess I answered my own questions but look for your concurrence.

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) work

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 12:52 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Camera Updates and Questions to address

(b) (6), (b) (7)(C):

Thank you. I have a few questions.

(b) (5)

(b) (5)

(b) (5), (b)(6);(b)(7)(C)

?

(b) (5)

(b) (5)

If you wish to chat on the phone, let me know.

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 11:57 AM
To: (b) (6), (b) (7)(C)
Subject: FW: Camera Updates and Questions to address

(b) (6), (b) (7)(C)

Good morning to you. I trust you had a great holiday on the 4th of July.

As of this morning we are reviewing the various activities and it looks like the demand to process aliens continues to delay the progress of the camera installations in McAllen. I have attached the various documentation to assist you during your review.

In summary, McAllen Station requested a power supply so that they could install cameras at various locations at (b) (7)(E) (b) (6), (b) (7)(C) gave approval and the electrical connection has been installed up to a point. We now need the battery and laptop boxes that the stations are to build and weld to the fence completed. Only then can Primus complete the electrical connection to the box. With the higher demand to meet the alien overload, the agents that would build and install the cameras and boxes are pulled away indefinitely. To complete this installation, the station is asking if Primus can build and install the boxes.

(b) (5)

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) work
(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, June 30, 2014 9:41 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: Camera Updates and Questions to address

Comments:

Primus is only providing the electrical feed to the box.

The camera and grounding installation are not defined in the scope for Primus to perform.

I thought it would be helpful if we collected the issues that still need to be addressed for the camera project.

(b) (5), (b) (7)(E)

Rough sketch:

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) work

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, June 26, 2014 2:53 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: CAMERA RENDERING
Importance: High

(b) (6), (b) (7)

Is this something that Primus can do when installing the camera systems?

Thanks.

Respectfully,

(b) (6), (b) (7)(C)
Supervisory Border Patrol Agent
RGV Sector/Tactical Infrastructure
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 26, 2014 12:26 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6)

Subject: RE: CAMERA RENDERING

(b) (6), (b) (7)(C) correct. (b) (5)

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 26, 2014 1:16 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CAMERA RENDERING

(b) (6), (b) (7)(C)

Maybe we need an answer from out TI people. (b) (5), (b) (7)(E)

Thanks

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

Blackberry

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 26, 2014 12:09 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: CAMERA RENDERING

See below comments from (b) (6), (b) (7)(C). (b) (5)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C), Program Manager, COR

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

ell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 26, 2014 11:30 AM

To: (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CAMERA RENDERING

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 26, 2014 11:26 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: FW: CAMERA RENDERING

FYI RGV Cameras

(b) (6), (b) (7)(C), Program Manager, COR

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) work

cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Friday, May 23, 2014 3:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: CAMERA RENDERING

ALCON,

The attached "drawing" illustrates our intended camera deployment design for (b) (7)(E)

Please let me know if this meets your requirements.

Note: the drawing is not to scale.

Thanks,

(b) (6), (b) (7)(C)

Supervisory Border Patrol Agent

McAllen Station

3000 W. Military Hwy

McAllen, Texas 78503

(b) (6), (b) (7)(C) office

(b) (6), (b) (7)(C) *cell*

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 23, 2014 2:53 PM

To: (b) (6), (b) (7)(C)

Subject: CAMERA RENDERING

CAMERA MOUNT WITH SPECIFICATIONS . IF OTHER INFORMATION IS NEEDED PLEASE ADVISE.

(b) (6), (b) (7)(C)

WELDING CREW

(b) (5), (b) (7)(E)



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Fw: (b) (7)(E) and (b) (7)(E) Environmental Support
Date: Wednesday, July 16, 2014 11:45:14 AM

Fysa - this is a result of incorporating any EA requirements with our field construction activities. OTIA is managing the EA.

(b) (6), (b) (7)(C)

Program Manager Lead TMRP

DHS/CBP/FM&E

BPFTI PMO

(b) (6), (b) (7)(C) bb

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 16, 2014 10:43 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) and (b) (7)(E) Environmental Support

Thanks (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E), (b) (6);(b) (7)(C)

Thanks again for the great detail below and in your other email.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 16, 2014 11:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) and (b) (7)(E) Environmental Support

(b) (6), (b) (7)(C)

This is the email I told you I would be sending related to New Naco and Douglas Environmental support. Please see below from (b) (6), (b) (7)(C). (b) (5), (b) (7)(E)

. Below are the Naco and Douglas requirements that (b) (6), (b) (7)(C)

was working CRs on:

(b) (7)(E), (b) (5), (b)(6);(b)(7)(C)

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, July 16, 2014 7:47 AM

To: (b) (6), (b) (7)(C); (b) (6)

Subject: FW: Naco Secondary Fence

(b) (7)(E), (b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

LMI

Environmental Planning Branch

Border Patrol Facilities and Tactical Infrastructure Branch

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 15, 2014 4:16 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Naco Secondary Fence

Thanks for the update (b) (5), (b)(6);(b)(7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 15, 2014 12:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Naco Secondary Fence

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

(b) (5)

(b) (6), (b) (7)(C)

LMI

Environmental Planning Branch

Border Patrol Facilities and Tactical Infrastructure Branch

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence: Material SON, IGCE, and BOM
Date: Thursday, July 17, 2014 9:08:38 PM
Attachments: [Naco Secondary Fence SON - BOM-des.docx](#)

(b) (6), (b) (7)(C) – I went through the SON and made some changes. I couldn't get my track changes to work, so I saved to a new file. I only made changes to the concrete and steel pipe sections, (b) (5)
My inserts are highlighted in red.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 17, 2014 3:00 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Naco Secondary Fence: Material SON, IGCE, and BOM

All,

Attached is the draft Naco Secondary Fence SON, IGCE, and BOM.

I also attached the previous email with the PRD and PR.

Thanks,


(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP


Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.


(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)



(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)



(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)



(b) (5)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Nogales Fence Panel Drop Estimate
Date: Tuesday, July 29, 2014 4:50:11 PM

Great! Include (b) (6) on the email so he can get a look at it too before my call with division.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Tuesday, July 29, 2014 1:25 PM
To: (b) (6), (b) (7)(C).
Subject: RE: Nogales Fence Panel Drop Estimate

(b) (6), (b) (7)(C)

I have the cost, I have our estimator adjusting for PMO, waiting on the scope to come in from (b) (6), (b) (7)(C)

I'll get the cost to you in 15 min

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 29, 2014 1:19 PM

To: (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6)

Subject: Nogales Fence Panel Drop Estimate

(b) (6) how is the estimate coming along. I need it ASAP.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Re: TCA_Fence Collapse_Issue Paper
Date: Friday, August 01, 2014 7:52:17 AM

I'll get that added and returned first thing when I get in to the office.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 31, 2014 10:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: TCA_Fence Collapse_Issue Paper

(b) (6), (b) (7)(C)

Thanks. (b) (5)

Need a bit more meat before I am willing to send forward.

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 31, 2014 10:55 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: TCA_Fence Collapse_Issue Paper

Sir, Here is the issue paper for the Tucson fence collapse you requested.

(b) (6), (b) (7)(C) ...THANK YOU for all you help in getting this prepared.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: TCA_Fence Collapse_Issue Paper
Date: Friday, August 01, 2014 11:09:58 AM
Attachments: [Issue Paper 08-01-14.docx](#)

Here you go sir. (b) (5)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 31, 2014 10:40 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: TCA_Fence Collapse_Issue Paper
Importance: High

(b) (6), (b) (7)(C)

Thanks. (b) (5)

Need a bit more meat before I am willing to send forward.

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 31, 2014 10:55 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)

Subject: TCA_Fence Collapse_Issue Paper

Sir, Here is the issue paper for the Tucson fence collapse you requested.

(b) (6) ...THANK YOU for all you help in getting this prepared.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

(b) (5), (b) (7)(E)



(b) (7)(E)



(b) (5), (b) (7)(E)



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b) (7)(E)
Date: Monday, November 25, 2013 12:54:29 PM
Attachments: [Estimate-Urgent Fence Repair at Panel 18356.xlsx](#)
[Estimate-Urgent Road Cleanup \(b\) \(7\)\(E\).xlsx](#)
[image001.png](#)

As requested:

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 10:53 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Breach - (b) (7)(E)

[Estimate?](#)

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 12:49 PM
To: (b) (6) (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b) (7)(E)

(b) (6)

Thank you!

(b) (6)

See below. This is in-line with what we discussed on the phone. Please provide any comments/concurrence. Thank you Sir!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)*

Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 10:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Fence Breach - (b) (7)(E)

(b) (6), (b) (7)(C)

A follow up to our call from the field. We met on site with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) and here's our approach:

(b) (5), (b) (7)(E)

As stated, once we have the excavation done we'll report back on the ability to pull the fence panels back.

We'll keep you posted as the repairs progress.

Thanks

(b) (6), P.E., LEED® AP
Project Manager
Cerrudo Services
(b) (6) cell
skype: (b) (6)



J

(b) (7)(E), (b) (5), (b) (4)



(b) (7)(E), (b) (5), (b) (4)



From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Fence Breach - (b) (7)(E)
Date: Monday, November 25, 2013 8:05:19 PM
Attachments: [image001.png](#)
[image003.png](#)

(b) (6)

Thank you!

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 06:01 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b) (7)(E)

I have attached some pictures of today's effort.

Please contact me with any questions or concerns.

Regards,

(b) (6), (b) (7)(C)

CTIMR SD Sector Manager
Cerrudo Services

(b) (6)
Cell: (b) (6)
(b) (6)



From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 2:51 PM
To: (b) (6); (b) (6); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b) (7)(E)

Copy thanks, need photos on this repair...we have DC eyes on this effort.

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 3:20 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b) (7)(E)

(b) (6), (b) (7)(C)

An update from the fence breach. (b) (7)(E).
Tomorrow we will continue with the repair, such as (b) (7)(E)
(b) (7)(E)

I will inform you further as there are things to report.

Regards,

(b) (6)
*CTIMR SD Sector Manager
Cerrudo Services*

(b) (6)
Cell: (b) (6)
(b) (6)



Subject: RE: Fence Breach - (b) (7)(E)

(b) (6)

I agree with (b) (6) (b) (5) . thanks!

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

Subject: RE: Fence Breach - (b) (7)(E)

(b) (5), (b) (7) and (b) (6) the approach outlined below is consistent with what (b) (5), (b) (7) and I spoke about. I consider this a reasonable approach to addressing the immediate issue. Don't forget to address the road while on-site.

114

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 12:49 PM
To: (b) (6); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b) (7)(E)

(b) (6)

Thank you!

(b) (6)

See below. This is in-line with what we discussed on the phone. Please provide any comments/concurrence. Thank you Sir!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 10:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Fence Breach - (b) (7)(E)

(b) (6), (b) (7)(C)

A follow up to our call from the field. We met on site with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) and here's our approach:

(b) (5), (b) (7)(E)

As stated, once we have the excavation done we'll report back on the ability to pull the fence panels back.

We'll keep you posted as the repairs progress.

Thanks

(b) (6), P.E., LEED® AP

Project Manager

Cerrudo Services

(b) (6) cell

skype: (b) (6)



J

(b)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Information Ajo Fence Erosion
Date: Friday, April 17, 2015 11:17:59 AM

(b) (5)

[Redacted]

(b) (6), (b) (7)(C)
OA / FM&E / BPFTI PMO / PPA
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, April 17, 2015 7:11 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Information Ajo Fence Erosion

(b) (6), (b) (7)(C)

Thanks. I can use all the help I can get. What do we need to do?

From: (b) (6), (b) (7)(C)
Sent: Friday, April 17, 2015 8:08 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Request for Information Ajo Fence Erosion

Hey (b) (6), (b) (7)(C) - (b) (5), (b)(6);(b)(7)(C)

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]. Please let me know if there is anything I can do to help.

Thanks!

(b) (6), (b) (7)(C)
OA / FM&E / BPFTI PMO / PPA
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Thursday, April 16, 2015 2:47 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Request for Information Ajo Fence Erosion

(b) (6), (b) (7)(C) (b) (5)

(b) (5)

Just wanted to give you awareness on the subject.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 16, 2015 3:43 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Request for Information Ajo Fence Erosion

I'll be sure to relay to (b) (6), (b) (7)(C)

(b) (6)

From: (b) (6)
Sent: Thursday, April 16, 2015 12:44 PM
To: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Request for Information Ajo Fence Erosion
Importance: High

(b) (6)

(b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (5)

Thanks,

(b) (6)

(b) (6)

From: (b) (6)

Sent: Thursday, April 16, 2015 12:41 PM

To: (b) (6), (b) (7)(C) (b) (6)

Subject: RE: Request for Information Ajo Fence Erosion

Thanks,

(b) (6)

(b) (6)

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 16, 2015 11:28 AM

To: (b) (6); (b) (6)

Subject: FW: Request for Information Ajo Fence Erosion

(b) (6),

I'd like to have a map made of the area depicted in the attached map that (b) (6), (b) (7)(C) provided

(b) (5), (b)(6);(b)(7)(C)

V/R,

(b) (6), (b) (7)(C), PMP

Senior Management Analyst, Business Operations Division

LMI Government Consulting

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Office: (b) (6)

Mobile: (b) (6)

LMI: (b) (6)

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Monday, April 13, 2015 3:26 PM
To: (b) (6), (b) (7)(C)
Subject: Request for Information Ajo Fence Erosion

(b) (6), (b) (7)(C) we have major erosion happening on the south side of the border fence in Ajo (see attachment of location). There is a primary pedestrian mesh fence and to the south is a post and rail fence (b) (5)

(b) (5)
(b) (5)
(b) (5)
(b) (5)

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Eberweing Lease (Naco) ; ;
Date: Thursday, January 17, 2013 11:59:54 AM
Attachments: NON-RESPONSIVE
NON-RESPONSIVE

(b) (6), (b) (7)(C)

This is an ongoing lease. It is used for storing fence materials from the initial builds of the fence and continues to be of value. It will can also be used during the upcoming Naco fence project. CTIMR will also be able to use the site to store material if they desire. It's an open area adjacent to the border easement just to the west of the POE.

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 17, 2013 7:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Fw: Eberweing Lease (Naco)

(b) (6), (b) (7)(C)

Is the subject lease an ongoing requirement or one that has been set up as a temp staging area in anticipation of the Naco Legacy Fence Replacement project?

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 16, 2013 07:19 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Eberweing Lease

Mr. (b) (6), (b) (7)(C) - FM&E, BPFTI TI MRO Group wants to retain the lease. Today, (b) (6), (b) (7)(C), BPFTI TI MRO Branch Chief, initiated a request to his staff to confirm the continuing need and requirements for Tactical Infrastructure wareyards and space along the Southwest border. I would expect will include retention of this function and site.

The lease will be funded by BSFIT Funds from OTIA, which funded the USACE ROW that recently expired. As of today, we have not received funding to establish the subject lease.

(b) (6), (b) (7)(C)

Leasing Branch Chief, Real Estate & Environmental Management
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 16, 2013 12:55 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Eberweing Lease

Importance: High

Mr (b) (6), (b) (7)(C)

What is the status of getting the lease renewed for the Eberweing Property for the (b) (7)(E) Station (b) (7)(E). The property owner has repeatedly asked on the status of renewal/payment and we would like to give him a clear answer. (b) (5)

(b) (6), (b) (7)(C)

SBPA Tactical Infrastructure

Tucson Sector

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: 13 feb Andrade Daily report (UNCLASSIFIED)
Date: Thursday, February 14, 2013 2:03:18 PM
Attachments: [image001.png](#)
[image002.png](#)

(b) (5)

(b) (6), (b) (7)(C)

Staff Attorney

U S Customs and Border Protection

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

ATTORNEY CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT

This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney-work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 14, 2013 1:56 PM
To: (b) (6), (b) (7)(C)
Subject: Fw: 13 feb Andrade Daily report (UNCLASSIFIED)

Andrade close to the border

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 14, 2013 08:57 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Fw: 13 feb Andrade Daily report (UNCLASSIFIED)

(b) (6)

Attached is the daily report for yesterday...I've pasted below the salient information so you can read it from BB

The work on the downslope south of the fence is very close to the international border as we would expect and in the first photo you can see the surveyor's stake denoting the worksite limits

I'll be reaching out to YUM sector today to check in

(b) (6)

Progress of Work:

(b) (6) Contractor started work on site. Started day by moving spoils from fence shoring project and moving the temp fence closer to border fence to create more room on the road. Also tightened cables holding fence in place as some had become loose. Removed the remainder of the broken concrete from the embankment to opposite side of road. Starting at the east end of fence the crews started removing excess fill material from south side of fence.

Results of Safety Inspection:

(b) (6) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away from it at all times.

Tailgate safety briefing was on working in the shadow of the existing fence. All workers are to be aware of the fence at all times as it is unstable and could possibly fall over. Will have one person dedicated to watch the fence and will warn others of an imminent fall. Watcher will have an air horn for notification.

Site Visit

(b) (6) (b) (6) of the Quechan Cultural Committee visited the site in mid morning and returned to site in early afternoon.

(b) (6), (b) (7)(C) and 4 other CBP agents visited the site at various times during the day. One was taking pictures

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----

From: (b) (6)
Sent: Wednesday, February 13, 2013 7:37 PM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Attn All:

Here is today's daily report with photos

(b) (6)
Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)
Cell (b) (6)
Fax (b) (6)
email (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)
Date: Thursday, February 14, 2013 9:04:21 AM
Attachments: [13 Feb QA Daily Report.pdf](#)

Classification: UNCLASSIFIED

Caveats: NONE

Andrade progress photos

-----Original Message-----

From: (b) (6)
Sent: Thursday, February 14, 2013 7:57 AM
To: (b) (6); (b) (6); (b) (6); (b) (6)
Cc: (b) (6)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Major Milestone, construction equipment on-site and moving dirt! Thought everyone might want to see pictures, it's been a long time coming....

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Wednesday, February 13, 2013 6:37 PM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here is today's daily report with photos.

(b) (6)
Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District

US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 7 Page 1 of 1	
PROJECT Andrade Primary Fence Repair		DATE 13 Feb 2013 - Wednesday	
CONTRACTOR CJW Construction Inc.		CONTRACT NUMBER W9126G-13-C-0002 0002	
WEATHER Weather Caused No Delay Temperature Min 40 °F, Max 68 °F; No Precipitation; No Wind			

QA NARRATIVE(S)

Progress of Work:
 (b) (6) Contractor started work on site. Started day by moving spoils from fence shoring project and moving the temp fence closer to border fence to create more room on the road. Also tightened cables holding fence in place as some had become loose. Removed the remainder of the broken concrete from the embankment to opposite side of road. Starting at the east end of fence the crews started removing excess fill material from south side of fence.

Miscellaneous Remarks and Visitors to Project:
 (b) (6) Workers on site:

CJW Const
 1 Supt
 1 Asst Supt

1 QC
 1 Asst QC

2 Equipment Operators

Equipment On Site:

2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals
 1 Medium sized CAT Excavator, Model 312D - Rental
 1 Water Truck - Rental

Results of Safety Inspection:
 (b) (6) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away from it at all times.

Tailgate safety briefing was on working in the shadow of the existing fence. All workers are to be aware of the fence at all times as it is unstable and could possibly fall over. Will have one person dedicated to watch the fence and will warn others of an imminent fall. Watcher will have an air horn for notification.

Site Visit
 (b) (6) (b) (6) of the Quechan Cultural Committee visited the site in mid morning and returned to site in early afternoon.

(b) (6) and 4 other CBP agents visited the site at various times during the day. One was taking pictures

INSPECTOR'S SIGNATURE	DATE	SUPERVISOR'S INITIALS	DATE
-----------------------	------	-----------------------	------

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Project Progress
Date: Thursday, January 22, 2015 7:46:56 PM

Sounds good. It makes sense.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 04:46 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 7:45 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Project Progress

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 04:14 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Project Progress

Thanks. (b) (5)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 5:27 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

OBTW... (b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 1:59 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Naco Secondary Project Progress

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (5)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 4:41 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 02:34 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Project Progress

(b) (5)

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 04:24 PM

To: (b) (6), (b) (7)(C)

Subject: Fw: Naco Secondary Project Progress

Sorry forgot to include you on this when sent.

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 02:21 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Naco Secondary Project Progress

(b) (6), (b) (7)(C)

Moving right along. Glad I was able to help you a little today.

(b) (6), (b) (7)(C)

Senior Environmental Specialist

RE and Env Division

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and

Engineering

Cell: (b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 4:07 PM

To: SANTIAGO, HEATHER M; (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Project Progress

No supervisor was assigned. Folks on leave and calling sick. Started Tuesday, have 18 holes bored and (b) (7)(E) yards of (b) (7)(E) Cutting bollards to proper size. Will have schedule to populate Monday. Needed time on ground before predicting schedule. Would like (b) (6) to stop by project while out here next week.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Project Progress
Date: Thursday, January 22, 2015 7:50:42 PM

Thanks. (b) (5), (b)(6);(b)(7)(C)

....\

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 7:49 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 04:47 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

.....

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 7:47 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Project Progress

Sounds good. It makes sense.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 04:46 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 7:45 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Project Progress

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 04:14 PM
To: (b) (6), (b) (7)(C)

Subject: RE: Naco Secondary Project Progress

Thanks. (b) (5) ...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 5:27 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

OBTW... (b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 1:59 PM

To: (b) (6), (b) (7)(C)

Subject: FW: Naco Secondary Project Progress

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 4:41 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Project Progress

(b) (5), (b)(6);(b)(7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 02:34 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Project Progress

(b) (5)

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 04:24 PM

To: (b) (6), (b) (7)(C)

Subject: Fw: Naco Secondary Project Progress

Sorry forgot to include you on this when sent.

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 02:21 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Naco Secondary Project Progress

(b) (6), (b) (7)(C)

Moving right along. Glad I was able to help you a little today.

(b) (6), (b) (7)(C)

Senior Environmental Specialist

RE and Env Division

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Cell: (b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 22, 2015 4:07 PM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: Naco Secondary Project Progress

No supervisor was assigned. Folks on leave and calling sick. Started Tuesday, have 18 holes bored and (b) (7)(E) yards of (b) (7)(E). Cutting bollards to proper size. Will have schedule to populate Monday. Needed time on ground before predicting schedule. Would like (b) (6) to stop by project while out here next week.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Project Update
Date: Thursday, February 12, 2015 9:14:00 AM

Of course. I will provide schedule but need the data from (b) (6) on what was completed and what his labor force availability for a PoP.

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 12, 2015 07:07 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Project Update

Ok. I would appreciate your eye on it and ensure that you are comfortable with the schedule durations.

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 12, 2015 7:01 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Project Update

It will come from me but (b) (6) said he will let me know based on his visit yesterday. I am standing by

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 12, 2015 05:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Project Update

(b) (6), (b) (7)(C)

Ok. Yet, the expectation is that this would come from you. (b) (6) is providing the resources and as the PM/COR this is yours to put together.

This is TI and (b) (6) is with Facilities.

With this said, I would like to see the schedule come from you.

If so, I would like a date when I can have this for review.

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 12, 2015 05:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Fence Project Update

(b) (6), [REDACTED] was going to have that after his visit yesterday. I haven't seen him yet to discuss that yet.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 11, 2015 08:07 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Fence Project Update

Fantastic. Did we get a schedule we can see?

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 11, 2015 08:50 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: Naco Secondary Fence Project Update

Update:

1. 25 poles were poured yesterday
2. Completed nearly ¼ mile of boring and trenching.
3. Working with a full crew and making great progress.
4. The San Diego EO (JJ) has been a great help and returns back to his station tomorrow.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

(b) (6)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted] (b) (6), (b) (7)(C)
[Redacted]

Cc: (b) (6) (b) (6), (b) (7)(C)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted] >(b) (6)
[Redacted]
(b) (6), (b) (7)(C)

Subject: RE: NACO Fence Replacement Tag UP

Team,

Updates on the Naco AE contract and Horizontal MATOC:

(b) (5), (b) (7)(E)
[Redacted]
[Redacted]

Thank you,

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)] On Behalf Of
(b) (6), (b) (7)(C)

Sent: Monday, May 02, 2016 7:34 AM

To: (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C) ; (b) (6)
[Redacted]
[Redacted] ; (b) (6), (b) (7)(C) ;
(b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)
[Redacted] (b) (6)
[Redacted] ; (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)
[Redacted]
[Redacted]
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C) ;

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: [EXTERNAL] NACO Fence Replacement Tag UP

When: Tuesday, May 03, 2016 4:30 PM-5:00 PM (UTC-05:00) Eastern Time (US & Canada).

Where: (b) (7)(E)

What: Naco Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:

<< File: Naco All Activities 04292016.pdf >> << File: Naco Critical Path 04292016.pdf >> << File: Naco Current vs Baseline Variance 04292016.pdf >> << File: Naco Current vs Previous Variance 04292016.pdf >>