

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Tag UP
Date: Wednesday, May 25, 2016 7:53:19 AM

I would wait to delete it until he has a chance to copy the attendee's over – make it easier on him.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:42 PM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Tag UP

(b) (6)

Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

(b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

Thanks..

From: (b) (6)
Sent: Tuesday, May 24, 2016 3:36 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Tag UP

The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b) (7)(E) call from 12:30-1 pm pst?

(b) (6), P.E.
Program Director
Resource Management Division

LMI

7940 Jones Branch Drive
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 24, 2016 5:04 PM

To: (b) (6), (b) (7)(C)

(b) (6)

>; (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

> (b) (6), (b) (7)(C)

(b) (6)

; (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6) (b) (6), (b) (7)(C)

>; (b) (6)

(b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Fence Replacement Tag UP

Dear All

Attached are the notes from today's call,

Thanks

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 25, 2016 7:31 AM

To: (b) (6), (b) (7)(C)

(b) (6)

; (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

; (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

; (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

; (b) (6) ; (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Fence Replacement Tag UP

When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).

Where: (b) (7)(E)

Today's call will be adjusted due to portfolio reviews.

Thanks

(b) (6), (b) (7)(C)

What: (b) (7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:

<< File: MATOC Schedule 27Jan16.pdf >> << File: (b) (7)(E) Fence Schedule 28Jan16.pdf >>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b) (7)(E) Fence - YUM
Date: Wednesday, October 15, 2014 3:32:14 PM

FYI...

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6) summarizes below, (b) (5), (b) (7)(E)

. Please let us know if you have any questions or require additional info.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C) —

I discussed this with (b) (6), (b) (7)(C). At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

(b) (5)

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14
Date: Monday, January 12, 2015 8:56:14 PM

(b) (6)

Thank you. (b) (5)

Appreciate getting this info today.

From: (b) (6)
Sent: Monday, January 12, 2015 05:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

The final rollup cost associated with the subject Work Order, i.e. (b) (7)(E) / (b) (7)(E) fence repair is (b) (5) (Subcontract costs) + (b) (5) (PMO) = \$ (b) (5). The amounts that fell within the October and November Ledgers have values calculated using the invoice percentages from those respective periods. The information provided is based on estimates for remaining amount of the cost, that will be applied in the December/January ledger periods. At that time we be able to obtain the accurate percentage of PMO allocation values from our Accounting & Finance office once the invoices are finalized, and provide an updated cost figure, with a more accurate estimate for PMO cost totals, for this specific Work Activity.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 07, 2015 8:43 AM

To: (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Ok.

From: (b) (6)

Sent: Wednesday, January 07, 2015 8:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (6)

We are in the progress of rounding up the remainder of the total cost, and will have this back to you asap, ...ECD Friday 12/9.

V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 06, 2015 6:10 AM

To: (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

Thank you. What would the allocated cost be for KBR? I would like this so that I can get a better understanding of the total cost.

Thanks.

From: (b) (6)

Sent: Monday, January 05, 2015 6:02 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(E)

The final rollup cost associated with the subject WO, ie. (b) (7)(E) fence repair = (b) (5) which represents the direct subcontract cost captured for this specific work order.

NOTE : This amount does not include KBR PMO Cost, as it an allocated cost and is not captured at the Work Activity level.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 10, 2014 10:03 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Re: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thanks.

From: (b) (6)
Sent: Wednesday, December 10, 2014 08:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(E)

Working on the rollup of the final overall cost, as well as the PP slide show presentation story booking the overall effort, and will have it all back to you and (b) (6) asap.

V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, December 10, 2014 8:52 AM

To: (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

What was the final cost??

From: (b) (6)

Sent: Wednesday, December 10, 2014 10:50 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

That's correct, they are de mobbing from (b) (7)(E)

Respectfully,

(b) (6), (b) (7)(C)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, December 10, 2014 8:38 AM

To: (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thank you (b) (6) The activity will be completed by COB today. Correct!

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Wednesday, December 10, 2014 8:35 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

CTIMR WA-2 Tucson, (b) (7)(E)

See attached completion images of (b) (7)(E) 3051 in (b) (7)(E)

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by

others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14
Date: Friday, January 16, 2015 1:16:45 AM

Thank you

From: (b) (6)
Sent: Thursday, January 15, 2015 4:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

I had our Cost / Project Controls Department re-calculate the numbers against subject Work Order / Activity, post invoice submittal; and as a result the PMO percentage was re-estimated at

(b) (5) (previously reported), (b) (5)

	IWO 3051 Sub Cost	PMO Cost	Total
Previously Estimated	(b) (5)		(b) (5)
Current Estimated			
Change - increase/(decrease)			
Change Percentage		0.0%	

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6)
Sent: Monday, January 12, 2015 3:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

The final rollout cost associated with the subject Work Order, i.e. (b) (7)(E), (b) (7)(E), fence repair is (b) (5) (Subcontract costs) (b) (5). The amounts that fell within the October and November Ledgers have values calculated using the invoice percentages from those respective periods. The information provided is based on estimates for remaining amount of the cost, that will be applied in the December/January ledger periods. At that time we were able to obtain the accurate percentage of PMO allocation values from our Accounting & Finance office once the invoices are finalized, and provide an updated cost figure, with a more accurate estimate for PMO cost totals, for this specific Work Activity.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 07, 2015 8:43 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Ok

From: (b) (6)
Sent: Wednesday, January 07, 2015 8:39 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

We are in the progress of rounding up the remainder of the total cost, and will have this back to you asap, ...ECD Friday 12/9

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6)
Sent: Tuesday, January 06, 2015 6:10 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

Thank you What would the allocated cost be for KBR? I would like this so that I can get a better understanding of the total cost

Thanks

From: (b) (6)
Sent: Monday, January 05, 2015 6:02 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

The final rollup cost associated with the subject WO, ie (b) (7)(E) fence repair = (b) (5) which represents the direct subcontract cost captured for this specific work order

NOTE : This amount does not include KBR PMO Cost, as it an allocated cost and is not captured at the Work Activity level

V/R

(b) (6), (b) (6)

(b) (6)
Project Manager – CTIMR
KBR
Area 2, Tucson / Yuma, Arizona
e-mail : e-mail : (b) (6)
Office Phone # : (b) (6)
Cell # : (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 10, 2014 10:03 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Re: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thanks

From: (b) (6)
Sent: Wednesday, December 10, 2014 08:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6) > (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

Working on the rollup of the final overall cost, as well as the PP slide show presentation story booking the overall effort, and will have it all back to you and (b) (6) asap

V/R

(b) (6)

Edward Doherty
Project Manager – CTIMR
KBR
Area 2, Tucson / Yuma, Arizona
e-mail : e-mail : (b) (6)
Office Phone # : (b) (6)
Cell # : (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 10, 2014 8:52 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

What was the final cost??

From: (b) (6)
Sent: Wednesday, December 10, 2014 10:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

That s correct, they are de mobbing from (b) (7)(E)

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail: (b) (6)

Cell: (b) (6)

From: (b) (6)

Sent: Wednesday, December 10, 2014 8:38 AM

To: (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thank you! (b) (6) The activity will be completed by COB today. Correct!

Thank you,

(b) (6), (b)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)

Sent: Wednesday, December 10, 2014 8:35 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

CTIMR WA-2 Tucson, (b) (7)(E)

See attached completion images of (b) (7)(E) 3051 in (b) (7)(E)

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail: (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14
Date: Tuesday, January 13, 2015 9:55:29 AM

copy

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Tuesday, January 13, 2015 7:47 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C).
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (6)

In progress, and expect closure on the that RFI as well today, per my correspondence with (b) (6) this morning...more to follow.

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 7:36 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thank you for the information (b) (6) can we also get the total costs for the Debris removal efforts here in Tucson sector to date and estimated for what is remaining?

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Monday, January 12, 2015 3:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

The final rollup cost associated with the subject Work Order, i.e. (b) (7)(E) / (b) (7)(E) fence repair is (b) (5) (Subcontract costs) + (b) (5). The amounts that fell within the October and November Ledgers have values calculated using the invoice percentages from those respective periods. The information provided is based on estimates for remaining amount of the cost, that will be applied in the December/January ledger periods. At that time we be able to obtain the accurate percentage of PMO allocation values from our Accounting & Finance office once the invoices are finalized, and provide an updated cost figure, with a more accurate

estimate for PMO cost totals, for this specific Work Activity.

V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 07, 2015 8:43 AM

To: (b) (6)

Cc: (b) (6) ; (b) (6), (b) (7)(C) ; (b) (6) ; (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Ok.

From: (b) (6)

Sent: Wednesday, January 07, 2015 8:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) ; (b) (6), (b) (7)(C) ; (b) (6) ; (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

We are in the progress of rounding up the remainder of the total cost, and will have this back to you asap, ...ECD Friday 12/9.

V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 06, 2015 6:10 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6)

Thank you. What would the allocated cost be for KBR? I would like this so that I can get a better understanding of the total cost.

Thanks.

From: (b) (6)
Sent: Monday, January 05, 2015 6:02 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

The final rollup cost associated with the subject WO, ie. (b) (7)(E) fence repair = (b) (5) which represents the direct subcontract cost captured for this specific work order.

NOTE : This amount does not include KBR PMO Cost, as it an allocated cost and is not captured at the Work Activity level.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6)
Sent: Wednesday, December 10, 2014 10:03 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Re: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thanks.

From: (b) (6)
Sent: Wednesday, December 10, 2014 08:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6), (b) (7)(C)
; (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

Working on the rollup of the final overall cost, as well as the PP slide show presentation story booking the overall effort, and will have it all back to you and (b) (6) asap.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 10, 2014 8:52 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

What was the final cost??

From: (b) (6)
Sent: Wednesday, December 10, 2014 10:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (7)(C)

That's correct, they are de mobbing from (b) (7)(E)

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, December 10, 2014 8:38 AM

To: (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: RE: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

Thank you (b) (6) The activity will be completed by COB today. Correct!

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)

Sent: Wednesday, December 10, 2014 8:35 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: CTIMR WA-2 (b) (7)(E) (b) (7)(E) 3051 Progress Pics 12/09/14

(b) (6), (b) (6)

CTIMR WA-2 Tucson, (b) (7)(E)

See attached completion images of (b) (7)(E) 3051 in (b) (7)(E)

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6)
Date: Thursday, November 30, 2017 6:12:04 PM

Agreed, see you soon.

(b) (6), (b) (7)(C)

Branch Chief, Western Corridors
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering

(b) (6), (b) (7)(C) office

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Please visit the (b) (7)(E) page for ALL PM101 guidance..

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 30, 2017 4:10 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)

Correct. However, it would have been nice to know as well.

At least we all are on the same page.

Let me know what else I can do to help.

See you next week.

I am down at the Hampton Inn down from the Hilton in Ft.Worth..

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 6:09 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Spoke to (b) (6), (b) (7)(C)

Ok I remember seeing that email and didn't catch the (b) (6), (b) (7)(C) mistake and thought they would have discussed within their office internally. Guess not.

Thanks (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Branch Chief, Western Corridors

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

(b) (6), (b) (7)(C) office

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Please visit the (b) (7)(E) page for ALL PM101 guidance..

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 4:04 PM

To: (b) (6), (b) (7)(C)

Subject: FW: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

See below and attached...

(b) (6), (b) (7)(C), CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)

Border Patrol Air & Marine Program Management Office (BPAM PMO)

DHS-CBP-ES-FM&E

(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 6:02 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Spoke to [REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (6), (b) (7)(C) – I clarified this with [REDACTED] (b) (6), (b) (7)(C) I answered [REDACTED] (b) (6), (b) (7)(C) question on this earlier today. See attached.

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 2:57 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Spoke to [REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (5)

[REDACTED] (b) (6), (b) (7)(C), CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)

Border Patrol Air & Marine Program Management Office (BPAM PMO)

DHS-CBP-ES-FM&E

[REDACTED] (b) (6), (b) (7)(C) (cell)



From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 5:53 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Spoke to [REDACTED] (b) (6), (b) (7)(C)

Please hold on this. [REDACTED] (b) (6), (b) (7)(C) I will give you a call.

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 2:51 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Spoke to [REDACTED] (b) (6), (b) (7)(C)

10-4. Will stand by. [REDACTED] (b) (5)

Also, there is a webex meeting scheduled for tomorrow at 11a Eastern "to review the priority roads identified in EPT and identify missing features in the GIS." (b) (6), (b) (7)(C) had called a few days ago to check availability. The webex is being led by Baker (b) (6) et al) and includes Sector (b) (6), (b) (7)(C) et al), HQ (b) (6), (b) (7)(C)) and BPAM (b) (6), (b) (7)(C)). Could it have anything to do with that? Do you want me to forward you the invite?

Thanks. -- (b) (6).

(b) (6), (b) (7)(C), PMP (CTR)

Real Estate Specialist; Real Estate, Environmental and Leasing Division

LMI Government Consulting

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 5:36 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

See below. This was brought to my attention and I asked that this email be composed so that I can get into the loop.

Let's wait to hear from (b) (6), (b) (7)(C) which I hope is by tomorrow.

(b) (5), (b) (6); (b) (7)(C)

Regards,

(b) (6), (b) (7)(C), CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)

Border Patrol Air & Marine Program Management Office (BPAM PMO)

DHS-CBP-ES-FM&E

(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 2:48 PM

To: (b) (6), (b) (7)(C)

Subject: Spoke to (b) (6), (b) (7)(C)

He wants to catch up with you about EPT / Santa Teresa and help get the sector some answers from the RE perspective.

Please ping him directly with your availability soonest in an effort to head off any CPA / XD actions..

☺

Teamwork makes the dream work!

Thank you ma'am.

Respectfully,

(b) (6), (b) (7)(C)

Branch Chief, Western Corridors

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

(b) (6), (b) (7)(C) office

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Please visit the (b) (7)(E) page for ALL PM101 guidance..

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)
Date: Thursday, November 30, 2017 6:17:27 PM

Thank you..

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)
Sent: Thursday, November 30, 2017 6:09 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)

Yes, sure does. I apologize.

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 30, 2017 3:03 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Thank you.

In future, I ask that you keep me in the loop.

Make sense?

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)

Border Patrol Air & Marine Program Management Office (BPAM PMO)

DHS-CBP-ES-FM&E

(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 6:02 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) – I clarified this with (b) (6), (b) (7)(C) I answered (b) (6), (b) (7)(C) question on this earlier today. See attached.

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 2:57 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Spoke to (b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C), CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)

Border Patrol Air & Marine Program Management Office (BPAM PMO)

DHS-CBP-ES-FM&E

(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 5:53 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Spoke to (b) (6), (b) (7)(C)

Please hold on this. (b) (6). I will give you a call.

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 2:51 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Spoke to (b) (6), (b) (7)(C)

10-4. Will stand by. (b) (5)

Also, there is a webex meeting scheduled for tomorrow at 11a Eastern "to review the priority roads identified in EPT and identify missing features in the GIS." (b) (6), (b) (7)(C) had called a few days ago to check availability. The webex is being led by Baker (b) (6) et al) and includes Sector (b) (6), (b) (7)(C) et al), HQ (b) (6), (b) (7)(C) and BPAM (b) (6), (b) (7)(C). Could it have anything to do with that? Do you want me to forward you the invite?

Thanks. -- (b) (6).

(b) (6), (b) (7)(C), PMP (CTR)

Real Estate Specialist; Real Estate, Environmental and Leasing Division

LMI Government Consulting

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 5:36 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

See below. This was brought to my attention and I asked that this email be composed so that I can get into the loop.

Let's wait to hear from (b) (6), (b) (7)(C) which I hope is by tomorrow.

(b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C), CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)

Border Patrol Air & Marine Program Management Office (BPAM PMO)

DHS-CBP-ES-FM&E

(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 30, 2017 2:48 PM

To: (b) (6), (b) (7)(C)

Subject: Spoke to (b) (6), (b) (7)(C)

He wants to catch up with you about EPT / Santa Teresa and help get the sector some answers from the RE perspective.

Please ping him directly with your availability soonest in an effort to head off any CPA / XD actions..



Teamwork makes the dream work!

Thank you ma'am.

Respectfully,

(b) (6), (b) (7)(C)

Branch Chief, Western Corridors

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

(b) (6), (b) (7)(C) office

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Please visit the (b) (7)(E) page for ALL PM101 guidance..

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)
Date: Friday, December 01, 2017 9:15:44 AM

(b) (6), (b) (7)(C) - If the subject the the land donation valuation that (b) (6), (b) (7)(C) referenced in his email to you and me last night, then you should definitely bring him in to it not me. I haven't had any involvement in that one at all. Thanks. - (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist
LMI Government Consulting
Border Patrol and Air & Marine
Program Management Office
Facilities Management and Engineering
Cell: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, December 01, 2017 8:22:20 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) spoke with you correct?

At this point, stand by.

I got a response from BP. They went to talk to the Land Owners. A big No-No.

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)
[OFAM Logo]

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 30, 2017 5:51 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Spoke to (b) (6), (b) (7)(C)

10-4. Will stand by. (b) (5)

Also, there is a webex meeting scheduled for tomorrow at 11a Eastern "to review the priority roads identified in EPT and identify missing features in the GIS." (b) (6), (b) (7)(C) had called a few days ago to check availability. The webex is being led by Baker (b) (6), (b) (7)(C) et al) and includes Sector (b) (6), (b) (7)(C) et al), HQ (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) and BPAM (b) (6), (b) (7)(C)). Could it have anything to do with that? Do you want me to forward you the invite?

Thanks. -- (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist; Real Estate, Environmental and Leasing Division
LMI Government Consulting
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Cell: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 30, 2017 5:36 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Spoke to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

See below. This was brought to my attention and I asked that this email be composed so that I can get into the loop.

Let's wait to hear from (b) (6), (b) (7)(C) which I hope is by tomorrow.

(b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)
[OFAM Logo]

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 30, 2017 2:48 PM
To: (b) (6), (b) (7)(C)
Subject: Spoke to (b) (6), (b) (7)(C)

He wants to catch up with you about EPT / Santa Teresa and help get the sector some answers from the RE perspective.

Please ping him directly with your availability soonest in an effort to head off any CPA / XD actions.. ☺

Teamwork makes the dream work!

Thank you ma'am.

Respectfully,

(b) (6), (b) (7)(C)
Branch Chief, Western Corridors
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
(b) (6), (b) (7)(C) office
(b) (6), (b) (7)(C) cell
(b) (6), (b) (7)(C)

Please visit the Project

Lifecycle (b) (7)(E) > page for ALL

PM101 guidance..

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Fence Repair Daily Report
Date: Monday, March 04, 2013 9:35:58 AM
Attachments: [IMG_1297.jpg](#)
[IMG_1298.jpg](#)
[IMG_1299.jpg](#)
[IMG_1300.jpg](#)
[27 Feb QA Daily Report.pdf](#)

(b) (6), (b) (7)(C)

As requested:

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, March 01, 2013 11:36 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Andrade Fence Repair Daily Report

Good Afternoon,

Do you have a recent update or progress report on the Andrade Fence Repair that you may be able to share?

Thanks!

(b) (6), (b) (7)(C)

Program Information Specialist, Business Operations Division Kearns & West, Inc.
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, February 25, 2013 10:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

(b) (6), (b) (7)(C)

This might be a good story to tell. This is the fence repair in Yuma. Complex to say the least.

Just thought you would like to know...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Sunday, February 24, 2013 4:07 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

FYSA - CJW expects to begin pouring concrete retaining wall on Tuesday 2/26. Detailed report and pics attached.

(b) (6), (b) (7)(C)
Branch Chief – TI Division Projects, Maintenance and Repair Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)
Sent: Thursday, February 21, 2013 7:16 PM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is the daily report and pictures for 21 Feb 13. Contractor is on schedule to start placing concrete for the wall on Tuesday morning.

(b) (6), (b) (7)(C)
Construction Representative
El Centro Field Office
Road Runner Resident Office

Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243


Office: (b) (6)


Cell: (b) (6)


Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE









INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 21 Page 1 of 1	
		DATE 27 Feb 2013 - Wednesday	
PROJECT Andrade Primary Fence Repair		CONTRACT NUMBER W9126G-13-C-0002 0002	
CONTRACTOR CJW Construction Inc.		WEATHER Weather Caused No Delay Temperature Min 44 °F, Max 72 °F; No Precipitation; No Wind	
QA NARRATIVE(S) Progress of Work: (b) (6), (b) (7)(C) Constructed scaffolding to walk on Mexican side of wall. Constructed form work for 8" x 8" curb at top of wall. Placed 61 cu yds of designed mix concrete in wall forms. in 9' lifts, up to finished wall height. Finished top of wall and curb.			
Miscellaneous Remarks and Visitors to Project: (b) (6), (b) (7)(C) Approximate completion Percentage: 30% Workers on site: CJW Const 1 Supt 1 Asst Supt 1 QC 1 Asst QC 2 Equipment Operators 1 Carpenter 1 cement Mason Equipment On Site: 2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals 1 Medium sized CAT Excavator, Model 312D - Rental 1 Water Truck - Rental 1 Concrete pump truck with operator. Sub owned.			
Results of Safety Inspection: (b) (6), (b) (7)(C) All workers were wearing appropriate PPE and working in a safe manner.			
Site Visit (b) (6), (b) (7)(C) Agent (b) (6), (b) (7)(C) visited site with one other agents in mid afternoon. (b) (6), (b) (7)(C) visited site with (b) (6), (b) (7)(C) Area Operations Manager for the International Boundry and Water Commisison.			
INSPECTOR'S SIGNATURE		DATE	SUPERVISOR'S INITIALS

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: [EXTERNAL] (b) (7)(E) Bridge
Date: Wednesday, March 29, 2017 10:52:46 AM

(b) (6), (b) (7)(C)

Thank you. This is good information.

So, it begs the question (b) (5)

(b) (5)

Thank you,

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 29, 2017 10:44 AM
To: (b) (6), (b) (7)(C)
Subject: FW: [EXTERNAL] (b) (7)(E) Bridge

(b) (6), (b) (7)(C) -- FYSA. In follow-up to our review meeting yesterday, see below for an update from USACE on the condemnation process for the easement acquisition effort with the (b) (7)(E) on the (b) (7)(E) bridge replacement project. (b) (7)(E) (b) (6), (b) (7)(C) was copied on the original e-mail. -- (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist; Real Estate, Environmental and Leasing Division LMI Government Consulting Border Patrol and Air & Marine Program Management Office Facilities Management and Engineering
Cell: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Wednesday, March 29, 2017 10:26 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: [EXTERNAL] (b) (7)(E) Bridge

(b) (6), (b) (7)(C)

The (b) (7)(E) sent a letter of acknowledgment concerning our condemnation letter on approximately March 13th asking for continued discussions of the acquisition (I was out of state attending a training class during that week). I have initiated the DT process but am simultaneously working with the (b) (7)(E) to hopefully bring this acquisition to a successful conclusion prior to the actual DT. (b) (7)(E) has a new city manager with whom I have been in discussions with and am in the process of scheduling a meeting which is tentatively set for the 6th at this time. I will have a much better idea of the likely direction of this acquisition after this meeting. -Respectfully

(b) (6),
Realty Specialist
U.S. Army Corps of Engineers
Ft. Worth District, Real Estate Division
819 Taylor Street, Room 2A06
Ft. Worth, TX 76102-0300
Phone: (b) (6)
Fax: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, March 28, 2017 9:00 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
>
Subject: RE: [EXTERNAL] (b) (7)(E) Bridge

(b) (6)

(b) (5). Any updates other than what you provided us below on 3/7/17?

Respectfully,

(b) (6)
ECSO - Project Manager
U.S. Army Corps of Engineers
819 Taylor Street,
Fort Worth, TX 76102
Office: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, March 07, 2017 11:02 AM
To: (b) (6), (b) (7)(C) | (b) (6)
Cc: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Subject: Re: [EXTERNAL] (b) (7)(E) Bridge

(b) (6), (b) (7)(C)

We are sending the condemnation notice letter this week and giving a 10 day response time. During this period we go ahead and draft the Declaration of Taking, and once the period for response is passed, we route the DT through several layers of counsel review including Corps, CBP-OCC and DOJ. Typically we are looking at (b) (5) days from

release of draft DT through a judge awarding possession. So we are looking at roughly (b) (5) days depending on the efficiency of counsel review, and the Federal judge. Once we have a possession order, you can (b) (5) (b) (5) So possession in (b) (5) days.

Thanks,

(b) (6)

Sent from my BlackBerry 10 smartphone.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, March 7, 2017 10:53 AM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] (b) (7)(E) Bridge

Can someone please provide an update on where we are with the RE actions(condemnation action). I need to determine if we are going to get this project obligated this year.

Respectfully,

(b) (6), (b) (7)(C)

Program Manager / COR III
Del Rio, Big Bend & El Paso Sectors
DHS/CBP
Office of Facilities and Asset Management (OFAM)

Desk: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Closure
Date: Friday, August 30, 2013 9:15:34 AM

Yes. Please.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, August 30, 2013 8:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Fence Closure

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**
Date: Friday, August 29, 2014 1:37:22 PM

(b) (6), (b) (7)(C) (b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)
OA / FM&E / BPFTI PMO / PPA
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, August 29, 2014 12:22 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

I have no files or information other than this from (b) (6). Sorry I can't be of more help.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, August 29, 2014 12:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Latest steel reports **AUDIT REQUEST DUE 8/1**

(b) (6), (b) (7)(C) (b) (5), (b)(6);(b)(7)(C)

. Any help you can give would be greatly appreciated.

Thanks!

(b) (6), (b) (7)(C)
OA / FM&E / BPFTI PMO / PPA
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, August 21, 2014 1:47 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**

(b) (5), (b) (7)(E)

BFSP \$ (b) (5)
BPA Training \$
(b) (7)(C) \$

(b) (5)

Thanks for any assistance you can provide.

(b) (6), (b) (7)(C)
Lead Staff Accountant
Capital Assets Section
Financial Reporting & Analysis Branch
National Finance Center
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 1:01 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**

Thanks (b) (6), (b) (7)(C) – we thought those items were from a SAP report which was why we were confused.

(b) (6), (b) (7)(C) – I'll give you a call shortly.

(b) (6), (b) (7)(C)
OA / FM&E / BPFTI PMO / PPA
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 11:59 AM
To: (b) (6) R)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**

(b) (6) – the information was obtained from the steel allocation report provided by your office to the NFC (see lines 67 and 71).

Thanks.

(b) (6), (b) (7)(C)
Lead Staff Accountant
Capital Assets Section
Financial Reporting & Analysis Branch
National Finance Center
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Monday, July 28, 2014 11:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**

Hj (b) (6), (b) (7)(C)

Several people have been working to respond to this request. The problem we're encountering is that we cannot associate the two highlighted lines (BFSP and BPA training) with any project. What would help us is additional information such as a line description, sharing the CIP report from which this data was extracted, and/or knowing when the funds were committed to being used. Would you be able to provide any of this?

Thank you,

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 24, 2014 8:12 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**

(b) (6) – have you been able to identify the projects associated with the highlighted items below? I really need the answer or this could end up being an exception on this sample.

Thanks.

(b) (6), (b) (7)(C)
Lead Staff Accountant
Capital Assets Section
Financial Reporting & Analysis Branch
National Finance Center
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 15, 2014 8:07 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports **AUDIT REQUEST DUE 8/1**
Importance: High

(b) (6) – the steel project (2115) has been sampled for CIP existence. KPMG is asking for confirmation that the balance in CIP is for active construction. The sample is due 8/1.

The items I am showing outstanding (not settled) on the allocation are below. I know (b) (7)(E) is part of project 1745 so it is fine. I need to know the project for the other two items.

BFSP
BPA Training
(b) (7)(E)

(b) (5)

(b) (5)

Thanks.

(b) (6), (b) (7)(C)
Lead Staff Accountant
Capital Assets Section
Financial Reporting & Analysis Branch
National Finance Center
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 03, 2014 10:31 AM
To: (b) (6)
Subject: RE: Latest steel reports

Did you find anything out about a TECO for segment (b) (7)(E)?

And I still need to know the status of the items below:

Who would know about these segments? The steel allocation needs to be settled within 30 days of asset completion so you need to find out if the associated project has been TECO'd.

BFSP	\$	(b) (5)	Project number needed (No Comment – not sure what this is)
BPA Training	\$	(b) (5)	Project number is needed (No Comment – not sure what this is)

From: (b) (6)
Sent: Wednesday, May 28, 2014 12:01 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

I'll find out.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 28, 2014 11:22 AM
To: (b) (6)
Subject: RE: Latest steel reports

These are the segments tied to TX0462 TX9765 and I do not see (b) (7)(E) Was a TECO form submitted to (b) (6), (b) (7)(C)?

Asset	Subnumber	Asset Class	Description	Posted Net Book Value	Inventory number	Capitalized on
300655442	0	171200	(b) (7)(E), (b) (5)			09/01/2009
	1	171200				08/20/2009
	2	171200				09/01/2009
	3	171200				02/01/2010
	4	171200				03/20/2010
	5	171200				03/20/2010
	6	171200				03/20/2010
	7	171200				08/14/2009
	8	171200				02/22/2010
	9	171200				07/20/2010
	12	171200				07/30/2010

300655442	16	171200	(b) (7)(E), (b) (5)		09/30/2011
	17	171200			11/14/2012
	18	171200			07/15/2013
	19	171200			08/16/2013
	20	171200			10/30/2013

And I still need to know the status of the items below:

Who would know about these segments? The steel allocation needs to be settled within 30 days of asset completion so you need to find out if the associated project has been TECO'd.

BFSP

BPA Training

(b) (5)

Project number needed (No Comment – not sure what this is)

Project number is needed (No Comment – not sure what this is)

From: (b) (6)
Sent: Tuesday, May 27, 2014 5:43 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

Hi (b) (6), (b) (7)(C)

I received some more information about this today. (b) (7)(E) should have been capitalized and tied to (b) (7)(E)

Let me know if there are any other questions.

Thanks,

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 21, 2014 2:36 PM
To: (b) (6)
Subject: RE: Latest steel reports
Importance: High

(b) (6) – I really need an answer to the questions below. Thanks.

From: (b) (6), (b) (7)(C)
Sent: Friday, May 16, 2014 2:30 PM
To: (b) (6)
Subject: RE: Latest steel reports

(b) (6) – I need to know if the segment (b) (7)(E) is completed and the asset number so the steel allocation can be settled to the final asset. Since CPB does not own the asset for Hidalgo that amount will be expensed.

Who would know about these segments? The steel allocation needs to be settled within 30 days of asset completion so you need to find out if the associated project has been TECO'd.

BFSP

BPA Training

(b) (5)

Project number needed (No Comment – not sure what this is)

Project number is needed (No Comment – not sure what this is)

From: (b) (6)
Sent: Friday, May 16, 2014 2:25 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Latest steel reports

Hi (b) (6), (b) (7)(C)

Please see (b) (6), (b) (7)(C) comments below (in red) and the attachment. Does this answer everything?

Thanks,

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Friday, May 16, 2014 2:24 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

Confirmed with (b) (6), (b) (7)(C). See emails attached regarding Hidalgo POE. No asset, but steel was installed by country. I have the DD1149s on file.

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, May 16, 2014 2:16 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

(b) (6)

My comments are below in RED.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Friday, May 16, 2014 2:08 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Latest steel reports

Hj (b) (6), (b) (7)(C)

Would you be able to answer (b) (6), (b) (7)(C) questions in the email below?

From: (b) (6), (b) (7)(C)
Sent: Friday, May 16, 2014 1:33 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

(b) (6) – the segments below still have steel in CIP. I need to know the status of the segments below.

(b) (7)(E)	\$	(b) (5)	(b) (5), (b) (6); (b) (7)(C), (b) (7)(E)
Hidalgo POE	\$		
BFSP	\$		
BPA Training	\$		
(b) (7)(E)	\$		

And is (b) (7)(E) the last segment for project 1745? (YES this is the last segment to close out 1745)

Thanks.

(b) (6), (b) (7)(C)

Lead Staff Accountant
Capital Assets Section
Financial Reporting & Analysis Branch
National Finance Center

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Wednesday, May 14, 2014 1:34 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

I forgot to copy (b) (6), (b) (7)(C) earlier! Yes, please feel free to send any questions you may have once you look at the reports.

(b) (6)

Acting Operations Audit Liaison, Business Operations Division
E3 Federal Solutions, LLC
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 14, 2014 12:52 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Latest steel reports

Thanks, (b) (6). I notice there's a new project (b) (7)(E) that (b) (6), (b) (7)(C) may have questions about. We won't adjust the SAP balances until June 30, and we'll need the two reports again then.

Thanks,

(b) (6), (b) (7)(C), CPA
Senior Accountant
Financial Statement Section, Financial Reporting & Analysis Branch
National Finance Center, US Customs & Border Protection
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Wednesday, May 14, 2014 11:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Latest steel reports

Hi (b) (6), (b) (7)(C)

Attached please find the most recent steel reports. I apologize for the delay. Please let me know if you have any questions.

Thank you,

(b) (6)
Acting GAO/IG Audit Liaison, Business Operations Division
E3 Federal Solutions, LLC
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6)
Mobile: (b) (6)
(b) (6)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..
Date: Tuesday, February 12, 2013 6:09:43 PM

Understood. (b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 03:06 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Replacement..

(b) (7)(E), (b) (5)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 6:02 PM
To: (b) (6), (b) (7)(C)
Subject: Fence Replacement..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

We have a drill from Congress. How much Fence to we need Replacement?

(b) (5)

I will need this by 8am.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Replacement..
Date: Tuesday, February 12, 2013 6:18:27 PM

I've got inquiry out of sectors as Congressional inquiry with fast response required. Will consolidate what I get and send to you

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 6:13 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 03:09 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

I don't have the miles.

(b) (5)

(b) (6) - let me know if you need me to call anyone or any numbers.

(b) (6), (b) (7)(C), PMP

Project Manager, TI Project Division

BPFTI PMO FM&E

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Sent via Blackberry

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 06:06 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: RE: Fence Replacement..

(b) (5), (b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 6:02 PM

To: (b) (6), (b) (7)(C)

Subject: Fence Replacement..

(b) (6), (b) (7)(C)

and

(b) (6), (b)

We have a drill from Congress. How much Fence to we need Replacement?

(b) (5)

I will need this by 8am.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..
Date: Tuesday, February 12, 2013 6:11:59 PM

Ok.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 03:11 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 06:10 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 03:06 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Replacement..

(b) (5), (b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 6:02 PM
To: (b) (6), (b) (7)(C)
Subject: Fence Replacement..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

We have a drill from Congress. How much Fence to we need Replacement?

(b) (5)

I will need this by 8am.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Replacement..
Date: Tuesday, February 12, 2013 6:16:55 PM

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 6:13 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 03:09 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

I don't have the miles.

(b) (5)

(b) (6) - let me know if you need me to call anyone or any numbers.

(b) (6), (b) (7)(C), PMP

Project Manager, TI Project Division

BPFTI PMO FM&E

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Sent via Blackberry

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 06:06 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: RE: Fence Replacement..

(b) (5), (b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 12, 2013 6:02 PM

To: (b) (6), (b) (7)(C)

Subject: Fence Replacement..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

We have a drill from Congress. How much Fence to we need Replacement?

(b) (5)

I will need this by 8am.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..
Date: Tuesday, February 12, 2013 6:25:54 PM

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 03:14 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C), PMP
Project Manager, TI Project Division
BPFTI PMO FM&E
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

Sent via Blackberry

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 06:12 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 03:09 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

I don't have the miles.

(b) (5)

(b) (6) - let me know if you need me to call anyone or any numbers.

(b) (6), (b) (7)(C), PMP
Project Manager, TI Project Division
BPFTI PMO FM&E
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

Sent via Blackberry

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 06:06 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Replacement..

(b) (5), (b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 6:02 PM
To: (b) (6), (b) (7)(C)
Subject: Fence Replacement..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

We have a drill from Congress. How much Fence to we need Replacement?

(b) (5)

I will need this by 8am.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Tuesday, February 12, 2013 10:31:56 PM

(b) (6), (b) (7)

(b) (5)

Can I get status on that? Thanks.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 07:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Fence Repair Daily Report (UNCLASSIFIED)

(b) (6), (b) (7) and (b) (6), (b) (7)

Daily reports attached. No data in second report. Today's (2/12) report includes discussion with Quechan re: cultural monitor.

Would like to know if this format is acceptable to you for the Daily Report requirement until we convert to weekly reports (likely next).

See you tomorrow at Pogo.

(b) (6), (b) (7)

Sent from my Blackberry, please excuse any typographical errors

----- Original Message -----

From: (b) (6)
Sent: Tuesday, February 12, 2013 06:55 PM Eastern Standard Time
To: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C), (b) (6)
Cc: (b) (6), (b) (6), (b) (6), (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here are the daily reports for Wed Feb 6, Monday Feb 11 and today, and some photos. Real work starts tomorrow, 13 Feb.

(b) (6)

Construction Representative

El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Tuesday, February 12, 2013 10:29:04 PM

(b) (6), (b) (7)

Pics are always good. The briefs are good. Since we will get these for another week. No need to change.

2/11 report is empty.

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 07:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Fence Repair Daily Report (UNCLASSIFIED)

(b) (6), (b) (7) and (b) (6), (b) (7)

Daily reports attached. No data in second report. Today's (2/12) report includes discussion with Quechan re: cultural monitor.

Would like to know if this format is acceptable to you for the Daily Report requirement until we convert to weekly reports (likely next).

See you tomorrow at Pogo.

(b) (6), (b) (7)

Sent from my Blackberry, please excuse any typographical errors

----- Original Message -----

From: (b) (6)
Sent: Tuesday, February 12, 2013 06:55 PM Eastern Standard Time
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6); (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here are the daily reports for Wed Feb 6, Monday Feb 11 and today, and some photos. Real work starts tomorrow,

13 Feb.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6), (b) (7)

Please do me a favor and CC (b) (6), (b) (7)(C) on future emails.

Until I am on detail, emails are information for (b) (6), (b) (7)

(b) (6), (b) (7) and (b) (6), (b) (7)

See you tomorrow at Pogo.

(b) (6), (b) (7)(C)

Here are the daily reports for Wed Feb 6, Monday Feb 11 and today, and some photos. Real work starts tomorrow,

13 Feb.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Tuesday, February 12, 2013 10:18:15 PM
Attachments: [6 Feb QA Daily Report.pdf](#)
[11 Feb QA Daily Report.pdf](#)
[12 Feb QA Daily Report.pdf](#)

(b) (6), (b) (7) and (b) (6), (b) (7)

Daily reports attached. No data in second report. Today's (2/12) report includes discussion with Quechan re: cultural monitor.

Would like to know if this format is acceptable to you for the Daily Report requirement until we convert to weekly reports (likely next).

See you tomorrow at Pogo.

(b) (6), (b) (7)

Sent from my Blackberry, please excuse any typographical errors

----- Original Message -----

From: (b) (6)
Sent: Tuesday, February 12, 2013 06:55 PM Eastern Standard Time
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C); (b) (6)
(b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6)
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here are the daily reports for Wed Feb 6, Monday Feb 11 and today, and some photos. Real work starts tomorrow, 13 Feb.

(b) (6)
Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)
Cell: (b) (6)
Fax: (b) (6)
email: (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY (ER 1180-1-6)		REPORT NUMBER 0 Page 1 of 1	
PROJECT Andrade Primary Fence Repair		DATE 06 Feb 2013 - Wednesday	
CONTRACTOR CJW Construction Inc.		CONTRACT NUMBER W9126G-13-C-0002 0002	
QA NARRATIVE(S)			
Progress of Work:			
(b) (6) Supt and Assistant were on site doing layout for footers on east half of fence.			
Miscellaneous Remarks and Visitors to Project:			
(b) (6) Workers on site:			
CJW Const			
1 Supt			
1 Asst Supt			
Results of Safety Inspection:			
(b) (6) Noticed workers walking up and down a slippery incline. Told them to install a safety rope for workers to grab onto went the were going up and down slope. Supt told me that when work starts they will install ladders fro the workers to use.			
Meetings With Contractor			
(b) (6) Met with (b) (6) Supt and (b) (6) sst Supt to discuss work and their schedule. Jim Moye was alos on site. Yuma Supevising BP Agent (b) (6), (b) (7)(C) also came to site to meet with everyone and to get to acquainted with the project.			
INSPECTOR'S SIGNATURE	DATE	SUPERVISOR'S INITIALS	DATE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 5	Page 1 of 1
		DATE 11 Feb 2013 - Monday	
PROJECT Andrade Primary Fence Repair		CONTRACT NUMBER W9126G-13-C-0002 0002	
CONTRACTOR CJW Construction Inc.	WEATHER Non Work Day Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind		
INSPECTOR'S SIGNATURE	DATE	SUPERVISOR'S INITIALS	DATE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 6		Page 1 of 1	
		DATE 12 Feb 2013 - Tuesday			
PROJECT Andrade Primary Fence Repair		CONTRACT NUMBER W9126G-13-C-0002 0002			
CONTRACTOR CJW Construction Inc.		WEATHER Weather Caused No Delay Temperature Min 47 °F, Max 65 °F; No Precipitation; No Wind			
QA NARRATIVE(S)					
Progress of Work: (b) (6), (b) (7)(C) No work on site. Contractor was mobilizing on site. Received equipment and moved forms from CBP yard to staging area. Started putting up direction signage for workers and subs.					
Miscellaneous Remarks and Visitors to Project: (b) (6), (b) (7)(C) Workers on site: CJW Const 1 Supt 1 Asst Supt 1 QC 1 Asst QC 2 laborers					
Results of Safety Inspection: (b) (6), (b) (7)(C) All workers were wearing appropriate PPE and working in a safe manner.					
Meetings With Contractor (b) (6), (b) (7)(C) Met with (b) (6), (b) (7) and (b) (6), QC and asst QC from CJW to discuss work and safety. Also met with Quechan Tribe Cultural Committee to discuss excavation procedures and address their concerns about disturbing any possible artifacts. CJW will only be removing the fill that was installed for the fence and possibly only 6" of native soil. The Cultural committee accepted that, but will have a rep visit the site twice a day to verify that no native soil is being disturbed. The tribe gave CJW the approval to start working and removing fill on Wednesday 13 Feb. A letter will be sent out today thru (b) (6), (b) (7)(C) to me and I will distribute to all parties.					
Site Visit (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) of LMI visited the site today to introduce himself and to get acquainted with the physical site and workers.					
INSPECTOR'S SIGNATURE		DATE		SUPERVISOR'S INITIALS	
DATE		SUPERVISOR'S INITIALS		DATE	

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..
Date: Wednesday, February 13, 2013 11:15:41 AM

You did. I missed putting it in...

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 07:07 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Fence Replacement..

Sorry, thought I'd sent that

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 10:06 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: Fence Replacement..

Ok. Thanks..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 07:05 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: Fence Replacement..

(b) (5), (b) (7)(E)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 10:03 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6) >
Subject: Fence Replacement..

(b) (6), (b) (7)

As we discussed, (b) (6), (b) (7)(C) and (b) (6), reached into the Sectors and below are the numbers for replacement..

AZ... (b) (5), (b) (7)(E)

ELP..

SDC.

ELC.

(b) (5), (b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence
Date: Wednesday, February 13, 2013 8:25:15 AM

Will do

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 08:24 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

Ok. Let me know how things are out there. I meet with BPSCC next week...

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 05:23 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

Ok. Headed to NGL with (b) (6), (b) (7)(C) for (b) (7)(E)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 08:22 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

Actually headed to LAX around 7:30pm....

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 05:22 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

Ok

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 08:21 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

SDC until 10:40pm...

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 05:20 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

You in san diego or home?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 08:01 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 04:40 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Legacy Fence

(b) (5), (b) (7)(E)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 07:36 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Legacy Fence

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5). Please let me know if you received anything from (b) (6), (b) (7)(C) yesterday. I was out and about most of the day and didn't see this till very late in the afternoon.

(b) (6), (b) (7)(C)
Special Operations Supervisor
El Paso Sector
Office (b) (6), (b) (7)(C)
Blackberry (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 12, 2013 06:13 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Legacy Fence

All: I just got asked to answer a Congressional inquiry as to "how much fence do we need to replace?" While I'm not aware that any request has been made by either San Diego or El Paso to replace your legacy/landing mat style fence, how many miles of legacy fence do you have (pre PF-225) that, if funding did exist, would you need to replace?

As far as I know, this is just a Congressional inquiry trying to ascertain how many miles are out there and actual funding is not available (yet)

As usual I need this by 8 am. So perfect numbers aren't as important as speed.

(b) (6), (b) (7)(C)
PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Re: re: site (UNCLASSIFIED)
Date: Monday, June 20, 2016 5:58:04 PM

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) yes we discussed last week and (b) (6), (b) (7)(C) got from (b) (6), (b) (7)(C) and fd to you. I will reforward later tonight

From: (b) (6), (b) (7)(C)
Sent: Monday, June 20, 2016 05:52 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: re: site (UNCLASSIFIED)

OK. Let me get this to her.

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure
Washington, D.C
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Monday, June 20, 2016 5:22:43 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: FW: re: site (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

(b) (6), (b) (7)(C)
This is what you sent me on --- 15 June. --- but it did NOT come from (b) (6), (b) (7)(C). It came from (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C).
So it appears we DO NOT have anything from (b) (6), (b) (7)(C) for sites decision below.

(b) (5), (b) (7)(E)

Sincerely,

(b) (6)
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, June 15, 2016 6:58 AM

To: (b) (6) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: FW: re: site

FYSA. See attached...

From: (b) (6), (b) (7)(C)

Sent: Wednesday, June 15, 2016 7:54 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: re: site

(b) (6), (b) (7)(C) did you get this? (b) (6), (b) (7)(C) and I were on the phone yesterday and he thought this got sent to us however I do not recall seeing it.

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 14, 2016 3:12 PM

To: (b) (6), (b) (7)(C)

Subject: re: site

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Civil Engineer

Requirements & Architectures Branch

System Analysis & Evaluation Division

Systems Engineering Directorate

Office of Technology Innovation and Acquisition

U.S. Customs and Border Protection (CBP)

1901 S. Bell St., #7-099

Arlington VA 20598

Ofc: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

Note: The Contracting Officer is the sole individual authorized to make changes to the contract on behalf of the Government. The content of this email is not intended to change the existing scope of contract. If the Contractor considers any part of this communication to constitute a change in scope, the Contractor shall notify the Contracting Officer in accordance with FAR Clause 52.243-7, Notifications of Changes.

CLASSIFICATION: UNCLASSIFIED

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis
Date: Wednesday, June 22, 2016 8:28:01 PM

OK. Thanks

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure
Washington, D.C
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 22, 2016 12:08:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

No, this is Block-1. (b) (5). That would put it
with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 22, 2016 12:07 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

Does (b) (6), (b) (7)(C) own this as the Program Manager?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 22, 2016 12:06 PM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Block 1 towers Structural Analysis

(b) (6), (b) (7) see below regarding Block 1 scope.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 22, 2016 10:54 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) do you have time say at 9:30 tomorrow (6/23) to discuss our questions and provide direction? Most of the questions and discussion is what scope can be performed effectively by 9/30/2016 (funding expiration), what part of the scope is most important to OTIA, and for us all (OTIA, FM&E, FAA) to all have the same expectations.

For example:

- 1.
- 2.

(b) (5)

3.

4.

(b) (5)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 21, 2016 7:03 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

Thanks (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, June 20, 2016 4:56:37 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) et al, As requested, attached is the latest SOW for this effort. Please let us know if you have any questions or need anything else. Thanks, (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Sunday, June 19, 2016 11:07 PM

To: (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

[REDACTED] (b) (6), (b) (7)(C)

Please shoot the latest version of the SOW over using the [REDACTED] (b) (7)(E) we have discussed.

That will be the final SOW with the other sensor loads we have to consider which will be included.

V/R,

[REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Friday, June 17, 2016 3:43:53 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

[REDACTED] (b) (6), (b) (7)(C) I do not. If you or [REDACTED] (b) (6), (b) (7)(C) could please send the latest copy.

[REDACTED] (b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: [REDACTED] (b) (6), (b) (7)(C)

Mobile: [REDACTED] (b) (6), (b) (7)(C) (Preferred)

Email: [REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Friday, June 17, 2016 3:43 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

[REDACTED] (b) (6), (b) (7)(C)

Thanks for the reminder. I have been in and out of the office for last three weeks. If you have latest copy from [REDACTED] (b) (6), (b) (7)(C), then I concur... thumbs up.

R/

[REDACTED] (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, June 17, 2016 7:53 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) just following up on the Block-1 structural SOW?

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, June 03, 2016 1:21 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) just wanted to touch base on this since we are getting close to the end of the FY, have you had time to finalize your review of the SOW so that you may send it to (b) (6), (b) (7)(C) and I? Thank you.

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 26, 2016 3:43 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

I will review and provide concurrence tomorrow COB.

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 26, 2016 8:40:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

So I know we have a SOW that has been put together and we're just finishing up the last edits. Once (b) (6), (b) (7)(C) gives it the thumbs up we'll send it out.

V/R,
~ (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
W: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)

Note: This email is not intended to change the existing scope of contract. See FAR Clause 52.243-7, Notifications of Changes.

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 26, 2016 3:29 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Block 1 towers Structural Analysis

<< Message: RE: Block 1 towers Structural Analysis >>

Hi (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

From the email below and attached, the last item seems to be either (b) (6), (b) (7)(C) will provide a scope or (b) (6), (b) (7)(C) and I will work together on this scope. Either way, is there a time we can have a call or meet so we can progress this item? Or is there an SOW in an email that I just didn't see or the project proceeded differently? Thank you.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office

Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 4:55 PM

To: (b) (6), (b) (7)(C)

; (b) (6) (b) (6), (b) (7)(C)

(b) (6) ; (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

I believe (b) (6), (b) (7)(C) and I have captured everything, but please feel free to edit.

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 4:53 PM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

; (b) (6)

; (b) (6), (b) (7)(C)

(b) (6) ; (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

Importance: High

Thanks everyone for attending this meeting.

Ms (b) (6), (b) (7)(C) & Alcon,

(b) (5), (b)(6);(b)(7)(C)

(b) (5)

Please review and let me know about any changes or concerns before COB 4/29/16.

As 4/29/16 is my last day with the BPFTI PMO – (b) (6), (b) (7)(C) will be your POC with (b) (6), (b) (7)(C) as the FAA COR going forward, thanks everyone for your help through the years!

(b) (6), (b) (7)(C), PMP, LEED AP BD&C
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
(b) (6), (b) (7)(C)(c)
(b) (6), (b) (7)(C)(w)
(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 26, 2016 2:19 PM

To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)

Subject: Block 1 towers Structural Analysis

When: Thursday, April 28, 2016 8:00 AM-8:20 AM (UTC-08:00) Pacific Time (US & Canada).

Where: (b) (7)(E)

Alcon - Items for discussion;

Confirm site visit procedures and schedule

Confirm site list (attached)

Review DE-obligation of remaining funds as requested below.

<< File: SBI Net Site list JP.XLSX >>

Please do not hesitate to contact me for any questions or concerns regarding this meeting and the follow-on activities.

(b) (6), (b) (7)(C), PMP, LEED AP BD&C
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure

Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis
Date: Wednesday, June 22, 2016 8:28:37 PM

OK. No answer yet?

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure
Washington, D.C
(b) (6), (b) (7)(C)
[REDACTED]

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 22, 2016 12:05:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) see below regarding Block 1 scope.

(b) (6), (b) (7)(C) P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 22, 2016 10:54 AM
To: (b) (6), (b) (7)(C)
[REDACTED]
Cc: (b) (6), (b) (7)(C)
[REDACTED]
Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) do you have time say at 9:30 tomorrow (6/23) to discuss our questions and provide direction? Most of the questions and discussion is what scope can be performed effectively by 9/30/2016 (funding expiration), what part of the scope is most important to OTIA, and for us all

(OTIA, FM&E, FAA) to all have the same expectations.


For example:

1.

2.

3.

4.



(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 21, 2016 7:03 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

Thanks (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, June 20, 2016 4:56:37 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) et al, As requested, attached is the latest SOW for this effort. Please let us know if you have any questions or need anything else. Thanks, (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Sunday, June 19, 2016 11:07 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C)
Please shoot the latest version of the SOW over using the (b) (7)(E) we have discussed.
That will be the final SOW with the other sensor loads we have to consider which will be included.

V/R,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, June 17, 2016 3:43:53 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) I do not. If you or (b) (6), (b) (7)(C) could please send the latest copy.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, June 17, 2016 3:43 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C)

Thanks for the reminder. I have been in and out of the office for last three weeks. If you have latest copy from (b) (6), (b) (7)(C), then I concur... thumbs up.

R/

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, June 17, 2016 7:53 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) just following up on the Block-1 structural SOW?

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, June 03, 2016 1:21 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

(b) (6), (b) (7)(C) just wanted to touch base on this since we are getting close to the end of the FY, have you had time to finalize your review of the SOW so that you may send it to (b) (6), (b) (7)(C) and I? Thank you.

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 26, 2016 3:43 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

I will review and provide concurrence tomorrow COB.

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 26, 2016 8:40:42 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

So I know we have a SOW that has been put together and we're just finishing up the last edits. Once

(b) (6), (b) (7)(C) gives it the thumbs up we'll send it out.

V/R,

~ (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

W: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

Note: This email is not intended to change the existing scope of contract. See FAR Clause 52.243-7, Notifications of Changes.

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 26, 2016 3:29 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
Subject: FW: Block 1 towers Structural Analysis

<< Message: RE: Block 1 towers Structural Analysis >>

Hi (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

From the email below and attached, the last item seems to be either (b) (6), (b) (7)(C) will provide a scope or (b) (6), (b) (7)(C) and I will work together on this scope. Either way, is there a time we can have a call or meet so we can progress this item? Or is there an SOW in an email that I just didn't see or the project proceeded differently? Thank you.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 28, 2016 4:55 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Block 1 towers Structural Analysis

I believe (b) (6), (b) (7)(C) and I have captured everything, but please feel free to edit.

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 28, 2016 4:53 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) >; (b) (6)

(b) (6) ; (b) (6), (b) (7)(C)
(b) (6) ; (b) (6), (b) (7)(C)
[REDACTED]

Cc: (b) (6), (b) (7)(C)

Subject: RE: Block 1 towers Structural Analysis

Importance: High

Thanks everyone for attending this meeting.

Ms (b) (6), (b) (7)(C) & Alcon,

(b) (5), (b)(6);(b)(7)(C)

Please review and let me know about any changes or concerns before COB 4/29/16.

As 4/29/16 is my last day with the BPFTI PMO – (b) (6), (b) (7)(C) will be your POC with (b) (6), (b) (7)(C) as the FAA COR going forward, thanks everyone for your help through the years!

(b) (6), (b) (7)(C), PMP, LEED AP BD&C
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 26, 2016 2:19 PM

To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: Block 1 towers Structural Analysis

When: Thursday, April 28, 2016 8:00 AM-8:20 AM (UTC-08:00) Pacific Time (US & Canada).

Where: (b) (6)

Alcon - Items for discussion;

Confirm site visit procedures and schedule

Confirm site list (attached)

Review DE-obligation of remaining funds as requested below.

<< File: SBI Net Site list JP.XLSX >>

Please do not hesitate to contact me for any questions or concerns regarding this meeting and the follow-on activities.

(b) (6), (b) (7)(C), PMP, LEED AP BD&C

Program Manager, Towers

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly report - TI M&R 6/24/13 - 6/28/13
Date: Sunday, June 30, 2013 5:28:54 PM

Sir,

Updates in blue below...yellow highlighted actions are areas where I request you engage to keep these actions moving forward. I will be available intermittently today and next week by BB # to brief you on anything that you require more information.

Thanks,

(b) (6), (b) (7)(C)

1. Hot Topics

- a) WA2 Corrective Action – (b) (6), (b) (7)(C) acknowledged receipt and confirmed (b) (6), (b) (7)(C) working comparison of BOE and Cost Reports, indicated that Mon-Weds 7/1 – 7/3 were only 3 work days that both (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) will be in office together for next week or so. I would appreciate you contacting (b) (6), (b) (7)(C) on Monday to keep momentum going this coming week.
- b) Wage Grade/Supervisor status (awaiting decision from OR&S/HRM) – I understand we're looking at Leads now vice Supervisors...is that correct?
- c) TI M&R Budget:
 - (1) WA2 (PR #20074712); (b) (5) (required to fully fund base year of contract for WA2 that was incrementally funded with \$4.6M on 4/17/13. We agreed to delay funding this pending WA3 (b) (5) recovery. **UNFUNDED – (b) (5)**
 - (2) Sector WG funding; PMs will send budget requests for 25, 26 and 31 funds by Friday 7/5 to (b) (6), (b) (7)(C) for consolidation, I'll review and forward to you and (b) (6), (b) (7)(C) 7/9. Funds reduced from \$2.9m to \$500k; will have more insight to impact to report to you on 7/9.
 - (3) (b) (5), (b) (6);(b) (7)(C)
 - (4) USIBWC IAA (PR #20072319); \$110k funded on 2/21/13. PROC now requesting if DAC approval secured (5/13/13). (b) (5)
-
- d) WMS
 - **Report data disconnects b/t WMS reports and PMR/Invoice data – CORs working to resolve and address in Dry Run PMR Monday**
 - (b) (6), (b) (7)(C) working with Cerrudo to get WMS updated for WA1 (data is missing for several work activities on past two work plans – need data population by Cerrudo in order for CORs to closeout WPs)

- WA3 CWP 1 being input to WMS
- Report of several WMS activities behind schedule in all 3 WAs that are active. Have been pressing the team on this and will follow up on this during Branch Staff Mtg 6/4 (ongoing)

e) WA1

- (b) (5), (b)(6);(b)(7)(C)
-

f) WA2 protest/corrective action –

(b) (5)

- o TCA Lighting & Electric – 3 month extension exercised
- o YUM Fence, Gates, Roads, Veg/Debris, Drainage/Grates gap filler (CBP Procurement ~\$350k) – awarded and kickoff scheduled for next Tuesday

g) WA3

- o Sector Supervisor replaced, new Supe demonstrating desired skills and proper interaction with (b) (5), (b) (7)(C) and (b) (5), (b) (7)(C)
- o 7/18 PMR changed to “working meeting to address Govt’s concerns” – (b) (5), (b) (7)(C) and (b) (5), (b) (7)(C) working this coming week with PROC to generate agenda of topics, (b) (5), (b) (7)(C) and I will review it 7/10.
- o No invoice received to date (this is being addressed by PROC and (b) (5), (b) (7)(C))
- o (b) (5), (b) (7)(C) nominated as ACOR as discussed

h) WA4

- Next PMR scheduled for **July 16th** in Harlingen (Request travel authorization to attend PMR); **Since you were just down in RGV last week I recommend I attend the PMR via teleconference**

- (b) (5), (b)(6);(b)(7)(C)

2. Issues or Concerns

- a) WG Worker's Comp claim in DRT – (b) (6), (b) (7) returned to working regular duty ~2 weeks ago
- b) WG questions from two personnel requesting consideration of re-classification from WG-10 to WG-11. (b) (6), (b) (7)(C) provided guidance and I'll work up the analysis and report findings to you (target by 4/26) **responsibility remains with me pending APD/HRM decision...I continue to work this. Meeting with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) Wednesday 5/29. Met with 5716s as planned and reported separately. Follow up meeting with OR&S (b) (6), (b) (7)(C) was scheduled for week I was out on S/L. I spoke with (b) (6), (b) (7) at the OA Leadership Forum and understand this action may now be on hold pending the workforce assessment by LMI**
- c) (b) (5)
- d) (b) (6); (b) (7)(C)
- e) (b) (5)
- f) Big Bend Nat'l Park IAA; (b) (6), (b) (7)(C) (b) (5)
(b) (5) per your direction IAA remains in place and funds being expended through 9/30/13 PoP expiration. Will transition work to CTIMR WA3 thereafter. BBNP causing some delays on permitting DJI/UCC to start road work in the park. (b) (6), (b) (7)(C) working this with his primary POC in BBNP.
- g) (b) (5)
- h) PPE orders need to be processed and will require additional 31 \$\$\$ (e.g., TCA WG boot order, prescription protective eyewear, etc) Contacted G2 and boot order for TCA and YUM WG should be completed by week of 7/8.

3. Accomplishments/Kudos

- a) TI M&R PMR went well
- b) TI Inventory – briefed at PMR
- c) (b) (7)(E) a/c temp fix – great collaboration by (b) (6), (b) (7)(C)
- d) (b) (7)(E) tower access road repaired by all four 5716s, Sector very happy with results
- e)

4. Week of 7/8 (returning on Tuesday 7/9)

- a) SMR updates (submitted all but updated milestones)
- b) Work WG budget distribution of \$500k
- c) Prepare my IDP will work as time and priorities permit
- d) Work with PMs on IDPs – suggest we get someone from OR&S who is familiar with this process to address the staff (low priority unless directed otherwise)
- e) Mandatory training ongoing
- f) Continue TI M&R team's progress on TI M&R Inventory/Backlog reporting (current inventories have been provided under separate email) continuing effort after PMR report out
- g) Provide my written assessment to OR&S of the WG request for position grade change (meeting with OR&S 6/7 has been postponed until 6/13) on hold again based on discussion with (b) (6), (b) (7)(C) – need to confirm status with (b) (6), (b) (7)(C)
- h) Continue to work M&R gap filler actions with CBP PROC and ECSO
- i) Gallup poll employee engagement follow up hit this at high level with staff during the Thursday Branch Staff Mtg. Will schedule separate meeting in next 2 weeks to cover in detail.
- j)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.
Date: Monday, July 08, 2013 6:41:18 AM

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 08:39 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Fence blow out in (b) (7)(E) area wash.

FYSA

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 8:36 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Fence blow out in (b) (7)(E) area wash.

Thanks for sharing. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 12:39 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.

FYSA

(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office; (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Sunday, July 07, 2013 12:29 PM Eastern Standard Time
To: (b) (6) >
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)

Subject: Re: Fence blow out in (b) (7)(E) area wash.

(b) (7)(E)

(b) (7)(E)



(b) (7)(E)

(b) (7)(E)



(b) (7)(E)

(b) (7)(E)



(b) (7)(E)



(b) (7)(E)

(b) (6)

Engineer
Granite
Arizona Region

On Jul 6, 2013, at 8:29 PM, (b) (6) wrote:

Gentle (b) (7)(E)

Thanks (b) (6)

Message sent via my BlackBerry Wireless Device

From: (b) (6), (b) (7)(C)
Sent: Saturday, July 06, 2013 03:35 PM Central Standard Time
To: (b) (6)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.

(b) (7)(E)

(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C) -

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Saturday, July 06, 2013 01:45 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: Fence blow out in (b) (7)(E) area wash.

(b) (6), (b) (7)(C)

(b) (7)(E)

Thanks, (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, July 05, 2013 08:27 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Fw: Wash check.

(b) (6), (b) (7)(C),

Here are pics of damage that was caused today due to heavy rain. (b) (7)(E), (b) (5)

From: (b) (6), (b) (7)(C)

Sent: Friday, July 05, 2013 07:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Wash check.

Sir, (b) (7)(E)

, please let me know if you need anything else.

(b) (6), (b) (7)(C)

Supervisory Border Patrol Agent

(b) (7)(E) Station

(b) (7)(E) Arizona

(o) (b) (6), (b) (7)(C)

(m) (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (6) - Weekly report - TI M&R 7/8/13 - 7/12/13
Date: Friday, July 12, 2013 12:01:30 PM

Sir,

Updates in blue below...

Thanks,

(b) (6), (b) (7)(C)

1. Hot Topics

- a) WA2 Corrective Action – schedule slip expected based on CET reporting 7/11 they had only performed cost analysis on 2 of 3 proposals using the IGCE we provided. (b) (6), (b) (7)(C) stated he would get back to you/me on the status after they had their internal PROC/Cost/OCC discussion.
- b) Wage Grade/Supervisor status (awaiting decision from OR&S/HRM) – (b) (5)
(b) (6), (b) (7)(C) Will set up time to talk with you on Wednesday when you return to office.
- c) TI M&R Budget:
 - (1) Submitted \$5M funding breakout to you 7/11/13; needs (b) (6), (b) (7)(C) and DAC/Board Approval
 - (2) WA2 (PR #20074712); (b) (5) (required to fully fund base year of contract for WA2 that was incrementally funded with \$4.6M on 4/17/13. We agreed to delay funding this pending WA3 (b) (5) recovery. **UNFUNDED** – (b) (5)
 - (3) Sector WG funding; PMs will send budget requests for 25, 26 and 31 funds by Friday 7/5 to (b) (6), (b) (7)(C) for consolidation, I'll review and forward to you and (b) (6), (b) (7)(C) 7/9. Funds reduced from \$2.9m to \$500k; will have more insight to impact to report to you on 7/9. Submitted funding breakout by sector and PCD fund type to you and (b) (6), (b) (7)(C) 7/11/13. See email from me 7/11/13 identifying requirements by sector and residual funds remaining from \$500k made available.
 - (4) (b) (6), (b) (7)(C) (b) (5)
(b) (6), (b) (7)(C) (b) (5)
(b) (6), (b) (7)(C) (b) (5)
(b) (6), (b) (7)(C) (b) (5)
- d) WMS
 - All funding actions up to date as of 7/12/13
 - Met with (b) (6), (b) (7)(C) and Baker programmers on WMS enhancements 7/11/13; provided some clarifications and they are moving forward on the contracted enhancements.
 - FYSA – (b) (6), (b) (7)(C) is leaving Baker (huge loss for our WMS team!)
- e) WA1
 - J&A prepared to extend Cerrudo another 180 days, IGCE provided to PROC; action on PROC to make the mod award
 - A-1 roadway work to transition to Cerrudo from JTFN
- f) WA2 protest/corrective action –
Refer to 1a above.
 - WA 2 Gap filler contract coverage:
 - o Tucson Sector Vegetation Control/Debris Removal (PR #20075143); \$1.3M – (b) (5)
(b) (6), (b) (7)(C). I've authorized additional rental equipment from our BPA for (b) (6), (b) (7)(C) to have WG (and BP personnel if needed) perform necessary debris removal during monsoon season until this gap filler contract is awarded.
 - o TCA Fence awarded for 3 months coverage; will require exercising 3-month option given

delays on WA2 corrective action (PROC/CET)

- o TCA Roads contract in negotiations (b) (5) (b) (5)
- o TCA Lighting & Electric – in place
- o YUM Fence, Gates, Roads, Veg/Debris, Drainage/Grates gap filler (CBP Procurement ~\$350k) – awarded; kickoff & NTP 7/10/13 for 3-months coverage. Requested \$350k for 3-month extension.

g) WA3

- o Cost and performance concerns as discussed. Issue paper will be submitted to CO 7/12 and meeting with DJI targeted for 7/18.

h) WA4

- Next PMR scheduled for **July 16th** in Harlingen (Request travel authorization to attend PMR); **Since you were just down in RGV last week I recommend I attend the PMR via teleconference** I will attend via telecom as discussed
- (b) (5)

2. Issues or Concerns

- a) WG worker's comp and COP situation in ELC sent forward to (b) (6), (b) (7)(C) for guidance (refer to separate email)
- b) WG questions from two personnel requesting consideration of re-classification from WG-10 to WG-11. (b) (6), (b) (7)(C) provided guidance and I'll work up the analysis and report findings to you (target by 4/26) **responsibility remains with me pending APD/HRM decision...I continue to work this.** Meeting with (b) (6) Wednesday 5/29. Met with 5716s as planned and reported separately. Follow up meeting with OR&S (b) (6), (b) (7)(C) was scheduled for week I was out on S/L. I spoke with (b) (6), (b) (7)(C) at the OA Leadership Forum and understand this action may now be on hold pending the workforce assessment by LMI. **I request status/revised plan of action from your perspective on this situation.**
- c) (b) (5)
- d) (b)(6);(b)(7)(C)
- e) Big Bend Nat'l Park IAA; (b) (6), (b) (7)(C) (b) (5)
per your direction IAA remains in place and funds being expended through 9/30/13 PoP expiration. Will transition work to CTIMR WA3 thereafter. BBNP causing some delays on permitting DJI/UCC to start road work in the park. (b) (6), (b) (7)(C) working this with his primary POC in BBNP.

3. Accomplishments/Kudos

- a) YUM Gap filler contract kicked off 7/10
- b)

4. Week Ahead

- a) See table below

	Action Item	Target Completion	Actual Completion	Notes
1	A-1 Decision to use Cerrudo	7/9/2013	7/9/2013	completed
2	(b) (6), (b) (7)(C) Comp Time approval	7/9/2013	7/9/2013	completed
3	(b) (7)(E) Fence Blowout repair confirmation	7/9/2013	7/9/2013	completed

4	(b) (5), (b)(6);(b)(7)(C)			
5	TCA PPE order approval	7/9/2013	7/9/2013	completed
6	FACTS - Creds and Armor verification	7/10/2013	7/10/2013	completed
7	4 Mandatory Security Recertifications	7/10/2013	7/10/2013	completed
8	WMS - Funding updates on WA1 & 4	7/11/2013	7/10/2013	completed
9	(b) (5), (b)(6);(b)(7)(C)			
10	PCD funding breakout to T	7/11/2013	7/11/2013	completed
11	WA4 PMR Draft slide review	7/11/2013	7/11/2013	completed
12	Training - VLC 7/3 training (Intro to CONOPS)	7/12/2013		
13	TCA Gate Opening process documentation	7/12/2013	7/10/2013	completed
14	TCA Roads - (b) (6), (b) (7)(C) travel to assess	7/12/2013	7/11/2013	completed
15	(b) (5), (b)(6);(b)(7)(C), (b) (7)(E)			
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office*

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (6) - Weekly report - TI M&R 7/15/13 - 7/19/13
Date: Friday, July 19, 2013 11:22:42 AM

Sir,

Updates in blue below...

Thanks,

(b) (6), (b) (7)(C)

1. Hot Topics

- a) WA2 Corrective Action – (b) (5)
(b) (6), (b) (7)(C) stated he would get back to you/me on the status after they had their internal PROC/Cost/OCC discussion. PROC awaiting return of CET 7/22, TET on stand by.
- b) Wage Grade/Supervisor status (awaiting decision from OR&S/HRM) – I understand we're looking at Leads now vice Supervisors...is that correct? Will set up time to talk with you on Wednesday when you return to office. As we discussed 7/18/13 we're looking to announce and compete 3 supervisor roles. Awaiting further instruction from (b) (6), (b) (7)(C)
- c) TI M&R Budget:
- (1) Submitted \$5M funding breakout to you 7/11/13; needs (b) (6), (b) (7)(C) and DAC/Board Approval We're meeting on this today at 2pm.
 - (2) WA2 (PR #20074712); (b) (5) (required to fully fund base year of contract for WA2 that was incrementally funded with \$4.6M on 4/17/13. We agreed to delay funding this pending WA3 (b) (5) recovery. **UNFUNDED – (b) (5) Remains unfunded – given the delays on WA2 corrective action, (b) (5)**
 - (3) Sector WG funding; PMs will send budget requests for 25, 26 and 31 funds by Friday 7/5 to (b) (6), (b) (7)(C) for consolidation, I'll review and forward to you and (b) (6), (b) (7)(C) 7/9. Funds reduced from \$2.9m to \$500k; will have more insight to impact to report to you on 7/9. Submitted funding breakout by sector and PCD fund type to you and (b) (6), (b) (7)(C) 7/11/13. See email from me 7/11/13 identifying requirements by sector and residual funds remaining from \$500k made available. \$380k of funds allocated and PMs working with (b) (6), (b) (7)(C) to place funds on correct PCD lines and FAC buyers in their sectors to manage purchases. I've requested new PCD cardholders and approving officials for TI that will cover the SWB without leaning so heavily on FAC Division next FY. Training in August (some in Sept).
 - (4) (b) (6), (b) (7)(C) (b) (5)
(b) (6), (b) (7)(C) (b) (5)
(b) (6), (b) (7)(C) (b) (5)
- d) WMS
- All funding actions up to date
 - Awaiting WMS enhancements roll out. Meeting with (b) (6), (b) (7)(C) today to review the WMS version of the Fence Breach Module...intent is to migrate to WMS for all fence breach activities once WMS is enhanced to accommodate same work order and reporting functions.
- e) WA1
- J&A prepared to extend Cerrudo another 180 days, IGCE provided to PROC; action on PROC to make the mod award (b) (6), (b) (7)(C) reported 7/19 mod will be executed by end of July. (b) (6), (b) (7)(C)

overseeing to ensure no disruption in service.

- A-1 roadway work to transition to Cerrudo from JTFN Cerrudo has begun this work.

f) WA2 protest/corrective action –

Refer to 1a above.

- WA 2 Gap filler contract coverage:

- o Tucson Sector Vegetation Control/Debris Removal (PR #20075143); \$1.3M – (b) (5)

(b) (5) I've authorized additional rental equipment from our BPA for (b) (5), (b) (5) to have WG (and BP personnel if needed) perform necessary debris removal during monsoon season until this gap filler contract is awarded. (b) (5)

- o TCA Fence awarded for 3 months coverage; will require exercising 3-month option given delays on WA2 corrective action (PROC/CET)

- o TCA Roads contract in negotiations (b) (5); (b) (5)

(b) (5). They are now complete (b) (5)

Revised

award date requested from (b) (6), (b) (7)(F) 7/19/13

- o TCA Lighting & Electric – in place

- o YUM Fence, Gates, Roads, Veg/Debris, Drainage/Grates gap filler (CBP Procurement ~\$350k) – awarded; kickoff & NTP 7/10/13 for 3-months coverage. Requested \$350k for 3-month extension.

g) WA3

- o Cost and performance concerns as discussed. Issue paper will be submitted to CO 7/12 and meeting with DJI targeted for 7/18.

- o 14 page letter of concerns and observations sent via CO to DJI 7/18. Met with DJI 7/19.

h) WA4

- Next PMR scheduled for July 16th in Harlingen (Request travel authorization to attend PMR); PMR conducted, meeting mins and action items via separate email.

- (b) (5)

2. Issues or Concerns

- a) WG worker's comp and COP situation in ELC sent forward to (b) (6), (b) (7)(C) for guidance (refer to separate email)
- b) WG questions from two personnel requesting consideration of re-classification from WG-10 to WG-11. (b) (6), (b) (7)(C) provided guidance and I'll work up the analysis and report findings to you (target by 4/26) **responsibility remains with me pending APD/HRM decision...I continue to work this. Meeting with (b) (6), (b) (7)(C) Wednesday 5/29. Met with 5716s as planned and reported separately. Follow up meeting with OR&S (b) (6), (b) (7)(C) was scheduled for week I was out on S/L. I spoke with (b) (6), (b) (7)(C) at the OA Leadership Forum and understand this action may now be on hold pending the workforce assessment by LMI. I request status/revised plan of action from your perspective on this situation. (b) (6), (b) (7)(C) reported 7/19 there are performance concerns. Will brief you on this later today/Monday at your convenience.**

- c) (b) (5)

Resolved.

- d) (b)(6);(b)(7)(C)

- e) Big Bend Nat'l Park IAA; (b) (6), (b) (7)(C) (b) (5)

(b) (5) per your direction IAA remains in place and funds being expended through 9/30/13 PoP

expiration. Will transition work to CTIMR WA3 thereafter. BBNP causing some delays on permitting DJI/UCC to start road work in the park (b)(6), (b)(7)(C) working this with his primary POC in BBNP.

3. Accomplishments/Kudos

a)

4. Week Ahead

a) See table below

	Action Item	Target Completion	Actual Completion	Notes
1	A-1 Decision to use Cerrudo	7/9/2013	7/9/2013	completed
2	(b)(6);(b)(7)(C) Comp Time approval	7/9/2013	7/9/2013	completed
3	(b)(7)(E) Fence Blowout repair confirmation	7/9/2013	7/9/2013	completed
4	(b) (5)			
5	TCA PPE order approval	7/9/2013	7/9/2013	completed
6	FACTS - Creds and Armor verification	7/10/2013	7/10/2013	completed
7	4 Mandatory Security Recertifications	7/10/2013	7/10/2013	completed
8	WMS - Funding updates on WA1 & 4	7/11/2013	7/10/2013	completed
9	WMS - WP review/approval WA1 & 4	7/11/2013	7/19/13	completed
10	PCD funding breakout to (b)(6), (b)(7)(C) (b)(6), (b)(7)(C)	7/11/2013	7/11/2013	completed
11	WA4 PMR Draft slide review	7/11/2013	7/11/2013	completed
12	(b) (5)			
13	TCA Gate Opening process documentation	7/12/2013	7/10/2013	completed
14	TCA Roads - (b)(6), (b)(7)(C) travel to assess	7/12/2013	7/11/2013	completed
15	(b) (5), (b)(6);(b)(7)(C), (b) (7)(E)			
16				
17				
18				
19				
20				

				actions
21	(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)			
22				
23				
24				
25				

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office*

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

William.Schuh@dhs.gov

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6)
Subject: Re: (b) (7)(E) Fence Repairs
Date: Monday, November 10, 2014 7:48:16 AM

Ok.00 00hanks.0.

From: (b) (6)
Sent: Sunday, November 09, 2014 03:55 PM
To: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Fence Repairs

(b) (6), (b) (7)(C) – I know you were looking for this schedule for the repair/remediation of the fence collapse at the (b) (7)(E) area. (b) (5)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, November 07, 2014 11:22 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Fence Repairs

(b) (6), (b) (7)(C) here's the activity schedule for the (b) (7)(E) fence repairs.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Re: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE
Date: Friday, November 14, 2014 11:39:32 AM

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 14, 2014 09:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: Re: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

(b) (5), (b) (6); (b) (7)(C)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Friday, November 14, 2014 09:12 AM
To: (b) (6), (b) (7)(C)
Subject: FW: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

(b) (6), (b) (7)(C)

(b) (5)

From: (b) (6)
Sent: Friday, November 14, 2014 9:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE
Importance: High

(b) (6), (b) (7)(C)

Forwarding a courtesy copy on behalf of (b) (6), (b) (7)(C), as he relayed that he was on job walks in the

field this morning and wanted to ensure you received a copy prior to the sync call this morning.

V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6)

Sent: Friday, November 14, 2014 7:19 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

Importance: High

(b) (6), (b) (7)(C)

(b) (5), (b) (6)

(b) (7)(E)

We received the schedule late last night and held several follow on discussions, we believe this represents the best compressed time line given the necessary process steps.

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6)

Sent: Thursday, November 13, 2014 10:42 PM

To: (b) (6)


Cc: (b) (6)

Subject: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

(b) (6), (b) (7)(C) –

Please find the attached completion schedule for WO3051 – NGL – (b) (7)(E) Tubes.

(b) (5), (b) (7)(E)



(b) (5)

(b) (6), PE, DBIA
Project Manager
CSC-CTIMR

Cerrudo Services, Inc.
6677 E. Little Michigan Drive
Suite 108
Sierra Vista, AZ 85635

(b) (6)
(b) (6)^(m)_(o)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE
Date: Friday, November 14, 2014 11:35:02 AM

(b) (5). Let them know I plan to brief this to Management in DC.,

From: (b) (6), (b) (7)(C)
Sent: Friday, November 14, 2014 11:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Re: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

I (b) (5), (b) (6); (b) (7)(C)
Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Friday, November 14, 2014 09:12 AM
To: (b) (6), (b) (7)(C)
Subject: FW: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

(b) (6), (b) (7)(C)

(b) (5)

From: (b) (6)
Sent: Friday, November 14, 2014 9:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE
Importance: High

(b) (6), (b) (7)(C)

Forwarding a courtesy copy on behalf of (b) (6), (b) (7)(C), as he relayed that he was on job walks in the field this morning and wanted to ensure you received a copy prior to the sync call this morning.

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

From: (b) (6)

Sent: Friday, November 14, 2014 7:19 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

Importance: High

(b) (6), (b) (7)(C)

(b) (5), (b) (6)

(b) (7)(E)

We received the schedule late last night and held several follow on discussions, we believe this represents the best compressed time line given the necessary process steps.

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)


Cell: (b) (6)

From: (b) (6)
Sent: Thursday, November 13, 2014 10:42 PM
To: (b) (6)
Cc: (b) (6)
Subject: WO3051 - NGL - (b) (7)(E) TUBES - COMPLETION SCHEDULE

(b) (6) –

Please find the attached completion schedule for WO3051 – NGL – (b) (7)(E) Tubes.

(b) (5), (b) (7)(E)



(b) (5)

(b) (6), PE, DBIA

Project Manager

CSC-CTIMR

Cerrudo Services, Inc.

6677 E. Little Michigan Drive

Suite 108

Sierra Vista, AZ 85635

(b) (6)
(b) (6) m)
o)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: TON Monitors
Date: Wednesday, November 19, 2014 4:46:31 PM

Sounds good

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 04:23 PM
To: (b) (6), (b) (7)(C)
Subject: Re: TON Monitors

Noon. (EST). Please use my conference call number.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 04:20 PM
To: (b) (6), (b) (7)(C)
Subject: RE: TON Monitors

(b) (6), (b) (7)(C)

When exactly would you like this scheduled due to the leadership Forum?

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 4:19 PM
To: (b) (6), (b) (7)(C)
Subject: Re: TON Monitors

Let's schedule tomorrow noon..

(b) (6), (b) (7)(C)

Please set this up with those in the TO and add (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Thank you.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 04:17 PM
To: (b) (6), (b) (7)(C)
Subject: Re: TON Monitors

(b) (6), (b) (7)(C) - We have a few options available to address the remaining issue of flagging the arch sites but need input from sector. Can we get a call together with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to discuss the options and identify the best path forward? Do you think we could setup a call this afternoon/evening once the OA forum finishes (if you are available). Alternatively, would noon (eastern) tomorrow work?

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 11:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: TON Monitors

Please do thank you!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector & Tucson West
Office:* (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 10:00 AM
To: (b) (6), (b) (7)(C)
Subject: Re: TON Monitors

Thanks (b) (6), (b) (7)(C) (b) (5)
I am in the OA forum
today and tomorrow and will discuss with (b) (6), (b) (7)(C) at break.


From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 09:16 AM
To: (b) (6), (b) (7)(C)
Subject: RE: TON Monitors

(b) (6), (b) (7)(C)

Here is how I see it...very respectfully of course.

(b) (5)

(b) (5), (b)(6);(b)(7)(C)



Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma Sector & Tucson West

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 19, 2014 6:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: TON Monitors

(b) (5), (b)(6);(b)(7)(C)



(b) (5), (b)(6);(b)(7)(C)

I am available to discuss further today, or prepared to execute as directed.

(b) (6), (b) (7)(C)

LMI
Environmental Planning Branch
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Mobile (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 18, 2014 4:57 PM

To: (b) (6), (b) (7)(C)

Subject: TON Monitors

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) who works for the TON was going to flag the Archeological Sites (AS) which is a requirement before we perform work on the TON. It was brought to our attention that he is now a Federal Grand Juror for the next 3 weeks. This is a huge impact to our CTIMR schedule. The TON is asking for GSRC to flag the AS locations so we don't disturb the AS.

(b) (5), (b)(6);(b)(7)(C)

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector & Tucson West*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 18, 2014 2:33 PM

To: (b) (6), (b) (7)(C)

Subject: Re: ***reminder***

We called the meeting. (b) (6), (b) (7)(C) will reach out to you.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 18, 2014 04:12 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Re: ***reminder***

I am still in the OA forum, will try to join shortly.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 18, 2014 03:04 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: ***reminder***

We have a call with (b) (6), (b) (7)(C) and KBR now to discuss the TON.

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma Sector & Tucson West

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)


Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C) (b) (6)
Subject: RE: 3051 Progress update 11/20/14
Date: Thursday, November 20, 2014 4:47:11 PM
Attachments: [3051 Images.pptx](#)

(b) (6), (b) (7)(E)

(b) (7)(E) (b) (7)(E) (fence collapse) Time Line of Key Major Events;

- Work Activity 3051



(b) (7)(E)

All correspondence to date have been captured and maintained on file for future reference.

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 20, 2014 10:54 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14

Folks, I am having difficulty getting into my files from home. Can you provide me the timelines of the (b) (7)(E) collapse from beginning to end. I filled in some of the ones I was able to find on old emails.

(b) (7)(E)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 7:28 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6)
Subject: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Secondary Fence Preparations
Date: Monday, December 01, 2014 5:27:30 PM

FYI

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 28, 2014 1:27 PM
To: D (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Preparations

In preparation for the start of the secondary fence project that begins 5 Jan 2015, several wage grades will begin moving the panels in the work site to (b) (7)(E) station and also transporting materials for the project from (b) (7)(E) to (b) (7)(E) POE starting next week. We have rented two forklifts and will not need your equipment at this time. We also have a tractor trailer and driver so no other support is needed for this either at this time.

The POC for this activity is myself. However, I will be out of state in training all next week so Mr. (b) (6), (b) (7)(C) will be the POC on any issues or concerns.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly

prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (6), (b) (7)(C)
Subject: RE (b) (7)(E) Gate/Fence Repair
Date: Thursday, November 20, 2014 12:35:30 PM

Working from my laptop at home and all my files are on S: drive and it isn't coming up. Frustrating.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 7:57 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Gate/Fence Repair

Thanks – I sent a direct message to (b) (6), (b) (7)(C) so we could coordinate a response to you for the specific dates of what has transpired from collapse to completion.

I must now leave for the airport to begin my trip home. I will check for messages as I am available at the different airports on my trip home.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 20, 2014 7:25 AM

To: (b) (6).

Cc: (b) (6), (b) (7)(C)

Subject: Re: (b) (7)(E) Gate/Fence Repair

Thanks for the update. Yes, you are approved to travel. Please check with (b) (6), (b) (7)(C)

Yes, (b) (6), (b) (7)(C) did ask. Yet I would like to put that information together so the soonest I can get it, which is this morning, I would appreciate it.

From: (b) (6)

Sent: Wednesday, November 19, 2014 10:50 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Gate/Fence Repair

(b) (6), (b) (7)(C) – I had a good visit to the site today with (b) (6), (b) (7)(C). They are moving forward very quickly now and they are doing a good job with the repairs. The repaired area will be the same as the original design and look just like the fence on both sides of the damaged area.

I heard that (b) (6), (b) (7)(C) sent (b) (6), (b) (7)(C) a message looking for how long it has been from storm damage to repairs complete. The fence went down on (b) (7)(E). We had KBR out cleaning up and securing the site very quickly, but told them to stand down and not initiate real repairs until after the monsoon season completed. They really didn't start rebuilding the fence/gates until (b) (7)(E) – (b) (6), (b) (7)(C) can come up with the exact dates if necessary.

They (KBR) are working through a couple of construction glitches and to stay on schedule they are doing some tasks simultaneously while working through the minor glitches. The glitches are that a couple of gate posts were the wrong height and they are making some fixes, but working on other gates at the same time. (b) (5)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C) while (b) (6), (b) (7)(C) is in Washington DC for training. Hopefully you received the request for travel I sent on Monday of this week.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14
Date: Thursday, November 20, 2014 1:15:16 PM

Copy, thank you.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 11:03 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

We'll put something together and get it back later this afternoon, we'll be out of the office this morning on business for the Q4 work plan development.

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 20, 2014 10:54 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14

Folks, I am having difficulty getting into my files from home. Can you provide me the timelines of the (b) (7)(E) collapse from beginning to end. I filled in some of the ones I was able to find on old emails.

26 Jun Saturday Fence Collapse

27 June Sunday COR submits WA 3051 and conducts site assessment with Sub contractor Cerrudo on same day

___ June Plan submitted and approved.

_____ Clean up and TVB installation begins _____ and ends _____

Repairs placed on hold due to monsoon season still going _____

Repairs commence again _____

Repairs completed 5 Dec 14

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 7:28 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: 3051 Progress update 11/20/14

(b) (6), (b)

Continued to install fence panels of which 8 out of 15 are complete. Started concrete form work.

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Gate/Fence Repair
Date: Tuesday, November 25, 2014 9:53:27 AM
Attachments: Not Responsive

I don't want to push, but with (b) (6), (b) (7)(C) not available for the gate inspections at (b) (7)(E) for Friday Dec. 5 – then BPFTI will have to delay the inspections if I am not there.

I have not heard any response to two separate messages I sent to (b) (6), (b) (7)(C) last week.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
Sent: Saturday, November 22, 2014 9:22 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Gate/Fence Repair

(b) (6), (b) (7)(C) – I don't want to be a pest, but I don't see where you have responded to this request for travel. Do you require any additional information from me?

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
Sent: Thursday, November 20, 2014 9:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Gate/Fence Repair

(b) (6), (b) (7)(C) – I don't see where you received my spreadsheet of expenses, so it is attached.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Thursday, November 20, 2014 7:25 AM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: (b) (7)(E) Gate/Fence Repair

Thanks for the update. Yes, you are approved to travel. Please check with (b) (6), (b) (7)(C)

Yes, (b) (6), (b) (7)(C) did ask. Yet I would like to put that information together so the soonest I can get it, which is this morning, I would appreciate it.

From: (b) (6)

Sent: Wednesday, November 19, 2014 10:50 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Gate/Fence Repair

(b) (6), (b) (7)(C) – I had a good visit to the site today with (b) (6), (b) (7)(C). They are moving forward very quickly now and they are doing a good job with the repairs. The repaired area will be the same as the original design and look just like the fence on both sides of the damaged area.

I heard that (b) (6), (b) (7)(C) sent (b) (6), (b) (7)(C) a message looking for how long it has been from storm damage to repairs complete. The fence went down on July 27. We had KBR out cleaning up and securing the site very quickly, but told them to stand down and not initiate real repairs until after the monsoon season completed. They really didn't start rebuilding the fence/gates until early October – (b) (6), (b) (7)(C) can come up with the exact dates if necessary.

They (KBR) are working through a couple of construction glitches and to stay on schedule they are doing some tasks simultaneously while working through the minor glitches. The glitches are that a couple of gate posts were the wrong height and they are making some fixes, but working on other gates at the same time. They should have the gates back up and operational by the December 5 date on their schedule. They might have some minor concrete left to pour and some clean-up the second week in December, but the repairs should be essentially complete by Friday Dec 5.

I'm comfortable that unless something new and unanticipated happens, that I should be at the site on Friday Dec. 5 while (b) (6), (b) (7)(C) is in Washington DC for training. Hopefully you received the request for travel I sent on Monday of this week.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: ***UPDATE***3051 Progress Pics 12/01/14
Date: Tuesday, December 02, 2014 1:35:32 PM

Oops.. I sent an email asking for status.....

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 02, 2014 11:01 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: ***UPDATE***3051 Progress Pics 12/01/14

Sir,

Quick update for you.....KBR stated this morning we are still on track to complete this activity by 12/05/14 (Friday).

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector & Tucson West
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Tuesday, December 02, 2014 8:03 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: 3051 Progress Pics 12/01/14

(b) (6), (b) (7)(C),

3051 Progress Pics 12/01/14

Two doors installed (13 more to go) grading completed both sides of foundation pour. Approx. 110 bore holes of 290 completed for dowel installation.

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (520) 471-9325

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates
Date: Tuesday, December 02, 2014 1:34:25 PM

I am surprised how did you not get approved for travel??

From: (b) (6)
Sent: Tuesday, December 02, 2014 11:11 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

Gentlemen – just a quick note to coordinate on-going activities in your separate AORs.

My travel to support the final inspection of the (b) (7)(E) remedial actions and the concrete pours at the (b) (7)(E) was never approved so I will not be out this week.

As of today, the (b) (7)(E) gates should be essentially complete by Friday as scheduled. I notified KBR and (b) (6), (b) (7)(C) that I would not be in TCA this week and (b) (6), (b) (7)(C) and KBR will be scheduling the final inspection for Monday with (b) (6), (b) (7)(C).

I still think I should come out to oversee activities at the (b) (7)(E) project before they get to the LWC to verify the approach and construction techniques.

As of today, KBR is still looking for a structural engineer licensed in AZ to do the study at the Train gates.

Path forward:

- (b) (6), (b) (7)(C) performs the final inspection at the (b) (7)(E) gates
- (b) (6), (b) (7)(C) and I continue telephone conversations as necessary to coordinate the work at the (b) (7)(E)
- We wait to see if KBR locates an engineer in the next week or so to schedule a trip for me to coordinate with (b) (6), (b) (7)(C) on the WDR project and to meet the engineer at the (b) (7)(E) train gates to begin that work effort.

As always, don't hesitate to contact me if you need any support or just want to discuss requirements in your AOR. I know that (b) (6), (b) (7)(C) will be starting the (b) (7)(E) Secondary Fence soon and that I should meet with the WG staff to facilitate the construction techniques and approach, but I understand that requirement will be after the first of the year.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) Desk

(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Gate/Fence Repair
Date: Thursday, November 20, 2014 7:25:07 AM

Thanks for the update. Yes, you are approved to travel. Please check with (b) (6), (b) (7)(C)

Yes, (b) (6), (b) (7)(C) did ask. Yet I would like to put that information together so the soonest I can get it, which is this morning, I would appreciate it.

From: (b) (6)
Sent: Wednesday, November 19, 2014 10:50 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Gate/Fence Repair

(b) (6), (b) (7)(C) – I had a good visit to the site today with (b) (6), (b) (7)(C). They are moving forward very quickly now and they are doing a good job with the repairs. The repaired area will be the same as the original design and look just like the fence on both sides of the damaged area.

I heard that (b) (6), (b) (7)(C) sent (b) (6), (b) (7)(C) a message looking for how long it has been from storm damage to repairs complete. The fence went down on July 27. We had KBR out cleaning up and securing the site very quickly, but told them to stand down and not initiate real repairs until after the monsoon season completed. They really didn't start rebuilding the fence/gates until early October – (b) (6), (b) (7)(C) can come up with the exact dates if necessary.

They (KBR) are working through a couple of construction glitches and to stay on schedule they are doing some tasks simultaneously while working through the minor glitches. The glitches are that a couple of gate posts were the wrong height and they are making some fixes, but working on other gates at the same time. They should have the gates back up and operational by the December 5 date on their schedule. They might have some minor concrete left to pour and some clean-up the second week in December, but the repairs should be essentially complete by Friday Dec 5.

I'm comfortable that unless something new and unanticipated happens, that I should be at the site on Friday Dec. 5 while (b) (6), (b) (7)(C) is in Washington DC for training. Hopefully you received the request for travel I sent on Monday of this week.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14
Date: Thursday, November 20, 2014 1:03:02 PM

(b) (6), (b) (7)(C)

We'll put something together and get it back later this afternoon, we'll be out of the office this morning on business for the Q4 work plan development.

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 20, 2014 10:54 AM
To: (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14

Folks, I am having difficulty getting into my files from home. Can you provide me the timelines of the (b) (7)(E) collapse from beginning to end. I filled in some of the ones I was able to find on old emails.

26 Jun Saturday Fence Collapse

27 June Sunday COR submits WA 3051 and conducts site assessment with Sub contractor Cerrudo on same day

___ June Plan submitted and approved.

___ Clean up and TVB installation begins ___ and ends ___

Repairs placed on hold due to monsoon season still going ___

Repairs commence again ___

Repairs completed 5 Dec 14

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 7:28 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

Continued to install fence panels of which 8 out of 15 are complete. Started concrete form work.

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Gate/Fence Repair
Date: Thursday, November 20, 2014 9:57:42 AM

Thanks – I sent a direct message to (b) (6), (b) (7)(C) so we could coordinate a response to you for the specific dates of what has transpired from collapse to completion.

I must now leave for the airport to begin my trip home. I will check for messages as I am available at the different airports on my trip home.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 20, 2014 7:25 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Gate/Fence Repair

Thanks for the update. Yes, you are approved to travel. Please check with (b) (6), (b) (7)(C)

Yes, (b) (6), (b) (7)(C) did ask. Yet I would like to put that information together so the soonest I can get it, which is this morning, I would appreciate it.

From: (b) (6)
Sent: Wednesday, November 19, 2014 10:50 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Gate/Fence Repair

(b) (6), (b) (7)(C) – I had a good visit to the site today with (b) (6), (b) (7)(C). They are moving forward very quickly now and they are doing a good job with the repairs. The repaired area will be the same as the original design and look just like the fence on both sides of the damaged area.

I heard that (b) (6), (b) (7)(C) sent (b) (6), (b) (7)(C) a message looking for how long it has been from storm damage to repairs complete. The fence went down on July 27. We had KBR out cleaning up and securing the site very quickly, but told them to stand down and not initiate real repairs until after the monsoon season completed. They really didn't start rebuilding the fence/gates until early October – (b) (6), (b) (7)(C) can

come up with the exact dates if necessary.

They (KBR) are working through a couple of construction glitches and to stay on schedule they are doing some tasks simultaneously while working through the minor glitches. The glitches are that a couple of gate posts were the wrong height and they are making some fixes, but working on other gates at the same time. They should have the gates back up and operational by the December 5 date on their schedule. They might have some minor concrete left to pour and some clean-up the second week in December, but the repairs should be essentially complete by Friday Dec 5.

I'm comfortable that unless something new and unanticipated happens, that I should be at the site on Friday Dec. 5 while (b) (6), (b) (7)(C) is in Washington DC for training. Hopefully you received the request for travel I sent on Monday of this week.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Re: 3051 Progress update 11/20/14
Date: Thursday, November 20, 2014 4:47:59 PM

Thank you (b) (6) with my servers down and working from home, I was in a pinch.
Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6)
Sent: Thursday, November 20, 2014 02:46 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); H (b) (6)
Subject: RE: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

(b) (7)(E) (b) (7)(E) (fence collapse) Time Line of Key Major Events;

- Work Activity 3051

(b) (7)(E)

(b) (7)(E)

All correspondence to date have been captured and maintained on file for future reference.

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 20, 2014 10:54 AM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14

Folks, I am having difficulty getting into my files from home. Can you provide me the timelines of the (b) (7)(E) collapse from beginning to end. I filled in some of the ones I was able to find on old emails.

(b) (7)(E)

(b) (7)(E)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 7:28 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6)
Site Manager – CTIMR
KBR
Tucson, Arizona
e-mail : (b) (6)
Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates
Date: Tuesday, December 02, 2014 1:43:17 PM

Thanks. We will get this going this week. Please stand by.

From: (b) (6)
Sent: Tuesday, December 02, 2014 1:42 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

As long as I'm on the contract I serve at your pleasure ☺.

I'm ready, willing and able!!!

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 02, 2014 1:40 PM
To: (b) (6)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

oh well. I can't help that one. (b) (5) ?

From: (b) (6)
Sent: Tuesday, December 02, 2014 1:38 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

I sent (b) (6), (b) (7)(C) three messages last week and never heard anything back. She must send E3 approval before E3 can issue me a TAR number.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 02, 2014 1:34 PM
To: (b) (6)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

I am surprised how did you not get approved for travel??

From: (b) (6)
Sent: Tuesday, December 02, 2014 11:11 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

Gentlemen – just a quick note to coordinate on-going activities in your separate AORs.

My travel to support the final inspection of the (b) (7)(E) remedial actions and the concrete pours at the (b) (7)(E) was never approved so I will not be out this week.

As of today, the (b) (7)(E) gates should be essentially complete by Friday as scheduled. I notified KBR and (b) (6), (b) (7)(E) that I would not be in TCA this week and (b) (6), (b) (7)(E) and KBR will be scheduling the final inspection for Monday with (b) (6), (b) (7)(E).

I still think I should come out to oversee activities at the (b) (7)(E) project before they get to the LWC to verify the approach and construction techniques.

As of today, KBR is still looking for a structural engineer licensed in AZ to do the study at the Train gates.

Path forward:

- (b) (6), (b) (7)(E) performs the final inspection at the (b) (7)(E) gates
- (b) (6), (b) (7)(E) and I continue telephone conversations as necessary to coordinate the work at the (b) (7)(E)
- We wait to see if KBR locates an engineer in the next week or so to schedule a trip for me to coordinate with (b) (6), (b) (7)(E) on the WDR project and to meet the engineer at the (b) (7)(E) train gates to begin that work effort.

As always, don't hesitate to contact me if you need any support or just want to discuss requirements in your AOR. I know that (b) (6), (b) (7)(E) will be starting the (b) (7)(E) Secondary Fence soon and that I should meet with the WG staff to facilitate the construction techniques and approach, but I understand that

requirement will be after the first of the year.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates
Date: Tuesday, December 02, 2014 1:30:34 PM

Yes. News to me he was not approved. I approved his travel.

I'll check to see what happened..

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 02, 2014 11:38 AM
To: (b) (6), (b) (7)(C)
Subject: Fw: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

Sir, will (b) (6) be authorized travel to Tucson for the final inspection of the (b) (7)(E) fence repairs?

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6)
Sent: Tuesday, December 02, 2014 11:10 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Engineering Support for (b) (7)(E) (b) (7)(E) and (b) (7)(E) Train Gates

Gentlemen – just a quick note to coordinate on-going activities in your separate AORs.

My travel to support the final inspection of the (b) (7)(E) remedial actions and the concrete pours at the (b) (7)(E) was never approved so I will not be out this week.

As of today, the (b) (7)(E) gates should be essentially complete by Friday as scheduled. I notified KBR and (b) (6), (b) (7)(C) that I would not be in TCA this week and (b) (6), (b) (7)(C) and KBR will be scheduling the final inspection for Monday with (b) (6), (b) (7)(C)

I still think I should come out to oversee activities at the (b) (7)(E) project before they get to the LWC to verify the approach and construction techniques.

As of today, KBR is still looking for a structural engineer licensed in AZ to do the study at the Train gates.

Path forward:

- (b) (6), (b) (7)(C) performs the final inspection at the (b) (7)(E) gates
- (b) (6), (b) (7)(C) and I continue telephone conversations as necessary to coordinate the work at the (b) (7)(E) (b) (6), (b) (7)(C)
- We wait to see if KBR locates an engineer in the next week or so to schedule a trip for me to coordinate with (b) (6), (b) (7)(C) on the WDR project and to meet the engineer at the (b) (7)(E) train gates to begin that work effort.

As always, don't hesitate to contact me if you need any support or just want to discuss requirements in your AOR. I know that (b) (6), (b) (7)(E) will be starting the (b) (7)(E) Secondary Fence soon and that I should meet with the WG staff to facilitate the construction techniques and approach, but I understand that requirement will be after the first of the year.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Anapara Erosion
Date: Monday, August 11, 2014 4:58:12 PM

(b) (6), (b) (7)(C) - An EA will be needed for construction (b) (5)
(b) (6), (b) (7)(C). (b) (6), (b) (7)(C) is our lead ENV for this area and has been working this topic and awarded the contract. He should be able to provide the best update.

We just got the RE schedule today from the USACE.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager for Projects and Milcon
BPFTI PMO FM&E
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Sent via Blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 04:42 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Anapara Erosion

Gents:

See below. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 03:41 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Anapara Erosion

Ok. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 03:40 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Anapara Erosion

We have looked at this area with (b) (6) and we are just holding the fence in place with Jersey barriers and cable and filling in the eroded areas to prevent further damage. All other options are off the table until we complete RE/ENV/PRD for new construction all of which are being worked.

Respectfully,

(b) (6), (b) (7)(C)

Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 2:35 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: Anapara Erosion

Ok. They have to be G/G (b) (5). Also, we do need to have Engineering look at what you are proposing. And maybe this has been done.

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 03:26 PM

To: (b) (6), (b) (7)(C); (b) (6)

Subject: Re: Anapara Erosion

CTIMR. We have the ability to address it due to urgency. RE and ENV are aware.

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 02:15 PM

To: (b) (6), (b) (7)(C); (b) (6)

Subject: Re: Anapara Erosion

How we paying for this? Is it G/G?

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 02:59 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: Anapara Erosion

We have temporary solution but its escalating to the point that temporary may not be an option. We are going to anchor the area of most concern to hopefully avoid total collapse.

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 01:48 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)
Subject: FW: Anapara Erosion

(b) (6), (b) (7)(C)

(b) (5)

?

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, August 08, 2014 4:15 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Anapara Erosion

See my e-mail to (b) (6) what stance should we take, sector is very concerned it could fall

Respectfully,

(b) (6), (b) (7)(C)
Program Manager / COR III
Del Rio & Big Bend Sectors
DHS/CBP
FM&E BPFTI-Tactical Infrastructure
Desk: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, August 07, 2014 5:17 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Anapara Erosion

FYA, Issues are become worse at Anapara and threaten TI to collapsing as well as impacting operational needs. (b) (7)(E)

Respectfully,

(b) (6), (b) (7)(C)
Program Manager / COR III
Del Rio & Big Bend Sectors
DHS/CBP
FM&E BPFTI-Tactical Infrastructure
Desk: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Anapara Erosion
Date: Monday, August 11, 2014 5:37:07 PM

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 04:26 PM
To: (b) (6), (b) (7)(C)
Subject: Fw: Anapara Erosion

FYI - (b) (6), (b) (7)(C) has addressed environmental requirements below for the temporary fence repairs.

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 03:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Anapara Erosion

(b) (6), (b) (7)(C)

As previously advised regarding this matter.

Environmental is clear for M&R of the existing legacy fence. This would cover the standard suite of fence M&R options, including the temporary solution to anchor the fence in place as proposed below. No work can occur beyond the fence footprint and the immediately adjacent border road—there are currently no staging areas environmentally cleared in this area.

(b) (5)

Any questions on this please give me a call.

(b) (5)

Thanks,

(b) (6), (b) (7)(C)
Environmental Protection Specialist
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 1:44 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Anapara Erosion
Importance: High

(b) (6), (b) (7)(C) see below can you please advise ASAP.

Respectfully,

(b) (6), (b) (7)(C)
Program Manager / COR III
Del Rio & Big Bend Sectors
DHS/CBP
FM&E BPFTI-Tactical Infrastructure
Desk: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 2:42 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Anapara Erosion

Ok. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 03:40 PM
To: (b) (6), (b) (7)(C); (b) (6) >
Cc: (b) (6), (b) (7)(C)
Subject: RE: Anapara Erosion

We have looked at this area with (b) (6) and we are just holding the fence in place with Jersey barriers and cable and filling in the eroded areas to prevent further damage. All other options are off the table until we complete RE/ENV/PRD for new construction all of which are being worked.

Respectfully,

(b) (6), (b) (7)(C)
Program Manager / COR III
Del Rio & Big Bend Sectors
DHS/CBP
FM&E BPFTI-Tactical Infrastructure
Desk: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 2:35 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: Anapara Erosion

Ok. They have to be G/G (b) (5) Also, we do need to have Engineering look at what you are proposing. And maybe this has been done.

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 03:26 PM

To: (b) (6), (b) (7)(C); (b) (6) >

Subject: Re: Anapara Erosion

CTIMR. We have the ability to addressed it due to urgency. RE and ENV are aware.

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 02:15 PM

To: (b) (6), (b) (7)(C); (b) (6) >

Subject: Re: Anapara Erosion

How we paying for this? Is it G/G?

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 02:59 PM

To: (b) (6), (b) (7)(C); (b) (6) >

Cc: (b) (6), (b) (7)(C)

Subject: Re: Anapara Erosion

We have temporary solution but its escalating to the point that temporary may not be an option. We are going to anchor the area of most concern to hopefully avoid total collapse.

From: (b) (6), (b) (7)(C)

Sent: Monday, August 11, 2014 01:48 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Anapara Erosion

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, August 08, 2014 4:15 PM

To: (b) (6), (b) (7)(C)

Subject: FW: Anapara Erosion

See my e-mail to (b) (6) what stance should we take, sector is very concerned it could fall

Respectfully,

(b) (6), (b) (7)(C)

Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 07, 2014 5:17 PM

To: (b) (6), (b) (7)(C); (b) (6)

Subject: Anapara Erosion

FYA, Issues are become worse at Anapara and threaten TI to collapsing as well as impacting operational needs. (b) (7)(E)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along (b) (7)(E) of PF225 Fence
Date: Friday, September 23, 2016 12:29:05 PM

There we go.

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 12:25:23 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along (b) (7)(E) of PF225 Fence

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Lead and Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)
Facilities Management and Engineering (FM&E)
BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 9:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along (b) (7)(E) of PF225 Fence

FYSA...

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate/Environment & Leasing Services
CBP-ES-OFAM-BPFTI
(b) (6), (b) (7)(C) (Cell)
(b) (6), (b) (7)(C) (Office)
Washington, D.C. 20004



From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 9:43 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 3:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

(b) (6), (b) (7)(C) and FYI for all,

(b) (5)

(b) (5)

Thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 12:01 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

(b) (5)

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(C)

v/r

(b) (6), (b) (7)(C)

202-306-5981

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager
U.S. Customs and Border Protection
Office of Facilities and Asset Management (OFAM)
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Cell
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 9:34 AM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

(b) (6), (b) (7)(C) (b) (5)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

v/r
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 11:26 AM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

(b) (5)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and

cc'd on all correspondence.

(b) (6), (b) (7) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: Two Issues at/near (b) (7)(E) - One of the El Paso Sector (b) (7)(E) along K-Segments of PF225 Fence

Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5), (b)(6);(b)(7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)
Date: Monday, March 11, 2013 11:45:52 AM

(b) (5) ...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 10:45 AM
To: (b) (6), (b) (7)(C)
Subject: RE: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Friday, March 08, 2013 12:18 PM
To: (b) (6), (b) (7)(C)
Subject: RE: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)

Did you follow up??

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 07, 2013 9:53 PM
To: (b) (6), (b) (7)(C)
Subject: FW: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)
Importance: High

(b) (6), (b) (7)(C),

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6)
Sent: Tuesday, January 08, 2013 11:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)
Importance: High

Classification: UNCLASSIFIED
Caveats: NONE

(b) (5), (b)(6);(b)(7)(C)

Thanks,
(b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..
Date: Monday, March 11, 2013 3:05:40 PM

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 2:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fence Gap Contract for TUCSON..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Just a follow up with the PR for Tucson Fence.

(b) (5), (b)(6);(b)(7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..
Date: Monday, March 11, 2013 3:56:46 PM

(b) (5)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 2:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 3:47 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..

How is this going??

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 03:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

That's (b) (6), (b) (7)(C) and he's not in and I don't know his host number. You can use mine:

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 3:29 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

Lets use this number

(b) (7)(E)

Hopefully it's not in use. I was waiting on a conference line, haven't come through yet.

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 2:08 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

I am

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 12:05 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

All,

Let's chat. Is everyone available at 330pm EST

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 1:56 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Fence Gap Contract for TUCSON..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Just a follow up with the PR for Tucson Fence.

(b) (5), (b)(6);(b)(7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) 1
Subject: Fw: Fence Gap Contract for TUCSON..
Date: Monday, March 11, 2013 4:00:33 PM
Attachments: PS_20073302 for extension 1 04 13.doc
image001.png

I think this is it...

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 03:49 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

(b) (5), (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 12:47 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..

How is this going??

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 03:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

That's (b) (6) and he's not in and I don't know his host number. You can use mine

(b) (7)(E)

Scott

(b) (6), (b) (7)(C) PE PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 3:29 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

Lets use this number

(b) (7)(E)

Hopefully it's not in use. I was waiting on a conference line haven't come through yet.

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 2:08 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

I am

(b) (6), (b)

Program Manager/COR O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 12:05 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

All

Let's chat. Is everyone available at 3:30pm EST

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----


From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 1:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fence Gap Contract for TUCSON..

(b) (6), (b) and (b) (6), (b)

Just a follow up with the PR for Tucson Fence.

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..
Date: Monday, March 11, 2013 3:58:21 PM

Great. (b) (5) ..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 03:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

(b) (5)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 2:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

(b) (5)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 3:47 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..

How is this going??

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 03:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

That's (b) (6), (b) (7)(C) and he's not in and I don't know his host number. You can use mine:

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 3:29 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

Lets use this number

(b) (7)(E)

Hopefully it's not in use. I was waiting on a conference line, haven't come through yet.

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 2:08 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

I am

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 12:05 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

All,

Let's chat. Is everyone available at 330pm EST

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 1:56 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Fence Gap Contract for TUCSON..

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Just a follow up with the PR for Tucson Fence.

(b) (5), (b)(6);(b)(7)(C)

From: (b) (5), (b) (7)(C)
To: (b) (5), (b) (7)(C)
Cc: (b) (5), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..
Date: Monday, March 11, 2013 4:02:06 PM
Attachments: [image001.png](#)

This is approved right??

From: (b) (5), (b) (7)(C)
Sent: Monday, March 11, 2013 03:49 PM
To: (b) (5), (b) (7)(C)
Cc: (b) (5), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

(b) (5), (b)(6);(b)(7)(C)

From: (b) (5), (b) (7)(C)
Sent: Monday, March 11, 2013 12:47 PM
To: (b) (5), (b) (7)(C)
Cc: (b) (5), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..

How is this going??

----- Original Message -----

From: (b) (5), (b) (7)(C)
Sent: Monday, March 11, 2013 03:31 PM
To: (b) (5), (b) (7)(C)
Cc: (b) (5), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

That's (b) (5), and he's not in and I don't know his host number. You can use mine

(b) (7)(E)

(b) (5)

(b) (5), (b) (7)(C) PE PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: (b) (5), (b) (7)(C)
Mobile: (b) (5), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From (b) (6), (b) (7)(C)

Sent Monday, March 11, 2013 3:29 PM

To (b) (6), (b) (7)(C)

Cc (b) (6), (b) (7)(C)

Subject RE: Fence Gap Contract for TUCSON..

Lets use this number

(b) (7)(E)

Hopefully it's not in use. I was waiting on a conference line haven't come through yet.

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities Financial & Acquisition & Procurement Contracting Branch

Phone (b) (6), (b) (7)(C)

Fax (b) (6), (b) (7)(C)

-----Original Message-----

From (b) (6), (b) (7)(C)

Sent Monday, March 11, 2013 2:08 PM

To (b) (6), (b) (7)(C)

Cc (b) (6), (b) (7)(C)

Subject RE: Fence Gap Contract for TUCSON..

I am

(b) (6), (b)

Program Manager/COR O&M Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From (b) (6), (b) (7)(C)

Sent Monday, March 11, 2013 12:05 PM

To (b) (6), (b) (7)(C)

Cc (b) (6), (b) (7)(C)

Subject RE: Fence Gap Contract for TUCSON..

All

Let's chat. Is everyone available at 3:30pm EST

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities Financial & Acquisition & Procurement Contracting Branch

Phone (b) (6), (b) (7)(C)

Fax (b) (6), (b) (7)(C)

-----Original Message-----

From (b) (6), (b) (7)(C)

Sent Monday, March 11, 2013 1:56 PM

To (b) (6), (b) (7)(C)

Cc (b) (6), (b) (7)(C)

Subject Fence Gap Contract for TUCSON..

(b) (6), (b) and (b) (6), (b)

Just a follow up with the PR for Tucson Fence.

It expires today...so my question was this already executed?

If not let me know and I'll get this up to Mr. (b) (6), (b)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Fence Gap Contract for TUCSON..
Date: Tuesday, March 12, 2013 9:19:25 AM
Attachments: [PS_20071302 for extension 1 04 13.doc](#)
Importance: High

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

Thank you

(b) (6), (b) (7)(C) CBM PMP
Division Director TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW Suite B-155
Washington DC 20004
Office (b) (6), (b) (7)(C)
Cell (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 3:50 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Gap Contract for TUCSON..

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----
From: (b) (6), (b) (7)(C)
Sent: Monday, March 11, 2013 12:47 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Fence Gap Contract for TUCSON..

How is this going??

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 03:31 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

That's (b) (6), and he's not in and I don't know his host number. You can use mine

(b) (7)(E)

(b) (6)

(b) (6), (b) (7)(C) PE PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 3:29 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

Lets use this number

(b) (7)(E)

Hopefully it's not in use. I was waiting on a conference line haven't come through yet.

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 2:08 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

I am

(b) (6), (b)

Program Manager/COR O&M Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 12:05 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Gap Contract for TUCSON..

All

Let's chat. Is everyone available at 330pm EST

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 11, 2013 1:56 PM

To: (b) (6), (b) (7)(C)


Cc: (b) (6), (b) (7)(C)
Subject: Fence Gap Contract for TUCSON.

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Just a follow up with the PR for Tucson Fence.

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)



This should also be a review of the 10 top risks and mitigation approaches.

Agenda:

1. Review of the Schedule& Milestones
 - A. IAA and Funding (Procurement)
 - B. RE/ENV
 - C. Engineering
 - D. USACE
2. Review of the Risks and potential Mitigation strategies.
3. Preparation for Review with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) (May 12th).
4. Final comments and Next Steps.

Thanks..

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development. (UNCLASSIFIED)
Date: Tuesday, May 05, 2015 12:00:08 PM
Attachments: [Special Assignment risk matrix.docx](#)

(b) (6), (b) (7)(C)

Please review the chart attached. I can attach it to the invite if you'd like.

Thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 11:57 AM

To: (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Team:

Thank you all to continue to puzzle together the schedule and milestones for ANAPRA and (b) (7)(E).

For tomorrow's meeting, I would like to offer the following agenda.

1. Review of the Schedule & Milestones
 - A. IAA and Funding (Procurement)
 - B. RE/ENV
 - C. Engineering
 - D. USACE
2. Review of the Risks and potential Mitigation strategies.
3. Preparation for Review with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) (May 12th).
4. Final comments and Next Steps.

Thank you and look forward to the meeting tomorrow.

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 11:03 AM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

All, clarification needed:

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager
ECISO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:59 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:54 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Ok, thanks (b) (6), (b) (7)(C)

(b) (6)

(b) (6)
Western Region Program Manager
ECISO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:51 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

No need to dig in, I can tell you what's going on with Rights of Entry.

(b) (5)

Hope that helps...

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:33 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

; (b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5)

Regards,

(b) (6), (b) (7)(C), DM, PMP

Sr. Program Management Consultant (Scheduling) Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 9:18 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Good morning All,

Here are my 2 cents on the schedule!

(b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C), DM, PMP

Sr. Program Management Consultant (Scheduling) Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 04, 2015 9:04 PM

To: (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6)

Sent: Monday, May 04, 2015 7:05 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, May 04, 2015 8:54 AM
To: (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Just so that we are on the same page....

High Risk Items as of today to the schedule...

- 1.
- 2.
- 3.
- 4.

(b) (5)

Thoughts??

From: (b) (6)
Sent: Monday, May 04, 2015 9:43 AM
To: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (5), (b) (6)

(b) (5), (b)(6);(b)(7)(C)

Sound like the right track?

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 01, 2015 5:49 PM

To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)


(b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

Subject: [EXTERNAL] Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

Importance: High

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C) :

(b) (5), (b)(6);(b)(7)(C)



Thank you and I look forward to working with all of you.

If you have any questions, please do contact me.

Regards,

(b) (6), (b) (7)(C), CBM, PMP

Tactical Infrastructure (TI)

CBP-OA-FM&E BPFTI

(b) (6), (b) (7)(C) (Cell)

(b) (6), (b) (7)(C) (Office)

Washington, D.C. 20004

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 05, 2015 8:59 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C);
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 05, 2015 9:54 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Ok, thanks (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:51 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C);
(b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

No need to dig in, I can tell you what's going on with Rights of Entry.

(b) (5)

Hope that helps...

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:46 AM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:33 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5)

Regards,

(b) (6), (b) (7)(C), DM, PMP

Sr. Program Management Consultant (Scheduling) Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 9:18 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Good morning All,

Here are my 2 cents on the schedule!

(b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C), DM, PMP

Sr. Program Management Consultant (Scheduling) Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 04, 2015 9:04 PM

To: (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6)

Sent: Monday, May 04, 2015 7:05 AM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 04, 2015 8:54 AM

To: (b) (6); (b) (6), (b) (7)(C)

; (b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Just so that we are on the same page....

High Risk Items as of today to the schedule...

- 1.
- 2.
- 3.
- 4.

(b) (5)

Thoughts??

From: (b) (6)

Sent: Monday, May 04, 2015 9:43 AM

To: (b) (6), (b) (7)(C)

; (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5), (b) (6)

(b) (5), (b)(6);(b)(7)(C)

Sound like the right track?

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 01, 2015 5:49 PM

To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

; (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)


Subject: [EXTERNAL] Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

Importance: High

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C) :

(b) (5)

(b) (5), (b)(6);(b)(7)(C)



Thank you and I look forward to working with all of you.

If you have any questions, please do contact me.

Regards,

(b) (6), (b) (7)(C), CBM, PMP

Tactical Infrastructure (TI)

CBP-OA-FM&E BPFTI

(b) (6), (b) (7)(C) (Cell)

(b) (6), (b) (7)(C) (Office)

Washington, D.C. 20004

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development. (UNCLASSIFIED)
Date: Wednesday, May 06, 2015 1:08:24 AM

(b) (6), (b) (7)(C) - (b) (6), (b) (7)(C) and I are in Ajo area tomorrow and wont likely be in cell range during this call. I believe (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) have provided all information to (b) (6), (b) (7)(C) for RE and ENV. Please let us know if there are any action items for RE and ENV based on the call. Thank you.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 05, 2015 8:57 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development. (UNCLASSIFIED)

Team:

Thank you all to continue to puzzle together the schedule and milestones for ANAPRA and San Louis.

For tomorrow's meeting, I would like to offer the following agenda.

1. Review of the Schedule& Milestones
 - A. IAA and Funding (Procurement)
 - B. RE/ENV
 - C. Engineering
 - D. USACE
2. Review of the Risks and potential Mitigation strategies.
3. Preparation for Review with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) (May 12th).
4. Final comments and Next Steps.

Thank you and look forward to the meeting tomorrow.

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 05, 2015 11:03 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development. (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

All, clarification needed:

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:59 AM

To: (b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:54 AM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Ok, thanks (b) (6), (b) (7)(C) (b) (5), (b)(6);(b)(7)(C)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:51 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

No need to dig in, I can tell you what's going on with Rights of Entry.

(b) (5)

Hope that helps...

Very Respectfully,

(b) (6), (b) (7)(C) MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:33 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5)

Regards,

(b) (6), (b) (7)(C), DM, PMP

Sr. Program Management Consultant (Scheduling) Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 9:18 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Good morning All,

Here are my 2 cents on the schedule!

(b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C), DM, PMP
Sr. Program Management Consultant (Scheduling) Business Operations Division
E3 Federal Solutions, LLC
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, May 04, 2015 9:04 PM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6)
Sent: Monday, May 04, 2015 7:05 AM

To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 04, 2015 8:54 AM

To: (b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Just so that we are on the same page....

High Risk Items as of today to the schedule...

1.
2.
3.
4.

(b) (5)

Thoughts??

From: (b) (6)

Sent: Monday, May 04, 2015 9:43 AM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5), (b) (6)

(b) (5), (b)(6);(b)(7)(C)

Sound like the right track?

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 01, 2015 5:49 PM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)


Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

Subject: [EXTERNAL] Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

Importance: High

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C) :

(b) (5), (b)(6);(b)(7)(C)



Thank you and I look forward to working with all of you.

If you have any questions, please do contact me.

Regards,

(b) (6), (b) (7)(C), CBM, PMP

Tactical Infrastructure (TI)

CBP-OA-FM&E BPFTI

(b) (6), (b) (7)(C) (Cell)

(b) (6), (b) (7)(C) (Office)

Washington, D.C. 20004

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development. (UNCLASSIFIED)
Date: Wednesday, May 06, 2015 7:29:44 AM

Ok. Thanks. (b) (5)

We did not get the funding that OBP thought we would get. We only get 8.3m.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 06, 2015 1:08 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (6), (b) (7)(C) - (b) (6), (b) (7)(C) and I are in Ajo area tomorrow and wont likely be in cell range during this call. I believe (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) have provided all information to (b) (6), (b) (7)(C) for RE and ENV. Please let us know if there are any action items for RE and ENV based on the call. Thank you.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 05, 2015 8:57 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Team:

Thank you all to continue to puzzle together the schedule and milestones for ANAPRA and San Louis.

For tomorrow's meeting, I would like to offer the following agenda.

1. Review of the Schedule& Milestones
 - A. IAA and Funding (Procurement)
 - B. RE/ENV
 - C. Engineering
 - D. USACE
2. Review of the Risks and potential Mitigation strategies.
3. Preparation for Review with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) (May 12th).
4. Final comments and Next Steps.

Thank you and look forward to the meeting tomorrow.

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, May 05, 2015 11:03 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

All, clarification needed:

(b) (5)

(b) (6)

(b) (6)
Western Region Program Manager
ECISO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 05, 2015 8:59 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:54 AM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Ok, thanks (b) (6), (b) (7)(C) (b) (5), (b) (6);(b) (7)(C)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:51 AM

To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

No need to dig in, I can tell you what's going on with Rights of Entry.

(b) (5)

Hope that helps...

Very Respectfully,

(b) (6), (b) (7)(C) MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 05, 2015 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) ; (b) (6)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.

(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6)

(b) (5)

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 8:33 AM

To: (b) (6) ; A (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C) ; (b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5)

Regards,

(b) (6), (b) (7)(C), DM, PMP
Sr. Program Management Consultant (Scheduling) Business Operations Division
E3 Federal Solutions, LLC
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and

Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 05, 2015 9:18 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Good morning All,

Here are my 2 cents on the schedule!

(b) (5), (b)(6);(b)(7)(C)

Regards,

(b) (6), (b) (7)(C), DM, PMP

Sr. Program Management Consultant (Scheduling) Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and

Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 04, 2015 9:04 PM

To: (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

-----Original Message-----

From: (b) (6)

Sent: Monday, May 04, 2015 7:05 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 04, 2015 8:54 AM

To: (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Just so that we are on the same page....

High Risk Items as of today to the schedule...

- 1.
- 2.
- 3.
- 4.

(b) (5)

Thoughts??

From: (b) (6)

Sent: Monday, May 04, 2015 9:43 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: RE: Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
(UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

Sound like the right track?

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 01, 2015 5:49 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) ; (b) (6), (b) (7)(C)

Subject: [EXTERNAL] Special Assignment....ANAPRA Fence Repair Schedule & Milestone Development.
Importance: High

(b) (6), (b) (7)(C), (b) (6) (b) (6), (b) (7)(C) :

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

Thank you and I look forward to working with all of you.

If you have any questions, please do contact me.

Regards,

(b) (6), (b) (7)(C), CBM, PMP

Tactical Infrastructure (TI)

CBP-OA-FM&E BPFTI

(b) (6), (b) (7)(C) (Cell)

(b) (6), (b) (7)(C) (Office)

Washington, D.C. 20004

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE