

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: TI M&R Round 5 Funds Request, 8Jan2013 (UNCLASSIFIED)  
**Date:** Friday, March 08, 2013 12:18:15 PM

---

Did you follow up??

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Thursday, March 07, 2013 9:53 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: TI M&R Round 5 Funds Request, 8Jan2013 (UNCLASSIFIED)  
**Importance:** High

(b) (6), (b) (7)(C)

Here's what appears to have been transferred, according to the attached spreadsheet.

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
*"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"*

---

**From:** (b) (6)  
**Sent:** Tuesday, January 08, 2013 11:38 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

**Subject:** TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)

**Importance:** High

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5)

Thanks,

(b) (6), (b) (7)(C)

Classification: UNCLASSIFIED

Caveats: NONE

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: HOT!!! TCA Fence M&R Crisis  
**Date:** Monday, March 04, 2013 5:11:19 PM

---

(b) (5)

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (6), (b) (7)(C) (CTR)  
**Sent:** Monday, March 04, 2013 5:10 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** HOT!!! TCA Fence M&R Crisis

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

**From:** (b) (6), (b) (7)(C) (CTR)  
**Sent:** Monday, March 04, 2013 5:08 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 04, 2013 4:50 PM

To: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 04, 2013 1:31 PM

To: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 01, 2013 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate



(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 2:43 PM

To: (b) (6), (b) (7)(C)

Subject: Re: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (5)

?

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (5)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 12:10 PM

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

Good deal. Thanks, (b) (6)

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 10:55 AM

To: (b) (6), (b) (7)(C)

Subject: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf

Summary of CLINs for 25-Jan & 25-Feb.pdf

Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Naco MFR for fence replacement  
**Date:** Tuesday, January 08, 2013 9:14:11 AM  
**Attachments:** [MEMO TCA NCO Fence Replacement FONSI signed.pdf](#)

---

(b) (6), (b) (7)(C)

Question on this. (b) (5)

thanks

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy



**U.S. Customs and  
Border Protection**

MEMORANDUM FOR:

(b) (6), (b) (7)(C)

Acting Executive Director  
Facilities Management and Engineering

FROM:

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director  
Enterprise Management Office

SUBJECT:

Environmental Planning for Naco Replacement Fence,  
Tucson Sector, Arizona


Purpose:

The purpose of this memorandum is to record for the file that prior National Environmental Policy Act and other environmental compliance documentation adequately addresses all environmental issues pertaining to replacement of the existing primary pedestrian fence located in (b) (7)(E), Arizona. Consultation with the Arizona Historic Preservation Office has been initiated to confirm our finding of no effect and compliance with the National Historic Preservation Act will be completed prior to project initiation. Please indicate your concurrence with our determination by signing the last page of this memorandum.

Background:

Primary pedestrian fence extends approximately (b) (7)(E) t (b) (7)(E). The existing pedestrian fence consists primarily of salvaged military landing mat interspersed with segments of iron pickets and wire mesh. The fence has outlived its useful life, and is constantly in need of repair to fix breaches caused by cross-border violators. The fence does not provide a sufficient deterrence to cross-border illegal activity. The overall safety and efficiency of current and future operations within the U.S. Border Patrol (USBP) Naco Station's area of responsibility (AOR) would be enhanced, as would the safety of residents in the Naco area, by the replacement of the existing fence with a more robust fence that meets all current criteria and specifications for pedestrian fence set by U.S. Customs and Border Protection (CBP).

The existing pedestrian fence was constructed over a period of time beginning in 1995. In 2000, the fence at Naco, Arizona, consisted of approximately (b) (7)(E) of landing mat fence to the (b) (7)(E) t (b) (7)(E) and (b) (7)(E).



The existing primary pedestrian fence (i.e., expansion of the 2000 fence configuration) was addressed in the following four separate Environmental Assessments (EAs).

- (b) (7)(E)
- (b) (7)(E)
- (b) (7)(E)
- (b) (7)(E)

Proposed Action:

The Proposed Action includes the replacement of approximately (b) (7)(E) of legacy primary pedestrian fence along the U.S./Mexico international border in (b) (7)(E), Arizona. The existing legacy fence will be removed and new pedestrian-vehicle (PV) bollard-style fence, (b) (5), (b) (7)(E) high, will be constructed in the same fence footprint (see Figure 1: General Location Map). Existing temporary lighting would be upgraded to permanent lighting. Access to the project site would be from the existing all-weather roads adjacent to the fence and from existing city streets and local roads.

Analysis and Findings

The previously completed EAs (see list above) contain an adequate analysis of impacts to support their respective FONSIIs, and to conclude that:



1. Archaeological surveys were performed along the fence corridor and any archaeological sites would be fully addressed prior to fence construction,
2. Air quality impacts from fence construction would not rise to significant levels,
3. Impacts on wildlife would be temporary and insignificant
4. No federally-listed species would be impacted, and
5. Noise levels would not be significant.

The primary impacts identified from initial fence construction were related to soil disturbance and loss of common vegetation types and potential wildlife habitat. It is notable that the scope of the preferred alternative in the 2003 Supplemental EA, which included secondary pedestrian fence, would have had a substantially larger footprint than the replacement fence action currently proposed, yet CBP determined that the action would not have a significant impact on the environment.

The proposed project area and potential staging areas were resurveyed for biological and cultural resources in March 2011. During the surveys, no federally listed species or habitats that would potentially support a listed species were observed, and no new cultural resources were identified within the project corridor. Two previously identified cultural resources sites north of the project area will be flagged for avoidance during construction. No new species with suitable habitat within the project area have been added to the Federal list of endangered species since 2003.

The project will cross several potential waters of the United States; however, the project is covered under Nationwide Permit Number Three which provides for replacement of existing, previously permitted facilities, and no further compliance with the Clean Water Act is required.

Residences occur near the project corridor within the city limits of Naco, Arizona, and Naco, Sonora, Mexico. These residences would experience temporary noise intrusions during construction activities. However, the increased ambient sound levels in any one location would be of relatively short duration (several days in length) and would be confined to the daylight hours.

The project would impact approximately nine acres of previously disturbed land for the fence footprint, and additional previously disturbed land would be used for staging of materials and equipment.

Permanent lighting will be of similar scope and configuration as temporary lighting.

#### Best Management Practices:

The following best management practices (BMPs) will be implemented to minimize impacts on the human and natural environment:

#### General Construction Activities:

Best management practices (BMPs) will be implemented as standard operating procedures during all construction activities, such as proper handling, storage, and disposal of hazardous and regulated materials. To minimize potential impacts from hazardous and regulated materials, all

fuels, waste oils, and solvents will be collected and stored in tanks or drums within a secondary containment system that consists of an impervious floor and bermed sidewalls capable of containing the volume of the largest container stored therein. The refueling of machinery will be completed following accepted guidelines, and all vehicles would have drip pans during storage to contain minor spills and drips. Although it would be unlikely for a major spill to occur, any spill will be contained immediately and an absorbent (e.g., granular, pillow, sock) will be used to absorb and contain the spill. Large spills will be contained within an earthen dike or other suitable containment. Any spill of a reportable quantity of a hazardous or regulated substance will be reported immediately to onsite environmental personnel, who would notify appropriate Federal and state agencies.

Nonhazardous solid waste (trash and waste construction materials) will be collected and deposited in the onsite receptacles. Solid waste receptacles will be maintained and solid waste would be collected and disposed of by a local waste disposal contractor.

Soils:

Vehicular traffic associated with the construction activities will remain on established roads to the maximum extent practicable. Areas with highly erodible soils will be given special consideration when designing the fence replacement project to ensure incorporation of various BMPs, such as straw bales, aggregate materials, and wetting compounds, to decrease erosion. A Storm Water Pollution Prevention Plan (SWPPP) will be prepared prior to construction activities, and BMPs described in the SWPPP will be implemented to reduce erosion.

Biological Resources:

Disturbed soil in temporarily impacted areas will be revegetated or landscaped. To minimize vegetation impacts, designated travel corridors will be marked with easily observed removable or biodegradable markers, and travel will be restricted to the corridor under most circumstances.

The Migratory Bird Treaty Act requires that Federal agencies coordinate with the U.S. Fish and Wildlife Service (USFWS) if a construction activity would result in any harm to a migratory bird, including breeding and nesting activities. If construction or clearing activities are scheduled during the nesting season (typically February 1 to August 31) preconstruction surveys for migratory bird species to identify active nests would occur immediately prior to the start of any construction activity. If construction activities would result in the disturbance or harm of a migratory bird, then coordination with the USFWS and the Arizona Game and Fish Department (AZGFD) would occur. Buffer zones would be established around active nests until nestlings have fledged and abandoned the nest as required.

Air Quality:

Soil watering will be used to minimize airborne particulate matter created during construction activities. Bare ground will be covered with hay or straw to lessen wind erosion following construction. Additionally, all construction equipment and vehicles will be kept in good operating condition to minimize exhaust emissions.

Water Resources:

Standard construction procedures will be implemented to minimize the potential for erosion and



sedimentation during construction. All work will cease during heavy rains and will not resume until conditions are suitable for the movement of equipment and material. Because the impact area is greater than 1 acre, as part of the National Pollutant Discharge Elimination System (NPDES) permit process, an SWPPP and Notice of Intent will be submitted to the U.S. Environmental Protection Agency and Arizona Department of Environmental Quality prior to the start of construction. Sedimentation and pollution of surface waters by fuels, oils, and lubricants will be minimized through the implementation of the SWPPP.

Noise:

During construction, short-term noise impacts are anticipated. All Occupational Safety and Health Administration (OSHA) requirements will be followed. To lessen noise impacts on the local communities, construction will only occur during daylight hours, whenever possible. All motor vehicle exhaust systems will be properly maintained to reduce the potential for vehicle-related noise.


Transportation:

To reduce impacts on local transportation in Naco, construction traffic on city streets will be coordinated with local authorities, and proper flagging, signage, and barricades will be used to direct local traffic around construction zones.

Findings and Conclusions:

All impacts on the human environment arising from this action have been previously addressed in other EAs. No significant impacts are anticipated for any resource in the project vicinity. Therefore, no further environmental analysis or documentation is warranted. In implementing this decision, CBP would employ all practical means to minimize any impacts on the human and natural environment. In addition, CBP will provide a public notice of this activity in the appropriate local media.

Date: 6/20/11

Approve:  \_\_\_\_\_

Disapprove: \_\_\_\_\_

Modify: \_\_\_\_\_

Needs More Discussion: \_\_\_\_\_

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate  
**Date:** Monday, March 04, 2013 5:23:37 PM  
**Importance:** High

---

See below... We have the funds....

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, March 04, 2013 5:08 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, March 04, 2013 4:50 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5), (b)(6);(b)(7)(C) !

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 04, 2013 1:31 PM

To: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 01, 2013 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5) ?

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 2:43 PM  
To: (b) (6), (b) (7)(C)  
Subject: Re: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (5)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)  
Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time  
To: (b) (6), (b) (7)(C)  
Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (5)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Wednesday, February 27, 2013 12:10 PM  
To: (b) (6), (b) (7)(C)  
Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

Good deal. Thanks, (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 10:55 AM

To: (b) (6), (b) (7)(C)

Subject: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf

Summary of CLINs for 25-Jan & 25-Feb.pdf

Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: 17 days of Hiatus..  
**Date:** Thursday, October 17, 2013 3:33:13 PM

---

(b) (6), (b) (7)(C)

Thanks for the cc...good work and report!

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Thursday, October 17, 2013 3:28 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: 17 days of Hiatus..

As requested:

DRT:

1. Completed Low Water Works Gate- Table Top Action Item- improved relations with city of Eagle Pass and upon completion deterred drug smuggling the 1st day.
2. Completed and submitted doc's for 200+ miles of Moody Roads for CTIMR clearance thru RE/ENV. Upon G/G status being received CTIMR will have capability to provide needed coverage over an area being used for trafficking
3. CTIMR WA4 maintained schedule on all task orders identified in CWP#6 and maintained no gaps in-service- All urgent/routine work completed within contractual guidelines associated with road repairs and vegetation maintenance. These repairs increased BP agents safety and ability to protect our nations border

BBT:

1. Submitted 27+ miles of UPRR roads for CTIMR clearance thru RE/ENV, action not halted on RE due to shut down. UPRR Clearance-The good news is that because with your help USACE was able to get the ROE application finalized and submitted to UPRR this week, (b) (5)

-Update noted by (b) (6), (b) (7)(E)

(b) (7)(E)

EPT:

1. Coordinated with PMO and CO- vetting clearances for new CTIMR employees. Increased contractor's ability to maintain schedule on R&B and V&D task orders and complete task orders as schedule, thus improving BP agents ability to respond to potential trafficking.
2. CTIMR WA3 provided no gaps in-service- All urgent/routine work completed within contractual guidelines, maintaining all TI to support operational needs in a positive manner.

3. Coordinated with (b) (6), (b) (7)(C) final inspections for all fence breach repairs, vegetation at fort Hancock, Urgent lighting repair and AR-1 road repairs- Guaranteed the government that the CTIMR contractor is executing as they report and that all work is being completed to satisfaction

\*\*\*We should note that CTIMR was not affected by the hiatus in a negative manner with exception to E-verify clearances as required by contract. All other CTIMR operations ran smoothly.

Respectfully,

(b) (6), (b) (7)(C)

Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFTI-Tactical Infrastructure

Desk: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, October 17, 2013 6:57 AM

To: (b) (6), (b) (7)(C)

(b) (6) ; (b) (6), (b) (7)(C)

Subject: 17 days of Hiatus..

Team:

I would like to report to our leadership the top three things from each of you that got done during our Hiatus and how it contributed to the Border Patrol Mission.

If you would provide for me by tomorrow morning the three significant issues or items that contributed to mission.

I would appreciate having those three issues or items by 12pm (EST).

Thank you.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)  
**Date:** Monday, February 25, 2013 10:56:14 AM

---

Yes. Report was submitted yet no details...

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, February 25, 2013 10:45 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

(b) (6), (b) (7)(C) - it only looks like photos were attached. Did (b) (6), (b) (7)(C) also have a detailed report on this project?  
Thanks!

(b) (6), (b) (7)(C)  
Special Projects Analyst, Business Operations Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Office: (b) (6), (b) (7)(C)  
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, February 25, 2013 10:20 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

(b) (6), (b) (7)(C)

This might be a good story to tell. This is the fence repair in Yuma. Complex to say the least.

Just thought you would like to know...

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering



1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Sunday, February 24, 2013 4:07 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

FYSA - CJW expects to begin pouring concrete retaining wall on Tuesday 2/26. Detailed report and pics attached.

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects, Maintenance and Repair Border Patrol Facilities and Tactical Infrastructure  
Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)  
Sent: Thursday, February 21, 2013 7:16 PM  
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)  
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)  
; (b) (6), (b) (7)(C)  
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Gentlemen:

Here is the daily report and pictures for 21 Feb 13. Contractor is on schedule to start placing concrete for the wall on Tuesday morning.

(b) (6), (b) (7)(C)

Construction Representative  
El Centro Field Office  
Road Runner Resident Office  
Los Angeles District  
US Army Corps of Engineers  
1850 W Main St, Ste F  
El Centro, CA 92243

Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
Fax: (b) (6), (b) (7)(C)  
email: (b) (6), (b) (7)(C)

Classification: UNCLASSIFIED  
Caveats: NONE

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C)'s Priorities for Jan 2nd - 4th  
**Date:** Friday, January 04, 2013 8:09:54 AM

---

(b) (6), (b) (7)(C)

I was unable to complete the JAC actions (#3 below) as planned yesterday due to conflicting work including working with OBP and (b) (6), (b) (7)(C) on WMS corrections and the ICS training that took much longer than I'd planned in my schedule.

You had previously offered to assist on the drafting the criteria component. If you are still available to do that I would greatly appreciate the help. I will then focus on the nominations piece.

(b) (5)

Please advise if you are in agreement with my focus for today.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Thursday, January 03, 2013 3:31 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C)'s Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

Priority #2 submitted via separate email just a few mins ago. Also provided you detailed update on the CTIMR WA2 and WA3 protests/awards status.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, January 02, 2013 1:47 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** (b) (6), (b) (7)(C) Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

I've retitled the email string to help me keep my priorities straight and level-set with you. I received the training email and will have review that when I return from the doctor appt later today.

Any training needed to be completed will be done by Sunday at the latest, but I should be able to knock out a couple tonight/tomorrow.

I completed #1 below and just emailed that to you a few mins ago. Please call me with any questions.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, January 02, 2013 1:42 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting

(b) (6), (b) (7)(C)

Ok.

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 12:18 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting

(b) (6), (b) (7)(C)

This reply was delayed going out due to VPN disconnect...based on out telcon a few mins ago I am focusing on the following:

- 1) PMR Update spreadsheet (complete today, status by 2pm)
- 2) Initiatives (COB Thursday)
- 3) JAC Awards criteria/nominations (by Friday)
- 4) Budget refinement remains among Top Priorities

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)*

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 12:12 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting

(b) (6), (b) (7)(C)

Thanks for taking time to talk with me this morning. Just to recap our plans for the upcoming travel,

I have the following:

(b)(6);(b)(7)(C)

Travel: SDC 1/15 – 1/18 (you're renting a car)

1/15 Tuesday – fly early morning, meet in SDC (location TBD), hotel in SDC that night; meet with WG early afternoon.

1/16 Wednesday – drive to YUM early morning, hotel in YUM that night; visit Andrade and meet with YUM Sector and WG staff.

1/17 Thursday – drive to ELC, hotel in ELC that night; PMR with Cerrudo at ELC Sector in morning, visit B-4 Playa and other sites in afternoon, meet with WG staff (suggest early afternoon).

1/18 Friday – drive to SDC in morning, spend day in SDC, take Red Eye back to DC (or earlier flight if possible).

RGV 1/22 – 1/25 (are you renting a car for RGV?)

1/22 Tuesday – fly in morning, meet in McAllen/Edinburg

1/23 Wednesday – morning meetings (TBD), PMR with Primus in afternoon (location either Primus offices or Sector HQ Conf Rm, (b)(6), (b)(7)(C) working this)

1/24 Thursday – visit RGV Gates and Los Puertos Boat Ramp

1/25 Friday – fly back to DC

My priority focus this week:

- 1) TIMR Branch budget refinements: e.g., leverage CTIMR to reduce Sector/WG funds needed, consider reduction to WA1 and incrementally fund two 3-month PoP extensions (depends on PROC decision of length of extension as mentioned), TCA sector reductions, etc.
- 2) Synch up with (b)(6), (b)(7)(C) on Gap Fillers (pending LMI contract resolution) and collaborate with ECSO to reduce funds needed as much as practicable.
- 3) Prep JAC award recommendations and draft criteria for our discussion this coming Friday.
- 4) Other actions as appropriate.

Let me know if I've misstated any of the above...thanks,

(b)(6), (b)(7)(C)

(b)(6), (b)(7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b)(6), (b)(7)(C)

*Mobile:* (b)(6), (b)(7)(C)

(b)(6), (b)(7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b)(6), (b)(7)(C)

**Sent:** Wednesday, January 02, 2013 8:07 AM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Weds 1/2/13 meeting - reschedule

(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C) I tried calling you just a few mins ago to see if we could tag up this morning before 10am to cover hot topics that would be great.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C)'s Priorities for Jan 2nd - 4th  
**Date:** Friday, January 04, 2013 10:39:20 AM

---

Very good.

Thanks.

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Friday, January 04, 2013 10:38 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C)'s Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

I appreciate the option below but since I can drive and pay to park in the RRB for this meeting, I will attend the meeting. I understood it to be 'mandatory-in-person' and as such I'll be there.

(b)(6);(b)(7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)*

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*



---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Friday, January 04, 2013 10:27 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Gary's Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C)

Just need to know so that I can account for the TI Staff attending the mandatory meeting.

Let me know if you chose to exercise this option.

Thank you,

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Friday, January 04, 2013 10:09 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C) Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

As discussed I will drive in for this mandatory meeting. This will delay my work on other priority actions as we discussed, but given in-person attendance is mandatory I will reprioritize.

See you at 1pm!

(b) (6), (b) (7)(C)

-----  
The details have been finalized for the Washington, DC-based FM&E Winter 2012-13 Town Hall meetings. Please make plans to join Mr. Calvo at one of the sessions. If you are unable to attend, the Town Hall materials will be posted to FM&E's KMS site when the tour is complete.

FOF:

When: Thursday, January 3, 1:00 p.m. - 3:00 p.m. EST

Location: Main Conference Room; 90K St NE, Suite 900; Washington, DC 20002

Note: An escort is required for this location, so please congregate in the lobby.

Ronald Reagan Building:

When: Friday, January 4, 1:00 p.m. - 3:00 p.m. EST

Location: B1.5-10

You are also encouraged to submit your specific questions and discussion for the sessions to the FM&E Communications Mailbox at (b) (7)(E) Thanks for your participation and we look forward to seeing you soon.

Thank you,

FM&E Executive Support  
-----

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Friday, January 04, 2013 8:53 AM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** RE: (b) (6), (b) (7)(C) Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

Thanks for the email.

I'll work on the Criteria for JAC. I'll have that back to you for review by the end of today.

I am checking into the spent funds so that we can better gauge the realities of how much funds we have available. So your completion of your budget requirements will be helpful.

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
[REDACTED]

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Friday, January 04, 2013 8:10 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C) Priorities for Jan 2nd - 4th

(b) (6), (b) (7)(C)

I was unable to complete the JAC actions (#3 below) as planned yesterday due to conflicting work including working with OBP and (b) (6), (b) (7)(C) on WMS corrections and the ICS training that took much longer than I'd planned in my schedule.

You had previously offered to assist on the drafting the criteria component. If you are still available to do that I would greatly appreciate the help. I will then focus on the nominations piece.

(b) (5)

Please advise if you are in agreement with my focus for today.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Thursday, January 03, 2013 3:31 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: (b) (6), (b) (7)(C) Priorities for Jan 2nd - 4th

(b) (6), (b) (7)

Priority #2 submitted via separate email just a few mins ago. Also provided you detailed update on the CTIMR WA2 and WA3 protests/awards status.

Thanks,

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, January 02, 2013 1:47 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** (b) (6), (b) (7)(C) Priorities for Jan 2nd - 4th

(b) (6), (b) (7)

I've retitled the email string to help me keep my priorities straight and level-set with you. I received the training email and will have review that when I return from the doctor appt later today.

Any training needed to be completed will be done by Sunday at the latest, but I should be able to knock out a couple tonight/tomorrow.

I completed #1 below and just emailed that to you a few mins ago. Please call me with any questions.

Thanks,

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 1:42 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting

(b) (6), (b) (7)(C)

Ok.

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 12:18 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting

(b) (6), (b) (7)(C)

This reply was delayed going out due to VPN disconnect...based on out telcon a few mins ago I am focusing on the following:

- 1) PMR Update spreadsheet (complete today, status by 2pm)
- 2) Initiatives (COB Thursday)
- 3) JAC Awards criteria/nominations (by Friday)
- 4) Budget refinement remains among Top Priorities

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)  
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 12:12 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting

(b) (6), (b) (7)

Thanks for taking time to talk with me this morning. Just to recap our plans for the upcoming travel, I have the following:

We didn't discuss it but I will record 2 hours (2-4pm) leave today for my doctor's appt per your earlier email.

Travel: SDC 1/15 – 1/18 (you're renting a car)

1/15 Tuesday – fly early morning, meet in SDC (location TBD), hotel in SDC that night; meet with WG early afternoon.

1/16 Wednesday – drive to YUM early morning, hotel in YUM that night; visit Andrade and meet with YUM Sector and WG staff.

1/17 Thursday – drive to ELC, hotel in ELC that night; PMR with Cerrudo at ELC Sector in morning, visit B-4 Playa and other sites in afternoon, meet with WG staff (suggest early afternoon).

1/18 Friday – drive to SDC in morning, spend day in SDC, take Red Eye back to DC (or earlier flight if possible).

RGV 1/22 – 1/25 (are you renting a car for RGV?)

1/22 Tuesday – fly in morning, meet in McAllen/Edinburg

1/23 Wednesday – morning meetings (TBD), PMR with Primus in afternoon (location either Primus offices or Sector HQ Conf Rm, (b) (6), (b) (7)(C) working this)

1/24 Thursday – visit RGV Gates and Los Puertos Boat Ramp

1/25 Friday – fly back to DC

My priority focus this week:

- 1) TIMR Branch budget refinements: e.g., leverage CTIMR to reduce Sector/WG funds needed, consider reduction to WA1 and incrementally fund two 3-month PoP extensions (depends on PROC decision of length of extension as mentioned), TCA sector reductions, etc.
- 2) Synch up with (b) (6), (b) (7)(C) on Gap Fillers (pending LMI contract resolution) and collaborate with ECSO to reduce funds needed as much as practicable.
- 3) Prep JAC award recommendations and draft criteria for our discussion this coming Friday.
- 4) Other actions as appropriate.

Let me know if I've misstated any of the above...thanks,

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, January 02, 2013 8:07 AM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Weds 1/2/13 meeting - reschedule

(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C) I tried calling you just a few mins ago to see if we could tag up this morning before 10am to cover hot topics that would be great.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair*

*Border Patrol Facilities and Tactical Infrastructure*

*Program Management Office*

*Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

(b) (6), (b) (7)

(b) (6), (b) (7)

**From:** (b) (6)  
**Sent:** Thursday, January 03, 2013 7:55 PM  
**To:** (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C);  
**Cc:** (b) (6); (b) (6), (b) (7)(C); (b) (6)  
**Subject:** RGV Gate Hotline Message update for 01-04-2013

Evening all,

Attached is the updated spreadsheet for updated gate by gate schedule for the LRGV gates for tomorrow, 01-04-2013. All changes in the schedule dates have been *italicized*.

\*As a note to everyone listed on the receipt end of these updates...these dates for gate closures may change due to weather delays on a daily basis.

Thanks,

(b) (6)  
WESTON SOLUTIONS, INC.  
70 N E LOOP 410 STE# 600  
SAN ANTONIO, TEXAS 78216  
OFFICE: (b) (6), (b) (7)(C)  
DIRECT: (b) (6), (b) (7)(C)



CELL: (b) (6), (b) (7)(C)

FAX: (b) (6), (b) (7)(C)

(b) (6)



~~CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited.~~ If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                               | O-21_18 |     |         | O-21_17 |     |         | O-21_14 |     |         | O-21_13 |     |
|-------------------------------|---------|-----|---------|---------|-----|---------|---------|-----|---------|---------|-----|
| Feature of Work               | Begin   | End | Closed? | Begin   | End | Closed? | Begin   | End | Closed? | Begin   | End |
| Mobilization / Demobilization | (b) (5) |     |         |         |     |         |         |     |         |         |     |
| Foundation / Civil Work       |         |     |         |         |     |         |         |     |         |         |     |
| Pier Drilling                 |         |     |         |         |     |         |         |     |         |         |     |
| Pier Cap Placement            |         |     |         |         |     |         |         |     |         |         |     |
| Crossing Seal Slab            |         |     |         |         |     |         |         |     |         |         |     |
| Crossing Slab                 |         |     |         |         |     |         |         |     |         |         |     |
| Underground Electrical        |         |     |         |         |     |         |         |     |         |         |     |
| Main Electrical Rack          |         |     |         |         |     |         |         |     |         |         |     |
| Superstructure Installation   |         |     |         |         |     |         |         |     |         |         |     |
| Gate Panel Installation       |         |     |         |         |     |         |         |     |         |         |     |
| Gate Controls / Testing       |         |     |         |         |     |         |         |     |         |         |     |
| Operational                   |         |     |         |         |     |         |         |     |         |         |     |

Drill Date

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                               |                | O-21_12 |     |         |       | O-21_11 |         |       |     | O-21_9  |       |  |  |
|-------------------------------|----------------|---------|-----|---------|-------|---------|---------|-------|-----|---------|-------|--|--|
| Feature of Work               |                |         |     |         |       |         |         |       |     |         |       |  |  |
|                               | Closed?        | Begin   | End | Closed? | Begin | End     | Closed? | Begin | End | Closed? | Begin |  |  |
| Mobilization / Demobilization | <b>(b) (5)</b> |         |     |         |       |         |         |       |     |         |       |  |  |
| Foundation / Civil Work       |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Pier Drilling                 |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Pier Cap Placement            |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Crossing Seal Slab            |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Crossing Slab                 |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Underground Electrical        |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Main Electrical Rack          |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Superstructure Installation   |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Gate Panel Installation       |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Gate Controls / Testing       |                |         |     |         |       |         |         |       |     |         |       |  |  |
| Operational                   |                |         |     |         |       |         |         |       |     |         |       |  |  |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

| Feature of Work               | O-21_8         |         | O-21_7B |     |         | O-21_6B |     |         | O-21_6A |     |         |
|-------------------------------|----------------|---------|---------|-----|---------|---------|-----|---------|---------|-----|---------|
|                               | End            | Closed? | Begin   | End | Closed? | Begin   | End | Closed? | Begin   | End | Closed? |
| Mobilization / Demobilization | <b>(b) (5)</b> |         |         |     |         |         |     |         |         |     |         |
| Foundation / Civil Work       |                |         |         |     |         |         |     |         |         |     |         |
| Pier Drilling                 |                |         |         |     |         |         |     |         |         |     |         |
| Pier Cap Placement            |                |         |         |     |         |         |     |         |         |     |         |
| Crossing Seal Slab            |                |         |         |     |         |         |     |         |         |     |         |
| Crossing Slab                 |                |         |         |     |         |         |     |         |         |     |         |
| Underground Electrical        |                |         |         |     |         |         |     |         |         |     |         |
| Main Electrical Rack          |                |         |         |     |         |         |     |         |         |     |         |
| Superstructure Installation   |                |         |         |     |         |         |     |         |         |     |         |
| Gate Panel Installation       |                |         |         |     |         |         |     |         |         |     |         |
| Gate Controls / Testing       |                |         |         |     |         |         |     |         |         |     |         |
| Operational                   |                |         |         |     |         |         |     |         |         |     |         |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                               | O-21_4         |     |         | O-21_3 |     |         | O-21_2 |     |         | O-20_2B |     |
|-------------------------------|----------------|-----|---------|--------|-----|---------|--------|-----|---------|---------|-----|
| Feature of Work               | Begin          | End | Closed? | Begin  | End | Closed? | Begin  | End | Closed? | Begin   | End |
| Mobilization / Demobilization | <b>(b) (5)</b> |     |         |        |     |         |        |     |         |         |     |
| Foundation / Civil Work       |                |     |         |        |     |         |        |     |         |         |     |
| Pier Drilling                 |                |     |         |        |     |         |        |     |         |         |     |
| Pier Cap Placement            |                |     |         |        |     |         |        |     |         |         |     |
| Crossing Seal Slab            |                |     |         |        |     |         |        |     |         |         |     |
| Crossing Slab                 |                |     |         |        |     |         |        |     |         |         |     |
| Underground Electrical        |                |     |         |        |     |         |        |     |         |         |     |
| Main Electrical Rack          |                |     |         |        |     |         |        |     |         |         |     |
| Superstructure Installation   |                |     |         |        |     |         |        |     |         |         |     |
| Gate Panel Installation       |                |     |         |        |     |         |        |     |         |         |     |
| Gate Controls / Testing       |                |     |         |        |     |         |        |     |         |         |     |
| Operational                   |                |     |         |        |     |         |        |     |         |         |     |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                               |                | O-20_2A |     |         | O-19_3 |     |         | O-19_2 |     |         |       |
|-------------------------------|----------------|---------|-----|---------|--------|-----|---------|--------|-----|---------|-------|
| Feature of Work               |                |         |     |         |        |     |         |        |     |         |       |
|                               | Closed?        | Begin   | End | Closed? | Begin  | End | Closed? | Begin  | End | Closed? | Begin |
| Mobilization / Demobilization | <b>(b) (5)</b> |         |     |         |        |     |         |        |     |         |       |
| Foundation / Civil Work       |                |         |     |         |        |     |         |        |     |         |       |
| Pier Drilling                 |                |         |     |         |        |     |         |        |     |         |       |
| Pier Cap Placement            |                |         |     |         |        |     |         |        |     |         |       |
| Crossing Seal Slab            |                |         |     |         |        |     |         |        |     |         |       |
| Crossing Slab                 |                |         |     |         |        |     |         |        |     |         |       |
| Underground Electrical        |                |         |     |         |        |     |         |        |     |         |       |
| Main Electrical Rack          |                |         |     |         |        |     |         |        |     |         |       |
| Superstructure Installation   |                |         |     |         |        |     |         |        |     |         |       |
| Gate Panel Installation       |                |         |     |         |        |     |         |        |     |         |       |
| Gate Controls / Testing       |                |         |     |         |        |     |         |        |     |         |       |
| Operational                   |                |         |     |         |        |     |         |        |     |         |       |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

| Feature of Work               | O-19_1         |         | O-18_6 |     |         | O-18_4 |     |         | O-18_3 |     |         |
|-------------------------------|----------------|---------|--------|-----|---------|--------|-----|---------|--------|-----|---------|
|                               | End            | Closed? | Begin  | End | Closed? | Begin  | End | Closed? | Begin  | End | Closed? |
| Mobilization / Demobilization | <b>(b) (5)</b> |         |        |     |         |        |     |         |        |     |         |
| Foundation / Civil Work       |                |         |        |     |         |        |     |         |        |     |         |
| Pier Drilling                 |                |         |        |     |         |        |     |         |        |     |         |
| Pier Cap Placement            |                |         |        |     |         |        |     |         |        |     |         |
| Crossing Seal Slab            |                |         |        |     |         |        |     |         |        |     |         |
| Crossing Slab                 |                |         |        |     |         |        |     |         |        |     |         |
| Underground Electrical        |                |         |        |     |         |        |     |         |        |     |         |
| Main Electrical Rack          |                |         |        |     |         |        |     |         |        |     |         |
| Superstructure Installation   |                |         |        |     |         |        |     |         |        |     |         |
| Gate Panel Installation       |                |         |        |     |         |        |     |         |        |     |         |
| Gate Controls / Testing       |                |         |        |     |         |        |     |         |        |     |         |
| Operational                   |                |         |        |     |         |        |     |         |        |     |         |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                               | O-18_1         |     |         | O-17_2A |     |         | O-17_1 |     |         | O-15_3 |     |
|-------------------------------|----------------|-----|---------|---------|-----|---------|--------|-----|---------|--------|-----|
| Feature of Work               | Begin          | End | Closed? | Begin   | End | Closed? | Begin  | End | Closed? | Begin  | End |
| Mobilization / Demobilization | <b>(b) (5)</b> |     |         |         |     |         |        |     |         |        |     |
| Foundation / Civil Work       |                |     |         |         |     |         |        |     |         |        |     |
| Pier Drilling                 |                |     |         |         |     |         |        |     |         |        |     |
| Pier Cap Placement            |                |     |         |         |     |         |        |     |         |        |     |
| Crossing Seal Slab            |                |     |         |         |     |         |        |     |         |        |     |
| Crossing Slab                 |                |     |         |         |     |         |        |     |         |        |     |
| Underground Electrical        |                |     |         |         |     |         |        |     |         |        |     |
| Main Electrical Rack          |                |     |         |         |     |         |        |     |         |        |     |
| Superstructure Installation   |                |     |         |         |     |         |        |     |         |        |     |
| Gate Panel Installation       |                |     |         |         |     |         |        |     |         |        |     |
| Gate Controls / Testing       |                |     |         |         |     |         |        |     |         |        |     |
| Operational                   |                |     |         |         |     |         |        |     |         |        |     |



**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                               |                | O-15_1 |     |         | O-12_2 |     |         | O-12_1 |     |         |       |
|-------------------------------|----------------|--------|-----|---------|--------|-----|---------|--------|-----|---------|-------|
| Feature of Work               | Closed?        | Begin  | End | Closed? | Begin  | End | Closed? | Begin  | End | Closed? | Begin |
| Mobilization / Demobilization | <b>(b) (5)</b> |        |     |         |        |     |         |        |     |         |       |
| Foundation / Civil Work       |                |        |     |         |        |     |         |        |     |         |       |
| Pier Drilling                 |                |        |     |         |        |     |         |        |     |         |       |
| Pier Cap Placement            |                |        |     |         |        |     |         |        |     |         |       |
| Crossing Seal Slab            |                |        |     |         |        |     |         |        |     |         |       |
| Crossing Slab                 |                |        |     |         |        |     |         |        |     |         |       |
| Underground Electrical        |                |        |     |         |        |     |         |        |     |         |       |
| Main Electrical Rack          |                |        |     |         |        |     |         |        |     |         |       |
| Superstructure Installation   |                |        |     |         |        |     |         |        |     |         |       |
| Gate Panel Installation       |                |        |     |         |        |     |         |        |     |         |       |
| Gate Controls / Testing       |                |        |     |         |        |     |         |        |     |         |       |
| Operational                   |                |        |     |         |        |     |         |        |     |         |       |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

| Feature of Work               | O-10_1         |         | O-9B_5 |     |         | O-7_2 |     |         | O-7_1 |     |         |
|-------------------------------|----------------|---------|--------|-----|---------|-------|-----|---------|-------|-----|---------|
|                               | End            | Closed? | Begin  | End | Closed? | Begin | End | Closed? | Begin | End | Closed? |
| Mobilization / Demobilization | <b>(b) (5)</b> |         |        |     |         |       |     |         |       |     |         |
|                               |                |         |        |     |         |       |     |         |       |     |         |
| Foundation / Civil Work       |                |         |        |     |         |       |     |         |       |     |         |
| Pier Drilling                 |                |         |        |     |         |       |     |         |       |     |         |
| Pier Cap Placement            |                |         |        |     |         |       |     |         |       |     |         |
| Crossing Seal Slab            |                |         |        |     |         |       |     |         |       |     |         |
| Crossing Slab                 |                |         |        |     |         |       |     |         |       |     |         |
|                               |                |         |        |     |         |       |     |         |       |     |         |
| Underground Electrical        |                |         |        |     |         |       |     |         |       |     |         |
| Main Electrical Rack          |                |         |        |     |         |       |     |         |       |     |         |
| Superstructure Installation   |                |         |        |     |         |       |     |         |       |     |         |
| Gate Panel Installation       |                |         |        |     |         |       |     |         |       |     |         |
| Gate Controls / Testing       |                |         |        |     |         |       |     |         |       |     |         |
| Operational                   |                |         |        |     |         |       |     |         |       |     |         |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

| Feature of Work               | O-6B&C_7 |     |         | O-6A_5 |     |         | O-6A_4 |     |         | O-6A_3 |     |
|-------------------------------|----------|-----|---------|--------|-----|---------|--------|-----|---------|--------|-----|
|                               | Begin    | End | Closed? | Begin  | End | Closed? | Begin  | End | Closed? | Begin  | End |
| Mobilization / Demobilization | (b) (5)  |     |         |        |     |         |        |     |         |        |     |
| Foundation / Civil Work       |          |     |         |        |     |         |        |     |         |        |     |
| Pier Drilling                 |          |     |         |        |     |         |        |     |         |        |     |
| Pier Cap Placement            |          |     |         |        |     |         |        |     |         |        |     |
| Crossing Seal Slab            |          |     |         |        |     |         |        |     |         |        |     |
| Crossing Slab                 |          |     |         |        |     |         |        |     |         |        |     |
| Underground Electrical        |          |     |         |        |     |         |        |     |         |        |     |
| Main Electrical Rack          |          |     |         |        |     |         |        |     |         |        |     |
| Superstructure Installation   |          |     |         |        |     |         |        |     |         |        |     |
| Gate Panel Installation       |          |     |         |        |     |         |        |     |         |        |     |
| Gate Controls / Testing       |          |     |         |        |     |         |        |     |         |        |     |
| Operational                   |          |     |         |        |     |         |        |     |         |        |     |

**RGV Gates**  
**Phase 2 Feature of Work Schedule and Closures**

Gate ---->

|                                      |                |
|--------------------------------------|----------------|
|                                      |                |
| <b>Feature of Work</b>               |                |
|                                      | Closed?        |
| <b>Mobilization / Demobilization</b> | <b>(b) (5)</b> |
|                                      |                |
| <b>Foundation / Civil Work</b>       |                |
| <b>Pier Drilling</b>                 |                |
| <b>Pier Cap Placement</b>            |                |
| <b>Crossing Seal Slab</b>            |                |
| <b>Crossing Slab</b>                 |                |
|                                      |                |
| <b>Underground Electrical</b>        |                |
| <b>Main Electrical Rack</b>          |                |
|                                      |                |
| <b>Superstructure Installation</b>   |                |
|                                      |                |
| <b>Gate Panel Installation</b>       |                |
|                                      |                |
| <b>Gate Controls / Testing</b>       |                |
|                                      |                |
| <b>Operational</b>                   |                |

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6)  
**Cc:** [SCHUH, GARY \(WILLIAM\)](#); [ANDERSON, ABEL](#)  
**Subject:** Round V Discussions  
**Date:** Wednesday, December 26, 2012 10:40:54 AM

---

(b) (6)

I talked to (b) (6), (b) (7)(C) about our discussions:

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
*"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"*

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate  
**Date:** Wednesday, March 06, 2013 6:37:10 AM

---

(b) (5), (b)(6);(b)(7)(C)

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, March 04, 2013 09:34 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

Standing by for word from you...thanks for running this with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, March 04, 2013 05:28 PM Eastern Standard Time  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Got it. (b) (6), (b) (7)(C) is looking into it....

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, March 04, 2013 5:21 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 05:18 PM Eastern Standard Time  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Talking with (b) (6), (b) (7)(C) now....stand by... What is the impact??

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 5:08 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C),

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 4:50 PM  
To: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)



Program Manager/COR, O&M Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 04, 2013 1:31 PM

To: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 01, 2013 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 2:43 PM

To: (b) (6), (b) (7)(C)

Subject: Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5)

(b) (5), (b) (7)(C)

(b) (5)

(b) (5), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

12 Mar - 12 May 13?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 12:10 PM

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

Good deal. Thanks, (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b) (6); (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Wednesday, February 27, 2013 10:55 AM  
To: (b) (6), (b) (7)(C)  
Subject: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf  
Summary of CLINs for 25-Jan & 25-Feb.pdf  
Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate  
**Date:** Tuesday, March 05, 2013 10:52:53 PM

---

I was called down to Nogales today for a MILCON kickoff. I'll send it tomorrow.

(b) (6), (b) (7)(C)  
Program Manager/COR, O&M Division  
Mobile: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

Office: (b) (6), (b) (7)(C)

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, March 05, 2013 10:50 PM Eastern Standard Time  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5), (b) (6);(b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, March 04, 2013 5:28 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate  
**Importance:** High

Got it. (b) (6), (b) (7)(C) is looking into it....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 5:21 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 05:18 PM Eastern Standard Time  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Talking with (b) (6), (b) (7)(C) now....stand by... What is the impact??

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 5:08 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 4:50 PM  
To: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5), (b)(6);(b)(7)(C) !

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)  
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 1:31 PM  
To: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Friday, March 01, 2013 9:46 AM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 2:43 PM

To: (b) (6), (b) (7)(C)

Subject: Re: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (5)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

(b) (5)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 12:10 PM

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Bum\_Rate

Good deal. Thanks, (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b) (6); (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP



Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Wednesday, February 27, 2013 10:55 AM  
To: (b) (6), (b) (7)(C)  
Subject: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf  
Summary of CLINs for 25-Jan & 25-Feb.pdf  
Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate  
**Date:** Wednesday, March 06, 2013 11:21:35 AM

---

Ok. This is the impact.

I just send email on this. Disregard.

I'll polish this one to Procurement.

----- Original Message -----

**From:** (b) (6), (b) (7)(C).  
**Sent:** Wednesday, March 06, 2013 09:28 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (7)(E), (b) (5)

(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, March 06, 2013 08:17 AM Eastern Standard Time  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Still working this. Need impact!!

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, March 05, 2013 10:50 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)  
(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 5:28 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate  
Importance: High

Got it. (b) (6), (b) (7)(C) is looking into it....

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 5:21 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 05:18 PM Eastern Standard Time  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Talking with (b) (6), (b) (7)(C) now....stand by... What is the impact??

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
1301 Constitution Ave. NW, Suite B-155  
Washington, DC 20004  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 5:08 PM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 4:50 PM  
To: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)  
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Monday, March 04, 2013 1:31 PM  
To: (b) (6), (b) (7)(C)  
Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 01, 2013 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 2:43 PM

To: (b) (6), (b) (7)(C)

Subject: Re: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (5)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

12 Mar - 12 May 13?

Mrs. (b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 12:10 PM

To: (b) (6), (b) (7)(C)

Subject: RE: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

Good deal. Thanks, (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 10:55 AM

To: (b) (6), (b) (7)(C)

Subject: TCA\_Interim\_Fence\_Contract\_Burn\_Rate

(b) (6), (b) (7)(C) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf

Summary of CLINs for 25-Jan & 25-Feb.pdf

Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Notice of Intent to Award (Tucson Fence Project)  
**Date:** Wednesday, January 02, 2013 1:02:22 PM

---

Thanks!

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
*"Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy"*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 12:32 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: Notice of Intent to Award (Tucson Fence Project)  
**Importance:** High

(b) (6), (b) (7)(C)

Kudos to you for getting this awarded. Good work!!!

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, January 02, 2013 12:28 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: Notice of Intent to Award (Tucson Fence Project)  
**Importance:** High

FYSA – TCA Fence gap filler awarded. (b) (6), (b) (7)(C) and I are still working with ECSO for the follow on Gap filler.

(b) (6), (b) (7)(C)  
*Branch Chief – TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)*



*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, January 02, 2013 11:50 AM

**To:** (b) (6)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Notice of Intent to Award (Tucson Fence Project)

**Importance:** High

Mr. (b) (6)

This notice serves as notification of successful award of the Tucson Fence Project. The official order will follow in a few days.

Please provide your correct DUNS Number and Tax ID.

Thank you and congratulations.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Contracting Officer*

*US Customs and Border Protection/DHS*

*Facilities, Financial & Acquisition & Procurement Contracting Branch*

*Phone:* (b) (6), (b) (7)(C)

*Fax:* (b) (6), (b) (7)(C)

*Blackberry:* (b) (6), (b) (7)(C)

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PRD...  
**Date:** Tuesday, December 18, 2012 6:28:31 PM

---

(b) (5)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 05:52 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PRD...

---

(b) (5), (b)(6);(b)(7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 04:55 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: PRD...

---

(b) (5)

---

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 4:53 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Re: PRD...

---

(b) (5), (b)(6);(b)(7)(C)

---

?

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 04:48 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** PRD...

---

ON another note.....

(b) (5)

(b) (5)

.Just asking....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 4:46 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Re: LMI Status Update - SOME good news

Like I said, someone let me know. Ill be interested to see.

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 04:44 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** RE: LMI Status Update - SOME good news

Thank you. I got an email that (b) (6), (b) (7)(C) was coming back tomorrow.... (b) (5)

...

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 4:42 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** LMI Status Update - SOME good news

(b) (6), (b) (7) and (b) (6), (b) (7) - (b) (5), (b) (6);(b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

That's the status as of this minute. More to come as USACE continues to update me.

(b) (5)

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director, Business Operations Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C)(w)

(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PRD...  
**Date:** Wednesday, December 19, 2012 5:46:50 AM

---

Yes. I'll work that with her..

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 09:20 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: PRD...

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)  
Project Manager, TI Project Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 5:02 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: PRD...

(b) (5)

(b) (6), (b) (7)(C), CBM, PMP  
Division Director, TI Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 5:00 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: PRD...

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)  
Project Manager, TI Project Division

Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 4:55 PM

**To:** (b) (6), (b) (7)(C)

**Subject:** FW: PRD...

(b) (5)

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 4:53 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Re: PRD...

(b) (5), (b)(6);(b)(7)(C)

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 04:48 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** PRD...

ON another note.....

(b) (5)

?

(b) (5)

.Just asking....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 4:46 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Re: LMI Status Update - SOME good news

Like I said, someone let me know. Ill be interested to see.

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 04:44 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** RE: LMI Status Update - SOME good news

Thank you. I got an email that (b) (6), (b) (7)(C) was coming back tomorrow.... (b) (5)

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 4:42 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** LMI Status Update - SOME good news

(b) (6), (b) (7) and (b) (6), (b) (7) - (b) (5), (b) (6);(b) (7)(C)

[REDACTED]

(b) (5)

(b) (5)

Best,

(b) (6), (b) (7)(C)

Ntina Kalogeropoulos

Director, Business Operations Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*



**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12  
**Date:** Wednesday, December 19, 2012 9:06:37 AM

---

I do not know if (b) (6), (b) (7)(C) is going to be available. I do not know her schedule. Just curious why

(b) (6), (b) (7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 09:00 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12

Ok. let's do this. Let's include (b) (6), (b) (7)(C) in the call, ok?

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 08:10 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12

Oh yeah....I can call after I land around 6 pm.

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 08:02 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12

Ok. I am in class..

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 07:46 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12

Thanks. He could have but I have not seen anything (b) (5).  
I leave Indy at 4pm. Will try to call soon.

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 05:51 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Fw: Andrade Weekly Progress Report 12/19/12

Here is what I asked Mr. (b) (6), (b) (7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 05:50 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)

(b) (5)

(b) (5)

Please provide answers by 10am today.

Thanks.

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 09:59 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C);  
(b) (6)  
**Subject:** FW: Andrade Weekly Progress Report 12/19/12

Gentlemen,

Below is the current status of the Andrade fence repair.

NTP is expected the first week of January and is dependent upon permits/business license approval by the Quechan Tribal Council expected to vote on these 1/3/13.

Please call (b) (6), (b) (7)(C) or me if any questions.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 6:24 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) report includes the project schedule (attached). The schedule can be placed in bullet format if you prefer.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 5:26 PM

**To:** (b) (6), (b) (7)(C)

**Subject:** Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference held on 12/17/12, in attendance: OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6) & (b) (6) ), FM&E ( PM (b) (6), (b) (7)(C) ), CJW Construction (b) (6) (b) (6) ), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
  - Preliminary One month Progress schedule (see attachment "project schedule")
  - Environmental Protection Plan
  - Contractor Quality Control Plan
  - Site Safety Health Plan

• (b) (5)

Respectfully,  
(b) (6), (b) (7)(C)

Program Manager T.I M/R  
Program Management Office  
Facilities Management and Engineering  
Yuma & El Centro Sectors  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
[REDACTED]

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)  
Sent: Tuesday, December 18, 2012 8:14 AM  
To: (b) (6), (b) (7)(C)  
Cc: (b) (6), (b) (7)(C)  
Subject: Andrade.

(b) (6), (b) (7) and (b) (6), (b) (7)(C)

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Storage Yard Lease WRO-01-01  
**Date:** Wednesday, December 19, 2012 2:39:47 PM

---

Ok. (b) (5)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 02:27 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Storage Yard Lease WRO-01-01

I've never been involved with this one. Will take a look at what's there

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 2:26 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Fw: Storage Yard Lease WRO-01-01

FYSA...

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 02:24 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: Storage Yard Lease WRO-01-01

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
Division Director, RE and ENV Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 12:52 PM

**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: Storage Yard Lease WRO-01-01

(b) (6), (b) (7)(C)

(b) (5)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
Realty Specialist  
Real Estate and Environmental Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 11:27 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Storage Yard Lease WRO-01-01

Morning (b) (6), (b) (7)(C)

Here are the answers to your questions

Hi

Thanks for talking with me about the storage yard located at (b) (7)(E)  
(b) (7)(E) Per our conversation, I understand that the property is needed for both BP technical and BP tactical reasons.

1. Please outline the tactical requirements that this property serves?
2. What is the equipment and property used for technically and operationally, for example road maintenance etc..?
3. The fence that is located on the property, could you give me an estimate of the area that is enclosed?
4. What type of equipment is stored on the property?
5. Does this property serve as an access property to the land adjacent to the fence?

6. Does the BP need access to the border and Inspection Station and FOF LPOE beyond the Roosevelt Easement?
7. Does BP have any needs in regard to this property that has not been mentioned, building or shop?
8. Do you have any tactical infrastructure maintenance and repair requirements for this property?

1. [REDACTED] (b) (7)(E)

2. Since it's unsafe and unpractical to keep equipment on the narrow roads on the mountain or close to the primary fence, equipment, owned and rental, and road materials are stored here.

3. See attached photo

4. Owned and rental equipment, K-rails

5. [REDACTED] (b) (7)(E)

6. See attached photo

7. [REDACTED] (b) (7)(E)

8. No maintenance or repair costs are associated for this property

---

**From:** [REDACTED] (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 5:19 AM  
**To:** [REDACTED] (b) (6), (b) (7)(C)  
**Subject:** FW: Storage Yard Lease WRO-01-01

Good Morning [REDACTED] (b) (6), (b) (7)(C)

Could I get the below information this week? I am going to be out of town next week and I would like to get my justification written in order to update lease. I'm not trying to pester even though I guess I am. ☺

Thanks,

[REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (6), (b) (7)(C)

Realty Specialist  
Real Estate and Environmental Services Division

Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Thursday, December 06, 2012 12:49 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Storage Yard Lease WRO-01-01

Hi

Thanks for talking with me about the storage yard located at (b) (7)(E). Per our conversation, I understand that the property is needed for both BP technical and BP tactical reasons.

1. Please outline the tactical requirements that this property serves?
2. What is the equipment and property used for technically and operationally, for example road maintenance etc..?
3. The fence that is located on the property, could you give me an estimate of the area that is enclosed?
4. What type of equipment is stored on the property?
5. Does this property serve as an access property to the land adjacent to the fence?
6. Does the BP need access to the border and Inspection Station and FOF LPOE beyond the Roosevelt Easement?
7. Does BP have any needs in regard to this property that has not been mentioned, building or shop?
8. Do you have any tactical infrastructure maintenance and repair requirements for this property?

Dan, I'm sorry that I got your name wrong and thanks for your help.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
Realty Specialist  
Real Estate and Environmental Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Office: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)



Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Andrade Weekly Progress Report 12/19/12  
**Date:** Wednesday, December 19, 2012 2:36:19 PM

---

Mission and Team...we need to keep each other in all loops...

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 02:35 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Andrade Weekly Progress Report 12/19/12

(b) (5)  
I appreciate your assistance and the "double check"

(b) (6), (b) (7)(C)  
Division Director, RE and ENV Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 12:27 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Fw: Andrade Weekly Progress Report 12/19/12

(b) (5)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Wednesday, December 19, 2012 09:28 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)(C)

Yes they are.

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b) (7) and I will include RE/ENV on the weekly Andrade updates.

Regards,

(b) (5), (b) (7)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, December 19, 2012 5:50 AM

**To:** (b) (6), (b) (7)(C)

**Subject:** Re: Andrade Weekly Progress Report 12/19/12

(b) (5), (b) (7)

(b) (5)

Please provide answers by 10am today.

Thanks.

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 09:59 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C);

(b) (6)

**Subject:** FW: Andrade Weekly Progress Report 12/19/12

Gentlemen,

Below is the current status of the Andrade fence repair.

(b) (5)

(b) (5)

Please call (b) (6), (b) (7)(C) or me if any questions.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 6:24 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** FW: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) report includes the project schedule (attached). The schedule can be placed in bullet format if you prefer.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 5:26 PM

**To:** (b) (6), (b) (7)(C)

**Subject:** Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference held on 12/17/12, in attendance: OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C), ACPA (b) (6), (b) (7)(C), FOS (b) (6), (b) (7)(C), FOS (b) (6), (b) (7)(C), USACE (b) (6) & (b) (6), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following;
  - Preliminary One month Progress schedule (see attachment "project schedule")
  - Environmental Protection Plan
  - Contractor Quality Control Plan
  - Site Safety Health Plan

- (b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R  
Program Management Office  
Facilities Management and Engineering  
Yuma & El Centro Sectors

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, December 18, 2012 8:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Andrade.

(b) (6), (b) (7) and (b) (6), (b) (7)(C)

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6); (b) (6), (b) (7)(C)  
**Subject:** Re: Weekly Report - (b) (6) - Jan 24  
**Date:** Friday, January 25, 2013 5:52:45 AM

---

(b) (6) and (b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

---

**From:** (b) (6)  
**Sent:** Thursday, January 24, 2013 05:56 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Weekly Report - (b) (6) - Jan 24

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- B-4 Playa Remedial Actions
- A-1 West Access Road Project by SDC WG
- A-1 Road Improvements Project by military
- A-1 Bridge Structural Survey
- West Dessert Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- OPNM Pozo Nuevo Road Project by military
- Sasabe gas pipeline project
- BBQ Road Improvements
- Bog Creek

2. Major Efforts

- (b) (5), (b)(6);(b)(7)(C)

(b) (5)

- I viewed the site of the Otay-Tijuana Pedestrian Bridge and reviewed the project with (b) (6), (b) (7)(C) while in the field.
- I met with the structural engineer that will be performing the assessment of the five bridges in the A-1. We reviewed scope and deliverables. The first site visit is scheduled for the first week in February. I believe it to be important that I be there with the engineers during their field assessment.
- (b) (5)
- I participated in routine conference calls throughout the week.
- I participated in routine support activities for CTIMR Area 1

3. Good News

4. Concerns

5. Deliverables

I will be downtown on Monday.

(b) (6), PE, CCE, PMP

**LMI**

**2000 Corporate Ridge  
McLean, VA 22102-7805**

(b) (6) P

***Complex Problems. Practical Solutions.***  
[www.lmi.org](http://www.lmi.org)



**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands  
**Date:** Monday, January 14, 2013 9:04:08 PM

---

Thank you.

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, January 14, 2013 09:02 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Great thanks. Safe travels.

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, January 14, 2013 06:28 PM Eastern Standard Time  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Appreciate the clarification...I'll see what happens when I visit this week. Will keep you posted.

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, January 14, 2013 05:52 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

(b) (5)

(b) (6), (b) (7)(C)  
Division Director, RE and ENV Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, January 14, 2013 5:43 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

(b) (5)

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, January 14, 2013 05:39 PM  
**To:** (b) (6), (b) (7)(C)

Subject: RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

I saw your email (b) (5)

(b) (6), (b) (7)(C)

Division Director, RE and ENV Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 14, 2013 5:33 PM

To: (b) (6), (b) (7)(C)

Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Did you see my last email? We crossed paths...

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 14, 2013 05:32 PM

To: (b) (6), (b) (7)(C)

Subject: FW: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

(b) (6), (b) (7)(C)

Below is (b) (6), (b) (7)(C) opinion on the Quechan Business Permit (b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Division Director, RE and ENV Services Division  
Border Patrol Facilities and Tactical Infrastructure  
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 14, 2013 4:09 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)

(b) (6), (b) (7)(C)

Subject: RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)

Senior Attorney  
U.S. Customs and Border Protection  
Office of Assistant Chief Counsel, Indianapolis  
6650 Telecom Dr.  
Indianapolis, IN 46278

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney-work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information contained in this email.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 14, 2013 1:48 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: FW: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Program Manager

Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure Program  
Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 14, 2013 12:56 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

(b) (6), (b) (7)(C)

Do you have this?

FYI: (b) (5), (b) (6); (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C)

W: (b) (6), (b) (7)(C)

M: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, June 04, 2012 2:42 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

Subject: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Hi (b) (6), (b) (7)

(b) (5), (b)(6);(b)(7)(C)

FYI for you and (b) (6), (b) (7) - Per (b) (6), (b) (7) - (b) (5)

(b) (5), (b)(6);(b)(7)(C)

Hope that's of some use...

Take Care,

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP

Real Estate Program Manager

LMI

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6); (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Re: Travel to SDC  
**Date:** Monday, February 04, 2013 4:18:17 PM

---

(b) (6), (b) (7)(C)

A. Chief (b) (6), (b) (7)(C) will be your POC in SDC.

(b) (6), (b) (7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, February 04, 2013 03:13 PM Eastern Standard Time  
**To:** (b) (6) JC (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Travel to SDC

(b) (6), (b) (7)(C)

This request has been submitted to Ops. In the future, please remove (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) from the form and the e-mail. Please include (b) (6), (b) (7)(C). Thanks.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)  
Director-Border Patrol TI  
SPPA-ORMB  
Headquarters Border Patrol  
(b) (6), (b) (7)(C) Office  
(b) (6), (b) (7)(C) BB



---

**From:** (b) (6)  
**Sent:** Monday, February 04, 2013 1:44 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Travel to SDC

(b) (6), (b) (7)(C)

I apologize for the timing of this request since it is within one week of the expected travel, but the trip just came together today. The trip is to be with (b) (6), (b) (7)(C) as the new contractor mobilizes and begins work at the Andrade fence collapse area, and then to also be with the structural engineers as they do their assessments of the bridges in the A-1 area prior to all the roadwork by the military.

I have coordinated the trip with (b) (6), (b) (7)(C) about my presence in YUM and with (b) (6), (b) (7)(C) about the A-1 trip.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge  
McLean, VA 22102-7805

(b) (6), (b) (7)(C) P

*Complex Problems. Practical Solutions.*  
[www.lmi.org](http://www.lmi.org)



From: (b)(6);(b)(7)(C)  
To: (b) (6)  
Subject: Re: Travel to SDC  
Date: Monday, February 04, 2013 5:08:23 PM

---

They are still trying to find things for them too do...

---

From: (b) (6)  
Sent: Monday, February 04, 2013 03:26 PM  
To: (b)(6);(b)(7)(C)  
Cc: (b)(6);(b)(7)(C)  
Subject: RE: Travel to SDC

Understood. Thanks

(b) (6) PE, CCE, PMP



2000 Corporate Ridge  
McLean, VA 22102-7805

(b) (6)

*Complex Problems. Practical Solutions.*  
[www.lmi.org](http://www.lmi.org)

---

From: (b)(6);(b)(7)(C)  
Sent: Monday, February 04, 2013 3:13 PM  
To: (b)(6);(b)(7)(C)  
Cc: (b)(6);(b)(7)(C)  
Subject: RE: Travel to SDC

(b)(6);(b)(7)(C)

This request has been submitted to Ops. In the future, please remove (b)(6);(b)(7)(C) from the form and the e-mail. Please include (b)(6);(b)(7)(C). Thanks.

(b)(6);(b)(7)(C)

Director-Border Patrol TI  
SPPA-ORMB  
Headquarters Border Patrol  
(b)(6);(b)(7)(C) Office  
BB



---

From: (b) (6)  
Sent: Monday, February 04, 2013 1:44 PM  
To: (b)(6);(b)(7)(C)

Cc: (b)(6);(b)(7)(C)

Subject: Travel to SDC

(b)(6);(b)(7)(C)

I apologize for the timing of this request since it is within one week of the expected travel, but the trip just came together today. The trip is to be with (b) (6), as the new contractor mobilizes and begins work at the Andrade fence collapse area, and then to also be with the structural engineers as they do their assessments of the bridges in the A-1 area prior to all the roadwork by the military.

I have coordinated the trip with (b) (6), (b) about my presence in YUM and with (b) (6), (b) (7) about the A-1 trip.

(b)(6);(b)(7)(C), PE, CCE, PMP



2000 Corporate Ridge  
McLean, VA 22102-7805

(b)(6);(b)(7)(C) P

*Complex Problems. Practical Solutions.*

[www.lmi.org](http://www.lmi.org)

Send this form to (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

**PROCEDURE NO:**

**DATE:** February 4, 2012

## FIELD SITE REQUEST FORM

**REQUEST FOR:** (b) (6), (b) (7)(C), BPFTI PMO

**REQUEST FROM:** (b) (6), (b) (7)(C), BPFTI PMO

**PROPOSED SITE VISIT LOCATION (include region, area, and facility):**

Tuesday Feb 12 at Andrade fence collapse area where new contractor is mobilize

Wed and Thursday Feb 13 and 14: A-1 road

**DATES OF VISIT:** February 12 - 14

**POC FOR VISIT:** (b) (6), (b) (7)(C)

**PURPOSE OF VISIT (include specific types of information to be collected):**

Work with USACE POC during initial mobilization and start up of work at the Andrade fence collapse areas.

Work with structural engineers during site assessment of the bridges in A-1 in preparation of the JTF-N activities scheduled in March

**LIST OF ATTENDEES (attach additional page if more attendees requested)**

| Name    | Title    | Company   |
|---------|----------|-----------|
| (b) (6) | Engineer | BPFTI PMO |
|         |          |           |
|         |          |           |
|         |          |           |
|         |          |           |

**APPROVAL SIGNATURE:**

\_\_\_\_\_

| ATTENDEE INFORMATION (attach additional page if more attendees requested) |       |         |     |     |                 |
|---|-------|---------|-----|-----|-----------------|
| Name  | Title | Company | SSN | DoB | Clearance Level |
|   |       |         |     |     |                 |
|   |       |         |     |     |                 |
|   |       |         |     |     |                 |
|   |       |         |     |     |                 |

**SECURITY OFFICER SIGNATURE:**

\_\_\_\_\_

**LOCAL POC APPROVAL:**

\_\_\_\_\_

*The Information System Security Branch requires a mandatory submission of visitor pre-clearance forms no later than 48 hours before arrival of visitor(s) in order for any visitor to be considered for approval*

-----

*CBP offices prefer submission of Field Site Request Form three (3) weeks prior to Field Site Visit. Please e-mail/fax form to the POC listed in the Site Visit Coordination Request Procedure.*

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Fw: Andrade Weekly Progress Report 12/19/12  
**Date:** Wednesday, December 19, 2012 5:51:08 AM  
**Attachments:** [Project Schedule 12-17-12.PDF](#)  
[Fence 009.JPG.JPG](#)  
[Fence 036.JPG.JPG](#)

---

See below and attached...

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 09:59 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
(b) (6)  
**Subject:** FW: Andrade Weekly Progress Report 12/19/12

Gentlemen,

Below is the current status of the Andrade fence repair.

NTP is expected the first week of January and is dependent upon permits/business license approval by the Quechan Tribal Council expected to vote on these 1/3/13.

Please call (b) (6), (b) (7)(C) or me if any questions.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)*

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, December 18, 2012 6:24 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** FW: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) report includes the project schedule (attached). The schedule can be placed in bullet format if you prefer.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering*

*Office:* (b) (6), (b) (7)(C)

*Mobile:* (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)

**Sent:** Tuesday, December 18, 2012 5:26 PM

**To:** (b) (6), (b) (7)(C)

**Subject:** Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference held on 12/17/12, in attendance: OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6) & (b) (6) ), FM&E ( PM (b) (6), (b) (7)(C) ), CJW Construction (b) (6) (b) (6) ), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following;
  - Preliminary One month Progress schedule (see attachment "project schedule")
  - Environmental Protection Plan
  - Contractor Quality Control Plan
  - Site Safety Health Plan

- (b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R  
Program Management Office  
Facilities Management and Engineering  
Yuma & El Centro Sectors

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, December 18, 2012 8:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Andrade.

(b) (6), (b) (7) and (b) (6), (b) (7)(C)

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.


Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.









(b) (6), (b) (7)(C)

07.25.2012





07.25.2012



**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: TI/Military Project and YUMA ENABLE Weekly Update 05/9/14  
**Date:** Friday, May 09, 2014 11:17:20 AM

---

12:30....see you then....

(b) (6), (b) (7)(C), CBM, PMP  
Department of Homeland Security  
Detail to Science & Technology (S&T)  
Acquisition Support & Operations Analysis (ASOA)  
Office Phone: (b) (6), (b) (7)(C)  
Cell: (b) (6), (b) (7)(C)  
Fax: (b) (6), (b) (7)(C)  
1120 Vermont Avenue, N.W.  
Room 10-231  
Washington, D.C.

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Friday, May 09, 2014 10:20 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: TI/Military Project and YUMA ENABLE Weekly Update 05/9/14

Sorry! I forgot to add you this morning. See you at 12:30....

(b) (6), (b) (7)(C), PMP  
Program Manager Lead for Projects and Milcon  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
(b) (6), (b) (7)(C)  
*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Friday, May 09, 2014 8:09 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)  
**Subject:** TI/Military Project and YUMA ENABLE Weekly Update 05/9/14

**TI/Military Weekly Update 05/9/14**

- 
- A-1 West Access Road: All construction actions are complete. (b) (5)
- ELC West Desert Road: Phase A, B, and C 100% Drawings are available. All FY14 road work has been completed to date. Planning for FY15.
- (b) (5)

- (b) (5)
- (b) (5), (b)(6);(b)(7)(C)
- (b) (7)(E)
- o JTF-N Update: All FY14 road work has been completed to date. (b) (5)
  - o Forest Service Update: Final Cost Estimate from the Forest Service was provided (b) (5)
  - o (b) (5)
- Cantinas Forest Service Road EA is due June 2014. PRD is drafted and provided to (b) (6), (b) (7)(C) for review and routing as of 4/24/2014.
- K-1B Fence: Construction started on 12/19/13.
- o Schedule Update: (b) (5)
  - o Start Fence Installation 3/27/14 and continues to go up. 45% of the fence panels for the project have been installed to date.
  - o REA Submitted to the Government on 2/19/14 in the amount of \$ (b) (5). Three items contained in the REA have been recommended as A/E Liability Issues (b) (5)
  - o The memo was processed with Baker Engineering from the KO. A Change Request was approved (pending A/E push back). (b) (5)
  - o Nothing has been agreed to at this time and close coordination is taking place prior to any agreements. A separate email was sent out on 5/8/14 with additional detail.
  - o Pending RFIs
    - Remove and replace headwall and RCP pipe

- (b) (5)
- Lift Gate, Actuator and Electrical submittal
- Sliding Gate & Alternative plan
  - K-1B Fence Contractor and EPWU Pipeline contractor continue to work in the adjacent area with no issues. The Pipeline project should be completed on (b) (5)
  - K-1C Fence is currently under construction near the Water Treatment Plant as part of this project and fence installation will be completed by (b) (5).
  - Contractor is removing debris from the American Canal
  - No cultural issues to date
- Camp 8 Crossing: Right of Entry obtained for 1 private land owner (b) (6) and working to finalize ROE/OTS with (b) (6). Design kickoff to be schedule in the next two weeks.
- 8 Canal Crossings: Meeting with Water District and DOJ was held last week – (b) (6), (b) (7)(C) will hold a follow-up meeting with the Water District in June 2014 with the board to finalize the Declaration of Takings (DOT). The RFP went out on 4/16/14; Pre-bid site visit took place on 4/29/14, (b) (5)
- The Base will include 3 Crossing, with an Option for the remaining 5 Crossing.
- RGV Fronton: Phase 1 & 2 100% Drawings are available. FY14 Construction Dates (b) (5). Rotation 1 is under construction with no issues to date. Rotation 2 staking is taking place by the contractor from 5/5/14 -5/9/14, (b) (5)
- Laredo South Road PRD (FY15 MILCON) PRD was signed on 3/18/2014. Final 15% Designs were distributed on 4/9/2014. Real Estate obtained executed ROE-S clearance with the City of Laredo (b) (5) (b) (5).
- Yuma San Luis Road Improvement PRD (FY15 MILCON) PRD was signed on 3/18/2014. Final 15% Designs were distributed on 4/9/2014. ENV and RE cleared for ROE.
- C-1 San Dunes Road Improvement PRD (FY15 MILCON) PRD was signed on 3/18/2014. Final 15% Designs were distributed on 4/9/2014. ENV and RE cleared for ROE.
- New IAA for the 3 – FY15 MILCON Projects is on hold. The April 2014 JTF-N Conference has been canceled and FY15 projects will be sourced individually by the military (no update). Projected unit assignment will be 1 deployment for each of the existing projects (Fronton, Zone (b) (7)(C) and West Desert Road. Three Change Requests have been approved in FITT for each of the New FY15 Planning projects to capture Programmatic costs for the 15% Designs.
- Draft RGV Gates Phase II PRD was development and finalized per working group and finalizing Steel contract options in preparation for CIR.
- Naco Secondary Fence: Draft PRD was send out on 3/7/14 and meeting held with OBP and BPFTI. Awaiting feedback from ORMB on a path forward.
- Penitas Pump is no longer going to be handled by IBWC, but rather the County. The Penitas Pump IAA will no longer be needed, but path forward is still pending further discussions with BPFTI team and Sector. Continued coordination with IBWC and the County are needed and pending.
- Supply Chain Management (SCM): Updated Inventory List was provided to BusOps Steel Inventory – coordinated with (b) (6), (b) (7)(C) and accounts for K-1B/K-1C steel removal.

#### Help Needed:

- LRT Riverbend Road Re-vegetation funds were de-obligated (~530k), but ~250K was distributed to a DOJ IAA. All funds were needed and de-obligated for the purpose of the re-vegetation for this contract through CBP. Current IGCE is 500K. Currently with OTIA for resolution.

#### Yuma Lights ENABLE

- Field Demonstration of the lights took place the night of 1/4/14. BPFTI approved all designs on

5/8/14.

(b) (5)

Environmental is working on an additional CATX for proposed trenching by the contractor.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP  
Project Manager, TI Project Division  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281  
**Date:** Monday, December 17, 2012 3:34:20 PM

---

Thanks

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, December 17, 2012 02:42 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281

Nope. Sounds like it could be another day or two. I'm limiting my work to anything not involving direct contact with COE.

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
*Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, December 17, 2012 2:28 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281

Thanks Are you all back on?

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, December 17, 2012 02:26 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281

Yes.

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
*Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, December 17, 2012 2:20 PM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281

This is the CBP gap filler, right?

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Monday, December 17, 2012 02:18 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281

(b) (6), (b) (7)(C)  
(b) (5)  
Thanks!

(b) (6), (b) (7)(C), PE, PMP  
Program Manager  
LMI  
Border Patrol Facilities and Tactical Infrastructure  
Program Management Office  
Facilities Management and Engineering  
Office: (b) (6), (b) (7)(C)  
Mobile: (b) (6), (b) (7)(C)  
*Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, November 27, 2012 8:35 PM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** RE: Funds Request, EPT Fence M&R, Gap Filler PR#20073281

Hello (b) (6),  
PR#20073281 Has been entered for EPT Fence M&R Gap Filler \$133,000.00  
Please let me know if you have any questions  
Thank you!



(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

*Financial Management Analyst*

Business Operations Division

Dawson Technical, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

**From:** (b) (6), (b) (7)(C)

**Sent:** Monday, November 26, 2012 12:01 PM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C)

**Subject:** Funds Request, EPT Fence M&R, Gap Filler

(b) (6), (b) (7)(C)

(b) (5)  
contracting to get an urgent replacement contract. Thanks for the help.

The existing USACE contract runs out on 8 January 2013 and we're working with CBP

(b) (6)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing*

*Border Patrol's proud legacy*

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: What do we want from ECSO in FY13 and FY14...?  
**Date:** Tuesday, January 08, 2013 8:51:40 AM

---

Purfect..

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 08:26 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: What do we want from ECSO in FY13 and FY14...?

(b) (5)

Best SWAG I can

do right now

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 7:51 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: What do we want from ECSO in FY13 and FY14...?

(b) (5)

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 07:48 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: What do we want from ECSO in FY13 and FY14...?

(b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 08, 2013 7:33 AM

To: (b) (6), (b) (7)(C)

Subject: What do we want from ECSO in FY13 and FY14...?

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: What do we want from ECSO in FY13 and FY14...?  
**Date:** Tuesday, January 08, 2013 7:50:51 AM

---

Great response. I had written down exactly what you have on this email.

(b) (5).

Ok. I'll cover this with ECSO..

----- Original Message -----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 07:48 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: What do we want from ECSO in FY13 and FY14...?

(b) (5), (b)(6);(b)(7)(C)

(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 7:33 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** What do we want from ECSO in FY13 and FY14...?

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Naco MFR for fence replacement  
**Date:** Tuesday, January 08, 2013 10:32:06 AM

---

Great. Thanks.

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 10:05 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** FW: Naco MFR for fence replacement

We're good

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 9:22 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** Re: Naco MFR for fence replacement

(b) (5)

but I appreciate your detailed review of the MFR.

(b) (6), (b) (7)(C)

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Tuesday, January 08, 2013 09:14 AM  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Naco MFR for fence replacement

(b) (6), (b) (7)(C)

Question on this. (b) (5), (b) (7)(E)

thanks

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: Review(s) Overdue for Change Request (b) (7)(E)  
**Date:** Wednesday, December 26, 2012 8:50:34 AM

---

thanks

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

**From:** (b) (6), (b) (7)(C)

**Sent:** Wednesday, December 26, 2012 8:49 AM

**To:** (b) (6), (b) (7)(C)

**Cc:** (b) (6), (b) (7)(C); (b) (6)

**Subject:** FW: Review(s) Overdue for Change Request (b) (7)(E)

Approved in FITT...

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

**From:** (b) (7)(E)

**Sent:** Tuesday, December 25, 2012 5:01 PM

**To:** (b) (6), (b) (7)(C); (b) (6)

**Subject:** Review(s) Overdue for Change Request (b) (7)(E)

The technical reviews regarding Change Request (b) (7)(E) were due on 12/20/2012 for the following project:

- FM&E Number: (b) (7)(E)
- Project Title: (b) (7)(E)\_TCA\_(b) (7)(E)\_Primary Fence Replacement

In order for the CR to proceed, the following technical review(s) has/have to be completed:

- Design - (b) (6)

Note: Please do not reply to this email. This is an administrative email only. Log into FITT and Request Help if needed.

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Subject:** RE: comm with OTIA  
**Date:** Thursday, December 27, 2012 3:05:52 PM

---

My comments and changes are below;

(b) (6), (b) (7)(C), PMP, LEED AP

Program Manager, Tactical Infrastructure

Border Patrol Facilities and Tactical Infrastructure Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"*

---

**From:** (b) (6), (b) (7)(C)  
**Sent:** Thursday, December 27, 2012 11:32 AM  
**To:** (b) (6), (b) (7)(C)  
**Subject:** comm with OTIA

(b) (6), (b) (7)(C) is asking for a one pager on how we are communicating with OTIA to USACE. Take a look at below and let me know what you think we need to change. Thanks

Comm protocols for RVSS/IFT programs:

From OTIA to USACE:

(b) (5), (b)(6);(b)(7)(C)



(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

Thanks

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Comm protocol  
**Date:** Thursday, December 27, 2012 3:14:22 PM  
**Attachments:** [Communication protocols for RVSS.doc](#)

---

(b) (6), (b) (7)(C) per your request. (b) (6), (b) (7)(C) chopped on this and this is a good synopsis on how it is working right now

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing  
Border Patrol's proud legacy

Communication protocols for RVSS/IFT programs:

From OTIA to USACE:

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

