

From: [Steven Janzen - 8PSMMM](#)
To: (b) (6), (b) (7)(C)
Cc: [Bridget Stroh - 8PA](#); (b) (6), (b) (7)(C)
Subject: Re: Havre HQ Tower Replacement Project
Date: Friday, June 03, 2016 12:37:23 PM

(b) (6), (b) (7) -

Thank you.

In terms the GSA question; Bridget - I agree with (b) (6), (b) (7) that the answer to this question probably is tied to the time to perform procurement processes and so I will let you pursue this answer there at the DFC unless I can be of any assistance here.

Thank You,
Steve Janzen, P.E., PMP
General Engineer/Project Manager
US. General Services Administration
Mike Mansfield U.S. Federal Building and Courthouse
400 N Main Street- Suite 103
Butte, MT 59701
steven.janzen@gsa.gov
Tel: 406-371-9790
Cel (b) (6)
Fax: N/A

On Fri, Jun 3, 2016 at 9:07 AM, (b) (6), (b) (7)(C) > wrote:

Good morning Bridget/Steve!

CBP (OIT-WSPDP our internal customer) has run into a speed bump getting the appropriate funds to get this project underway. Meanwhile, it is getting elevated and we hope to break the log jam on this need. It would help us tremendously if you could estimate what GSA's timeline/schedule might be.

(b) (5)

Many thanks for your help on this,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: Bridget Stroh - 8PA [mailto:bridget.stroh@gsa.gov]

Sent: Monday, May 9, 2016 9:56 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

steven.janzen@gsa.gov

Subject: Re: Havre HQ Tower Replacement Project

Thank you, (b) (6), (b) (7)(C)

Bridget Stroh

Regional Account Manager

Public Buildings Service

General Services Administration

1 DFC, Building 41

Denver, Colorado 80225

Office: [303.236.2053](tel:303.236.2053)

Mobile: (b) (6)

bridget.stroh@gsa.gov

On Mon, May 9, 2016 at 7:52 AM, (b) (6), (b) (7)(C) wrote:

Good timing! Yes, a couple of weeks ago OIT-WSPD agreed this project was a priority and identified and approved D&D funding for the project, which was the biggest hurdle. FME has

submitted a Purchase Requisition to get the money transferred. Then Business Ops needs to issue a RWA to Region 8 for the project. I am not sure how long this process will take, but hopefully within the next few weeks.

I was also informed that OIT-WSPD identified funds to transfer the antennas and add 4-5 new antennas to the new tower.

Depending on timing of getting the funding on an RWA, I am still holding out hope this project can get done this year. However, it is possible that the design and procurement won't get completed until this Fall, pushing construction to Spring of 2017.

I will keep everyone posted on progress as I hear updates.

(b) (6), (b) (7)(C), P.E., PMP

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: Bridget Stroh - 8PA [mailto:bridget.stroh@gsa.gov]

Sent: Monday, May 9, 2016 9:41 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

steven.janzen@gsa.gov

Subject: Re: Havre HQ Tower Replacement Project

Good morning, (b) (6), (b) (7)(C) -

I just wanted to check in on the status of this project for planning at our field office. Any luck working with your WSPD-OIT for funding?

Thank you!

Best,

Bridget

Bridget Stroh

Regional Account Manager

Public Buildings Service

General Services Administration

1 DFC, Building 41

Denver, Colorado 80225

Office: [303.236.2053](tel:303.236.2053)

Mobile: (b) (6)

bridget.stroh@gsa.gov

On Thu, Apr 7, 2016 at 5:30 AM, (b) (6), (b) (7)(C) wrote:

Just a short update on the Havre Sector Tower Replacement project. PRD (project requirements document) has been approved, unfortunately it was determined that O&M funds that were available cannot be used for the project. So we are working with WSPD-OIT to identify some D&D funds for this project that can be used to issue an RWA...hopefully that will be resolved soon.

Thank you for your patience.

(b) (6), (b) (7)(C), P.E., PMP

SME, Real Estate and Environmental Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6) (b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6), (b) (7)(C)

;(b) (6), (b) (7)(C)

RGV Gates IPT - Agenda, Minutes

Monday, February 25, 2013 11:03:06 AM

[RGV Gates IPT Agenda 2-28-2013.doc](#)
[Gates IPT Minutes 2-21-2013.doc](#)

Folks,

Attached are the agenda for our next meeting and the minutes from last week's meeting. Next meeting is at 2 pm ET, 1 pm CT on Thursday, 29 Feb.

(b) (6), (b) (7)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: February 21, 2013 at 2:00 pm EDT (1:00 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6) USACE	(b) (6) USACE RE	(b) (6), (b) (7)(C) RGV Sector
(b) (6), (b) (7)(C) RGV Sector	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OCC
(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) ECSO	(b) (6), (b) (7)(C) FM&E
(b) (6), (b) (7)(C) FM&E			

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6), (b) (7)(C) provided an update on the project. Various trades are working in the (b)(7)(E) gates, including concrete, steel structure erection, steel panel installation, and electrical. Pier drilling and pier caps have started in the (b)(7)(E) area, as well as the (b)(7)(E) area.
 - ii. RFP 18 (Washboard changes) and RFP 19 (Camera tower connections) modifications have been awarded. On RFP 20 (b)(7)(E) Weston plans to submit a concept design for the ramp tomorrow.
 - iii. The Road designs will be submitted after Design Package 3 is finalized, in about 2 weeks. The revised designs for DP #3 were sent out on 20 Feb for review.
 - iv. Regarding the surprise start of work at (b) (6), (b) (7)(C) (b)(7)(E) Gate (b)(7)(E) (b) (6) said that NTP has not been issued for the gate slab work. (b) (6) has advised Weston to backfill the pier excavations so traffic can resume, while we further discuss how to streamline the work and prevent undue impact to the sand pit operations.
 - v. RFP 21 for the steel ramps – Weston was requested to assess the need for ramps at 3 locations (b)(7)(E) and the two gates at (b)(7)(E) (b) (6), (b) (7)(E) asked if there was enough time to fabricate them in time to be ready for the 3 gates. (b) (6) advised that it shouldn't be a problem at this point.
 - vi. Status of IBWC Project (b)(7)(E) & west – (b) (6), (b) (7)(E) is still waiting for a response from IBWC HQ on when it may be awarded, etc., and to get a copy of the RFP package.
 - vii. (b) (6) asked if CBP could review Weston's request to work Saturdays and also extended daily hours. (b) (6), (b) (7)(E) will review within CBP.
 - viii. (b) (6) advised that access under Hidalgo POE has a 12' clearance, and concrete trucks require at least 12'-6".
2. Previous Action Items:
 - a. Items 1 (Periodic Maintenance) – Primus completed the second monthly inspection. Comments were provided to Weston for the revised O&M schedule and worksheet,

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

- and for the revised Warranty Management Plan. (b) (6), (b) (7)(F) will check with (b) (6), (b) (7)(F)/Primus on the status of the February cycle.
- b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below
3. New Action Items: None
4. Requirements Discussion - None
5. Outreach Issues
- a. Gate Closure Communications
 - i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C) *(no change)*
 - ii. Notification letters are being processed for (b) (7)(E). (b) (7)(E) have been sent. (b) (6), (b) (7)(C) said she's working to get all the remaining notifications out for Cameron County by 1 March.
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b) (6), (b) (7)(C) said that (b) (6), (b) (7)(C) should have all revisions completed to the training documents by the end of the week.
6. RE/Environmental Discussion
- a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*
 - b. Real Estate Concerns
 - i. Construction Access
 - 1. (b)(7)(E) The ROE-C with B&P Bridge Co. is in the works for a 12 month period. Also, (b) (6), (b) (7)(C) has spoken with the executor for Sparks (b) (5), (b) (6); (b) (7)(C) The (b) (6) tract is for access only to the (b)(7)(E) gate.
 - 2. (b)(7)(E) ROE_C was executed, so access for construction is resolved. However, utility access is still unresolved and will be thru July. *(CLOSED)*
 - ii. Utility Access (east to west)
 - 1. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification.
 - 2. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. An appraisal is required for a perpetual easement over paved private roads since they will exceed \$ (b) (5) ECSO estimates July for RE certification.
 - 3. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification.

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

4. (b)(7)(E) The OTS for the utility easement has been executed. ECSO will work up the easement assignment documents to AEP, and estimates completion by the end of March.
5. (b)(7)(E)
Need to acquire utility easement and assign it to AEP. Changes are being made in order to finalize surveys. (b)(5)
(b)(5) ECSO estimates July for RE certification.
6. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (b)(6) (utility easement) and tract (b)(6) (FUL) sent to landowners. The government estimate of value was \$(b)(5) and the response from the landowners was \$(b)(5). The DT package is still in SWF legal review. ECSO estimates June before possession is obtained. Scott asked that the DT get to DOJ quickly and we advise them of our need date so they can adjust their priorities accordingly.
7. (b)(7)(E) (b)(5), (b)(6); (b)(7)(C)
(b)(5)
8. Backup Plan if No Utility Access: (b)(6); (b)(7)(C) said that he may be able to trade off (b)(7)(E) costs with Weston for generators that weren't required there, for generators at locations where we don't get utility access in time. Also, Weston advised that it is willing to provide generators at additional gates if it has minimal impact.
- iii. Alternate Access (east to west): (b)(7)(E) (b)(6); (b)(7)(C) reported that they are still attempting to ascertain the correct name for Mrs. (b)(6) (b)(6); (b)(7)(C) will ask Station if they can request the proper name from the (b)(6) (b)(6) when they speak to them.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b)(6), (b)(7)(C)	Ongoing	Monthly inspection performed for Jan. Revised O&M worksheet and schedule received; CBP comments sent to Weston. CBP comments sent to Weston on Warranty Mgmt Plan. Waiting update on February monthly inspection from (b)(6); (b)(7)(C)/Primus.
2. Re-keying – (b)(6); (b)(7)(C) will get proposal from CTIMR contractor for (b)(6); (b)(7)(C) test gate locations and remaining (b)(6); (b)(7)(C) locations, after receipt of scope, source info from (b)(6); (b)(7)(C)	(b)(6); (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6); (b)(7)(C) with these minutes. On hold per CBP.

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
4. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)	TBD	(b) (6), (b) (7)(C) requested FM&E fund locks. (b) (6), (b) (7)(C) requested approval from (b) (6), (b) (7)(C). Followed up with another request.
5 B&P Tracts at (b) (7)(E) – send tract maps to (b) (6) to assure Weston doesn't stage on B&P property.	(b) (6), (b) (7)(C)	21 Feb	(b) (6) sent the maps. (CLOSED)
6 (b) (6), (b) (7)(C) will check with (b) (6), (b) (7)(C) on whether we risk anything by granting MVEC a blanket easement at (b) (7)(E) since they could use it for future electrical distribution.	(b) (6), (b) (7)(C)	21 Feb	(b) (6), (b) (7)(C) agreed with the use of the blanket easement. (CLOSED)

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1 (b) (6) proper name	(b) (6), (b) (7)(C)	28 Feb	(b) (6), (b) (7)(C) will ask Station to get the proper name from (b) (6) (b) (6) when they speak with them.
2 Notification letters for remaining gates in (b) (7)(E) thru (b) (7)(E)	(b) (6), (b) (7)(C)	1 Mar	
3 Complete training document revisions	(b) (6), (b) (7)(C)	22 Feb	
4 Weston's request to work Saturdays, and extended daily hours	(b) (6), (b) (7)(C)	28 Feb	

NEXT TELECONFERENCE:

Thursday, February 28, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda 28 February 2013

1. Introduction and Roll Call (b) (6), (b) (7)(C)
2. Schedule and Deliverables Review (b) (6), (b) (7)(C)
 - a. Scheduled construction – recent progress, and events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any?
 - ii. 2nd package of (b) (7)(E) gates – remaining issues
 1. RFP status
 - a. RFP 20, (b)(7)(E) – ramp requirement & gate change
 - b. RFP 21, Steel ramps
 - iii. 3rd package of (b)(7) gates – status
 - c. Revised Weston schedule
 - i. When weekly update received and forwarded?
 - ii. Progress vs current schedule
 - d. Design Delays REA status – still on hold per Weston?
 - e. Government actions required to prevent delays to the contractor
 - i. Real estate support (b) (6), (b) (7)(C)
 1. Construction access review – (b)(7)(E) 1, E. of Progresso POE
 2. Utility easement review
 - a. (b)(7)(E)
 - b. (b)(7)(E)
 - c. (b)(7)(E)
 - d. (b)(7)(E)
 - e. (b)(7)(E)
 - f. (b)(7)(E)
 3. Alternate access routes review (by fence segment)
 - a. (b) (6), (b) (7)(E)
 - b. (b)(7)(E)
 - c. (b)(7)(E)
3. Action Items from Previous Meetings (b) (6), (b) (7)(C)
4. Outreach
 - a. Communications/Community Outreach (b) (6), (b) (7)(C)
 - i. Training for IBWC/landowners – document status; training schedule
 - ii. Gate closure communications & schedule flexibility
 1. Status of notifications for Design Pkg #2 – (b)(7)(E) thru (b)(7)(E) (b)(7)(E) gates
 2. Hotline process update

5. Other Issues

6. New Action Items

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Tower Weekly 1/4/13
Date: Friday, January 04, 2013 8:52:06 AM

Hot Issues:

(b) (5), (b)(6); (b)(7)(C); (b)(7)(E)

(b)(7)(E)

1. (b)(7)(E)
 - a. CN issued on 1/3/13
 - b. EA/FONSI Signed on 1/2/13
 - c. Contract award in review at USACE
2. TON—Draft PRD in routing

Station Towers

1. Site visit pushed to week of 1/15
2. Will coordinate locations with stations

TMRP

1. Marked increase in use of PCD funds for legitimate actions in 1st qtr
2. FAA will do grounding in LRT in support of Pan/Tilt work (b) (5)
(b) (5) Will add 2-3 weeks to project
3. FAA to complete La Bota array in next two weeks
4. begin M&R in RGV 1/15

Naco Fence Replacement

1. Meeting set for 1/10 in Naco
2. OBP, Sector, station, OFO and port aware and invited

3.

Concerns

1. (b) (5), (b)(6); (b)(7)(C)

Next week:

1. (b) (6), (b) (7)(E) at (b)(7)(E) (9-thru 18th)

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E) POE
Date: Friday, January 04, 2013 2:13:09 PM

Yes. Please proceed.

(b) (6), (b) (7)(C) CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Friday, January 04, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E) POE

My trip has changed due to contractual and travel constraints. I will be traveling to SDC on Jan 22 and returning on Friday Jan 25 to perform the following site visits and activities:

- Site visit to view the area (b)(7)(E)
(b)(7)(E)
- Meet with SDC WG to discuss design elements of the (b)(7)(E) road that will be constructed by WG
- Visit the site of the Otay-Tijuana Pedestrian Bridge.

The main point of the trip (and the most time consuming) is to discuss the (b)(7)(E) Road construction with the WG. They will be using the 30% design drawings prepared by Baker to construct the roadway. (b) (5)

(b)(7)(E) This portion of the trip was discussed and approved by (b) (6), (b) (7)(C) during a team conference call on Jan 3.

I trust I still have your concurrence to perform this travel.

(b) (6)

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 11, 2012 11:04 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Good approach and as you can see on my email you have the approval to visit (b) (5)
(b) (5)

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, December 11, 2012 10:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Gentlemen,

I have looked at the pictures provided. I was in SDC and ELC last week but had no time to stop by this site and see the situation first hand. However, I did speak with (b) (6), (b) (7)(C) about this and he was able to find time last week to go by and view this site.

Based on discussions with (b) (6), (b) (7)(C) after his site visit, viewing these pictures, and viewing additional pictures taken by (b) (6), (b) (7)(C) (b) (5)
(b) (5)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:41 AM

To: (b) (6)

Subject: FW: East of (b)(7)(E) POE

FYI....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:30 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

(b) (6), (b) (7)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b)(7)(E) (b) (5)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI

SPPA-ORMB

Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b)(7)(E) POE

(b) (6), (b) (7)(C),

I have taken some pics of the landing mat fence on the east side of the (b)(7)(E) POE and on towards the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE. (b)(7)(E)

(b) (5), (b) (7)(E)

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7)(C) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E) POE
Date: Friday, January 04, 2013 2:54:24 PM

(b) (6), (b) (7)

(b) (5)

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Friday, January 04, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E) POE

My trip has changed due to contractual and travel constraints. I will be traveling to SDC on Jan 22 and returning on Friday Jan 25 to perform the following site visits and activities:

- (b)(7)(E)
- Meet with SDC WG to discuss design elements of the (b)(7)(E) road that will be constructed by WG
- Visit the site of the Otay-Tijuana Pedestrian Bridge.

The main point of the trip (and the most time consuming) is to discuss the (b)(7)(E) Road construction with the WG. They will be using the 30% design drawings prepared by Baker to construct the roadway. (b) (5)

(b) (5) This portion of the trip was discussed and approved by (b) (6), (b) (7)(C) during a team conference call on Jan 3.

I trust I still have your concurrence to perform this travel.

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P**

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 11, 2012 11:04 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Good approach and as you can see on my email you have the approval to visit (b) (5)
(b) (5)

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, December 11, 2012 10:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Gentlemen,

I have looked at the pictures provided. I was in SDC and ELC last week but had no time to stop by this site and see the situation first hand. However, I did speak with (b) (6), (b) (7)(C) about this and he was able to find time last week to go by and view this site.

Based on discussions with (b) (6), (b) (7)(C) after his site visit, viewing these pictures, and viewing additional pictures taken by (b) (6), (b) (7)(C) (b) (5)
(b) (5)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 9:41 AM
To: (b) (6)
Subject: FW: East of (b)(7)(E) POE

FYI....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 9:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E) POE

(b) (6), (b) (7)(C)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b)(7)(E)

(b)(7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI
SPPA-ORMB
Headquarters Border Patrol

(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b) (7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b) (7)(E) POE

(b) (6), (b) (7)(C),

I have taken some pics of the landing mat fence on the east side of the (b) (7)(E) POE and on towards the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE. (b) (7)(E)

(b) (5), (b) (7)(E)

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7)(C) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E) POE
Date: Friday, January 04, 2013 2:57:12 PM

We thought of that yesterday during the conference call and (b) (5)

(b) (5)

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6), (b) (7)(C) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, January 04, 2013 2:54 PM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E) POE

(b) (6), (b) (7)

(b) (5)

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Friday, January 04, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E) POE

My trip has changed due to contractual and travel constraints. I will be traveling to SDC on Jan 22 and returning on Friday Jan 25 to perform the following site visits and activities:

- (b)(7)(E)
- Meet with SDC WG to discuss design elements of the (b)(7)(E) road that will be constructed by WG
- Visit the site of the Otay-Tijuana Pedestrian Bridge.

The main point of the trip (and the most time consuming) is to discuss the (b)(7)(E) Road construction with the WG. They will be using the 30% design drawings prepared by Baker to construct the roadway. (b) (5)

(b) (5) This portion of the trip was discussed and approved by (b) (6), (b) (7)(C) during a team conference call on Jan 3.

I trust I still have your concurrence to perform this travel.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 11, 2012 11:04 AM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Good approach and as you can see on my email you have the approval to visit (b) (5)
(b) (5)

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, December 11, 2012 10:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Gentlemen,

I have looked at the pictures provided. I was in SDC and ELC last week but had no time to stop by this site and see the situation first hand. However, I did speak with (b) (6), (b) (7)(C) about this

and he was able to find time last week to go by and view this site.

Based on discussions with (b) (6), (b) (7)(C) after his site visit, viewing these pictures, and viewing additional pictures taken by (b) (6), (b) (7)(C) (b) (5)

(b) (5)

(b) (5), (b) (7)(E)

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:41 AM

To: (b) (6)

Subject: FW: East of (b)(7)(E) POE

FYI....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:30 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

(b) (6), (b) (7)(C)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b)(7)(E)

(b)(7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI

SPPA-ORMB

Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b)(7)(E) POE

(b) (6), (b) (7)(C)

I have taken some pics of the landing mat fence on the east side of the (b)(7)(E) POE and on towards

the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE. (b)(7)(E)

(b) (5), (b) (7)(E)

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

RGV Gates IPT - Agenda, Minutes

Monday, January 07, 2013 3:16:06 PM

[Gates IPT Minutes 1-3-2013.doc](#)
[RGV Gates IPT Agenda 1-10-2013.doc](#)

Attached are the agenda for Thursday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: January 3, 2013 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b) (6), USACE	(b) (6), (b) (7)(C), RGV	(b) (6), (b) (7)(C), RGV	(b) (6), USACE RE
(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), OCC
(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), OBP	(b) (6), (b) (7)(C), FM&E

1. Introduction and roll call was performed.

a. Schedule Issues

- i. (b) (6) briefed that the revised schedule has not been received yet, but will forward once it is.
- ii. (b) (5), (b) (7)(E)
- iii. (b) (6) said that the final revisions for the 2nd design package were received 20 December, and he's waiting for comments, if any. He anticipates that NTP for the next (b) (7)(E) gates may be by next Friday, 11 January.
- iv. Pending changes:
 1. USACE completed negotiations on the Weston REA for delayed NTP (b) (5), (b) (7)(E)
 2. (b) (5), (b) (7)(E)
- v. Gate (b) (5), (b) (7)(E)
(b) (5), (b) (6); (b) (7)(C); (b) (7)(E)
- vi. Potential real estate delays:
 1. (b) (7)(E) – A call was held and a plan established for actions needed prior to contacting (b) (6) and (b) (6) on Gates (b) (7)(E) and 1. DOJ was contacted and is OK with CBP reaching out to these landowners.
 2. (b) (7)(E) – (b) (6) has a meeting scheduled in-house to further discuss the way forward.
 3. (b) (7)(E) – Further work is needed to resolve RE requirements.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

2. Previous Action Items (updates that I know of; not discussed at the meeting):
 - a. Items 1 (Periodic Maintenance) – Primus performed the first monthly inspection on 15 December. (b) (6), (b) (7) provided CBP comments on the revised O&M schedule and worksheet submitted by Weston, and on the proposed Warranty Management Plan.
 - b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Item 4 (Utility transfer) – BPUB has transferred the account for the (b)(7)(E) Gate. Weston confirmed that the AEP accounts were closed out on their 19 Dec billing. *(CLOSED)*
 - d. Sound questions from (b) (6), (b) (7)(C) – (b) (6), (b) (7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
 - e. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below.
3. New Action Items: None.
4. Requirements Discussion - None
5. Outreach Issues
 - a. Gate Closure Communications
 - i. An update on the new schedule will be provided to landowners on the Hotline by (b) (6), (b) (7)(C)
 - ii. (b) (5)
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b) (6), (b) (7)(C), visited RGV to support Sector when they trained the Station trainers on 11/12 December. She incorporated changes and OCC review was accomplished. Comments are being resolved.
6. RE/Environmental Discussion
 - a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*
 - b. Real Estate Concerns
 - i. Construction Access
 1. (b)(7)(E): All survey work has been completed, but will need to be revised for road requirements.
 2. (b)(7)(E) see above.
 - ii. Utility Access (east to west)
 1. (b)(7)(E) – Weston will use a generator for power during testing. Closing occurred 28 Oct. OCC has revised the utility assignment. MVEC approved the language and the assignment was signed by FM&E. The assignment will be sent to MV. *(CLOSED)*
 2. (b)(7)(E) 2nd ADT to include BRP-1008E-4 (utility easement) and BRP-1008-3 (FUL) was filed by DOJ on 31 Oct. Utility outgrant easement with OCC's revisions sent to AEP on 12/11/12 for their concurrence. Revision is to reflect the government's easement interest, as opposed to a fee interest as is the case in other easement outgrants we've done. The language was revised so that our easement interest is assigned to the utility company. *(no change)*

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

3. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (b)(6) (electric easement) and tract (b)(6) (FUL) sent to landowners. OTS was received last week, but was not acceptable. USACE will counter offer by phone this week. May need to go DT soon.
4. (b)(7)(E) HIDCC granting an easement to AEP. No action required by CBP. Should be final by end of month. Still waiting signature. *(no change)*
5. (b)(7)(E) Surveys for (b)(6) and (b)(6) have been finalized. (b)(6) has been changed to (b)(6) to reflect a different ownership determined by the survey. Both tracts have been valued and offers to sell were sent in late October. (b)(6) said there has been no response yet. He will send a follow up letter.

(b) (5)

6. (b)(7)(E)
(b)(7)(E) All are on the same track and tracts are all owned by (b)(6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b)(6) said a value estimate has not been done yet, and he expects the OTS to go out later this month. (b)(5), (b)(6); (b)(7)(C)
(b)(5) He will be checking this week with the County on it.

iii. Alternate Access (east to west)

1. (b)(6), (b)(7)(C) (b)(7)(E)
(b)(7)(E) (b)(6), (b)(7)(C) tract possession was received 19 Dec. *(CLOSED)*
2. (b)(7)(E) (b)(6) is the only landowner using the opening. (b)(7)(E) Station reports that Mr. (b)(6) will not be affected when the gate is closed, (b)(5)

(b) (5)

3. (b)(6), (b)(7)(C) (b)(7)(E) - It was discussed that (b)(6), (b)(7)(C) has enough room on the North side of the fence heading west, to go from his (b)(7)(E) There is a concern as to whether truck traffic can use that area when it is wet. USACE will provide the disclaimer, and Station will discuss with (b)(6), (b)(7)(C) whether it can be the alternate access. If so, we will offer a meeting with Weston to coordinate their access with ongoing work during the closing period.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

4. (b)(7)(E) Gates – It was mentioned that (b)(6), (b)(7)(C) may be farming all of the area south of the fence, and that no other landowners may need access during gate closings. (b)(6) has a meeting scheduled for next week within USACE to review this situation.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Re-keying – (b)(6), (b)(7)(C) will get proposal from CTIMR contractor for test gate locations and remaining (b)(7)(E) locations, after receipt of scope, source info from (b)(6)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
2. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b)(6)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
3. Utility Transfer – Assure CBP is ready to transition power when gates are accepted.	(b)(6), (b)(7)(C) & (b)(6), (b)(7)(C)	~14 Nov for Phase 1 gates	BPUB reports (b)(7)(E) gate power has been transferred. DLA expects transfer on remainder during Dec billing cycle.
4. Alternate Access – Ownership of levee; rights to access roads	(b)(6)	ASAP	DOJ obtained possession of (b)(6), (b)(7)(C) tract. (b)(6) is researching other fence segments.
5. Roll out training program	(b)(6), (b)(7)(C)	ASAP	Train-the-trainer held 11/12 Dec. Final documents will be developed for Sector to use in training.
6. Cost of locks for panels is \$(b)(5) per gate	(b)(6), (b)(7)(C)		(b)(6), (b)(7)(C) will discuss with Sector management on how to source funding.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. (b)(6), (b)(7)(E) to confirm that (b)(7)(E) is not needed by Station	(b)(6), (b)(7)(C)	ASAP	

NEXT TELECONFERENCE:

Thursday, January 10, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda

10 January 2012

1. Introduction and Roll Call ((b) (6), (b) (7)(C))
2. Schedule and Deliverables Review ((b) (6), (b) (7)(C))
 - a. Scheduled construction – recent progress, and events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any
 - 1.
 - ii. 2nd package of gates – remaining issues
 1. (b)(7)(E) gate placement
 2. (b)(7)(E) ramp requirement & gate change
 - iii. 3rd package of gates – update on anticipated receipt of design
 - c. Revised Weston schedule
 - i. Impacts on government support schedule.
 - ii. Comparison of actual progress during the last week with revised schedule and Hotline schedule.
 - d. REAs and changes update
 - e. Acceptance strategy – response from Weston to proposed strategy
 - f. Government actions required to prevent delays to the contractor
 - i. Real estate support ((b) (6), (b) (7)(C)) (b) (6)
 1. Status of possession of ((b) (6), (b) (7)(C)) properties ((b) (6), (b) (7)(C))
 2. Construction easement review – (b)(7)(E) POE gates
 3. Utility easement review
 4. Alternate access routes review (by fence segment)
 - a. (b)(6); (b)(7)(C); (b)(7)(E)
 - b.
 - c.
 - ii. Required modifications
3. Action Items from Previous Meetings ((b) (6), (b) (7)(C))
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
5. Outreach
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Training program review ((b) (6), (b) (7)(C))
 2. Sector plan to roll out training ((b) (6), (b) (7)(C))
 - ii. Gate closure communications & schedule flexibility
 1. When to initiate letters to landowners for (b)(7)(E) thru (b)(7)(E) ((b)(7)(E) gates)?
 2. Hotline process update

6. Other Issues
7. New Action Items
8. Closing Comments

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Tuesday, March 05, 2013 10:40:25 PM
Attachments: [Gates IPT Minutes 2-28-2013.doc](#)
NON-RESPONSIVE

Folks,

Attached are the agenda for our next meeting and the minutes from last week's meeting. The next meeting is at 2 pm ET, 1 pm CT on Thursday, 7 March.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: February 28, 2013 at 2:00 pm EDT (1:00 pm CDT)

ATTENDEES

(b) (6), (b) (7)(C)	(b) (6)	(b) (6)	(b) (6), (b) (7)(C) RGV
USACE	USACE	USACE RE	Sector
(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C)
Sector			OCC
(b) (6), (b) (7)(C)	(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C)
FM&E			FM&E
(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC		

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) reviewed Weston's proposed alternative to the ramp, of constructing the gate seal slab and finish slab in two halves, to allow passage thru the three identified gates during slab construction. OCC and RE agreed that the risk was minimal and acceptable. (b) (6), (b) (7)(C) will review with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) for approval.
 - ii. (b) (6) said that construction continues and advised that steel fabrication still is Weston's key schedule concern. Weston told (b) (6) that if problems continue at the end of March, they may go to a second subcontractor to share the workload.
 - iii. (b) (6) advised that USACE plans to issue RFP #9 on 4 March for construction of gates at (b) (7)(E) POE (b) (7)(E). Real estate access will be needed by 1 April according to Weston. (b) (6) also plans to include gate slab construction at (b) (7)(E) since alternate access issues have been resolved.
 - iv. On RFP 20 (b) (7)(E) gate), Weston submitted a concept design for the ramp, which is under review; Weston also sent the concept to IBWC for their review.
 - v. DP#3 for the (b) (7)(E) Hidalgo County gates – revised drawings were distributed and are under review. NTP will be issued when the design concept is complete.
 - vi. Status of IBWC Project (b) (7)(E) – (b) (6), (b) (7)(C) is still waiting for a response from IBWC HQ on when it may be awarded, etc., and to get a copy of the RFP package.
 - vii. (b) (6) asked if CBP could review Weston's request to work Saturdays and also extended daily hours. (b) (6), (b) (7)(C) said he had not gotten coordination but would work it next.
2. Previous Action Items:
 - a. Items 1 (Periodic Maintenance) – Primus completed the second monthly inspection. Weston provided responses to CBP comments on the revised O&M schedule and

RGV GATES IPT TELECONFERENCE

b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*

c. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below

3. New Action Items: None

4. Requirements Discussion - None

5. Outreach Issues

a. Gate Closure Communications

i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C) *(no change)*

ii. Notification letters are being processed for (b)(7)(E) thru (b)(7)(E) and (b)(7)(E) have been sent. (b) (6), (b) (7)(C) said she's working to get all the remaining notifications out for Cameron County by 1 March. She is cross-referencing landowner information with (b) (6) to assure it's accurate.

b. Training Landowners on Gates –

i. Training Schedule – (b) (6), (b) (7)(C) said that (b) (6), (b) (7)(C) should have all revisions completed to the training documents by the end of the week. *(no change)*

6. RE/Environmental Discussion

a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*

b. Real Estate Concerns

i. Construction Access

1. (b)(7)(E) The ROE-C with B&P Bridge Co. is in the works for a 12 month period. Also, (b) (6) has spoken with the executor for (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) and will pursue a ROE-C with her. The (b) (6), (b) (7)(C) tract is for access only to the (b)(7)(E) gate. *(no change)*

ii. Utility Access (east to west)

1. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*

2. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. An appraisal is required for a perpetual easement over paved private roads since they will exceed \$50K. ECSO estimates July for RE certification. *(no change)*

3. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*

4. (b)(7)(E) The OTS for the utility easement has been executed. ECSO needs to schedule closing with title documents. ECSO will work up the easement assignment documents to AEP, and estimates completion by the end of March.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

5. (b)(7)(E)
Need to acquire utility easement and assign it to AEP. ECSO estimates July for RE certification. Proposals from appraisers are due ~1 March (over \$ (b) (5))
 6. (b)(7)(E) Offer to Sell (OTS) for tract (b) (6) (utility easement) and tract (b) (6) (FUL) sent to landowners. The government estimate of value was \$ (b) (5) and the response from the landowners was \$ (b) (5). The DT package is still in SWF legal review. ECSO is working changes from legal review. ECSO estimates June before possession is obtained. (b) (6), (b) (7) asked that the DT get to DOJ quickly and we advise them of our need date so they can adjust their priorities accordingly.
 7. (b)(7)(E) (b) (5), (b)(6); (b)(7)(C)
(b) (5)
(b) (5) The final package is with BPFTI for processing to DHS.
 8. Backup Plan if No Utility Access: (b)(6); (b)(7)(C) said that he may be able to trade off (b)(7)(E) costs with Weston for generators that weren't required there, for generators at locations where we don't get utility access in time. Also, Weston advised that it is willing to provide generators at additional gates if it has minimal impact.
- iii. Alternate Access (east to west): (b)(7)(E) – All agreed that the disclaimer will not be needed for the gate closure since (b) (6), (b) (7)(C) re-confirmed that they don't need to use the gate during the gate closure period.
(CLOSED)

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b) (6), (b) (7)(C)	Ongoing	Monthly inspection being scheduled for Feb. Final comments resolved for Warranty Management Plan.
2. Re-keying – (b) (6), (b) (7) will get proposal from CTIMR contractor for (b)(6) test gate locations and remaining (b)(7)(C) locations, after receipt of scope, source info from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7) with these minutes. On hold per CBP.
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6); (b) (7) with these minutes. On hold per CBP.
4. Cost of locks for panels is \$ (b) (5) per gate	(b) (6), (b) (7)(C)	7 Mar	(b) (6), (b) (7) requested FM&E fund locks. (b) (6), (b) (7) received concurrence from (b) (6), (b) (7) and will discuss with (b)(6); (b) (7)(C)

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

NEW ACTION ITEMS

ACTION		RESPONSIBLE PARTY	MILESTONE	STATUS
1	Mrs. (b) (6) proper name	(b) (6), (b) (6)	28 Feb	Disclaimer not needed for gate closure (CLOSED)
2	Notification letters for remaining gates in (b) (7)(E) thru (b) (7)(E)	(b) (6), (b) (7)(C)	1 Mar	In progress.
3	Complete training document revisions	(b) (6), (b) (7)(C)	22 Feb	In progress
4	Weston's request to work Saturdays, and extended daily hours	(b) (6), (b) (6)	28 Feb	In coordination.

NEXT TELECONFERENCE:

Thursday, March 7, 2013 – 2:00 pm EDT (1 pm CDT)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: Fence Replacement..
Date: Wednesday, February 13, 2013 10:12:22 AM

lukeville was actually pf225 but I concur (b)(7)(E)
(b)(7)(E)

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 10:06 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: Fence Replacement..

Ok. Thanks..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 07:05 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: Fence Replacement..

There is about (b)(7)(E) miles of P70 in (b)(7)(E) that is (b)(7)(E) mesh that TCA wants included as well

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 10:03 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Fence Replacement..

(b) (6), (b) (7)

As we discussed, (b) (6), (b) (7)(C) and (b) (6), reached into the Sectors and below are the numbers for replacement..

AZ.. (b)(7)(E)m, (b)(7)(E)Phase (b)(7)(E)m.

ELP...m pedestrian and 2m legacy vehicle.

SDC...m of Landing Mat.

ELC...m of Landing Mat.

RGV... O1 thur O3...4m. We have a prelim estimate of between 110m to 115m. This was a presentation provided to OBP.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along ^{IBWC} Segments of PF225 Fence
Date: Friday, September 23, 2016 9:42:47 AM

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 3:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along ^{(b)(7)(E)} Segments of PF225 Fence

(b) (6), (b) (7)(C) and FYI for all,

FYI – you do not need to reach out to IBWC, the AUSA has already reached out their attorney...ref attached email.

IBWC already approved the Permit allowing the crossing of the international boundary on July 14, 2016 – the permit documents are enclosed within the attached email.

I am not yet certain whether or not someone at CBP was consulted, or if it was at IBWC's exclusive discretion to authorize the permit.

I am working to arrange a call with OCC and the AUSA to further discuss this matter, and I'll ensure you and other appropriate personnel are invited.

Thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 12:01 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Great – and if you need support in terms of sync'ing up with IBWC to run the gas pipeline issue to ground, please let me know.
I think this needs to be flushed out asap, as the pipeline construction is apparently already underway.

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(E)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager

U.S. Customs and Border Protection

Office of Facilities and Asset Management (OFAM)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 9:34 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

(b) (6), (b) (7)(C) this AUSA's visit was regarding landowner meetings to discuss real estate matters, so I coordinated directly with Sector because she wanted an Agent to accompany her to the meetings. I thought she'd be going to the owners' home or businesses, I was unaware she'd be down at the fence/crossing itself, or I would have called you too.

Apparently she went down there, because one of the owners was literally out working in a field on a tractor down by the fence, and told the AUSA to meet him there in his field.

In any event, I'll call you either way next time.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:26 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Issue has been resolved, (b) (5)

(b)(7)(E)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and cc'd on all correspondence.

(b) (6), (b) (7) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C)

Subject: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along [REDACTED] Segments of PF225 Fence

Importance: High

Good morning [REDACTED] and [REDACTED] (b) (6), (b) (7)(C)

I wanted to make you aware of two issues brought to our attention by the Assistant U.S. Attorney (AUSA) who is currently on site to meet with landowners in an effort to resolve real estate issues to hopefully avoid condemnations.

ISSUE #1: Ref attached email, there is currently a project underway to construct a huge 42" natural gas pipeline into Mexico known as the Camanche Trail Pipeline. Apparently the plan is to tunnel 60-feet under CBP's fence and the canal infrastructure owned/controlled by El Paso County Water Improvement District #1 (EPCWID#1), somewhere in proximity of the Herring Crossing. The following is the project's official website:
<http://www.comanchetrailpipelinefacts.com/regulatory.html> My understanding is that any international crossing require a Presidential Permit, which I had thought IBWC issues. Moreover, I understood that before issuing the permit, the IBWC coordinates with other Govt agencies that are potentially impacted by the project. I have not confirmed whether a permit has already been issued, but nobody on our end (BPFTI, Sector, OCC) seems to be able to confirm that there was any coordination on this project from IBWC or any other entity.

RECOMMENDATION: I recommend reaching out to IBWC to see who there may have either processed or is processing the permit for this effort. Perhaps someone at CBP was involved, but we don't know who that person was. If someone was, they probably should have reached out to BPFTI and OCC to see if we had any issues.

There are potential real estate and logistical implications associated with their infrastructure crossing under ours which I think may need to be resolved.

As you can see by the article associated with this link, the EPCWID#1 is litigation in a Texas court with the pipeline company...and they're working toward a settlement apparently:

<http://www.elpasotimes.com/story/news/2016/08/16/water-district-reaches-deal-gas-pipeline/88873394/>

(b) (5), (b) (7)(E)

(b) (7)(E), (b) (5)

(b) (7)(E), (b) (5)

Agent (b) (6), (b) (7)(C) said he would discuss the issue further with

(b) (6), (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (7)(C) Segments of PF225 Fence
Date: Wednesday, September 21, 2016 4:45:01 PM

Thank you for the update, I appreciate it.

(b) (6), (b) (7)(C), Program Manager
U.S. Customs and Border Protection
Office of Facilities and Asset Management (OFAM)
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Cell
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 1:18 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (7)(C) Segments of PF225 Fence

(b) (6), (b) (7)(C) and FYI for all,

FYI – you do not need to reach out to IBWC, the AUSA has already reached out their attorney...ref attached email.

IBWC already approved the Permit allowing the crossing of the international boundary on July 14, 2016 – the permit documents are enclosed within the attached email.

I am not yet certain whether or not someone at CBP was consulted, or if it was at IBWC's exclusive discretion to authorize the permit.

I am working to arrange a call with OCC and the AUSA to further discuss this matter, and I'll ensure you and other appropriate personnel are invited.

Thank you!

v/r
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 12:01 PM
To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Great – and if you need support in terms of sync'ing up with IBWC to run the gas pipeline issue to ground, please let me know.

I think this needs to be flushed out asap, as the pipeline construction is apparently already underway.

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(C)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager

U.S. Customs and Border Protection

Office of Facilities and Asset Management (OFAM)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 9:34 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along

Segments of PF225 Fence

(b) (6), (b) (7)(C) this AUSA's visit was regarding landowner meetings to discuss real estate matters, so I coordinated directly with Sector because she wanted an Agent to accompany her to the meetings. I thought she'd be going to the owners' home or businesses, I was unaware she'd be down at the fence/crossing itself, or I would have called you too.

Apparently she went down there, because one of the owners was literally out working in a field on a tractor down by the fence, and told the AUSA to meet him there in his field.

In any event, I'll call you either way next time.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:26 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b) (7)(E)

Issue has been resolved, (b) (5)

(b) (5)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and cc'd on all correspondence.

(b) (6), (b) (7) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b) (7)(E)

Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

I wanted to make you aware of two issues brought to our attention by the Assistant U.S. Attorney (AUSA) who is currently on site to meet with landowners in an effort to resolve real estate issues to hopefully avoid condemnations.

ISSUE #1: Ref attached email, there is currently a project underway to construct a huge 42" natural gas pipeline into Mexico known as the Camanche Trail Pipeline. Apparently the plan is to tunnel 60-feet under CBP's fence and the canal infrastructure owned/controlled by El Paso County Water Improvement District #1 (EPCWID#1), somewhere in proximity of the Herring Crossing. The following is the project's official website:

<http://www.comanchetrailpipelinefacts.com/regulatory.html> My understanding is that any international crossing require a Presidential Permit, which I had thought IBWC issues. Moreover, I understood that before issuing the permit, the IBWC coordinates with other Govt agencies that are potentially impacted by the project. I have not confirmed whether a permit has already been issued, but nobody on our end (BPFTI, Sector, OCC) seems to be able to confirm that there was any coordination on this project from IBWC or any other entity.

RECOMMENDATION: I recommend reaching out to IBWC to see who there may have either processed or is processing the permit for this effort. Perhaps someone at CBP was involved, but we don't know who that person was. If someone was, they probably should have reached out to BPFTI and OCC to see if we had any issues.

There are potential real estate and logistical implications associated with their infrastructure crossing under ours which I think may need to be resolved.

As you can see by the article associated with this link, the EPCWID#1 is litigation in a Texas court with the pipeline company...and they're working toward a settlement apparently:

<http://www.elpasotimes.com/story/news/2016/08/16/water-district-reaches-deal-gas-pipeline/88873394/>

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

Agent (b) (6), (b) (7)(C) said he would discuss the issue further with

(b) (6), (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP
Real Estate Program Manager

LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (6) Segments of PF225 Fence
Date: Friday, September 23, 2016 9:45:26 AM

Not that I'm aware of...

(b) (6), P.E.
Program Director
Infrastructure, Energy & Environment Group

LMI

7940 Jones Branch Drive
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 9:43 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (6) Segments of PF225 Fence

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 3:18 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

(b) (6), (b) (7)(C) and FYI for all,

FYI – you do not need to reach out to IBWC, the AUSA has already reached out their attorney...ref attached email.

IBWC already approved the Permit allowing the crossing of the international boundary on July 14, 2016 – the permit documents are enclosed within the attached email.

I am not yet certain whether or not someone at CBP was consulted, or if it was at IBWC's exclusive discretion to authorize the permit.

I am working to arrange a call with OCC and the AUSA to further discuss this matter, and I'll ensure you and other appropriate personnel are invited.

Thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 12:01 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Great – and if you need support in terms of sync'ing up with IBWC to run the gas pipeline issue to ground, please let me know.

I think this needs to be flushed out asap, as the pipeline construction is apparently already

underway.

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(C)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (7)(E) Segments of PF225 Fence

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager

U.S. Customs and Border Protection

Office of Facilities and Asset Management (OFAM)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 9:34 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (7)(E) Segments of PF225 Fence

(b) (6), (b) (7)(C) this AUSA's visit was regarding landowner meetings to discuss real estate matters, so I coordinated directly with Sector because she wanted an Agent to accompany her to the meetings. I thought she'd be going to the owners' home or businesses, I was unaware she'd be down at the fence/crossing itself, or I would have called you too.

Apparently she went down there, because one of the owners was literally out working in a field on a tractor down by the fence, and told the AUSA to meet him there in his field.

In any event, I'll call you either way next time.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:26 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Issue has been resolved, (b) (5)

(b) (5)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and cc'd on all correspondence.

(b) (6), (b) (7)(C) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

I wanted to make you aware of two issues brought to our attention by the Assistant U.S. Attorney (AUSA) who is currently on site to meet with landowners in an effort to resolve real estate issues to hopefully avoid condemnations.

ISSUE #1: Ref attached email, there is currently a project underway to construct a huge 42" natural gas pipeline into Mexico known as the Camanche Trail Pipeline. Apparently the plan is to tunnel 60-feet under CBP's fence and the canal infrastructure owned/controlled by El Paso County Water Improvement District #1 (EPCWID#1), somewhere in proximity of the Herring Crossing. The following is the project's official website:

<http://www.comanchetrailpipelinefacts.com/regulatory.html> My understanding is that any international crossing require a Presidential Permit, which I had thought IBWC issues. Moreover, I understood that before issuing the permit, the IBWC coordinates with other Govt agencies that are potentially impacted by the project. I have not confirmed whether a permit has already been issued, but nobody on our end (BPFTI, Sector, OCC) seems to be able to confirm that there was any coordination on this project from IBWC or any other entity.

RECOMMENDATION: I recommend reaching out to IBWC to see who there may have either processed or is processing the permit for this effort.

Perhaps someone at CBP was involved, but we don't know who that person was. If someone was, they probably should have reached out to BPFTI and OCC to see if we had any issues.

There are potential real estate and logistical implications associated with their infrastructure crossing under ours which I think may need to be resolved.

As you can see by the article associated with this link, the EPCWID#1 is litigation in a Texas court with the pipeline company...and they're working toward a settlement apparently:

<http://www.elpasotimes.com/story/news/2016/08/16/water-district-reaches-deal-gas-pipeline/88873394/>

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) Agent (b) (6), (b) (7)(C) said he would discuss the issue further with (b) (6), (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Pre-Planning for FY16 TI Fence Requirements (Arizona....)--See Agenda...
Date: Monday, February 02, 2015 10:18:53 AM

Dear Team

Here are the action items created out of last week's discussion. Please let me know if you have any questions or edits.

USACE PRIMARY FENCE REPLACEMENT Pre-Planning Discussion Action Lead DEADLINE

- ACTION ITEM 1: Schedule Workshop in Tucson (Feb. 19th at Sector)
(b) (6), (b) (7)(C) ASAP
- ACTION ITEM 2: Get with (b) (6), (b) (7)(C) to discuss Real Estate clearances
(b) (6), (b) (7)(C)* ASAP
- ACTION ITEM 3: Begin IAAA documentation (b) (6), (b) (7)(C) ASAP

Thanks

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 23, 2015 1:21 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C);
(b) (6)
(b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
(b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Pre-Planning for FY16 TI Fence Requirements (Arizona....)--See Agenda...
When: Thursday, January 29, 2015 9:00 AM-11:00 AM (UTC-05:00) Eastern Time (US & Canada).
Where: Project Room D (Suite 1220, National Place) (b) (7)(E)

This is a pre-planning discussion with USACE on the opportunities to prepare for the refresh of the (b)(7)(E) fence and other TI Fence requirements in Arizona....

Agenda:

1. Review of the FY16 OBP funding priorities which includes Fence for AZ
2. Review USACE potential to support contracts for Fence replacement in AZ
3. Discuss a plan for supporting Fence replacement starting Oct 1.
4. Discuss potential savings and other AZ projects.
5. Closing comments and next steps.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Feb 27
Date: Friday, February 28, 2014 10:38:04 AM

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Project by ECSO
- (b)(7)(E) Improvements Project by military
- (b)(7)(E) Project by military
- UESC Projects
- (b)(7)(E)

2. Major Efforts

- I coordinated with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding the site visits to be conducted next week in TCA.
- I coordinated with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) in preparing for the CTIMR WA 2 kick off meeting scheduled for Mar 4 and 5.
- I participated in the site walk for the (b)(7)(E) crossing and the (b)(7)(E) secondary fence installation with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C).
- I participated in the environmental meeting with the new Superintendent of the (b)(7)(E) regarding the (b)(7)(E) projects.
- I participated in the site walk for the 60% design review of the second segment of the (b)(7)(E)
- I participated in the final site walk and acceptance of the first segment of Phase B at the (b)(7)(E)
- It has been a long time since I got sick on a business trip. I hope (b) (6), (b) (7)(C), (b) (6) and others were not infected by my germs. Being sick has put me behind on email traffic. I travel home tomorrow and will catch up with email on Saturday.
- I’m in Tucson again next week for the CTIMR WA 2 kick off meeting.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Tuesday, January 29, 2013 5:07:48 PM
Attachments: [Gates IPT Minutes 1-25-2013.doc](#)
NOT RESPONSIVE

Folks,

Attached are the agenda for our next meeting and the minutes from last week's meeting. I'm still juggling a date/time to be sure we have key individuals available.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: January 25, 2013 at 3:30 pm EDT (2:30 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6), (b) (7)(C), OBP	(b) (6), USACE RE	(b) (6), (b) (7)(C) FM&E
(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), OCC
(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), RGV Sectot

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) advised that Weston is still working in (b)(7)(E) Weston planned to start in (b)(7)(E) on 28 Jan, but IBWC is in that area now. (b) (6) advised Weston that they need to coordinate their safety in (b)(7)(E) with the other contractor's activities, per contract. NTP for (b)(7)(E) thru (b)(7)(E) fabrication and installtion was issued on Friday, 18 Jan. Design Package #3 is still estimated to be sent ~30 Jan, with the plan-in-hand site visit on 7/8 Feb. Comments will be due by 6 Feb.
 - ii. (b)(7)(E) - Weston was advised to coordinate directly with IBWC for ramp construction guidance. (b)(6), (b)(7)(C) provided what was sent to him.
 - iii. (b) (6) is waiting for a proposal from Weston on the (b)(7)(E) stairs & railing.
 - iv. (b) (6) advised that (b)(7)(E) has been coordinated with AEP, and a PO has been issued to them.
 - v. (b) (6) also noted that Weston is having scheduling issues with his steel fabrication subcontractor, which may eventually affect the critical path.
 - vi. (b) (6) said that Weston has agreed to proceed with acceptance based on the Station AORs, as proposed by CBP.
 - vii. Potential real estate delays:
 1. (b)(7)(E)
 - a. (b) (6), (b) (7)(C) - (b) (6), (b) (7)(C) advised that (b) (6), (b) (7)(C) decided on the site visit this week that we should proceed with (b) (6), (b) (7)(C) using the exits to the east or west along the north side of the fence, and let them coordinate with Mr. (b) (6) or stockpile as they see fit. He is not inclined to pay for a ramp since the landowners seem willing to work with us.
 - b. (b) (6) - The disclaimer is ready, and, after discussion, will only need a notary stamp if it is available on site. Otherwise, it won't be required. Issues raised by Mr. (b) (6) last week concern the IBWC project and not ours. However, we will coordinate with IBWC prior to the meeting that (b) (6), (b) (7)(C) will

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

schedule with Mr. (b) (6) USACE will have (b) (6), (b) (7)(C) available on 30 Jan.

2. (b)(7)(E) ECSO sent the letter to (b) (6), (b) (7)(C) confirming their discussions. We will send notifications to landowners for vehicle access.
3. (b)(7)(E) IBWC was preparing a permit for landowner access to the levee earlier this week. (b) (6), (b) (7) will follow up with them on the status.
4. Use of temporary ramp – (b) (6), (b) (7)(C) said that (b) (6), (b) (7)(C) is not inclined to use it at (b) (6), (b) (7)(C) but that we should at least wait for the proposal. (b) (6) advised that if we didn't act quickly, and allow time for design and fabrication, the ramp would not be available if needed. (b) (6), (b) (7) said he would re-engage with (b) (6), (b) (7) on this issue. (b) (5)

(b) (5), (b) (7)(E)

viii. Design Delay REA – (b) (6) reminded Weston at the Progress Meeting that they have provided no substantiation to date.

2. Previous Action Items:

- a. Items 1 (Periodic Maintenance) – Primus is performing the second monthly inspection. Weston submitted the revised O&M schedule and worksheet submitted, which is now under review. Weston also provided responses to CBP comments on the Warranty Management Plan, which are under review.
- b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
- c. Sound questions from (b) (6), (b) (7)(C) – (b) (6), (b) (7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
- d. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below

3. New Action Items: None

4. Requirements Discussion - None

5. Outreach Issues

a. Gate Closure Communications

- i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C)
- ii. Notification letters are being processed for (b)(7)(E) thru (b)(7)(E)

b. Training Landowners on Gates –

- i. Training Schedule – (b) (6), (b) (7)(C) advised that she will have the final documents ready by Friday next week.

6. RE/Environmental Discussion

- a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*
- b. Real Estate Concerns
 - i. Construction Access

1. (b)(7)(E) All survey work has been completed, but will need to be revised for road requirements. RE will not be ready by 25 & 27 Feb when Weston's schedule shows them starting work. (b) (6) will approach the 4 landowners over the next 2

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

weeks about signing an ROE-C. If that doesn't work, it will be later April or May before we have the property for construction.

2. (b)(7)(E) see above.
- ii. Utility Access (east to west)
 1. (b)(7)(E) (utility easement) and (b)(7)(E) (FUL) was filed by DOJ on 31 Oct. AEP sent concurrence for utility outgrant easement. (b)(6) received the original by mail and will forward to AEP.
 2. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) 4 (electric easement) and tract (b)(6) (FUL) sent to landowners. OTS was received last week, but was not acceptable. USACE will counter offer by phone this week. Didn't get a response from landowner. ECSO will have the DT package by the next meeting. (no change)
 3. (b)(7)(E) The utility easement is going to (b)(6), (b)(7)(C) for signature; then it will go to the landowner for signature.
 4. (b)(7)(E)
(b)(7)(E) All are on the same track and tracts are all owned by (b)(6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b)(6) said a value estimate has not been done yet, and he expects the OTS to go out later this month. (b)(6) advised that these are in the process of being valued.
 5. Backup if No Utility Access: (b)(6) said that he may be able to trade off (b)(7)(E) costs with Weston for generators that weren't required there, for generators at locations where we don't get utility access in time.
- iii. Alternate Access (east to west)
 1. (b)(7)(E) – See status under para. 1.a.vii.
 2. (b)(6), (b)(7)(C) (b)(7)(E) – See status under para. 1.a.vii.
 3. (b)(7)(E) – See status under para. 1.a.vii.
 4. Use of IBWC permit/letter – it may be useful for (b)(7)(E)
(b)(7)(E)

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b)(6), (b)(7)(C)	Ongoing	Monthly inspection performed for Jan. Revised O&M worksheet and schedule received – in CBP review. Response to CBP comments received from Weston on Warranty Mgmt Plan.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION		RESPONSIBLE PARTY	MILESTONE	STATUS
2.	Re-keying – (b) (6), (b) (7)(C) will get proposal from CTIMR contractor for (b) (6) test gate locations and remaining (b) (6) locations, after receipt of scope, source info from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
3.	Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
4.	Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)		(b) (6), (b) (7)(C) will discuss with Sector management on how to source funding. No change.

NEW ACTION ITEMS

ACTION		RESPONSIBLE PARTY	MILESTONE	STATUS
1	None			

NEXT TELECONFERENCE:

Thursday, January 31, 2013 – 2:00 pm EDT (1 pm CDT)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b)(7)(E) fence collapse weather delay?
Date: Monday, August 11, 2014 3:04:35 PM

Concur. Please put this in the status report for tomorrow. Thanks

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 01:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E) fence collapse weather delay?

That makes sense to me. (b) (5)

Thanks,

(b) (6), (b) (7)(C)
Division Chief (A)
Tucson Sector Border Patrol
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) Cell

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 11:02 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: FW: (b)(7)(E) fence collapse weather delay?

Sirs,

The rain forecast for (b)(7)(E) is high. (b) (5)

(b) (5)

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Monday, August 11, 2014 10:12 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: (b)(7)(E) fence collapse weather delay?

(b) (6), (b)

The weather for (b)(7)(E) looks like Monsoon is still in play, 40%-80% every day for the next 10 days.










(b) (5)

It's your call.



weather.com

10-Day Forecast for (b)(7)(E) AZ

			High / Low (°F)	Precip. %
Today Aug 11		Scattered T-Storms	91°/68°	50 %
Tue Aug 12		Scattered T-Storms	84°/65°	60 %
Wed Aug 13		T-Storms	84°/65°	80 %
Thu Aug 14		PM T-Storms	89°/66°	40 %
Fri Aug 15		PM T-Storms	88°/66°	50 %
Sat Aug 16		PM T-Storms	91°/66°	40 %
Sun Aug 17		PM T-Storms	91°/66°	50 %
Mon Aug 18		PM T-Storms	89°/66°	50 %
Tue Aug 19		PM T-Storms	91°/66°	60 %
Wed Aug 20		PM T-Storms	92°/67°	50 %

Last Updated Aug 11 09:18 a.m. MT

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: North Levee Retaining Wall & Cul De Sac
Date: Monday, November 09, 2015 7:46:23 AM

(b) (6), (b) (7)(C)

Nothing on my end.

(b) (6), (b) (7)(C), **PE, PMP**
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Sunday, November 8, 2015 7:59 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: North Levee Retaining Wall & Cul De Sac

(b) (6), (b) (7)(C)-you all know anything about this?

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Friday, November 06, 2015 5:26 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: North Levee Retaining Wall & Cul De Sac

(b) (6), (b) (7)(C)

We are in receipt of your proposal as described below. Said proposal needs to be submitted officially to (b) (6), our Acting Realty Officer, via our agency's license portal.

Recommend that you contact (b) (6) at either (b) (6) or via email (b) (6) for more information. Thanks

(b) (6) *P.E.*
Principal Engineer
IBWC, U.S. Section
Headquarters

(b) (6)
(b) (6) *Cell*

>>> (b) (6), (b) (7)(C) 11/6/2015 1:36 PM >>>

(b) (6)

(b) (5), (b) (7)(E)

Thank you,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: All-American Canal Lining Replacement Project
Date: Tuesday, October 21, 2014 2:53:35 PM

(b) (6), (b) (7)(C)

Yesterday I attended IBWC's pre-construction kick-off meeting for their \$17.6M Lower Reach All-American Canal Lining Replacement project, which is located adjacent to our (b)(7)(E) fence.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(i.e. just over a year from now). (b)(7)(E)

(b) (5), (b) (7)(E)

Please let me know if you have any questions or would like to discuss.

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
LMI
Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Excess stored PF225/VF300 steel
Date: Tuesday, February 17, 2015 5:30:48 PM

FYI

Thanks,

(b) (6), (b) (7)(C)
PMO Deputy Director

Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection

24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677

(b) (6), (b) (7)(C) Laguna Niguel Office
(b) (6), (b) (7)(C) D.C. Office
(b) (6), (b) (7)(C) fax
(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"

(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise private information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the email by you is prohibited.)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 17, 2015 03:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Excess stored PF225/VF300 steel

Gents

Provided below are (b) (6), (b) (7)(C) recommendations for the "remaining steel" in (b) (7)(E) assuming its used as

the primary source of steel for the Naco fence replacement project (see my earlier email regarding Naco).

Given the remaining material, here are my recommendations:

- 1.
- 2.
- 3.
- 4.



Please let know if you have any questions or would like to discuss.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Thursday, April 18, 2013 9:15:56 PM
Attachments: [Gates IPT Minutes 4-11-2013.doc](#)
NON-RESPONSIVE

Folks,

I thought I sent these out, but apparently didn't. Attached are the agenda for our next meeting and the minutes from last week's meeting. The next meeting is tomorrow, Friday, 19 April, at 10 am ET, 9 am CT.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: April 11, 2013 at 2:00 pm EDT (1:00 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6) USACE	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E
(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) RGV Sector
(b) (6), (b) (7)(C) USACE RE	(b) (6), (b) (7)(C) ECSO	(b) (6), (b) (7)(C) OCC	

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) briefed that Weston has submitted their proposal to remobilize to a gate after a meter is installed, to energize the system and check out the gate operation. The proposal was about \$ (b) (5) USACE is reviewing it.
 - ii. (b) (6) noted that the signed easement outgrant for (b) (7)(E) was sent in hard copy to MVEC and they will install the meter next week.
 - iii. (b) (7)(E) mod was signed 8 April 2013 for \$129,840.42.
 - iv. Testing at (b) (7)(E) should start next week. Weston will submit a more definitive schedule by Friday. Weston plans to next test the next group of (b) (7)(E) farm gates (b) (7)(E)
 - v. (b) (6) noted that Weston encountered a differing site condition at (b) (7)(E) at (b) (7)(E) and may adjust the design to possibly use a drilled shaft.
 - vi. Status of IBWC Project – (b) (7)(E) – the project was awarded on 14 February, but is waiting for NTP until IBWC awards a CM contract. IBWC was asked to provide an estimate of when that might occur. No response yet. *(no change)*
2. Outreach Issues
 - a. Gate Closure Communications
 - i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C) *(no change)*
 - ii. Notification letters are being reviewed by (b) (6), (b) (7)(C) for (b) (7)(E) and (b) (7)(E) (b) (6), (b) (7)(C) will discuss the Hidalgo County letter with (b) (6), (b) (7)(C) based on recent feedback from Weston. *(no change)*
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b) (6), (b) (7)(C) advised that the Stations are ready to train their agents. Sector is coordinating first with management and Sector training. Also, there are no current plans on when to train landowners.
 - ii. (b) (6), (b) (7)(C) agreed that any further changes to training documents can be forwarded directly to Sector TI with copy to (b) (6), (b) (7)(C)
 - iii. FAQs – (b) (6), (b) (7)(C) said she expects a response from OPA shortly.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- c. Real Estate Discussion – Utility (east to west)
- i. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*
 - ii. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. An appraisal is being prepared, which will be used to value (b)(7)(E) ECSO estimates July for RE certification. *(no change)*
 - iii. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*
 - iv. (b)(7)(E) The OTS for the utility easement has been accepted. ECSO needs to schedule closing with title document. Title policy was received 26 March, and is with SWF RE for review and to coordinate closing. *(no change)*
 - v. (b)(7)(E) Need to acquire utility easement and assign it to AEP. ECSO estimates July for RE certification. Appraisal is currently underway. *(no change)*
 - vi. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (utility easement) and tract (b)(6) (FUL) sent to landowners. The government estimate of value was \$(b)(5) and the response from the landowners was \$(b)(5). The DT package has been reviewed by SWF legal review and is being reviewed by DOJ, but a title issue developed that is being worked by SWF legal. ECSO estimates June before possession is obtained. (b)(6), (b)(7) asked that the DT get to DOJ quickly and we advise them of our need date so they can adjust their priorities accordingly. *(no change)*
 - vii. (b)(7)(E) We will provide MVEC with a blanket easement that will be specific to work in support of the fence/gates. The final package has been sent to DHS for signature, and should be received back by the end of March. (b)(6) advised that the hard copy easement outgrant was provided to MVEC and the meter should be installed next week. There will be no delay to Weston!
(CLOSED)

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b)(6), (b)(7)(C)	Ongoing	Monthly inspection was performed for March, and is scheduled with Weston for 15 April.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
2. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)	As scheduled in CWP	(b) (6), (b) (7)(C) approved execution thru CTIMR. (b) (6), (b) (7)(C) will add to next CWP.
3. Notification letters for remaining gates in (b) (6), (b) (7)(E) thru (b) (7)(E) and Hidalgo County	(b) (6), (b) (7)(C)	ASAP	In progress.
4. FAQ Review by OPA	(b) (6), (b) (7)(C)	10 April	

NEW ACTION ITEMS

	RESPONSIBLE PARTY	MILESTONE	STATUS
1			

NEXT TELECONFERENCE:

Thursday, April 19, 2013 – 10:30 am EDT (9:30 am CDT)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) | (b) (6), (b) (7)(C)
Subject: Potentially Sharing As-builts for Black Draw Bridge with the TON
Date: Friday, June 10, 2016 3:45:20 PM
Importance: High

Good afternoon (b) (6), (b) (7)(C)

Agent (b) (6), (b) (7)(C) (Tucson Sector), who is CC'd on this email, brought to my attention that the Tohono O'odham Nation (TON) approached Sector for insight into what CBP's approach had been in terms of constructing a small bridge over an arroyo using a flat rail road car type design. So, Sector took them out to the Black Draw Bridge in Douglass, AZ to show them what CBP had built to cross a similarly sized wash. Black Draw Bridge is a crossing that was apparently designed by Baker and built under USACE contract for a crossing along a road running along VF300 fence.

Apparently the TON liked Black Draw Bridge a lot, (b)(7)(E)

(b) (5)

Baker provided the following link to the final package that was submitted for this bridge. The package itself is 91 pages and I don't know how many MB, so it's too large to send via email:

(b)(7)(E)

FYI - this link is only available until June 14th, so if you need to access it after that, I'll get it extended. Also FYI - the actual final as-built begins on page-72 of the document found at the link.

Finally, FYI - I have already spoken to (b) (6), (b) (7)(C), who is also CC'd on this email (b) (5)

(b) (5)

More to follow,

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office

Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update
Date: Monday, May 16, 2016 7:15:31 AM

(b) (6), (b) (7)(C)

You are correct. The environmental clearance is complete for the replacement of the toe of this ramp. We are currently working on the environmental clearance for the road repairs.

I'll let (b) (6), (b) (7)(C) respond and explain the real estate clearance status.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW,
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Friday, May 13, 2016 11:19 AM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update
Importance: High

Good Morning (b) (6), (b) (7)(C)

Can I get some clarification?

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

(b) (5)

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Operations Officer

RGV Sector/Tactical Infrastructure

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 9:25 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RGV Boat Ramp Update

Meeting held 5/12/2016 that addressed the following boat ramps:

RGV Boat Ramps

Attendees:

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

DECISIONS:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

we will evaluate the water and flow levels

to determine the best construction times.

ACTIONS:

(b)(7)(E) Boat Ramp – Requesting estimate from contractor, to begin RE and ENV clearances for road and ramp. Once estimate has been received, start the PRD data entry. Full ramp repair and possible road repair.

(b)(7)(E) Boat Ramp – Reviewing estimate, requested BU/BE to begin PRD data process, Real Estate is now green for road and ramp, ENV estimates 3 months to clear road and ramp. Full ramp repair and possible road repair.

(b)(7)(E) Boat Ramp – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. **(b) (5)**

(b) (5) ENV will proceed, estimating ENV green within 2 months for road and toe. This will be a toe repair only.

(b)(7)(E) Boat Ramp – Reviewing estimate from contractor, requested BE/BU to begin PRD data process, Real Estate is green for both road and ramp. ENV estimates 3 months for green status. Full ramp repair and possible road repair.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update
Date: Monday, May 16, 2016 7:30:05 AM

(b) (6), (b) (7)(C)

(b) (5)

(b) (5) I'll keep you posted on the clearance for the road repairs.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW,
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Friday, May 13, 2016 11:43 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update

(b) (5)

(b) (6), (b) (7)(C) the ENV must be for a full footprint that would include the ramp and toe and of course the road.

As far as RE goes, (b) (6), (b) (7)(C) is working to get us access and enable for M&R on the road.

In summary, (b) (7)(E) Boat Ramp will be a (b) (5). (b) (5), (b) (6); (b) (7)(C)
(b) (5), (b) (6); (b) (7)(C) The estimate includes fixing the ramp and toe.

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 10:19 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

Importance: High

Good Morning (b) (6), (b) (7)(C)

Can I get some clarification?

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Operations Officer
RGV Sector/Tactical Infrastructure
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 9:25 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)


Subject: RGV Boat Ramp Update

Meeting held 5/12/2016 that addressed the following boat ramps:

RGV Boat Ramps

Attendees:

(b) (6), (b) (7)(C)

A large black rectangular redaction box covering the names of the attendees.

DECISIONS:

(b) (5), (b) (7)(E)

A large black rectangular redaction box covering the details of the decisions.

(b) (5), (b) (7)(E) we will evaluate the water and flow levels to determine the best construction times.

ACTIONS:

(b)(7)(E) **Boat Ramp** – Requesting estimate from contractor, to begin RE and ENV clearances for road and ramp. Once estimate has been received, start the PRD data entry. Full ramp repair and possible road repair.

(b)(7)(E) **Boat Ramp** – Reviewing estimate, requested BU/BE to begin PRD data process, Real Estate is now green for road and ramp, ENV estimates 3 months to clear road and ramp. Full ramp repair and possible road repair.

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

ENV will proceed, estimating ENV green within 2 months for road and toe. This will be a toe repair only.

(b)(7)(E) **Boat Ramp** – Reviewing estimate from contractor, requested BE/BU to begin PRD data process, Real Estate is green for both road and ramp. ENV estimates 3 months for green status. Full ramp repair and possible road repair.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV - (b)(7)(E) Boat Ramp Update
Date: Tuesday, May 17, 2016 6:14:54 PM

All,

I hate to be the bearer of bad news, but getting Real Estate clearance for (b)(7)(E) is not looking very promising.

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sr. Program Mgmt. Specialist

CBP/BPFTI

DOS Logistics, Inc.

Direct: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, May 16, 2016 7:33 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV - (b)(7)(E) Boat Ramp Update

Thanks (b) (6), (b) (7)(C) So this means we are green for the ramp and toe at (b)(7)(E) Now lets see if (b) (6), (b) (7)(C) can

get us road access and M&R rights.

(b) (6), (b) (7)(C) make sure we document this especially on the summary page.

From: (b) (6), (b) (7)(C)

Sent: Monday, May 16, 2016 6:30 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW,
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 11:43 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

Yes, you are correct. If I remember correct, the contractor did cause damage to the ramp and that needs repaired as well as the toe.

(b) (6), (b) (7)(C) the ENV must be for a full footprint that would include the ramp and toe and of course the road.

As far as RE goes, (b) (6), (b) (7)(C) is working to get us access and enable for M&R on the road.

In summary, (b)(7)(E) Boat Ramp will be a ramp and toe repair. (b) (5), (b)(6); (b)(7)(C)
(b) (5), (b) (6) The estimate includes fixing the ramp and toe.

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 10:19 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

Importance: High

Good Morning (b) (6), (b) (7)(C)

Can I get some clarification?

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b)(7)(E)

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)
Operations Officer

RGV Sector/Tactical Infrastructure

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 9:25 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RGV Boat Ramp Update

Meeting held 5/12/2016 that addressed the following boat ramps:

RGV Boat Ramps

Attendees:

(b) (6), (b) (7)(C)

DECISIONS:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) Once ramps are g/g, we will evaluate the water and flow levels to determine the best construction times.

ACTIONS:

(b)(7)(E) **Boat Ramp** – Requesting estimate from contractor, to begin RE and ENV clearances for road and ramp. Once estimate has been received, start the PRD data entry. Full ramp repair and possible road repair.

(b)(7)(E) **Boat Ramp** – Reviewing estimate, requested BU/BE to begin PRD data process, Real Estate is now green for road and ramp, ENV estimates 3 months to clear road and ramp. Full ramp repair and possible road repair.

(b)(7)(E) **Road Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

. ENV will proceed, estimating ENV

green within 2 months for road and toe. This will be a toe repair only.

(b)(7)(E) Boat Ramp – Reviewing estimate from contractor, requested BE/BU to begin PRD data process, Real Estate is green for both road and ramp. ENV estimates 3 months for green status. Full ramp repair and possible road repair.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Boat Review and Update
Date: Tuesday, May 24, 2016 4:50:20 PM

Thanks (b) (6), (b) (7)

Thanks all..

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 12:36 PM
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Boat Review and Update

The following Boat Ramp PRDs have been entered. Please be sure to review and provide your input.

D&D Projects

1. (b) (6)
2. (b) (6)

M&R Projects

3. (b)(7)(E)
4. [REDACTED]
5. [REDACTED]
6. [REDACTED]
7. [REDACTED]
8. [REDACTED]
9. [REDACTED]
10. [REDACTED]

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Friday, May 20, 2016 1:23 PM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

[REDACTED] (b) (6) (b) (6), (b) (7)(C)

Subject: Boat Review and Update

When: Thursday, May 26, 2016 10:00 AM-11:00 AM (UTC-06:00) Central Time (US & Canada).

Where: Call In Number: (b) (7)(E), Access Code: (b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project
Date: Tuesday, May 31, 2016 1:00:40 PM

Concur.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 12:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Flores Project

I concur as well

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 11:25 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C),

Based on recommendations and info provided by (b) (6), (b) (7)(C), I concur with USACE that we should follow the 8(a) Horizontal MATOC approach. This will allow USACE to vet contractors for various horizontal construction such as gates, fence, boat ramps, etc.
Let me know if you concur.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5)
design build RFP package for the (b)(7)(E) project. (b) (5)
(b) (5) project. The proposals will be
reviewed by a selection panel which will make their recommendation for award of the design build contract."

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division (Maintenance and Repair)
(b) (6), (b) (7)(C) Work
Smartphone
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Thursday, May 26, 2016 11:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

The RWA which included the RGV Gates was part of the SOW of the IAA, copy enclosed. The IAA also includes language regarding the acquisition strategy (b) (5), see enclosed IAA excerpt. (b) (5)

(b) (5)

(b) (5)

Let me know if you have any further questions and what CBP's decision is regarding the acquisition strategy for the (b)(7)(E) project.

(b) (6), P.E.
USACE Project Manager

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, May 23, 2016 12:35 PM
To: (b) (6)
Subject: [EXTERNAL] RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

(b) (5)

Let me know soonest.

Thanks

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division (Maintenance and Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Smartphone
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, May 20, 2016 4:34 PM
To: (b) (6), (b) (7)(C)
Subject: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

I have prepared a (b)(7)(E) timeline comparison for the following two alternatives.

(b)(7)(E) 8(a) Construction LPTA RFP:

Design for the (b)(7)(E) project prepared by AE firm which will be incorporated into a low price technically acceptable (LPTA) Request For Proposal (RFP) procurement which will be competitively bid for the construction of the modifications of the (b)(7)(E) Gate and closure of the (b)(7)(E) to the Small Business Community. The firms' proposals will be evaluated by a selection panel to verify they meet the technical qualifications contained in the RFP. Only price proposals from those firms that meet the technical qualifications will be considered for award which will be based on the lowest bid.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5)
(b) (5) (b)(7)(E) project. (b) (5)
(b)(7)(E) project. The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract.

Comparing the timelines for the two alternatives indicates that award of the (b)(7)(E) design-build contract under the RGV 8(a) Horizontal MATOC would occur in February 2017 approximately one month before award of the (b)(7)(E) 8(a) LPTA construction contract which would occur in March 2017. This is attributable to the additional time required for the AE firm to develop the design. However, because the 8(a) LPTA construction contract already includes the design the construction work would be completed in July 2017 approximately one month earlier than the work is expected to be completed under the design build RFP.

(b) (5)
(b) (5) (b)(7)(E) (b) (5)
(b) (5)
(b) (5)

Might I suggest that you schedule a meeting between USACE and CBP to discuss this so we can reach a consensus on the path forward. Might include (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) from CBP as well as (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) from USACE.

Thanks,

(b) (6), P.E.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project
Date: Tuesday, May 31, 2016 1:01:51 PM

Thanks everyone.

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance and Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Smartphone
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 12:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project

Concur.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 12:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project

I concur as well

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 11:25 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Subject: FW: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C),

Based on recommendations and info provided by (b) (6), (b) (7)(C), I concur with USACE that we should follow the 8(a) Horizontal MATOC approach. This will allow USACE to vet contractors for various horizontal construction such as gates, fence, boat ramps, etc.

Let me know if you concur.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5)

(b) (5) (b)(7)(E) project. (b) (5)
(b)(7)(E) project. The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract."

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

Smartphone

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Thursday, May 26, 2016 11:07 AM

To: (b) (6), (b) (7)(C)

Subject: RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

The RWA which included the RGV Gates was part of the SOW of the IAA, copy enclosed. The IAA also includes language regarding the acquisition strategy (b) (5), see enclosed IAA excerpt. (b) (5)

(b) (5)

Let me know if you have any further questions and what CBP's decision is regarding the acquisition strategy for the (b)(7)(E) project.

(b) (6), P.E.
USACE Project Manager

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 23, 2016 12:35 PM

To: (b) (6)

Subject: [EXTERNAL] RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

(b) (5)

Let me know soonest.

Thanks

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

Smartphone

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Friday, May 20, 2016 4:34 PM

To: (b) (6), (b) (7)(C)

Subject: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

I have prepared a (b)(7)(E) timeline comparison for the following two alternatives.

(b)(7)(E) 8(a) Construction LPTA RFP:

Design for the (b)(7)(E) project prepared by AE firm which will be incorporated into a low price technically acceptable (LPTA) Request For Proposal (RFP) procurement which will be competitively bid for the construction of the modifications of the (b)(7)(E) Gate and closure of the (b)(7)(E) to the Small Business Community. The firms' proposals will be evaluated by a selection panel to verify they meet the technical qualifications contained in the RFP. Only price proposals from those firms that meet the technical qualifications will be considered for award which will be based on the lowest bid.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5)

(b) (5)

(b)(7)(E)

project.

(b) (5)

(b) (5)

(b)(7)(E)

project.

The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract.

Comparing the timelines for the two alternatives indicates that award of the (b)(7)(E) design-build contract under the RGV 8(a) Horizontal MATOC would occur in February 2017 approximately one month before award of the (b)(7)(E) 8(a) LPTA construction contract which would occur in March 2017. This is attributable to the additional time required for the AE firm to develop the design. However, because the 8(a) LPTA construction contract already includes the design the construction work would be completed in July 2017 approximately one month earlier than the work is expected to be completed under the design build RFP.

(b) (5)
(b) (5)

(b)(7)(E)

(b) (5)
(b) (5)

(b) (5)

Might I suggest that you schedule a meeting between USACE and CBP to discuss this so we can reach a consensus on the path forward. Might include (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) from CBP as well as (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) from USACE.

Thanks,

(b) (6), P.E.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: [EXTERNAL] Thursday fence call
Date: Thursday, September 10, 2015 6:58:50 AM

No problem, I've got it!

Sent from my BlackBerry 10 smartphone.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 9, 2015 11:03 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] Thursday fence call

(b) (6), (b) (7)(C)

Sorry for the late notice but I'm hoping you can lead tomorrow's fence call. I just realized that I won't be able to call in to the call as I'll be on airplane. I don't have any agenda items.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Chief Engineer

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of (b)(7)(E) Repairs
Date: Wednesday, April 17, 2013 7:57:24 AM

Your right (b) (6), (b) (7)(C). I remember that now. There's too much going on at once lately but we'll get through it.

We will have to extend Cerrudo's PoP thru (b) (6), (b) (7)(C) Did you already communicate that with her?

Thanks,

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 07:51 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Transition of (b)(7)(E) Repairs

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) recommended we have Cerrudo perform the work, which I agree with, and I believe I coordinated that issue last week with (b) (6), (b) (7)(C) and you.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 7:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of (b)(7)(E) Repairs

Good morning (b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 11:09 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Transition of (b)(7)(E) Repairs

(b) (6)

This is to confirm that we plan to transition (b)(7)(E) repairs to our CTIMR contract starting Friday morning. This will include gate maintenance. However, we will continue to work the repairs

to the 3 gates with Cerrudo.

We appreciate all the support you and Cerrudo have provided during this transition period.

(b) (6), (b) (7)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities

Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Friday, February 08, 2013 2:43:28 PM
Attachments: [Gates IPT Minutes 2-7-2013.doc](#)
[RGV Gates IPT Agenda 2-14-2013.doc](#)

Folks,

Attached are the agenda for our next meeting and the minutes from this week's meeting. Next week's meeting is at 2 pm ET, 1 pm CT on Thursday, 14 Feb.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: February 7, 2013 at 4:00 pm EDT (3:00 pm CDT)

ATTENDEES

(b) (6)	(b) (6)	(b) (6)	(b) (6), (b) (7)(C) RGV
USACE	USACE	USACE RE	Sector
(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC
Sector			
(b) (6), (b) (7)(C) OCC			

1. Introduction and roll call was performed.
 - a. (b) (6), (b) (7) opened the meeting by advising all that the agenda would only cover critical items. We'll have a full agenda next week.
 - b. (b) (6), (b) (7)(C) advised all that in the coming months, she and (b) (6) will be asked with other responsibilities and we need to copy all three legal advisors during that period on all correspondence.
2. (b)(7)(E) Easement Outgrant – (b) (6), (b) (7) advised (b) (6), (b) (7)(C) that he, (b) (6) and (b) (6) had discussed the issue with the UG electric being laid outside the outgrant area. They did not find any resolution except to modify the outgrant, since MVEC won't energize the line until then. (b) (6) suggested a blanket easement and will prepare the documents for (b) (6), (b) (7)(C) within the next 2 days so (b) (6), (b) (7)(C) can process it to DHS.
3. Ramp Requirement – (b) (6), (b) (7) said that Weston's proposal was received for the use of a ramp. It addresses constructing one ramp. (b) (6), (b) (7) asked the IPT to discuss gates in the (b)(7)(E) and (b)(7)(E) fence segments to determine which will need a ramp.
 - a. (b) (7)(E)
 - i. (b)(7)(E) (b) (6) – (b) (5), (b) (6)
 - ii. (b)(7)(E) – All concurred that no ramp is required since we will provide alternate access along the south side of the fence.
 - iii. (b)(7)(E) (b) (6), (b) (7)(C) (b)(7)(E) all concurred that no ramp is required since we'll provide access along the north side of the fence to either the east or west. (b) (6), (b) (7)(C) will coordinate with the neighboring farmer and consider stockpiling if needed.
 - b. (b)(7)(E)
 - i. (b)(7)(E) (b) (6), (b) (7) (b) (5)
 - ii. (b)(7)(E) (b) (6) (b) (5)

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

- a. [REDACTED] (b) (5), (b)(6);(b)(7)(C)
- c. (b)(7)(E) [REDACTED] Ramps will be required at two gates. (b) (5)
- d. Summary – Two gates will definitely need ramps (b)(7)(E) and one may need it (b)(7)(E)
4. (b)(7)(E) [REDACTED] – (b) (6) advised that two of the three ROE-C's look good. The third, the (b) (6) Estate Executrix, who lives outside of (b) (6) has been difficult to reach. He will continue to contact her.

NEXT TELECONFERENCE:

Thursday, February 14, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda

14 February 2012

1. Introduction and Roll Call (b)(6);(b)(7)(C)
2. Schedule and Deliverables Review (b)(6);(b)(7)(C)
 - a. Scheduled construction – recent progress, and events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any
 1. RFP 18 – (b) (7)(E), Washboard civil/retaining wall/stairs/rail
 - ii. 2nd package of (b)(7)(E) gates – remaining issues
 1. RFP status
 - a. RFP 19, (b) (7)(E) Tower connection
 - b. RFP 20, (b) (7)(E) – ramp requirement & gate change
 - c. RFP 21, Steel ramps
 - iii. 3rd package of (b)(7)(E) gates – status
 - c. Revised Weston schedule
 - i. When weekly update received and forwarded?
 - ii. Progress vs current schedule; impact on critical path if any
 - d. Design Delays REA status
 - e. Government actions required to prevent delays to the contractor
 - i. Real estate support (b)(6);(b)(7)(C)
 1. Construction access review – Progresso POE gates
 2. Utility easement review
 3. Alternate access routes review (by fence segment)
 - a. (b) (7)(E) – (b) (6) disclaimer
 - b. (b)(7)(E) Need ramps
 - c. (b)(7)(E) Need ramps
3. Action Items from Previous Meetings (b)(6);(b)(7)(C)
4. Outreach
 - a. Communications/Community Outreach (b)(6);(b)(7)(C)
 - i. Training for IBWC/landowners – document status; training schedule
 - ii. Gate closure communications & schedule flexibility
 1. Status of notifications for Design Pkg #2 – (b) (7)(E) (b)(7)(E) gates)
 2. Hotline process update
5. Other Issues
6. New Action Items

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Mar 21
Date: Friday, March 22, 2013 8:26:20 AM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Pedestrian Bridge Project – BPFTI notified IBWC that we are satisfied with the design so this will be taken off my list for next week.
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I participated in routine conference calls throughout the week.
- I prepared a first draft spreadsheet to capture the entire TI inventory within each Sector to support (b) (6), (b) (7)(C) and the PMR process. I poured through MATOC historical data to develop average costs for all TI maintenance activities. These unit costs will be used in the first draft TI inventory/Budget requirements spreadsheet to be presented to (b) (6), (b) (7)(C) next Wednesday.

3. Good News – making very good progress on the Andrade Fence project. Sector is very pleased with the progress. (b) (5)

(b) (5)

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Mar 28
Date: Friday, March 29, 2013 9:12:12 AM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I participated in routine conference calls throughout the week.
- I prepared a first draft spreadsheet to capture the entire TI inventory within each Sector to support (b) (6), (b) (7)(C) and the PMR process. I poured through MATOC historical data to develop average costs for all TI maintenance activities. These unit costs will be used in the first draft TI inventory/Budget requirements spreadsheet to be presented to (b) (6), (b) (7)(C) next Wednesday.
- I worked with Cerrudo regarding the bridge assessment. We had a conference call on Tuesday to discuss the preliminary results of the assessment. We directed the contractor to include some new assumptions into the modeling and expect those new assumptions to result in more realistic results.
- Worked with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to prepare for the final inspection at Andrade and the preliminary final inspection at the ELC (b)(7)(E) Road.
- I continued coordination of the (b)(7)(E) Road project.
- I participated in the review conference for the (b)(7)(E) road project.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Apr 4
Date: Thursday, April 04, 2013 4:35:29 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I participated in routine conference calls throughout the week.
- I worked with Cerrudo regarding the bridge assessment. We had a conference call on last Friday and then again on Monday to discuss the preliminary results of the assessment. We directed Cerrudo to begin upgrades to the bridges to accommodate the equipment and loads to be placed on the bridges by the military in the upcoming deployment.
- I represented FM&E at the final inspection of the Andrade fence replacement project.
- I represented FM&E at the pre-final inspection of the (b)(7)(E) Road Project.
-

3. Good News

4. Concerns – we have completed the repairs to the fence in Andrade. (b) (5)

(b) (5), (b) (7)(E)

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6), (b) (7) - Feb 7
Date: Thursday, February 07, 2013 2:05:58 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Remedial Actions
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Pedestrian Bridge Project
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I continued to track the fiber optic project in Nogales. I’m coordinating with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to represent BPFTI and CBP to the project proponent.
- I continued to coordinate with the CTIMR (b)(7)(E) bridge structural engineer to facilitate the first site assessment trip.
- I coordinated with (b) (6), (b) (7)(C) to get TCA sector perspective of the report I prepared regarding the possibility of concrete aprons at the (b)(7)(E) gates in TCA.
- I continued to coordinate with (b) (6), (b) (7)(C) regarding the request from the property owner at (b)(7)(E) in (b)(7)(E) Station to install culverts across (b)(7)(E)
- I prepared and submitted reports for the TCA (b)(7)(E) and the potential impacts to our TI due to new roadway construction just east of the Tecate POE.
- I participated in routine conference calls throughout the week.
- I participated in routine support activities for CTIMR Area 1.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Date: Tuesday, January 13, 2015 12:22:09 PM

(b) (6), (b) (7)(C) I'll go into your office for the call when you are ready.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 9:37 AM
To: (b) (6), (b) (7)(C)
Subject: RE: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

(b) (6), (b) (7)(C)

Can we chat briefly today or tomorrow? We recently had a "dust up" with a couple of M&R projects in RGV in which some lessons learned were identified that I think you all could benefit from. Please let me know your availability and I'll schedule a call. Shouldn't need more than 15 minutes.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 11:24 AM
To: (b) (6), (b) (7)(C)
Subject: FW: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Importance: High

My apologies (b) (6), (b) (7)(C). I just saw (b) (6), (b) (7)(C) message about including you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 9:22 AM

To: (b) (6), (b) (7)(C)

Subject: SUBMITTED WG QUESTIONS (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good Morning.

Attached are questions received in response to the message below. Please let me know if I can do anything to assist in preparation for Thursdays prelim discussion. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 08, 2015 1:17 PM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good afternoon.

I am coordinating the preliminary discussion between the involved parties for the Naco Secondary Fence Project. Tentatively I have schedule the meeting on site at **0900 Thursday, January 15th, 2015**. A call in number will be provided for those not able to attend in person. For those of you meeting on site, you will be meeting just east of the Naco POE at the project site.

I need each of you to please confirm this date and time will coordinate with your schedule for attendance either in person or by phone **NO LATER** than noon tomorrow. If a better date and time work for you please let me know ASAP. Thank you.

Also, please submit **ALL** questions regarding this project to me NO LATER than Monday, January 12th COB.

I appreciate your quick response and attention to this matter. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)
Subject: RE: SUBMITTED WG QUESTIONS (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Date: Tuesday, January 13, 2015 12:32:52 PM

We are shooting for a project start date of Tuesday the 20th of January (day after MLK day).

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 9:34 AM
To: (b) (6), (b) (7)(C)
Subject: RE: SUBMITTED WG QUESTIONS (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Thanks (b) (6), (b) (7)(C) Not a problem. I would appreciate getting a construction schedule for the project when one is available as I'd like to visit the project soon after it gets underway.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 11:24 AM
To: (b) (6), (b) (7)(C)
Subject: FW: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Importance: High

My apologies (b) (6), (b) (7)(C). I just saw (b) (6), (b) (7)(C) message about including you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 9:22 AM

To: (b) (6), (b) (7)(C)

Subject: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good Morning.

Attached are questions received in response to the message below. Please let me know if I can do anything to assist in preparation for Thursdays prelim discussion. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 08, 2015 1:17 PM

To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good afternoon.

I am coordinating the preliminary discussion between the involved parties for the (b) (7)(E) Secondary Fence Project. Tentatively I have schedule the meeting on site at **0900 Thursday, January 15th**,

2015. A call in number will be provided for those not able to attend in person. For those of you meeting on site, you will be meeting just east of the Naco POE at the project site.

I need each of you to please confirm this date and time will coordinate with your schedule for attendance either in person or by phone **NO LATER** than noon tomorrow. If a better date and time work for you please let me know ASAP. Thank you.

Also, please submit **ALL** questions regarding this project to me NO LATER than Monday, January 12th COB.

I appreciate your quick response and attention to this matter. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL
Date: Wednesday, January 14, 2015 7:54:25 AM

Copy (b) (6), (b) (7)(C) Thank you. The schedule shows us completing the project into April. We'll know more once we get started working but currently the contracts I believe have a PoP of 31 March. We'll all have to keep an eye on that.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 08:20 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL

(b) (6), (b) (7)(C)

If you have any issues while I am out on the Naco Contracts, please contact (b) (6), (b) (7)(C). She is the CO for this contract. I will be on A/L from 1/14/15 – 1/20/14.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 11:37 AM
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6) | (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL

(b) (5)

(b) (6), (b) (7)(C)

Tactical Infrastructure SBPA
(b)(7)(E) Border Patrol Station

Work: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 7:14 AM
To: (b) (6); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL

All,

Please keep (b) (6), (b) (7)(C) in the loop.

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager for Projects and Milcon
BPFTI PMO FM&E
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Sent via Blackberry

From: (b) (6)
Sent: Tuesday, January 13, 2015 07:12 AM Eastern Standard Time
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Supplies - CONCRETE SUBMITTAL

(b) (6), (b) (7)(E) – this mix design looks good. This concrete is just for the fence foundations so it is not as critical as a low water crossing or steep slope, but you should still limit or prohibit the field people from adding more water to the mix on the truck when it shows up at the site. Field people like to add water at the site so the concrete is easier to work, but this changes the strength as well as the workability.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
Sent: Tuesday, January 13, 2015 3:08 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b)(7)(E) Secondary Fence Supplies - CONCRETE SUBMITTAL

January 12, 2015

(b) (6), (b) (7)(C)

Please find attached the submittal and design mix for the concrete to be used on the Naco Secondary Fence East of the Naco P.O.E. in Arizona. We look forward to starting deliveries sometime next week. Please let me know our contact in the field for coordination during the pour.

Best Regards,

(b) (6)
Structural Hardware & Supply, Inc.
P.O. Box 186
San Jose, CA 95103
Tel: (b) (6)
Fax: (b) (6)
Cage Code: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, December 15, 2014 2:00 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Supplies

Thank you (b) (6)
Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6)
Sent: Monday, December 15, 2014 02:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Supplies

December 15, 2014

(b) (5), (b) (7)(C)

We received your email from Sunday December 14, 2014. Thanks for the update. We will go ahead with the ordering and shipment of the pipe, bolts, nuts, and washers. We will have them shipped to the (b)(7)(E) Station in Naco, Az. and to the attention of (b) (6), (b) (7)(C). We will also supply you with a submittal giving the physical and chemistry and dimensional characteristics of the pipe. Also, we will provide to you the dimensional characteristics for the bolts, nuts and washers.

Keep us posted on the expected schedule for the concrete deliveries. (b) (5)

(b) (5)

(b) (5)

Best Regards,

(b) (6)

Structural Hardware & Supply, Inc.

(b) (6)

On Dec 14, 2014, at 4:52 PM, (b) (6), (b) (7)(C) wrote:

(b) (6) please send all supplies in accordance with the contract except the concrete now to (b)(7)(E) Station using the address on the statement of need attached. (b) (6), (b) (7)(C) all deliveries in care of BPA (b) (6), (b) (7)(C). He will sign for them. When we get into the first several weeks of January, we'll begin the concrete deliveries on an as needed basis as discussed quantity depending on how the project lead wants to orchestrate this portion of the project.

- (b) (6), (b) (7)(C) the materials and quantities are in the attachment for your use on confirming the orders when received.
- (b) (6) if you would, please send me a confirmation you received this request.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

<mime-attachment>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Tuesday, January 13, 2015 4:17:12 PM

Thank you sir,

I will confer with the project supervisor and get the estimated forecast and/or actuals depending on what I have.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 2:14 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b)(7)(E) Secondary Fence 2.pdf >> << File: (b)(7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5). I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b)(7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C),

We have determined a start date for the (b)(7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b)(7)(E) Secondary Fence R2.pdf >> << Message: FW: (b)(7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (6), (b) (7)(C)

Subject: (b)(7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

As I mentioned on our call today, attached is what the (b)(7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will continue to update if anything changes. Please let me know if you have any questions.

<< File: (b)(7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Aug 22
Date: Friday, August 22, 2014 12:59:06 PM

I travel to TCA and will be with (b) (6), (b) (7)(C) in the field all next week.

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Road Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- Grates (b)(7)(E)
- (b)(7)(E) Projects
- (b)(7)(E)
- (b)(7)(E) Train Gates
- Fence collapse (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- I coordinated with (b) (6), (b) (7)(C) regarding outstanding requirements for the Naco Secondary Fence.
- I participated in the CTIMR WA 2 PMR.
- I worked with (b)(6); (b)(7)(C) regarding activities associated with the improvement projects in TCA, the remediation of the fence collapse and the removal of debris from behind the fence in washes.
- I prepared a Statement of Work for (b) (6), (b) (7)(C) to have CTIMR contractor provide the services to build (b)(7)(E) of the (b)(7)(E) Road. After development of the SOW, I coordinated between (b)(6); (b)(7)(C) and the CTIMR contractor to define the services required.
- I reviewed the 35% construction drawings for the (b)(7)(E) roads in (b)(7)(E) and (b)(7)(E) stations to develop the maps and path forward for (b)(6); (b)(7)(C) and I to drive all (b)(7)(E) roads to develop M&R estimate of costs. (b) (5)

(b) (5), (b) (7)(E)

- I received legal comments to the IGCE for CTIMR WA 4. I will be working this issue next week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Project Progress
Date: Friday, January 23, 2015 1:56:57 PM

I sent it to him right after sending it to you. I missed adding him on the original one.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 23, 2015 11:56 AM
To: (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Project Progress

(b) (6), (b) (7)(C)

Thanks for the updates. Please include (b) (6), (b) (7)(C) going forward on your status updates.

Thanks again,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon Border Patrol Facilities and Tactical Infrastructure Program
Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 4:07 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Project Progress

No supervisor was assigned. Folks on leave and calling sick. Started Tuesday, have (b)(7)(E) (b)(7)(E) Cutting bollards to proper size. Will have schedule to populate Monday. Needed time on ground before predicting schedule. Would like (b) (6) to stop by project while out here next week.

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.
Date: Tuesday, August 19, 2014 2:26:05 PM


Thank you (b) (6), (b) (7)(C)
Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 19, 2014 06:07 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

As you noted in your response the points made by Agent (b) (6), (b) (7)(C) are essentially correct, but that does not tell the entire story. I think my historical memory is correct, but the history of events should be confirmed by (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E), (b) (6), (b) (7)(C)



	Remove All Debris	Remove Approximately 10 feet of Debris
(b)(7)(E)	(b) (5)	

(b) (5)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

You are correct (b)(7)(E) is the main focus at this point.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 02:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

Your data is not comparing the same washes.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

I will seek Operations input on your request and get an answer.

Thanks.

Thank you,

(b) (6), (b) (7)(C)

DOL, TCA

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 18, 2014 11:15 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: White paper on proposal of debris removal in (b)(7)(E) washes.

Please find attached the white paper with several options to discuss/decide upon. I will be looking forward to your response on a path forward. If FM&E will be included in the discussions, we will need to have a conference line so (b) (6), (b) (7)(C) and (b) (6) can also attend.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.
Date: Sunday, August 24, 2014 5:49:48 PM

Copy that

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Sunday, August 24, 2014 02:21 PM
To: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C) - (b) (5)

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Sunday, August 24, 2014 09:49 AM Eastern Standard Time
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C) will be here Monday and I'll discuss it with him and get back to everyone.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 08:30 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 11:39 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

Copy, I'll send the message accordingly. (b) (5)
(b) (5)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 07:11 AM
To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

You have my support to let them know we start work on X date.

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Saturday, August 23, 2014 09:53 AM

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

The paper is with sector to discuss with the station on our recommendation. They need to get back to us soon because we are close to starting work at

(b) (5)

(b) (5)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)

Sent: Saturday, August 23, 2014 06:10 AM

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

Thanks for the team work.

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Friday, August 22, 2014 04:12 PM

To: (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6) you are spot on. (b) (5)

(b) (5) Thank you for putting this together (b) (6)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)

Sent: Tuesday, August 19, 2014 6:07 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

As you noted in your response the points made by Agent (b) (6), (b) (7)(C) are essentially correct, but that does not tell the entire story. I think my historical memory is correct, but the history of events should be confirmed by (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

	Remove All Debris	Remove Approximately 10 feet of Debris
(b)(7)(E)	(b) (5)	

(b)(7)(E)

(b) (5)

(b) (5), (b) (7)(E)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

You are correct (b)(7)(E) is the main focus at this point.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 02:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

Your data is not comparing the same washes.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

I will seek Operations input on your request and get an answer.

Thanks.

Thank you,

(b) (6), (b) (7)(C)

DOL, TCA

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 18, 2014 11:15 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: White paper on proposal of debris removal in (b)(7)(E) washes.

Please find attached the white paper with several options to discuss/decide upon. I will be looking forward to your response on a path forward. If FM&E will be included in the discussions, we will need to have a conference line so (b) (6), (b) (7)(C) and (b) (6) can also attend.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.
Date: Monday, August 25, 2014 2:17:34 PM

Thanks. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 25, 2014 12:20 PM
To: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (5) I'll discuss w/ (b) (6) tonight. I believe he is in route to tus today.
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Monday, August 25, 2014 12:04 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Fw: White paper on proposal of debris removal in (b) (7)(E) washes.

Interesting. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 25, 2014 11:43 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (5)

(b) (5) The decision is all of ours.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 7:11 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

You have my support to let them know we start work on X date. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 09:53 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

The paper is with sector to discuss with the station on our recommendation. They need to get back to us soon because we are close to starting work at (b) (5)

(b) (5)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 06:10 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b) (7)(E) washes.

Thanks for the team work. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, August 22, 2014 04:12 PM
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (6) you are spot on. (b) (5)
(b) (5) Thank you for putting this together (b) (6)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Tuesday, August 19, 2014 6:07 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

As you noted in your response the points made by Agent (b) (6), (b) (7)(C) are essentially correct, but that does not tell the entire story. I think my historical memory is correct, but the history of events should be confirmed by (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

	Remove All Debris	Remove Approximately 10 feet of Debris
(b)(7)(E)	(b) (5)	

(b) (5), (b) (7)(E)

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

You are correct (b)(7)(E) is the main focus at this point.

Thank You (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 02:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

Your data is not comparing the same washes.

(b) (5), (b) (7)(E)

I will seek Operations input on your request and get an answer.

Thanks.

Thank you,

(b) (6), (b) (7)(C)

DOL, TCA

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 18, 2014 11:15 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: White paper on proposal of debris removal in (b)(7)(E) washes.

Please find attached the white paper with several options to discuss/decide upon. I will be looking forward to your response on a path forward. If FM&E will be included in the discussions, we will

need to have a conference line so (b) (6), (b) (7)(C) and (b) (6) can also attend.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Travel to Tucson 07-11 March 2016
Date: Monday, February 22, 2016 3:33:49 PM

Thanks...

From: (b) (6), (b) (7)(C)
Sent: Monday, February 22, 2016 1:57 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Travel to Tucson 07-11 March 2016

Approve.

Thanks,

(b) (6), (b) (7)(C)
PMO Deputy Director
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection
24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677
(b) (6), (b) (7)(C) Laguna Niguel Office
(b) (6), (b) (7)(C) D.C. Office
(b) (6), (b) (7)(C) fax
(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"
(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise private information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the email by you is prohibited.)

From: (b) (6), (b) (7)(C)
Sent: Monday, February 22, 2016 9:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Travel to Tucson 07-11 March 2016

Approved.

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) Please review and approve.

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 22, 2016 12:36:31 PM

To: (b) (6), (b) (7)(C)

Subject: Request for Travel to Tucson 07-11 March 2016

(b) (6), (b) (7)(C)

Requesting approval for travel to the Tucson sector for the week of 7-11 of March to see the following requirements:

(b) (7)(E)

Attached is my cost estimate for the travel.

Thank you.

(b) (6), (b) (7)(C), PE, PMP

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)

Sent: Friday, February 12, 2016 2:16 PM

To: (b) (6), (b) (7)(C)

Subject: TCA Visit

If you can squeeze an entire week here, we have enough for you to see. Let me know and I'll send you the increase of requirements.

Thanks,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Aug 29
Date: Friday, August 29, 2014 11:06:10 AM

I spent the week in TCA with (b) (6), (b) (7)(C) travel on Monday and Friday.

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military and Phase C by WG
- (b) (7)(E) Road Project by military
- (b)(7)(E) Canyon
- UESC Projects
- Bog Creek
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- (b) (6), (b) (7)(C) and I were in the field all day on Tue, Wed and Thursday looking at (b)(7)(E) (b)(7)(E) that are included in the 35% design package from USACE. While in the car traveling to/from the various sites, I coordinated with (b) (6), (b) (7)(C) regarding outstanding requirements for the (b) (7)(E) Secondary Fence, I participated in routine conference calls, I coordinated with (b) (6), (b) (7)(C) regarding the RGV gates, and I coordinated with (b) (6), (b) (7)(C) regarding the WA 4 recomplete IGCE.
- I prepared responses to the WA 4 IGCE legal review comments.
- I coordinated the requirements of the trip to DRT with (b) (6), (b) (7)(C).
- I worked with (b) (6), (b) (7)(C) to review the KBR costs and requirements associated with the (b)(7)(E) road work.
- I reviewed the contractor proposal for the UESC energy project in SDC.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sep 5
Date: Friday, September 05, 2014 1:54:13 PM

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Road Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- (b)(7)(E) Canyon
- UESC Projects
- (b)(7)(E)
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- (b) (6), (b) (7)(C) and performed a detailed review of each tab of the offeror’s template for the CTIMR WA 4 RFP. (b) (6), (b) (7)(C) is to incorporate changes we discussed to finalize the template.
- I coordinated with (b) (6), (b) (7)(C) regarding the (b) (7)(E) Secondary Fence activity. I prepared sketches of the installation foundations (b)(7)(E) (b)(7)(E) I prepared detailed calculations of the excavation activities to occur within each wash to facilitate environmental permitting requirements.
- I prepared a white paper on the M&R costs associated with (b)(7)(E) (b)(7)(E) The paper is prepared to address questions from OTIA regarding the costs for M&R and included detailed estimates of costs for M&R activities for a five year period after the towers are constructed. I met with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to present and explain the paper. I received comments from (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) during the meeting. I will revise and submit the paper to (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) later this afternoon.
- I met with the UESC contract proposal evaluation team. I prepared and submitted comments to the SDG&E cost proposal to facilitate negotiations. The CO is asking SDG&E for additional technical information that must be received before a detailed evaluation of the proposal can be completed.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sep 12
Date: Friday, September 12, 2014 12:05:47 PM

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Road Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- (b)(7)(E) Canyon
- UESC Projects
- (b)(7)(E)
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) to make more necessary modifications to the CTIMR WA 4 offeror’s template.
- I coordinated with (b) (6), (b) (7)(C) regarding the (b) (7)(E) Secondary Fence activity. I coordinated with (b) (6), (b) (7)(C) regarding the BOM and the approach to doing the work.
- I reviewed the white paper on the M&R costs associated with (b)(7)(E) (b)(7)(E) with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C). The paper is prepared to address questions from OTIA regarding the costs for M&R and included detailed estimates of costs for M&R activities for a five year period after the towers are constructed. I coordinated modifications to the paper with (b) (6), (b) (7)(C).
- I met with the UESC contract proposal evaluation team. I provided comments to the offeror’s proposal and discussed the path forward with (b) (6), (b) (7)(C), the CO.
- I performed site visits with (b) (6), (b) (7)(C) in DRT. We visited all boat ramps, discussed construction with Primus (installation contractor) and usability with agents. Participated in discussions regarding design guidance requirements.
- I performed a site visit to the (b)(7)(E). I discussed possible interim remedial measures and the path forward with the USACE design engineers.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Yuma Fence
Date: Monday, September 22, 2014 6:18:42 AM

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Sunday, September 21, 2014 04:36 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Yuma Fence

(b) (6)-please respond as you are more familiar with this section of fence.

Thanks

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Friday, September 19, 2014 3:35 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Yuma Fence

(b) (6), (b) (7) and (b) (6)

Can you provide answers to (b) (6), (b) (7)(C)

Please respond by Monday.

I have included (b) (6), (b) (7) for RE/ENV visibility.

From: (b) (6), (b) (7)(C)
Sent: Friday, September 19, 2014 12:38 PM
To: (b) (6), (b) (7)(C)
Subject: Yuma Fence

(b) (6), (b) (7)

Yesterday. I met with Ops Division regarding this project. We are working to put together information on this effort and could use some assistance from the technical side. A few questions:

(b) (5)

(b) (5)

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI

SPPA-ORMB-MAG

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM
Date: Monday, October 20, 2014 9:27:38 AM

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5)

I hope this helps.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 9:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

A follow up question, (b) (5)

(b) (5)

(b) (5)

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6), (b) (7) summarizes below,

(b) (5)

(b) (5)

(b) (5)

Please let us know if you have any questions or require additional info.

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7) —

I discussed this with (b) (6), (b) (7)(C). At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

(b) (5)

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Maintenance for the (b)(7)(E) Fence - YUM
Date: Friday, October 17, 2014 9:55:03 AM

(b) (5) but let me confirm
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:29 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

A follow up question, (b) (5)

(b) (5)

(b) (5) Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6), (b) (7)(C) summarizes below, (b) (5)

(b) (5)

(b) (5) Please let us know if you
have any questions or require additional info.

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7) —

I discussed this with (b) (6), (b) (7)(C). At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

(b) (5)

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM
Date: Wednesday, October 15, 2014 3:40:10 PM

Thanks (b) (6), (b) (7)(C) I appreciate the discussion and response.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6), (b) (7)(C) summarizes below, (b) (5)
(b) (5)
(b) (5) Please let us know if you
have any questions or require additional info.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the San Luis Fence - YUM

(b) (6), (b) (7)(C) —

I discussed this with (b) (6), (b) (7)(C) At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

(b) (5)

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Funds Request, EPT Fence M&R Gap Filler Contract, HSBP1013P00074
Date: Thursday, April 11, 2013 2:21:26 PM

Hello (b) (6),
Funds request for EPT Fence M&R Gap Filler (Line 30 (b) (5)) has been entered and fully released today
Please let me know if you have any questions
Thank you!
☺
(Approved by (b) (6), (b) (7)(C) - Deputy Assistant Commissioner)

Display Purchase Req. 20073281

Document Overview On Personal Setting

PR-To Logistics 20073281

Texts

Header note: El Paso Sector 4-11-2013 Added line 30 for (b) (5) To provide border fence maintenance and repair support along Tactical Infrastructure in Texas and New Mexico (El Paso Sector). Request funding to allow an extension of a short term contract to April 30, 2013. The current contract thru 03/31/2013 and the new CTMG contract expires 03/31/2013.

Continuous-text...

Status	Itm	A	I	Short Text	#Quant	Unit	Valn Price	Total Val	Delivery Date	Material Group	PO	Itm	PCr	Requisition	TrackingNo	Agmt	Itm
	10	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		1/27/2012	OTHER CONTRACT	1013P00074	10	YCJ	(b) (6), (b) (7)(C)			
	20	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		12/25/2013	OTHER CONTRACT	1013P00074	20	YCJ				
	30	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		05/31/2013	OTHER CONTRACT			PRC				
	40	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		05/31/2013	OTHER CONTRACT			PRC				
					4	AU											

From: (b) (6), (b) (7)(C)
Sent: Monday, April 08, 2013 8:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Funds Request, EPT Fence M&R Gap Filler Contract, HSBP1013P00074

(b) (6), (b) (7)(C)
Attached is an urgent funds request We need this processed immediately if possible Thanks for the help!

(b) (6),

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Oct 3
Date: Friday, October 03, 2014 1:04:00 PM

I was on annual leave on Monday Sept 29.

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- Design of (b)(7)(E) Roads in YUM
- (b)(7)(E) Canyon
- UESC Project
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) to make more necessary modifications to the CTIMR WA 4 offeror’s template. I coordinated with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding my support to CTIMR WA4 for the PMO and the CET.
- I coordinated with (b) (6), (b) (7)(C) regarding the (b) (7)(E) Secondary Fence activity. I coordinated with (b) (6), (b) (7)(C) regarding the BOM and the approach to doing the work.
- I coordinated closely with (b) (6), (b) (7)(C) during (b) (6), (b) (7) absence to facilitate M&R activities in TCA.
- I continued support to Towers Program by reacting to questions regarding the M&R costs associated with (b)(7)(E). I coordinated modifications to the paper with (b) (6), (b) (7)(C).
- I met with the UESC contract proposal evaluation team. I continued to provide support to the evaluation team as they prepare for negotiations and discussions with SDG&E.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Division Director's Meeting
Date: Friday, July 15, 2016 8:24:01 AM

Sure will..

From: (b) (6), (b) (7)(C)
Sent: Friday, July 15, 2016 6:22 AM
To: (b) (6), (b) (7)(C)
Cc: Scott Recinos
Subject: RE: Division Director's Meeting

(b) (6), (b) (7)

Please let (b) (6) and myself know the results of your discussion of the anti-climb discussion.

Thank you,

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Friday, July 15, 2016 8:20 AM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Division Director's Meeting

(b) (6), (b) (7)(C) et al:

Thanks.

Plan to talk with (b) (6), (b) (7)(C) today (b)(7)(E) I am also touched base with Procurement and waiting to hear back.

I am not able to attend the meeting today. I am in meeting with the Corps at 7am (MDT) and then meet the team as we head to the NMLSA for a 9am (MDT) meeting.

On action I need a response on: I need to have visibility into (b) (6), (b) (7)(C) team on the OTIA Financing. (b) (6), (b) (7)(C) can you send me an update this am? This will determine if I need to push the delivery of the Costs that we have put together with the Corps. The numbers do tie to the IAA.

I will be on cell for the remainder of the day and hope to be home this evening.

Regards,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, July 15, 2016 6:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Division Director's Meeting

Good Morning

Below is today's Agenda.

Division Director's Meeting

July 15

(b) (7)(E)

Attendees

- (b) (6), (b) (7)(C)
-
-
-
-
-
-
-
-

Submitted Agenda Items

N/A

Action Items:

- 1.

Previous Action Items:

1. Discuss the prioritization of (b)(7)(E) fence for RGV Sector with (b) (6), (b) (7)(C)
2. Check in with (b) (6), (b) (7)(C) on (b) (6), (b) (7)(C) approvals in HERBE (b) (6), (b) (7)(C)
3. **PMR Dates – Ft Worth (10/21-10/22) and Laguna (11/15-11/16).**
4. Research the opportunity to host the East Portfolio Review in Indy (b) (6), (b) (7)(C)
5. Discuss how to present the Funding situation for OTIA RGV (b) (7)(E)(b) (6), (b) (7)(C)
6. Schedule a meeting with (b) (6), (b) (7)(C) on (b) (6), (b) (7)(C) if needed after the White Paper is delivered. (b) (6), (b) (7)(C)
7. Set up travel for East Sector Visits to introduce (b) (6) to the Sector Chiefs (b) (6), (b) (7)(C) – First Week of August)

8. Set up travel for AMO West Region – ABQ (b) (6), (b) (7)(C)
9. Ensure (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) are aware of sector visits and are invited. (ALL)
10. Email (b) (6), (b) (7)(C) to add (b) (6) and (b) (6) to USBP meeting (b) (6), (b) (7)(C)
11. Discuss the Roles and Responsibilities between Acquisitions and Program Management for CTIMR – Task Orders Involvement? (b) (6), (b) (7)(C)
12. Coordinate Cost Estimator Licenses with (b) (6) and (b) (6), (b) (7)(C)

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Border Fence Replacement Projects in (b)(7)(E) AZ & (b)(7)(E) NM
Date: Wednesday, May 13, 2015 5:33:08 PM

IBWC friends

My organization was recently notified by CBP sr leadership that we will likely be receiving year-end funds to replace legacy border fence in (b)(7)(E) NM and (b)(7)(E) AZ. Because the funds expire at the end of this FY, the schedule to design and award a construction contract is extremely aggressive. (b) (5)

(b) (5), (b) (6)

I would appreciate if you could let me know your all's availability to meet in person the week of the 25th and June 1st at your offices. I'd like to also include discussions on our other "on-going" projects/initiatives at that time.

Best,

(b) (6), (b) (7)(E)

(b)(7)(E) Fence Replacement:

In 2012, the Border Patrol Facilities and Tactical Infrastructure (BPFTI) Program Management Office (PMO) retained the U.S. Army Corps of Engineers (USACE) to conduct a study of the (b)(7)(E) area to determine the cause of the damage to the legacy fence and border road and to evaluate repair options. Results of the study are presented in a report titled (b)(7)(E) Fence and Border Road Design Concept Feasibility Study and Report" dated August 2012 and prepared by (b) (6)

The goal of this project is to implement the study's recommendations relative to (b) (7)(E) of legacy fence and border road located in a basin area between the U.S./Mexico border and railroad embankment. The recommendation consists of the replacement of the legacy fence with new primary pedestrian bollard style fence (b)(7)(E) along with construction of an (b)(7)(E) roadway elevated above the 100-year storm event water surface elevation adjacent the primary pedestrian fence (referred to as (b) (7)(E) (b)(7)(E) in the report). (b) (7)(E) of legacy fence and border road on the west side of (b)(7)(E) extending to the end of primary pedestrian fence known as (b)(7)(E). The recommendation for (b)(7)(E) consists of the replacement of the legacy fence with new primary pedestrian bollard style fence (b)(7)(E) along with widening the existing border road, placement of an (b)(7)(E) course, and installation of culverts at the wash crossings (referred to as (b)(7)(E) (b)(7)(E).

(b) (7)(E)

(b)(7)(E) AZ Fence Replacement:

This project involves the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF) along the International Border adjacent to the city of (b)(7)(E) Arizona. The replacement PF will be comprised of bollard style fence with plate (b)(7)(E) will be 18 ft (typical) in height and shall include gates at each of the International Boundary and Water Commission (IBWC) boundary monuments.

This section of primary border fence (b)(7)(E) The section to be replaced (b)(7)(E)

(b) (7)(E) PF Replacement

(b) (7)(E)

Michael Baker
INTERNATIONAL

May 11, 2015

(b) (7)(E)

WARNING: This document is ~~FOUO~~. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need-to-know" without prior approval from Department of Homeland Security (DHS) / Customs and Border Protection (CBP).

(b) (6), (b) (7)(C)

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: IBWC Update Regarding RGV (b)(7)(E)
Date: Thursday, May 28, 2015 7:53:08 AM

(b) (6), (b) (7)(C)

This is excellent news. Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 28, 2015 06:03 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: IBWC Update Regarding RGV (b)(7)(E)

(b) (6), (b) (7)(C)

I met face to face with IBWC today regarding our two proposed fence replacement projects in (b)(7)(E)
(b) (5), (b) (6), (b) (7)(E)

I plan to meet with the Corps tomorrow when I'm in Ft Worth and will provide the team an update next week when I'm back in DC. Please let me know if you have any questions or would like to discuss.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM
LMI
Chief Engineer, AE Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Cell (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Weekly Report - (b) (6) - October 11
Date: Friday, October 12, 2012 6:32:45 AM

(b) (6)

Thank you. Very helpful information.

(b) (5)

Thanks.

From: (b) (6)
Sent: Thursday, October 11, 2012 10:00 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Weekly Report - (b) (6) - October 11

(b) (6), (b) (7)

Attached is the schedule provided by Cerrudo. There is water on the south side of the fence this week and I hope that it is no higher when I go to the site tomorrow. It did not look like the water rose during the day at the site, but I'm looking forward to seeing what it looks like tomorrow.

So in anticipation of the possibility of water rising, we (Cerrudo and I) agreed that we should focus our attention on sandblasting, painting, and concrete cover which is shown on the schedule as Phase III. We agreed that we could move forward with both Phase I and 2 as shown on the schedule, but also move activities for Phase 3 to the front which means that we will be working on all three phased simultaneously.

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 11, 2012 8:27 PM

To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Weekly Report - (b) (6) - October 11

(b) (6)

Thanks. (b) (5)

(b) (5)

From: (b) (6)
Sent: Thursday, October 11, 2012 08:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - October 11

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I participated in conference calls for the CTIMR WA 1 RFP. I coordinated with (b) (6), (b) (7) (b) (6) so he could continue working the IGCE for the 365 day work plan during my absence. I received updated information from (b) (6) for the SOW on Tuesday of this week.
- I traveled to ELC to meet with the B4 Playa contractor. I spent all day Thursday and Friday with the contractor. I walked the site with the contractor and we discussed the entire project. I took pictures of the entire site. I decided on the actual locations for the culverts, and helped layout the entire site.
- I met with (b) (6), (b) (7) in YUM to review the SOW for the CTIMR RFP.
- I participated in routine conference calls and the division staff meeting.

3. Good News

4. Concerns

5. Deliverables

I was out Monday of this week with doctors appointments. I'm preparing for two separate surgeries between now and the end of the calendar year. Nothing serious but two things I just want to get taken care of before I get any older. Not many years left ☺ before I get too old.

Next week – Monday downtown meeting with (b) (6), (b) (7)(C) to finish up the IGCE for the 365 day

work plan for CTIMR Area 1. I will be taking some personal leave on Thursday afternoon and Friday.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - October 4
Date: Thursday, October 04, 2012 1:49:47 PM

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I met with the Baker cost estimator to discuss details of the estimate of costs for the 90% design submittal for the Andrade Fence Repair project. I provided a detailed technical review of the design documents and provided comments.
- I met with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to discuss the development of the various IGCE's required for the CTIMR Area 1 RFP. I developed two IGCE's and submitted them to (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) for review. I am currently working on the IGCE for the annual work plan of planned maintenance activities. I submitted a rough draft for review by (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C). I received feedback and am working to complete the draft for submittal. These three IGCE's cannot be completed until the final SOWs for each Task Order are completed.
- I participated in the B-4 Playa Area remedial actions kick-off meeting led by (b) (6), (b) (7)(C). I am to be providing construction oversight and QA. I will be meeting with the contractor on-site next week and will be making trips to ELC about every two weeks to inspect progress.
- I participated in routine conference calls and the division staff meeting.
- I reviewed the PRD for road improvements in the OPNM. I participated in a conference call with ECSO to discuss and finalize the PRD.
- I met with (b) (6), (b) (7)(C) and discussed his taking over the role as PM for the PRD to perform inspections of all the bridges owned by FM&E. I developed the draft PRD based on original research and discussions with (b) (6), (b) (7)(C) but have not had the time to move the PRD forward because of other priorities. Do I need permission to hand off this PM roll of the PRD to Eric?

3. Good News

4. Concerns

5. Deliverables

Next week – Monday is a holiday, Tuesday I have three separate doctor appointments (I'm trying to schedule two separate operations before the end of the calendar year) and then I will be in ELC on Wednesday through Friday. I'll be sending out separate e-vites to everyone so that everyone knows where I am.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Fence Repair - 90% Submittal
Date: Friday, October 05, 2012 9:39:26 AM

(b) (5), (b) (7)(E)

(b) (6)



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 04, 2012 7:36 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair - 90% Submittal

(b) (6), (b) (7)(E)

FYSA – Baker's on schedule with their commitment of deliverables for Andrade. (b) (5)

(b) (5)

(b) (6), (b) (7)(E) I'd like your and (b) (6) assessment (b) (5), (b) (7)(E)

(b) (7)(E), (b) (5)

(b) (6), (b) (7)(E)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office*

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)

Sent: Wednesday, October 03, 2012 9:08 PM

To: (b) (6) (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Andrade Fence Repair - 90% Submittal

Hello,

We are pleased to provide the 90% submittal for the Andrade Fence Repair Project for your review and comment. Attached to this email you will find the 90% SOW & Provisions which includes the following documents:

1. 90% Construction Plans
2. Access & Staging Map
3. 90% Construction Specifications
4. Geotechnical Testing Results

We will follow up tomorrow with the project cost estimate, as we are making a few adjustments based on the attached documents.

Please return any comments you may have by COB this Friday using the attached spreadsheet and I will have them compiled for use on the upcoming comment resolution call. Also, please pass this on to anyone who needs to review, but I did not include them on the distribution.

If you have any questions, please feel free to contact me.

Thanks,

(b) (6)

(b) (6)

Technical Manager

Michael Baker Jr., Inc.

2929 N. Central Ave., Suite 800

Phoenix, AZ 85012

Front Desk: (b) (6)

Direct: (b) (6)
Mobile: (b) (6)
Fax: (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cost Estimation Tool
Date: Thursday, April 18, 2013 12:54:31 PM

On the first, we would appreciate it.

On the second. Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 12:52 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cost Estimation Tool

We owe you guys a brief on our larger process as well.

We'll push out a NLT date asap.

Thanks

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 12:26 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

Ok. I was able to unravel what happened.

(b) (5)

Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 9:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

Folks,

We need a ROM. We need this because we have a requirement to conduct an analysis of alternatives. We do this to help create our TI mission needs that we send to you. I believe that process has existed since 2009.

Please feel free to reference HR House Appropriations Bill (H.R. 2638) "*CBP is directed to comply with specifications in the House report for the conduct of analyses of alternatives for effective control of the border, as well as to ensure that CBP identifies and evaluates alternatives proposed by stakeholders as potential substitutes for tactical infrastructure.*"

Our branch has not been made aware of any changes to this requirement so our assumption is that it still stands.

If a ROM or what we need to support this effort does not exist at FM&E let us know and we will inquire elsewhere.

It is my recommendation that we have a joint list that is updated consistently. We are asking OTIA for a similar list.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 9:01 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cost Estimation Tool

Sure...Come see me. Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 08:55 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C)

I don't need the tool I just need the ROMs. I will follow up with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 8:39 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C) (b) (5)
(b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 1:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C)

Thanks. (b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 1:37 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C) (b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 1:00 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Cost Estimation Tool

(b) (6), (b) (7)(C)

FM&E used a cost estimation tool to support the (b) (7)(E) Fence Replacement cost estimate brief to Ops Division a few months ago. FM&E was able to use this tool to generate a unit cost for fence

replacement in the project area.

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI

SPPA-ORMB

Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Transition of Fence Breach Repairs
Date: Sunday, April 21, 2013 9:14:56 AM

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

It should be very
shortly.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 7:57 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of Fence Breach Repairs

Your right (b) (6), (b) (7)(C). I remember that now. There's too much going on at once lately but we'll get through it.

(b) (5), (b)(6); (b)(7)(C)

Thanks,

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 07:51 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Transition of Fence Breach Repairs

(b) (6), (b) (7)(C)

(b) (5)
coordinated that issue last week with (b) (6), (b) (7)(C) and you.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 7:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of Fence Breach Repairs

Good morning (b) (6), (b) (7)(C)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 16, 2013 11:09 PM Eastern Standard Time

To:

(b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: Transition of Fence Breach Repairs

(b) (6)

(b) (5)

We appreciate all the support you and Cerrudo have provided during this transition period.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From:

(b) (6), (b) (7)(C)

To:

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Subject:

RGV Gates IPT - Agenda, Minutes

Date:

Wednesday, December 19, 2012 5:44:41 PM

Attachments:

[Gates IPT Minutes 12-13-2012.doc](#)

[RGV Gates IPT Agenda 12-20-2012.doc](#)

Folks,

Attached are the agenda for tomorrow's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

RGV Gates IPT Agenda 20 December 2012

1. Introduction and Roll Call ((b) (6), (b) (7)(C))
2. Schedule and Deliverables Review ((b) (6), (b) (7)(C))
 - a. Scheduled events for the next week/month
 - i. Design submittals
 1. 1st package – review of Gate (b)(7)(E)
 2. 2nd package of (b)(7)(E) gates – review status & schedule
 3. 3rd package of (b)(7)(E) gates – when design to be submitted
 - b. Revised Weston schedule - comparison of actual progress during the last week with revised schedule and Hotline schedule.
 - c. REAs and changes update
 - d. Acceptance strategy (separate meeting scheduled for 20 Dec)
 - e. Government actions required to prevent delays to the contractor
 - i. Real estate support ((b) (6), (b) (7)(C)) ((b) (6))
 1. Status of possession of (b) (6), (b) (7)(C) properties ((b) (6), (b) (7)(C))
 2. Utility easement review
 3. Alternate access routes review (by fence segment)
 - a. Status of (b) (6) research on (b)(7)(E)
 - i. Results of AUSA/OCC/RE discussions
 - b. (b) (6) & (b) (6), (b) (7)(C) Sand Pit discussions (separate meeting scheduled 20 Dec)
3. Action Items from Previous Meetings ((b) (6), (b) (7)(C))
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
5. Outreach
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Training program review ((b) (6), (b) (7)(C))
 2. Training aids editing ((b) (6), (b) (7)(C))
 3. Sector plan to roll out training ((b) (6), (b) (7)(C))
 - ii. Gate closure communications & schedule flexibility
 1. When to initiate letters to landowners for (b)(7)(E)
 2. Hotline process update
6. Other Issues
7. New Action Items
8. Closing Comments

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: December 13, 2012 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) RGV
(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C)	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OCC
(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) FM&E	

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) advised that the contractor was drilling piers at Gates (b)(7)(E)
 - ii. (b) (6), (b) (7)(C) also advised that USACE had completed negotiations on the Weston REA for delayed NTP #7. The net impact was determined to be 12 working days and the negotiated cost is about \$(b) (5) CR #18 is currently submitted in FITT and under review. Also, three RFPs are in progress. RFP #18 is for (b)(7)(E) (b)(7)(E) for additional surveying, civil concrete work and stairs/platforms. RFP #19 is for adding (b)(7)(E) power connection. RFP #20 is for deleting (b)(7)(E) Gate and adding (b)(7)(E) Gate.
 - iii. (b) (6), (b) (7)(C) (b) (5) (b) (6) agreed. The formal updated schedule will be received with the new invoice in about a week.
 - iv. (b) (6), (b) (7)(C) will schedule a separate call to finalize the acceptance method.
 - v. Potential real estate delays – (b) (6), (b) (7)(C) advised that (b) (6) had sent in his updates, which (b) (6), (b) (7)(C) will include in the minutes. (b) (6), (b) (7)(C) will set up a separate call to discuss (b) (6) and (b) (6), (b) (7)(C) (b)(7)(E)
2. Previous Action Items (updates that I know of; not discussed at the meeting):
 - a. Items 1 (Periodic Maintenance) – Primus will be performing the first monthly inspection in the coming week. (b) (6), (b) (7)(C) will resolve any final comments on the revised O&M schedule and worksheet submitted by Weston.
 - b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Item 4 (Utility transfer) – BPUB has transferred the account for the (b)(7)(E) Gate. DLA said the other AEP accounts will likely be transferred during the December billing cycle.
 - d. Sound questions from (b) (6), (b) (7)(C) – (b) (6), (b) (7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
 - e. Gate Closure Communications – see para. 5.a. below for update.
 - f. Train Landowners on Gate Operation & Use Gates – See update in para. 5.a. below.

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

- g. (b)(6), (b)(7)(E) (b)(7)(E)
(b)(7)(E) (b)(6), (b)(7)(C) advised that NEC requires the ability to shut off the power at any time. Was this resolved?
3. New Action Items: None..
4. Requirements Discussion - None
5. Outreach Issues
- a. Gate Closure Communications
- i. An update on the new schedule will be provided to landowners on the Hotline by (b)(6), (b)(7)(C)
- ii. (b)(6), (b)(7)(C) is researching the land ownership under levee for (b)(7)(E) to identify any gaps that need to be worked with DOJ.
- b. Training Landowners on Gates –
- i. Training Schedule – (b)(6), (b)(7)(C) the BPFTI Training Coordinator and (b)(6), (b)(7)(C) met with (b)(6), (b)(7)(C) and (b)(6), (b)(7)(C) on 15 Nov to review training materials. (b)(6), (b)(7)(C) is incorporating comments this week, and will visit RGV on 29 Nov to do a mock training session. Sector will then train the Station trainers on 11/12 December.
6. RE/Environmental Discussion
- a. Sound Measurements – All sound info has been provided and (b)(6), (b)(7)(C) is calculating impacts. *(no change)*
- b. Real Estate Concerns
- i. Utility Access (east to west)
1. (b)(7)(E) – Weston will use a generator for power during testing. Closing occurred 28 Oct. OCC has revised the utility assignment; revised assignment sent to MVEC for concurrence. *(no change)*
2. (b)(7)(E) 2nd ADT to include BRP-1008E-4 (utility easement) and BRP-1008-3 (FUL) was filed by DOJ on 31 Oct. Utility outgrant easement with OCC's revisions sent to AEP on 12/11/12 for their concurrence. (b)(5)
- (b)(5)
3. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (b)(6) (electric easement) and tract (b)(6) (FUL) sent to landowners. All but one have signed. Hoping for signature soon. The attorney will review it, and (b)(6), (b)(7)(C) hopes to hear something tomorrow.
4. (b)(7)(E) HIDCC granting an easement to AEP. No action required by CBP. Should be final by end of month. Still waiting signature.
5. (b)(7)(E) Acquisition plan has been submitted to the surveyor for review. Field work has been completed. Prelim survey is due soon.
6. (b)(7)(E) Prelim survey was received.

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

7. (b)(7)(E) Surveys for MER-1003E-1 and MER-1003E-2 have been finalized. MER-1003E-2 has been changed to MER-1004E to reflect a different ownership determined by the survey. Both tracts have been valued and offers to sell were sent in late October. (b)(6), (b)(7)(C) said there has been no response yet. He will send a follow up letter. *(no change; need an update)*
8. (b)(7)(E) (b)(7)(E) All are on the same track and tracts are all owned by (b)(6). Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b)(6), (b)(7)(C) said a value estimate will be needed, and he expects the OTS to go out after the holidays. *(no change)*
- ii. Alternate Access (east to west)
 1. (b)(6), (b)(7)(C) (b)(7)(E) (b)(7)(E) tract is needed. A joint possession motion has been entered by (b)(6), (b)(7)(C) AUSA. *(no change)*
 2. (b)(7)(E) RE reported there is no alternate access for farm equipment. After discussing the need to have OCC/DOJ advise on options going forward, (b)(6), (b)(7)(C) advised that he believes he has found an alternate route thru BPUB land that would require a ramp. We will visit the site next week on the plan-in-hand design review (and (b)(6), (b)(7)(C) Sand Pit as well for vehicle access between the fence and south property line). (b)(6) is the only landowner using the opening. After a call with OCC, it was decided that CBP should approach (b)(6) about the proposed work and if it was a problem for him. OCC agreed.
- iii. (b)(6), (b)(7)(C) advised that the remaining tracts needing possession on the list are in the process of being validated by the AUSA, as well as for other fence segments thru (b)(7)(E) (b)(6), (b)(7)(C) said the AUSA provided the data last week

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance—(b)(6), (b)(7)(C) will get proposal from CTIMR contractor IAW the O&M Manual	(b)(6), (b)(7)(C)	TBD	(b)(6), (b)(7)(C) will assure first monthly inspection is performed and will schedule follow on monthly inspections in CTIMR work plans. <i>(CLOSED)</i>
2. Re-keying—(b)(6), (b)(7)(C) will get proposal from CTIMR contractor for (b)(6), (b)(7)(C) est gate locations and remaining (b)(6), (b)(7)(C) locations, after receipt of scope, source info from (b)(6), (b)(7)(C)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6), (b) (7)(C)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
4. Utility Transfer – Assure CBP is ready to transition power when gates are accepted.	(b) (6), (b) (7)(C)	~14 Nov for Phase 1 gates	BPUB reports (b) (6), (b) (7)(C) gate power has been transferred. DLA expects transfer on remainder during Dec billing cycle.
8. Alternate Access – Ownership of levee; rights to access roads	(b) (6), (b) (7)(C)	ASAP	DOJ obtained possession of Loop and (b) (6), (b) (7)(C) tracts. (b) (6), (b) (7)(C) is researching other fence segments. (b) (6), (b) (7)(C) needed next.
9. Roll out training program	(b) (6), (b) (7)(C)	ASAP	Train-the-trainer held 11/12 Dec. Final documents will be developed for Sector to use in training.
10. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)		(b) (6), (b) (7)(C) will discuss with Sector management on how to source funding.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS

NEXT TELECONFERENCE:

Thursday, December 20, 2012 – 2:00 pm EDT (1 pm CDT)

From: (b) (6)
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Subject: RE: RGV Gates IPT - Agenda, Minutes
Date: Monday, October 01, 2012 10:52:44 AM

Thanks

(b) (6),
Research Fellow & Senior Consultant

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Office
(b) (6) Mobile

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, October 01, 2012 10:23 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes

Folks,

Attached are the agenda for next Wednesday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Monday, October 01, 2012 10:22:45 AM
Attachments: [Gates IPT Minutes 9-26-2012.doc](#)
[RGV Gates IPT Agenda 10-3-2012.doc](#)

Folks,

Attached are the agenda for next Wednesday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: September 26, 2012 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b)(6);(b)(7)(C)	(b)(6);(b)(7)(C) RGV	(b)(6);(b)(7)(C), RGV	(b)(6);(b)(7)(C) FM&E
ECSO RE			
(b)(6);(b)(7)(C) OCC	(b)(6);(b)(7)(C), OCC	(b)(6);(b)(7)(C), FM&E	(b)(6);(b)(7)(C), FM&E
(b)(6);(b)(7)(C) FM&E	(b)(6);(b)(7)(C), FM&E	(b)(6);(b)(7)(C), OCC	

1. Introduction and Roll Call was performed.

- a. Schedule Issues – Since (b)(6);(b)(7)(C) wasn't on the call, (b)(6);(b)(7)(C) reviewed his update from the morning TI update. The winch, trolley and bird spike proposals by Weston have been approved. (b)(6);(b)(7)(C) is finalizing discussions with Weston on the NTP schedule. (b)(6);(b)(7)(C), (b)(6);(b)(7)(C)

- b. (b)(5), (b)(6);(b)(7)(C)

2. Previous Action Items:

- a. Items 1 & 2 (Periodic Maintenance) - depends on the receipt of the revised draft O&M Manual. (no change)
- b. Item 3 & 4 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. (no change)
- c. Item 5 (Utility transfer) – The utility provider info has been provided to (b)(6);(b)(7)(C) and copy (b)(6);(b)(7)(C). This will now be overseen by (b)(6);(b)(7)(C) in FM&E and (b)(6);(b)(7)(C). The folks in Indy are poised to make the transfer when required. (no change)
- d. Sound questions from (b)(6);(b)(7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. (no change)
- e. Gate Closure Communications – see para. 5.a. below for update.
- f. Real Estate Items: (b)(6);(b)(7)(C) was on the call.

- i. Progresso POE – (b)(6);(b)(7)(C) advised that (b)(6);(b)(7)(C) approved acquisition of a permanent easement for the road under the bridge.

- ii. E. of (b)(7)(E) Gate – (b)(7)(E), (b)(5)

- iii. (b)(7)(E) Gate (for access) – (b)(7)(E), (b)(5)

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

- (b) (7)(E), (b) (5), (b)(6);(b)(7)(C)
- iv. (b) (7)(E) – (b) (5)
- (no change)
- v. (b) (7)(E) Gate – (b) (6) | (b) (5), (b) (7)(E), (b)(6);(b)(7)(C)
- g. Train Landowners on Gate Operation & Use Gates – See update in para. 5.a. below.
3. New Action Items:
- a. (b) (7)(E) Gate – is one of 3 gates needing RE clearance to meet NTP schedule.
 - b. (b) (7)(E) Gate – is one of 3 gates needing RE clearance to meet NTP schedule.
 - c. To clarify questions from (b)(6);(b)(7)(C) will confirm with (b)(6);(b)(7)(C) that gates will not be closed until completion of all work.
 - d. (b)(6);(b)(7)(C) will discuss the following with (b)(6);(b)(7)(C) – hotline (b) (5)
4. Requirements Discussion
- a. (b) (7)(E) Gate Deflection – No change from last week. (b)(6);(b)(7)(C) advised that (b) (5)
 - (no change)
 - b. Design Approach Questions – (b)(6);(b)(7)(C) responded to Weston's questions last week on various gates.
5. Outreach Issues
- a. Gate Closure Communications – A communications plan was submitted by Weston. Two items are being addressed to support this plan.
 - i. Alternate access routes need to be identified, which is complicated by Weston's plan to work on adjacent gates. (b)(6);(b)(7)(C) will initiate discussions once the NTP schedule is finalized.
 - ii. Hotline – (b)(6);(b)(7)(C) will begin coordination to establish a hotline for use by landowners.
 - b. Training Landowners on Gates – (b)(6);(b)(7)(C) asked that the IPT put together a framework to train landowners on gate operation, and a schedule. Once the framework and schedule are together, they will update all including Weston. (b)(6);(b)(7)(C) will talk to (b)(6);(b)(7)(C) about stakeholder analysis.
 - i. (b) (5), (b)(6);(b)(7)(C)
 - ii. (b) (5), (b)(6);(b)(7)(C)
 - iii. (b) (5), (b)(6);(b)(7)(C)
6. RE/Environmental Discussion

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- a. Sound Measurements – All sound info has been provided and (b)(6);(b)(7)(C) is calculating impacts. (no change)
- b. Real Estate Concerns – see para. 3.g.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance – (b)(6);(b)(7)(C) will get proposal from CTIMR contractor IAW the O&M Manual	(b)(6);(b)(7)(C)	TBD	Draft O&M Manual received 3 July; review completed, but revised draft is needed before a proposal can be obtained.
2. Periodic Maintenance – (b)(6);(b)(7)(C) will get proposal from Weston IAW the O&M Manual. If it is reasonable, it will be considered in lieu of CTIMR		TBD	Draft O&M Manual received 3 July; review completed, but revised draft is needed before a proposal can be obtained.
3. Re-keying – (b)(6);(b)(7)(C) will get proposal from CTIMR contractor for 5 test gate locations and remaining 37 locations, after receipt of scope, source info from (b)(6);(b)(7)(C)		TBD	Proposal received but requires modification. USACE review comments provided to (b)(6);(b)(7)(C) with these minutes. On hold per CBP.
4. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b)(6);(b)(7)(C)		TBD	Proposal received but requires modification. USACE review comments provided to (b)(6);(b)(7)(C) with these minutes. On hold per CBP.
5. Utility Transfer – (b)(6);(b)(7)(C) will work with Weston to provide data on utility providers, meter numbers, target dates, etc, so CBP can coordinate with utility companies		TBD	Indy is poised to act once acceptance occurs.
8. Gate Closure Communications & Schedule Flexibility			(b)(6);(b)(7)(C) will initiate discussions on alternate access. VA will initiate coordination for a hotline.
9. Progresso POE			(b)(6);(b)(7)(C) approved acquisition of an easement for the road under the POE. (CLOSED)
10. (b)(7)(E) Gate			Valid address identified. OTS will be re-sent.
11. (b)(7)(E) Gate			ADT was approved by OCC and DOJ, and needs (b)(6);(b)(7)(C) signature.
12. (b)(7)(E)			Need OCC concurrence & DHS signature on corrective easement. With (b)(6);(b)(7)(C).
13. (b)(7)(E) Gate			One OTS is with DOJ for negotiations. One is with (b)(6);(b)(7)(C) to sign.

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

ACTION		RESPONSIBLE PARTY	MILESTONE	STATUS
14	Train landowners on gates, and use gates before acceptance	(b)(6);(b)(7)(C)		(b) (5) & (b)(6);(b)(7)(C) will discuss with (b)(6);(b)(7)(C), as well as other issues.

NEW ACTION ITEMS

ACTION		RESPONSIBLE PARTY	MILESTONE	STATUS
1.	(b) (7)(E) Gate	(b)(6);(b)(7)(C)		Provide update on RE status
2.	(b) (7)(E) Gate			Provide update on RE status
3.	(b) (5)			(b) (5)
4.	Outreach - Discuss various issues with (b)(6);(b)(7)(C)			(b) (5)

NEXT TELECONFERENCE:

Wednesday, September 19, 2012 – 1:00 pm CDT (2 pm EDT)

RGV Gates IPT Agenda

3 Oct 2012

1. Introduction and Roll Call (b)(6);(b)(7)(C)
2. Schedule and Deliverables Review (b)(6);(b)(7)(C)
 - a. Scheduled events for the next week/month
 - i. Acceptance of Group 1 gates (b)(7) gates)
 - ii. NTP on design for Groups 2, 3, and 4, and Options 1, 2 & 4
 - iii. Baseline schedule
 - b. Government actions required to prevent delays to the contractor
 - i. Gate closure communications & schedule flexibility
3. Action Items from Previous Meetings (b)(6);(b)(7)(C)
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
 - b. Deflection at (b)(7)(E)
5. RE/ENV Discussion
 - a. RE Status of Groups 2, 3, and 4, and Options 1, 2 & 4 (b)(6);(b)(7)(C)
6. Open Discussions (issues, Security, Legal, etc)
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Stakeholder identification (b)(6);(b)(7)(C)
 2. Training slides editing (b)(6);(b)(7)(C)
 3. DHS visit coordination – expedited process (b)(6);(b)(7)(C)
 - ii. Gate Closure communications
 1. Hotline update (b)(6);(b)(7)(C)
 2. Alternate access update (b)(6);(b)(7)(C)
7. Action Items
8. Closing Comments

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: Re: RGV Gates IPT - Agenda, Minutes
Date: Thursday, December 20, 2012 10:23:35 AM

Outstanding!! Thank you..

From: (b) (6), (b) (7)(C)
Sent: Thursday, December 20, 2012 08:57 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: RE: RGV Gates IPT - Agenda, Minutes

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

Staff Attorney

U.S. Customs and Border Protection

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This e-mail and any files transmitted with it are confidential and may be subject to the attorney-client privilege, the work product doctrine, or other legal claims. It is not to be distributed outside the agency without the prior written approval of the Office of Chief Counsel, U.S. Customs and Border Protection. Please consult with the Office of Chief Counsel before disclosing any information contained in this e-mail.~~

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 19, 2012 5:45 PM
To: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes

Folks,

Attached are the agenda for tomorrow's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: Bollard procurement
Date: Monday, February 25, 2013 2:21:09 PM

FYI

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, February 25, 2013 2:21 PM
To: (b) (6); (b) (6); (b) (6)
Cc: (b) (6); (b) (6)
Subject: RE: Bollard procurement

(b) (6) the only material we have is the bollards. I'm copying (b) (6) on this from USACE to address the remainder/negotiations

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Monday, February 25, 2013 2:14 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6)
Subject: RE: Bollard procurement

(b) (6), (b) (7)(C)

Here is confirmed list of each panel:

(b)(7)(E)

Totals-

(b)(7)(E)

(b)(7)(E)

As per the conversation on 2-4-13 the Government confirmed to supply with all the metal materials needed to construct the fence.

These materials would complete (b)(7)(E) of fence for the Andrade Repair.

Thank You,

(b) (6)

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701

(b) (6) P
F
C

From: (b) (6), (b) (7)(C)

Sent: Friday, February 22, 2013 8:10 AM

To: (b) (6) (b) (6)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: Re: Bollard procurement

Ok, (b)(6) is workable

From: (b) (6)

Sent: Friday, February 22, 2013 11:05 AM Eastern Standard Time

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: RE: Bollard procurement

(b) (6), (b) (6)

We are not on site today. I will field verify on Monday (b) (5), (b) (7)(E)

I will confirm on Monday am.

Thank you for the quick response.

Thank You,

(b) (6)

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701

(b) (6) P

(b) (6)^f_C

From: (b) (6)
Sent: Friday, February 22, 2013 5:12 AM
To: (b) (6), (b) (6)
Cc: (b) (6), (b) (7)(C), (b) (6)
Subject: RE: Bollard procurement

(b) (6), (b) (6), (b) (7) and I talked last night and he gave me the same numbers as you. (b) (5), (b) (7)(E)

If all are in agreement with these numbers, I'll work with (b) (6), (b) (7)(C) on lead time for setting up the pickup. Please confirm the RFP has CJW responsible for fork and loading crew.

thanks

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Friday, February 22, 2013 8:04 AM
To: (b) (6), (b) (7)(C), (b) (6)
Cc: (b) (6), (b) (7)(C), (b) (6)
Subject: RE: Bollard procurement

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (6)

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 21, 2013 4:36 PM

To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: Bollard procurement

(b) (6)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C) will be helping me coordinate this. If I remember, you were to provide the lift which has to be an RT given the sand at this lot.

(b) (6), (b) (7)(C) normally needs two weeks but might be able to do lesss if you are providing the lift. You'll need two flatbeds each with dunnage for (b) (7)(E) pieces. They are actually bundled at 16 pc per bundle and we provide full bundles.

Let me coordinate with (b) (6), (b) (7)(C) and (b) (6) on this and get back with you in morning.

thanks

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Thursday, February 21, 2013 4:24 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: FW: Bollard procurement

(b) (6), (b) (7)(C)

Thanks for the call back. Sorry for the inconvenience, but I need the following:

- List of materials supplied
- Lead time to set pickup
- Protocol for driver and forklift (License, ins, etc...)
- Address and contact at storage yard.

We are currently working on the site and would like to procure the materials ASAP, thanks.
I appreciate all the help!!!

Thank You,

(b) (6)

CJW Construction Inc.

841 E. Washington Ave. Ste B
Santa Ana, CA 92701

(b) (6) ^P
_F
_C

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
8050 (20130225) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Acceptance Strategy - Remaining RGV Gates
Date: Friday, December 28, 2012 8:55:09 AM

(b) (6), (b) (7)(C) : (b) (6)

Thank you. Appreciate you all working a good approach to acceptance.

(b) (6), (b) (7)(C)
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, December 28, 2012 8:50 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: FW: Acceptance Strategy - Remaining RGV Gates

(b) (6),
As we discussed last week, (b) (5)

(b) (5), (b) (7)(E)

Please let us know if you have any further questions on this issue.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Friday, December 07, 2012 1:38 PM
To: (b) (6) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Acceptance Strategy - Remaining RGV Gates

(b) (6),

This is a follow up to our discussion about a reasonable way to structure acceptance of the remaining gates. The options might be the following:

(b) (5), (b) (7)(E)

Let me know what you think.

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From:

(b) (6), (b) (7)(C)

To:

(b) (6), (b) (7)(C)
I (b) (6) (b) (6), (b) (7)(C)
I (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Subject:

RE: RGV Gates IPT - Agenda, Minutes

Date:

Friday, December 28, 2012 2:41:20 PM

Attachments:

[Gates IPT Minutes 12-20-2012.doc](#)

[RGV Gates IPT Agenda 1-3-2013.doc](#)

Folks,

Attached are the agenda for next Thursday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: December 20, 2012 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6) USACE	(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) USACE RE
(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) M&E	(b) (6), (b) (7)(C) OCC
(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC		

1. Introduction and roll call was performed.

a. Schedule Issues

- i. (b) (6) briefed that the contractor has installed piers at (b) (6) gates and is working on the pier caps at (b)(7)(E) today. He is also performing electrical trenching.
- ii. (b) (6) noted that (b) (6), (b) (7)(C) approached USACE about the possibility that the power run to Gate (b)(7)(E) may interfere with his crop dusting activities. OCC agreed that (b) (6) should respond directly to (b) (6), (b) (7)(C).
- iii. (b) (6) advised that there are three RFPs being worked – for Gate (b)(7)(E) for Gate (b)(7)(E) elevation change, and for Gate (b)(7)(E).
- iv. Pending changes:
 1. USACE completed negotiations on the Weston REA for delayed NTP #7. The net impact was determined to be 12 working days and the negotiated cost is about \$(b) (5) CR #18 is currently submitted in FITT and under review.
 2. Also, three RFPs are in progress. RFP #18 is for (b)(7)(E) (b)(7)(E) for additional surveying, civil, concrete work and stairs/platforms. RFP #19 is for adding disconnect (b)(7)(E) power connection. RFP #20 is for deleting (b)(7)(E) Gate and adding (b)(7)(E) Gate.
- v. (b)(7)(E) – Weston recommended changing the gate to open to the west, due to the (b)(7)(E) (b) (6), (b) (7)(C) is engaging our tower team to determine if there is any conflict with grounding ring requirements.
- vi. The formal updated schedule will be received from Weston with the new invoice shortly.
- vii. (b) (6), (b) (7)(C) will schedule a separate call to finalize the acceptance method.
- viii. Potential real estate delays:
 1. (b) (6) possession was obtained 19 Dec, so there are no RE issues in (b)(7)(E)
 2. (b) (6), (b) (7)(C) will set up a separate call to discuss (b) (6) and (b) (6), (b) (7)(C) (b)(7)(E)

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

3. (b)(7)(E) – Further work is needed to resolve RE requirements.
2. Previous Action Items (updates that I know of; not discussed at the meeting):
 - a. Items 1 (Periodic Maintenance) – Primus performed the first monthly inspection on 15 December. (b)(6), (b)(7)(C) will resolve any final comments on the revised O&M schedule and worksheet submitted by Weston, and on the proposed Warranty Management Plan.
 - b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Item 4 (Utility transfer) – BPUB has transferred the account for the (b)(7)(E) Gate. DLA said the other AEP accounts will likely be transferred during the December billing cycle. *(no change)*
 - d. Sound questions from (b)(6) – (b)(6) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
 - e. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below.
3. New Action Items: None.
4. Requirements Discussion - None
5. Outreach Issues
 - a. Gate Closure Communications
 - i. An update on the new schedule will be provided to landowners on the Hotline by (b)(6), (b)(7)(C)
 - ii. We need to determine when to begin preparations for notifications to landowners in (b)(7)(E) the next grouping (all (b)(7)(E) Station – (b)(7)(E) gates)
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b)(6), (b)(7)(C) visited RGV to support Sector when they trained the Station trainers on 11/12 December. She will be incorporating changes and getting coordination on the final training tools.
6. RE/Environmental Discussion
 - a. Sound Measurements – All sound info has been provided and (b)(6), (b)(7)(C) is calculating impacts. *(no change)*
 - b. Real Estate Concerns
 - i. Construction Access
 1. (b)(7)(E) Acquisition plan has been submitted to the surveyor for review. Field work has been completed. Prelim survey is expected this week.
 2. (b)(7)(E) Prelim survey was received.
 - ii. Utility Access (east to west)
 1. (b)(7)(E) – Weston will use a generator for power during testing. Closing occurred 28 Oct. OCC has revised the utility assignment. MVEC approved the language and the assignment is with FM&E for final signature.
 2. (b)(7)(E) 2nd ADT to include BRP-1008E-4 (utility easement) and BRP-1008-3 (FUL) was filed by DOJ on 31 Oct. Utility outgrant easement with OCC's revisions sent to AEP on

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

12/11/12 for their concurrence. (b) (5)

(b) (5)

(b) (5) (no change)

3. (b)(7)(E) Offer to Sell (OTS) for tract (b) (6) (electric easement) and tract (b) (6) (FUL) sent to landowners. All but one have signed. (b) (6) expects to receive the final signature this week.

4. (b)(7)(E) HIDCC granting an easement to AEP. No action required by CBP. Should be final by end of month. Still waiting signature.

5. (b)(7)(E) Surveys for (b) (7)(E) have been finalized. (b) (7)(E) has been changed to (b) (7)(E) to reflect a different ownership determined by the survey. Both tracts have been valued and offers to sell were sent in late October. (b) (6) said there has been no response yet. He will send a follow up letter. (b) (6) also advised that their attorney was asking if we need an easement for (b)(7)(E) as it could prevent future widening of (b)(7)(E) (b)(7)(C) said it was no longer needed. (b) (6) will provide confirmation.

6. (b)(7)(E)
(b)(7)(E) All are on the same track and tracts are all owned by (b) (6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b) (6) said a value estimate will be needed, and he expects the OTS to go out after the holidays. (no change)

iii. Alternate Access (east to west)

1. (b) (6), (b) (7)(C) (b)(7)(E)
(b)(7)(E) (b) (6) tract possession was received 19 Dec. (CLOSED)
2. (b)(7)(E) (b) (6) is the only landowner using the opening. (b)(7)(E) Station reports that (b) (6) will not be affected when the gate is closed, (b) (5), (b) (6), (b) (7)(C)

3. (b) (6) (b)(7)(E) It was discussed that (b) (6) has enough room on the North side of the fence heading west, to go from his (b)(7)(E) There is a concern as to whether truck traffic can use that area when it is wet. USACE will provide the disclaimer, and Station will discuss with (b) (6) whether it can be

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- the alternate access. If so, we will offer a meeting with Weston to coordinate their access with ongoing work during the closing period.
4. (b)(7)(E) Gates – It was mentioned that (b)(6) may be farming all of the area south of the fence, and that no other landowners may need access during gate closings. (b)(6) will review and advise.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Re-keying – (b)(6), (b)(7)(C) will get proposal from CTIMR contractor for (b)(6) test gate locations and remaining (b)(7) locations, after receipt of scope, source info from (b)(6), (b)(7)(C)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
2. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b)(6), (b)(7)(C)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
3. Utility Transfer – Assure CBP is ready to transition power when gates are accepted.	(b)(6), (b)(7)(C)	~14 Nov for Phase 1 gates	BPUB reports O-19 gate power has been transferred. DLA expects transfer on remainder during Dec billing cycle.
4. Alternate Access – Ownership of levee; rights to access roads	(b)(6), (b)(7)(C)	ASAP	DOJ obtained possession of (b)(6) tract. (b)(6) is researching other fence segments.
5. Roll out training program	(b)(6), (b)(7)(C)	ASAP	Train-the-trainer held 11/12 Dec. Final documents will be developed for Sector to use in training.
6. Cost of locks for panels is (b)(5) per gate	(b)(6), (b)(7)(C)		(b)(6), (b)(7)(C) will discuss with Sector management on how to source funding.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS

NEXT TELECONFERENCE:

Thursday, January 3, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda

3 January 2012

1. Introduction and Roll Call ((b) (6), (b) (7)(C))
2. Schedule and Deliverables Review ((b) (6), (b) (7)(C))
 - a. Scheduled construction events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any
 - ii. 2nd package of ((b)(7)(E)) gates – remaining issues
 - iii. 3rd package of ((b)(7)(E)) gates – when is design to be submitted
 - c. Revised Weston schedule - comparison of actual progress during the last week with revised schedule and Hotline schedule.
 - d. REAs and changes update
 - e. Acceptance strategy
 - f. Government actions required to prevent delays to the contractor
 - i. Real estate support ((b) (6), (b) (7)(C)) ((b) (6))
 1. Status of possession of ((b) (6)) properties ((b) (6), (b) (7)(C))
 2. Construction easement review – ((b)(7)(E)) POE gates
 3. Utility easement review
 4. Alternate access routes review (by fence segment)
 - a. ((b)(7)(E)) – ((b) (6)) ((b)(7)(E))
 - b. ((b) (6)) etc.
 - c. HRL-6001, etc
3. Action Items from Previous Meetings ((b) (6), (b) (7)(C))
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
5. Outreach
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Training program review ((b) (6), (b) (7)(C))
 2. Sector plan to roll out training ((b) (6), (b) (7)(C))
 - ii. Gate closure communications & schedule flexibility
 1. When to initiate letters to landowners for ((b)(7)(E)) ((b)(7)(E))
 2. Hotline process update
6. Other Issues
7. New Action Items
8. Closing Comments

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project
Date: Wednesday, January 28, 2015 7:09:55 PM

Copy

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 05:03 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project

(b) (6), (b) (7)(C)

Thanks.

I agree let's wait til next Tuesday.

I'll have (b) (6), (b) (7)(C) cancel the meeting we schedule until we see the updated schedule.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 05:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project

I have seen several emails in reference to this email I sent. (b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Standby...

I apologize for creating greater confusion than what is already going on.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 9:20 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Project

(b) (6), (b) (7)(C)

Thank you. (b) (5)

(b) (5), (b)(6);(b)(7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 10:23 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Project

(b) (5)

(5)

I'll work on the updated schedule today and get it in to you and (b) (6), (b) (7)(C) for review and submittal.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Friday is a good day for kudos!
Date: Friday, January 30, 2015 3:37:57 PM

I couldn't agree more! They also really enjoy working for you and being part of the BPFTI team. Thanks for the kind words! I hope you have a great weekend.

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 30, 2015 3:09 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Friday is a good day for kudos!

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) is an absolute stand. I highly recommend you recognize his efforts to the TI and BPFTI.

Same goes without saying for (b) (6), (b) (7)(C)

Two very solid and hard working and committed Engineers.

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 30, 2015 2:11 PM
To: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: Friday is a good day for kudos!

(b) (6),

In the hustle and bustle of daily work, sometimes we forget to mention what a fantastic job people are doing - so what better day to provide praise than on a Friday?

There are 3 individuals that we would like to recognize: (b) (6), (b) (7)(C).

As you know - we have some incredibly complex projects out in Arizona in support of the (b) (7)(E) Program. Today during our monthly PMR the OTIA Program Manager took the time to stop the briefing to allow him to give major kudos and thanks for the hard work, great communication, and overall teamwork provided by FM&E, specifically (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C). This sentiment on these two individuals is shared among our management and staff as well.

Additionally, I'd personally like to give thanks for (b) (6), (b) (7)(C). She is currently doing most of the legwork, editing, and administrative actions on nearly 50 IAAs. She has been instrumental in keeping our program afloat in terms of moving documentation forward and working with procurement to ensure millions of dollars are obligated. As a two person team - it is very difficult work for her and I to complete, but this year thus far she has been carrying most of it on her own. Great work and support!

Thanks for all you do to support us and help us to succeed in supporting Border Patrol's mission!

Best,

(b) (6), (b) (7)(C)

PPA Branch, BPFTI PMO

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project
Date: Wednesday, January 28, 2015 11:25:23 AM

(b) (6), (b) (5), (b) (6);(b) (7)(C)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 9:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project

(b) (6), (b) (7)(C)

Thank you. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 10:23 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Project

(b) (5)

I'll work on the updated schedule today and get it in to you and (b) (6), (b) (7)(C) for review and submittal.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: RGV^{(b) (7)(E)} Upgrade Infrastructure Planning Working Group
Date: Monday, February 09, 2015 9:01:43 PM

Here is the link to the applicable treaty (b) (5)

(b) (5)

(b) (5)

(b) (5)

http://www.ibwc.state.gov/Files/1970_Treaty.pdf

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, February 09, 2015 8:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: RGV^{(b) (7)(E)} Upgrade Infrastructure Planning Working Group

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 09, 2015 8:45 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV (b) (7)(E) Upgrade Infrastructure Planning Working Group

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 09, 2015 4:29 PM

To: (b) (6), (b) (7)(C)

Subject: Fw: RGV (b) (7)(E) Upgrade Infrastructure Planning Working Group

Fyi.

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 09, 2015 03:46 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV (b) (7)(E) Upgrade Infrastructure Planning Working Group

(b)(7)(E)

From: (b) (6), (b) (7)(C)

To: (b) (6), (b) (7)(C)

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]
(b) (6), (b) (6), (b) (6), (b) (7)(C)
[REDACTED]

Cc: (b) (6), (b) (7)(C); (b) (6)
 (b) (6), (b) (7)(C)
 (b) (6)
 (b) (6); (b) (6), (b) (7)(C)
 (b) (6)
 (b) (6)

(b) (7)(E)

Where: CR - 835

BW23 FOIA CBP 001812

Yes, 12 weeks

Start Time:

11:00 AM

Timezone:

EST+ DST (Eastern)

Conferee code:

(b) (7)(E)

Moderator Code:

(b) (7)(E)

Conference Phone Numbers:

(b) (7)(E) Toll-free for CBP Conference Bridge

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Update
Date: Thursday, February 12, 2015 7:23:22 AM

(b) (6), was going to have that after his visit yesterday. I haven't seen him yet to discuss that yet.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 11, 2015 08:07 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Update

Fantastic. Did we get a schedule we can see?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 11, 2015 08:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Update

Update:

1. (b) (7)(E) were poured yesterday
2. Completed nearly (b) (7)(E)
3. Working with a full crew and making great progress.
4. The San Diego EO (JJ) has been a great help and returns back to his station tomorrow.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6)
Date: Monday, February 16, 2015 11:39:14 PM

Ok. I'll catch you up when you are back. Enjoy.

From: (b) (6), (b) (7)(C)
Sent: Monday, February 16, 2015 08:27 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) I'm on leave this week.

From: (b) (6), (b) (7)(C)
Sent: Monday, February 16, 2015 05:09 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

Let's work this this week. Thanks.

From: (b) (6), (b) (7)(C)
Sent: Friday, February 13, 2015 06:15 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

Okay thanks

From: (b) (6), (b) (7)(C)
Sent: Friday, February 13, 2015 05:13 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Thanks for your time today to discuss the GFM at Fabens. I have captured the main points of our discussion below. While I transition to my detail, (b) (6), (b) (7)(C) will likely follow-up with you as this is an action from our field visit with (b) (6), (b) (7)(C)

- (b) (6), (b) (7)(C) to calculate how much fence we can construction with the fence available at (b)(7)(E) (to include construction caveats such as sleeving, steel thickness not of standard, etc.). It is estimated (b)(7)(E) miles max are available with the steel we have, but you will verify.
- Transportation Cost
- The updated inventory is attached (b) (6), (b) (7)(C) – I will be sending you a separate email with this spreadsheet and the other spreadsheet you will need for audits. I will also send the updated layout of the yard).

- o I verified that we had 15 pieces of steel plate in the inventory
- GSA Disposal Process – you will provide your recommendation of material that could be tagged for disposal (i.e. likely not to be used in fence construction).

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Wednesday, February 18, 2015 11:37:42 AM

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 17, 2015 1:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

I will adjust the schedule as you noted below. I have some questions about a items reflected in the schedule. How should I treat items related to the following task.

(b) (5), (b) (7)(E)

Regards,

(b) (6), (b) (7)(C) , PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, February 13, 2015 12:00 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C) I received some hard dates on the project now that we have some work behind us. Please adjust/add changes and return the schedule based on the following. Construction is not being accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb and is continuing (b) (5)

(b) (5)

(b) (5)

(b) (5)

BOD

Closeout

Please feel free to call me if you have any questions.

Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 2:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b) (7)(E) Secondary Fence 2.pdf >> << File: (b) (7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5) I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

We have determined a start date for the (b) (7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b) (7)(E) Secondary Fence R2.pdf >> << Message: FW: (b) (7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information

for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)

As I mentioned on our call today, attached is what the (b) (7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will continue to update if anything changes. Please let me know if you have any questions.

<< File: (b) (7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Wednesday, February 18, 2015 11:54:40 AM

Thanks!

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 18, 2015 11:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 17, 2015 1:44 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

I will adjust the schedule as you noted below. I have some questions about a items reflected in the schedule. How should I treat items related to the following task.

(b) (5)

(b) (5)

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, February 13, 2015 12:00 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C) I received some hard dates on the project now that we have some work behind us. Please adjust/add changes and return the schedule based on the following. Construction is not being accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb (b) (5)

(b) (5)

(b) (5)

(b) (5)

BOD

Closeout

Please feel free to call me if you have any questions.

Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 2:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b) (7)(E) Secondary Fence 2.pdf >> << File: (b) (7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5). I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C).

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

Mr. (b) (6), (b) (7)(C)

We have determined a start date for the (b) (7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting

this project going.

(b) (6), (b) (7)(E) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b) (7)(E) Secondary Fence R2.pdf >> << Message: FW: (b) (7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(E)

As I mentioned on our call today, attached is what the (b) (7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will

continue to update if anything changes. Please let me know if you have any questions.

<< File: (b) (7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Wednesday, February 18, 2015 1:52:14 PM
Attachments: (b) (7)(E) [Secondary Fence 3.pdf](#)
Importance: High

(b) (6), (b) (7)(C)

Attached is an updated (b) (7)(E) Secondary Fence Schedule. BOD is April 13, 2015. Please let me know if you need additional corrections or if you have additional updates.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 18, 2015 11:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 17, 2015 1:44 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

I will adjust the schedule as you noted below. I have some questions about a items reflected in the schedule. How should I treat items related to the following task.

(b) (5)

(b) (5)

Regards,

(b) (6), (b) (7)(C) , PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, February 13, 2015 12:00 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C) I received some hard dates on the project now that we have some work behind us. Please adjust/add changes and return the schedule based on the following. Construction is not being accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb and is continuing on (b) (5)

(b) (5)

(b) (5)

(b) (5)

BOD

Closeout

Please feel free to call me if you have any questions.

Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 2:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b) (7)(E) Secondary Fence 2.pdf >> << File: (b) (7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project

(b) (5) I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

Mr. (b) (6), (b) (7)(C)

We have determined a start date for the (b) (7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b) (7)(E) Secondary Fence R2.pdf >> << Message: FW: (b) (7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

As I mentioned on our call today, attached is what the (b) (7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will continue to update if anything changes. Please let me know if you have any questions.

<< File: (b) (7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 1:52:14 AM

Sounds good. Thx

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 1:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

Sounds good, we can group up when you get here and figure out a window that works.

From: (b) (6), (b) (7)(C)
Sent: Sunday, March 15, 2015 10:34 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b) (7)(E) for the (b) (7)(E) and have hung two (b) (7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 9:31:38 AM

Senior staff call?

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:31 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Not yet. Will be discussed at the 11am (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 7:28 AM
To: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

It is on a safety pause. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 01:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(E)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(E)

They have completed all the post setting. Now working on the (b) (7)(E) for the (b) (7)(E) and have hung two (b) (7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 9:30:49 AM

Not yet. Will be discussed at the 11am. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 7:28 AM
To: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

It is on a safety pause. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 01:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b) (7)(E) for the (b) (7)(E) and have hung two (b) (7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 9:32:02 AM

Yes..

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:32 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Senior staff call?

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:31 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Not yet. Will be discussed at the 11am. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 7:28 AM
To: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

It is on a safety pause. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 01:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(E)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b)(7)(E) for the (b)(7)(E) and have hung two (b)(7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) "
Cc: (b) (6)
Subject: Re: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)
Date: Sunday, April 21, 2013 7:49:25 AM

Thanks (b) (6), (b) (7)(C) caught same things.

We have a new update.

We'll meet on Monday to discuss..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Saturday, April 20, 2013 08:02 PM

To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)

This looks pretty good to me. The only items that jump out at me at the storm drainage headwall and flared end section. (b) (5)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, April 19, 2013 2:57 PM

To: (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)
Cc: (b) (6)

Subject: RE: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)

All:

I've modified the sheet as follows:

Added new column for current design standards nomenclature (where PF225/VF300 designs don't have current corresponding standard, Bolumn A is blank) Struck the PF225/VF300 fence types that are no longer part of standard through in Column B Deleted costs in Column C for those that aren't current designs. Logic is not to provide cost for fence type we don't intend to build Added 3 fence types at bottom from Design Standards that don't have pricing

Feedback welcome

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Friday, April 19, 2013 8:56 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Revised scoping estimates incorporating changes discussed this morning with (b)(6); (b)(7)(C)

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)
Date: Friday, April 19, 2013 2:56:44 PM
Attachments: [AoA GEN3_Current_CostEstimations_TI_Components \(2\) \(version 1 4-19-13\).xls](#)

All:

I've modified the sheet as follows:

Added new column for current design standards nomenclature (where PF225/VF300 designs don't have current corresponding standard, Bolumn A is blank)
Struck the PF225/VF300 fence types that are no longer part of standard through in Column B
Deleted costs in Column C for those that aren't current designs. Logic is not to provide cost for fence type we don't intend to build
Added 3 fence types at bottom from Design Standards that don't have pricing

Feedback welcome

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, April 19, 2013 8:56 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Revised scoping estimates incorporating changes discussed this morning with (b)(6); (b)(7)(C)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5), (b) (7)(E)



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Engineers Weekly Status 7/20 to 7/27
Date: Thursday, July 28, 2016 8:59:06 AM

(b) (6), (b) (7)(C), weekly update. I still owe get the updated project spreadsheet to (b) (6), (b) (7) as he requested while in DC.

Also, there seems to be a conflict in the Dr. Checks with OTIA. (b) (7)(E) is requesting a briefing while the (b) (7)(E) program started entering in their comments.

(b) (6), (b) (7)(C) – TACCOM. (b) (6), (b) (7) is in Yuma this week for environmental.

- OIT-WSPD Monthly PMR: July PMR held in Chantilly July 20th.
- Structural Assessments: GSA Task Order #4 and #5 awarded May 31st for 70 Structural and Condition Assessments will begin June and be complete in December. 22 Site visits completed; 36 scheduled for July/August; 14 scheduled for September.
- Corrective Repair: Twenty-seven (27) sites released to FAA to implement repairs in SWB, BUN, MIP, SPW, HLT, DTM, GFN, DRT, LRT, RGV Sectors. Forty-five (45) legacy sites baselined, assessed, and evaluated; of which 26 are over TIA-222 G capacities with 10 being considered for strengthening/corrective repair, 6 for replacement, and 10 for decommissioning.
- Havre Sector HQ Tower Replacement: D&D funds approved by Border Patrol pending transfer to FME by OIT-WSPD. Project start in August, GSA to award contract in November; design December – February; construction in April 2017.
- Helo Pad Installation Project: GSA Task Order #5 for survey and planning of helo pad installations awarded. Work will begin in June and be complete Spring of 2017. Site visits scheduled for July 6th through 23rd; fourteen (14) site visits completed. Memo submitted to add \$2,800,000 in additional funding from OIT onto FAA IAA.
- **ENVIRONMENTAL**
- (b)(7)(E) Road Improvements: Working with GSRC on Environmental Monitoring/Training/SWPPP development for Milcon rotation scheduled in July. Approved Memo to File for BMGR Waiver. Final SWPPP/Environmental Training submitted and distributed to the team. Milcon rotation #1 scheduled to start July 25th

(b) (6), (b) (7)(C) – Tower projects assigned –TA program, Phase 2 solar site expansion/road improvements in (b) (7)(E) (b)(7)(E)

(b)(7)(E) FAA is incorporating OTIA comments on the 96% design packages for 9 (b)(7)(E) sites. Driving the project to start of construction in mid-to-late August. Have completed preliminary scoping work for decommissioning the (b) (7)(E) in (b)(7)(E) no longer in use after the (b) (7)(E) OTIA project. For (b)(7)(E) (b)(7)(E) once the 15% designs are completed, we are expecting USACE to send large volumes at once with short review durations and are preparing accordingly. For TA, trying to advance the proposed project to provide shore power to six sites and