

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 9:58:46 AM

No – I have not seen an RFI.

I have heard discussions the contractor might want to take down a little of the fence to the east of the existing hole and then construct the “L” retaining wall rather than the heavy block retaining wall – but I have seen nothing.

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:44 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

Have you seen the RFI? I have not.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:24 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Fw: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (5) ..

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 03:15 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6)
(b) (6)
(b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)(C)

I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time

To: (b) (6)

Cc: (b) (6)

(b) (6), (b) (7)(C) (b) (6)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)(C)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R

Program Management Office

Yuma and El Centro Sector

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)

Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6)
[REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6)
[REDACTED] (b) (6)
Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

[REDACTED] (b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, [REDACTED] (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. [REDACTED] (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. [REDACTED] (b) (6), (b) (7)(C) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know [REDACTED] (b) (6) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken loose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. [REDACTED] (b) (6), (b) (7)(C) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

[REDACTED] (b) (6)

[REDACTED] (b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office [REDACTED] (b) (6)
bb [REDACTED] (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 10:49:48 AM

BTW, please delete sheet 4 of the PDF. It mistakenly was left in the letter and is not part of any of the attachments.

Thanks,

-----Original Message-----

From: (b) (6)
Sent: Wednesday, January 16, 2013 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6), (b) (7)

Attached is Baker's response.

(b) (6), (b) (7)

Can you put CJW's complete RFI on Baker's FTP for the group to download?

(b) (6)

(b) (6)
Western Region Program Manager
ECISO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 16, 2013 9:07 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)

Can (b) (6), (b) (7) and I get a copy of the contractor's RFI? I don't believe we have seen it yet.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 6:15 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)
I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6)
(b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector

Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)
Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
(b) (6)
(b) (6), (b) (7)(C)
Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. (b) (6), (b) (7) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know (b) (6) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. (b) (6) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 10:44:14 AM

Hello,

Here is a link to the Contractor's RFI

File(s) Uploaded:

Andrade Fence_Re-Design_Revision_Part1.pdf
Andrade Fence_Re-Design_Revision_Part2.pdf
Andrade Fallen Fence Design Modifications, CJW Construction.pdf

To retrieve these attachments, click on the secure link below.

<https://eftp.mbakercorp.com:443?wtcQID=UUhOSVUUVPJSDp0NE1VQ1IOMA==/>

Access to this information will expire on 1/23/2013 12:00:00 AM

(b) (6) I was able to reduce the size of the PDF plans, but they're still a little too large for all e-mail. Though the file sizes are smaller, they are the same that I sent you previously.

Thanks,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Wednesday, January 16, 2013 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

Attached is Baker's response.

(b) (6), (b) (7)(C)

Can you put CJW's complete RFI on Baker's FTP for the group to download?

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 16, 2013 9:07 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)(C)

Can (b) (6) and I get a copy of the contractor's RFI? I don't believe we have seen it yet.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 6:15 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)
I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C), (b) (6) and (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6)

(b) (6) (b) (6), (b) (7)(C) ; (b) (6)
(b) (6)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)
Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
(b) (6), (b) (7)(C) (b) (6)
(b) (6)

Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. (b) (6) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know (b) (6) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. (b) (6) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (6), (b) (7)(C)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 10:06:07 AM

OK-I'll ask (b) (6), (b) (7)(C) for the RFI. Stay tuned

From: (b) (6)
Sent: Wednesday, January 16, 2013 9:59 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

No – I have not seen an RFI.

(b) (5)

– but I have seen nothing.

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:44 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

Have you seen the RFI? I have not.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:24 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Fw: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (5) ...

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 03:15 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6)

(b) (6)

(b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C) (b) (6) and (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
(b) (6)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R

Program Management Office

Yuma and El Centro Sector

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)
Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C), (b) (6)
(b) (6), (b) (6)
Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. (b) (6), (b) (7)(C) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know (b) (6), (b) (7)(C) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. (b) (6), (b) (7)(C) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6), (b) (7)(C)
(b) (6), (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: RGV Gates IPT - Agenda, Minutes
Date: Wednesday, November 06, 2013 5:22:22 PM

(b) (6), (b) (7)(C)

The AEP transmission lines that we realigned the border fence for in Segment (b) (7)(E) are 138KVA lines. Hope this helps.

Thanks,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 06, 2013 3:53 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: RGV Gates IPT - Agenda, Minutes

Attached are the meeting notes for the Nov 6 meeting.

Thanks

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Blackberry

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 31, 2013 4:07 PM

To: (b) (6), (b) (7)(C) (b) (6)
(b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Subject: RGV Gates IPT - Agenda, Minutes

Folks,

Attached are the agenda for our next meeting and the minutes from today's meeting. The next meeting is Wednesday, 6 November, at 12 pm ET, 11 am CT. Please let me now if I missed anything or need to make changes.

(b) (6)

(b) (6), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6)

Mobile: (b) (6)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

(b) (6), (b) (7)(C)

(b) (6), (b) (7)

[illegible]

Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Tag UP

Team,

Draft SOW for AE RFP attached. Please review and provide any comments (on the attached form) back to (b) (6) and (b) (6), (b) (7)(C) by COB on Monday, 28 MAR.

Comments by email are fine—please reference the relevant portion of the SOW for each comment.

Thank you,

(b) (6), (b) (6)

-----Original Appointment-----

From: (b) (6), (b) (7)(C) On Behalf Of (b) (6), (b) (7)(C)

Sent: Wednesday, February 03, 2016 6:59 AM

To: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6)
(b) (6); (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
(b) (6)
(b) (6), (b) (7)(C) (b) (6)
(b) (6)
(b) (6)

(b) (6)

Cc: (b) (6); (b) (6)

Subject: [EXTERNAL] (b) (7)(E) Fence Replacement Tag UP

When: Thursday, March 24, 2016 3:30 PM-4:00 PM (UTC-06:00) Central Time (US & Canada).

Where: (b) (7)(E)

What: (b) (7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule: << File: MATOC Schedule 27Jan16.pdf >> << File: (b) (7)(E) Fence Schedule 28Jan16.pdf >>

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)

BW23 FOIA CBP 002472

(b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6)

Subject: [EXTERNAL] (b) (7)(E) Fence Replacement Tag UP

When: Thursday, March 24, 2016 3:30 PM-4:00 PM (UTC-06:00) Central Time (US & Canada).

Where: (b) (7)(E)

What: (b) (7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule: << File: MATOC Schedule 27Jan16.pdf >> << File: (b) (7)(E) Fence Schedule 28Jan16.pdf >>

(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E), (b) (6)




(b) (5), (b) (7)(E), (b) (6)




(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E), (b) (6)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)




(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5), (b) (7)(E)



(b) (5)

(b) (5), (b) (6)



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Jun 23
Date: Monday, June 23, 2014 9:37:35 AM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military and Phase C by WG
- (b) (7)(E) Road Project by military
- Grates at (b) (7)(E)
- UESC Projects
- (b) (7)(E)
- CTIMR WA 1
- CTIMR WA2
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) throughout the week to support KBR planned activities in (b) (7)(E). Working specifically on the lift gates to be installed in (b) (7)(E). I helped facilitate the path forward regarding the train gates in (b) (7)(E).
- I worked with (b) (6), (b) (7)(C), KBR and OBP to coordinate my trip to TCA and YUM next week.
- I reviewed the IFT roads 30% design submittal. I submitted comments to (b) (6), (b) (7)(C).
- I reviewed the OTIA design standards provided to me by (b) (6), (b) (7)(C).
- I reviewed and participated in several conference calls regarding the secondary fence in (b) (7)(E).
- I continued to work on the IGCE and the contractor proposal template for the CTIMR WA 4 re-compete project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Border Road Washouts
Date: Monday, October 20, 2014 5:26:38 PM

I do not. I would ask (b) (6), (b) (7)(C). He is out there...

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 1:25 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Border Road Washouts

Thanks-do you have the email with photos?

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 01:16 PM Eastern Standard Time
To: (b) (6)
Cc: (b)(6);(b)(7)(C)
Subject: Fw: (b) (7)(E) Border Road Washouts

FYI...

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 12:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Border Road Washouts

Thank you, much appreciated.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) | Assistant Chief | Border Patrol Headquarters | Operations—West/Central Sectors
| Ofc. (b) (6), (b) (7)(C) | BB (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) |

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 12:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Border Road Washouts

Sir, (b) (6), (b) (7)(C) (FM&E PM) is out in this aor today with the station and sector TI personnel performing damage assessments. We will provide updates to you as soon as we can.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 8:21 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

(b) (6), (b) (7)(C)

Please let me know what we can do here at OBP OPS to facilitate getting this road addressed.

Assistant Chief (b) (6), (b) (7)(C) will be the point-man for this project; however, please include me on all correspondence.

Respectfully,

(b) (6), (b) (7)(C) | Assistant Chief | Border Patrol Headquarters | Operations—West/Central Sectors
| Ofc. (b) (6), (b) (7)(C) | BB (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) |

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 11:17 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Border Road Washouts

(b) (6), (b) (7)(C)

Good morning. Please work with (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 10:49 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

(b) (6), (b) (7)

Good morning. The border road in Tucson Sector needing repair is a major priority to support operations. What is needed, what can we do at OBP to facilitate getting this road addressed?

(b) (6), (b) (7)

(b) (6), (b) (7)(C) | Assistant Chief | Border Patrol Headquarters | Operations—West/Central Sectors
| Ofc. (b) (6), (b) (7)(C) | BB (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) |

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 8:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

Gents, FYI.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 3:21 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

Sirs,

Some of the pics the CAG TI crew took today of the border rd. and the barriers.

Thanks,
(b) (6), (b) (7)(C)
Tucson Sector Technology Deployment Branch
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 3:13 PM
To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
Subject: Border Road Washouts

We went from the (b) (7)(E) east to (b) (7)(E). There are several areas where the road is washed out in multiple locations grouped close together. We noted those with a "X2" or "X3" to give you an idea of the areas involved. Not all pictures were included or noted.

1 (b) (7)(E), the whole wash complex is now very deep sand and needs to be bladed.
(b) (7)(E)

2 Wash area (b) (7)(E) of gate, Border fence foundation also highly eroded.
(b) (7)(E)

3 South Edge of road is a large trench
(b) (7)(E)

4 Road Washed Out
(b) (7)(E)

5 Road Washed Out, Border fence foundation also highly eroded.
(b) (7)(E)

6 Road Washed Out
(b) (7)(E)

7 Erosion
(b) (7)(E)

8 Road Washed Out
(b) (7)(E)

9 Road Washed Out
(b) (7)(E)

10 Road Washed Out on Wrap Around Road Pic #2
(b) (7)(E)

11 Road Washed Out on Wrap Around Road
(b) (7)(E)

12 Road Washed Out on Wrap Around Road
(b) (7)(E)

13 Road Washed Out on Wrap Around Road X3
(b) (7)(E)

14 Road Washed Out on Wrap Around Road X4

(b) (7)(E)

15 Road Washed Out on Wrap Around Road X2

(b) (7)(E)

16 Road Washed Out on Wrap Around Road X3

(b) (7)(E)

17 Road Washed Out on Wrap Around Road X2

(b) (7)(E)

18 Road Washed Out on Wrap Around Road X4

(b) (7)(E)

19 Road Washed Out on Wrap Around Road X2 Road Impassable, temp drive around being used. Pic #15

(b) (7)(E)

20 Road Washed Out X2

(b) (7)(E)

21 Road Washed Out

(b) (7)(E)

22 Fence Base erosion

(b) (7)(E)

23 Fence Breach/ Erosion

(b) (7)(E)

24 Fence Breach/ Bad Erosion

(b) (7)(E)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Summary status of Work Activity 3051 (b) (7)(E) in Nogales
Date: Thursday, October 30, 2014 11:22:00 AM

They should have the foundation hole filled in today. They have rebar being delivered to the site tomorrow. (b) (5)

(b) (5)

(b) (5)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 30, 2014 11:07 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

Why do long?

From: (b) (6)
Sent: Thursday, October 30, 2014 06:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

I asked about schedule when I was on-site yesterday. Cerrudo owes KBR an updated schedule. We should be getting that schedule from KBR in the next couple of days.

Based on my experience and looking at the site,

(b) (5)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Thursday, October 30, 2014 9:26 AM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

(b) (6)

What is your expectations when this will be done?

From: (b) (6)

Sent: Thursday, October 30, 2014 12:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

(b) (6), (b) (7)

Per your request, here's a brief summary on the status of Work Activity 3051; (b) (7)(E) fence blowout in Nogales, with a few demo photos taken earlier this week and some progress photos as well, current as of the last 24/48 hours.

Current Status:

- Demolition of the re-enforced concrete foundation was completed this week, the concrete was broken up and removed by a breaker hammer attachment on an excavator. The materials were stockpiled on site some of which have been slated for potential use as riprap for repair of the damaged sections of (b) (7)(E) Wash.
 - See attached images from 10-22
- The excavation was filled and compacted in lifts with optimum water content to achieve adequate compaction with a trench compactor.
- The site spoils are also being utilized on the repair of (b) (7)(E) Road Repairs (blow out), which have been transported and stock piled on site to make repairs starting this week.
- (b) (6) met with the Site Superintendent and our KBR Sector Manager on Tuesday,

for a review of the current progress and approach, which he agreed with on the methods and materials being utilized, discussions included the following:

- Compaction and materials
 - Expansion Joints and sealants
 - Dowels rods, and re-enforcement
 - Method to erect gate post
- See current images for work as of this week
 - Progress Pictures 10-27
 - Progress Pictures 10-28

Summary of Steps for Completion:



V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive

information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: IBWC - Fence at (b) (7)(E)
Date: Monday, July 07, 2014 1:24:53 PM

Understood. I'll back brief..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 1:16 PM
To: (b) (6), (b) (7)(C)
Subject: RE: IBWC - Fence at (b) (7)(E)

I know (b) (6) very well. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 1:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: FW: IBWC - Fence at (b) (7)(E)

See below. He just called me and we are having coffee on Wednesday...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Monday, July 07, 2014 1:14 PM

To: (b) (6), (b) (7)(C)

Subject: IBWC - Fence at (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), IBWC Division Engineer, may be calling you in reference to a new fence they wish to install (b) (7)(E). (b) (5).
Local IBWC Police Chief ask for you POC.

Thanks

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Blackberry

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E))...
Date: Monday, July 07, 2014 3:36:09 PM

Yeah. I did and I got an answer.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 3:32 PM
To: (b) (6), (b) (7)(C)
Subject: Re: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E))...

I'm getting ready to board my flight. I'd talk to directly to (b) (6), (b) (7)(C) given what has been attributed to him or wait for (b) (6), (b) (7)(C) to come off leave and discuss with him.

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 02:24 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: FW: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E))...

Hmm... Call me when you have a minute...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 2:12 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E)...

Sir, yes Sir I will set this call up. Meeting with (b) (6), (b) (7)(C) in 5 min and after that I will send out an invite.

In short; (b) (7)(E), (b)(6);(b)(7)(C)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma & El Centro Sectors

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Monday, July 07, 2014 10:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Yuma and Replacement Fence along the West of POE San Louis... (1.7 miles)...

(b) (6), (b) (7)(C)

(b) (5)

I would rather we set up a phone call later in the week to get this discussed.

I would like to have BP (b) (6), (b) (7)(C) yourself, (b) (6), (b) (7)(C) and (b) (6) on the phone so that we can understand the expectation.

Can you set this up?

Thank you.

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:53:09 PM

P-3 is the default standard moving forward.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:28 PM
To: (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: SLU Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

I based it off of the (b) (7)(E) Fence Replacement PRD which is proposed for P-3. (b) (5), (b) (7)(E)

[REDACTED]

[REDACTED]

(b) (5), (b) (7)(E)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, July 08, 2014 1:59 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

(b) (5)

[REDACTED]

[REDACTED]

(b) (6), PE, CCP, PMP

 LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:48 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6)
Cc: (b) (6) (b) (6)
Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

(b) (5)

Total

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:21:17 PM

Concur

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:57 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

Excellent.

(b) (6), (b) (7)(C)

Do you concur?

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:48 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6); (b) (6)
Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and

Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

Total

(b) (6)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:55:16 PM

Thanks to all for the clarifying information.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:53 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

P-3 is the default standard moving forward.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:28 PM
To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6)

I based it off of the (b) (7)(E) Fence Replacement PRD which is proposed for P-3. (b) (7)(E), (b) (5)

(b) (6)

(b) (6)

(b) (5), (b) (7)(E)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)

Sent: Tuesday, July 08, 2014 1:59 PM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6); (b) (6)

Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

(b) (5)

?

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk

(b) (6) Cell

Complex Problems. Practical Solutions.

www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 08, 2014 1:48 PM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6)

Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction

(b) (5)

Construction Oversight

(b) (5)

Total

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6) (b) (6), (b) (7)(C)
Subject: RE (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:25:30 PM

Thank you..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:21 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6) (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

Concur

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:57 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

Excellent.

(b) (6), (b) (7)(C)

Do you concur?

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 08, 2014 1:48 PM

To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6)

Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (5) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

(b) (5)

Total

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

Thank you,

(b) (6)

-----Original Appointment-----

From: (b) (6), (b) (7)(C) On Behalf Of (b) (6), (b) (7)(C)

Sent: Wednesday, February 03, 2016 6:59 AM

To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6) (b) (6)

Subject: [EXTERNAL] (b) (7)(E) Fence Replacement Tag UP

When: Thursday, March 24, 2016 3:30 PM-4:00 PM (UTC-06:00) Central Time (US & Canada).

Where: (b) (7)(E)

What: (b) (7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule: << File: MATOC Schedule 27Jan16.pdf >> << File: (b) (7)(E) Fence Schedule 28Jan16.pdf >>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Maintenance for the (b) (7)(E) Fence - YUM
Date: Friday, October 17, 2014 9:57:02 AM

Yeah. No worries. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:55 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Maintenance for the (b) (7)(E) Fence - YUM

Sorry-your email just popped in after I responded to (b) (6), (b) (7)(C)
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:54 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Maintenance for the (b) (7)(E) Fence - YUM

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C)

(b) (5)

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6) summarizes below (b) (5), (b) (7)(E)
Please let us know if you have any questions or require additional info.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C) —

I discussed this with (b) (6), (b) (7)(C) At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

Maintenance of the landing mat fence in the (b) (7)(E) area will be predominantly reactive. Breaches and any burrowing will be remediated by returning the fence and foundation to the pre-damaged condition. Sections of fence that are leaning will be managed in the same manner as before, (b) (5)

Depending upon the extent of leaning fence, BPFTI may elect to replace the existing (b) (5)
(b) (5)
(b) (5) to pull new areas of leaning fence back to a vertical position.

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), (b) (7)(C), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cross Valley Project Documents
Date: Wednesday, August 14, 2013 8:46:40 PM

I can break away from my meeting. I would like to have Sector on the line.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 14, 2013 08:44 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cross Valley Project Documents

Yes. Best time is 12pm. I have a break at 10:30am for 15 minutes.

Let me know.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 14, 2013 05:57 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Cross Valley Project Documents

(b) (6), (b) (7)(C),

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 14, 2013 4:16 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Cross Valley Project Documents

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)

Attorney, Trade and Finance
Office of Chief Counsel
U.S. Customs and Border Protection

(b) (6), (b) (7)(C)

ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 13, 2013 6:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Cross Valley Project Documents

I downloaded the attached documents from the website. (b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

[REDACTED]

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)

From: (b) (6)
Sent: Tuesday, August 13, 2013 6:38 PM
To: (b) (6), (b) (7)(C)
Subject: Cross Valley Project Documents

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - April 17
Date: Thursday, April 17, 2014 12:43:33 PM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- UESC Projects
- (b) (7)(E)

2. Major Efforts

- I prepared an estimate for the fence extension requirement in SDC to (b) (6), (b) (7) for his use and consideration. The estimate was prepared in two separate formats, one based on performance by a contractor and the other with labor provided by WG/agents.
- I prepared/finished four separate models to estimate the cost of replacing TI at the end of its life expectancy (fence, roadways, lights, drainage/grates). This effort is in support of the requirements identified in the Strategic Plan. (b) (6), (b) (7)(C) and I have a call scheduled for next Tuesday to brief (b) (6), (b) (7)(C) on the status.
- I reviewed the 60-day work plan for TCA with costs provided by KBR. The costs vs. scope were all reviewed with KBR and they are providing revised estimates of costs.
- I re-reviewed the 95% drawings for Spokane Sector IAA on (b) (7)(E) I coordinated between FS, (b) (7)(E) designer, (b) (6), (b) (7)(C) to facilitate the completion of the design documents.
- I participated in the daily calls for CTIMR WA 2.
- I prepared for and participated in a conference call with OPNM to discuss the design for phase I of the Pozo Nuevo roadway improvement project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Apr 10
Date: Thursday, April 10, 2014 10:41:19 AM

I was traveling on last Friday and Monday of this week.

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- UESC Projects
- (b) (7)(E)

2. Major Efforts

- I reviewed the estimate of costs included in the PRD for the tubes at Goat Canyon with (b) (6), (b) (7)(C).
- (b) (6), (b) (7)(C) and I visited several sites across the AOR. We discussed the path forward for the Tubes at Goat Canyon and the Tubes at the Tijuana River Basin. There is a PRD being prepared for the work at Goat Canyon and the work at the Tijuana River Basin needs to be identified as a requirement by Sector before BPFTI can act. We also visited the fence location where Sector wants to install a fence extension. (b) (6), (b) (7) has requested that I prepare an estimate of costs for installing the extensions for this 0.8 mile section of fence.
- I toured the McCain road site with (b) (6), (b) (7)(C) to view the scope included in the UESC project. We discussed the proposed actions at all sites in the UESC project and viewed both McCain Road and Pogo Row facilities. I noted several assumptions that should be incorporated into the IGCE, but no modifications identified at this time.
- I participated in the pre-final inspection of the (b) (7)(E) Road project in ELC. I sent (b) (6), (b) (7)(C) a report by separate email. The site looked good, but several unfinished items were noted and discussed.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gap
Date: Friday, July 25, 2014 7:46:44 AM

Ok. Yeah. Would like to know.

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 24, 2014 05:52 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: (b) (7)(E) Gap

(b) (6), (b) (7)(C)

Sector is asking me about the plan for (b) (7)(E) Gap....do you approve of local Welders installing the (b) (7)(E) on the east side of (b) (7)(E)? There are existing fence supports, we would basically "repair" that part of the fence.

Our guys can also close the remaining gap under an "repair" philosophy.

All necessary material is on hand.

(b) (6), (b) (7)(C) I will show you this area on Monday.

V/r

(b) (6), (b) (7)(C)

*San Diego Sector, Facility Operations & Tactical Infrastructure Program Manager
Facilities Division Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering*

Office: (b) (6), (b) (7)(C)

BB (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE (b) (7)(E) Design Drawings and/or As-builts
Date: Wednesday, July 23, 2014 11:07:21 AM

Perfect-thanks.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 23, 2014 10:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Design Drawings and/or As-builts

(b) (6), (b) (7)(C)

Kiewit is going to send us the designs today. I will send them to you as soon as I receive them.

V/r

(b) (6), (b) (7)(C)
San Diego Sector, Facility Operations & Tactical Infrastructure Program Manager
Facilities Division Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 23, 2014 5:05 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: (b) (7)(E) Design Drawings and/or As-builts

(b) (6), (b) (7)(C)

I've looked everywhere I can think of relative to finding the design drawings and or as-builts for the (b) (7)(E) culverts and have struck out. Have you guys had any luck finding?

(b) (7)(E), (b) (5), (b) (6)

I can reach out to the Corps to see what they have but I'd like to confirm you also don't have them before doing so.

Thanks

(b) (6), (b) (7)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Gap
Date: Thursday, July 24, 2014 8:53:38 PM

Yes-I'm OK with proceeding

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 24, 2014 5:53 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Goats Fence Gap

(b) (6), (b) (7)(C)

Sector is asking me about the plan for (b) (7)(E) Gap....do you approve of local Welders installing the (b) (7)(E) on the east side of (b) (7)(E) There are existing fence supports, we would basically "repair" that part of the fence.

Our guys can also close the remaining gap under an "repair" philosophy.

All necessary material is on hand.

(b) (6), (b) (7)(C) I will show you this area on Monday.

V/r

(b) (6), (b) (7)(C)
San Diego Sector, Facility Operations & Tactical Infrastructure Program Manager
Facilities Division Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: [EXTERNAL] LMI Monthly Task Order Contract Review
Attachments: [LMI F00191 Monthly Status 060917.xlsx](#)
[LMI F00440 Monthly Status 060917.xlsx](#)

All -

Attached are the spreadsheets for our call scheduled for 9:00 am (Pacific) / 12:00 pm (Eastern) on Friday.

(b)

(b) (6), (b) (7)(C)

LMI Task Order - Work Order Status
Facilities Compliance Support

Contract No. GS00F0026M

Delivery Task Order No. HSBP1016F00440

Contract Amount: \$963,000

Period of Performance Start: 09/26/2016

Period of Performance End: 9/25/2017

COR: (b)(6);(b)(7)(C)

Work Order (WO) #	Title / Location	WO \$ to Include Travel	Gov't POC (Name and #)	Contractor POC (Name and #)	Date Approved	Percentage Complete	Status / Comments:
1	PMO Wide SPCC Training	\$	(b) (4)(b)(6);(b)(7)(C)		10/25/16	95%	LMI has completed all training. LMI to deliver electronic copy of final briefing to CBP.
Mod 1	PMO Wide SPCC Training - Adobe Connect	\$			03/21/17	100%	Complete.
2	DRT Compliance Equipment	\$			10/25/16	100%	Complete.
3	DRT Waste Disposal	\$			11/01/16	100%	Complete.
Mod 1	DRT Waste Disposal	\$			12/30/16	100%	Complete.
4	TCA I-19 Checkpoint (AZ0313) Spill Waste Disposal	\$			03/27/17	100%	Crew visited site on 4/12/17, as planned to cleanup spill. Crew encountered significant complications on site. LMI contacted CBP on behalf of the crew and obtained permission to leave the site without action, and to schedule a subsequent visit once the situation had been fully assessed and re-priced. LMI will issue a request for a modification to the WO the week of 4/17/17. The crew captured measurements and photographs while on site and will provide information directly to CBP.

LMI Task Order - Work Order Status

Facilities Compliance Support

Contract No. GS00F0026M

Delivery Task Order No. HSBP1016F00440

Contract Amount: \$963,000

Period of Performance Start: 09/26/2016

Period of Performance End: 9/25/2017

COR: (b)(6);(b)(7)(C)

Mod 1	TCA I-19 Checkpoint (AZ0313) Spill Waste Disposal	\$	(b) (4)(b)(6);(b)(7)(C)	04/28/17	90%	Cleanup completed on May 16. Crew will return on June 9 at 8:00 AM to collect contaminated soil. CBP POC will sign manifest.
5	TCA San Miguel FOB (AZ0156) Spill Cleanup	\$	(b) (4)(b)(6);(b)(7)(C)	03/31/17	0%	Due to changes to the scope, LMI was on hold awaiting direction from CBP. CBP issued a modification that they now do not intend to exercise. Based on communication on June 1, LMI will now schedule this work with CBP. LMI has proposed Tuesday, June 13.
6	SDC Dairy Mart Yard Compound Phase I ESA		(b) (4)(b)(6);(b)(7)(C)	04/12/17	50%	On-site survey conducted on May 8. LMI will send Draft Phase I Report to CBP for comments NLT June 10.
7	SDC CERS Site Maps	\$	(b) (4)(b)(6);(b)(7)(C)	04/25/17	75%	LMI's team conducted site visits May 9-11. LMI has completed maps for 10 of the sites and is awaiting final decision from CBP on whether to develop submaps for 6 complex sites.
8	YUM Intel Unit Smoke Restoration	\$	(b) (4)(b)(6);(b)(7)(C)	05/10/17	100%	Cleanup successfully completed.
9	Compliance Equipment	\$	(b) (4)(b)(6);(b)(7)(C)	06/02/17	0%	LMI received approval on Friday, 6/2, and will place order by 6/16/17
10	PMO-Sustainability Training	\$	(b) (4)(b)(6);(b)(7)(C)	06/02/17	0%	LMI kick off meeting with CBP scheduled for June 9.

\$ 571,096.88

NTE \$ 963,000.00
NTE Total \$ 963,000.00
Available \$ 391,903.12

LMI Task Order - Work Order Status
Facilities Interim CAX Planning Support

Contract No. GS00F0026M
 Delivery Task Order No. HSBP1016F00191
 Contract Amount: \$349,996.95

Period of Performance Start: 07/15/2016
 Period of Performance End: 7/15/17
 COR (b)(6);(b)(7)(C)

Work Order (WO) #	Title / Location	WO \$ to Include Travel	Gov't POC (Name and #)	Contractor POC (Name and #)	Date Approved	Percentage Complete	Status / Comments:
1	ELC Calexico BPS Road and Parking Lot Burrowing Owl Survey	\$	(b) (4)(b)(6);(b)(7)(C)		10/04/16	100%	All work products have been submitted to BPAM. This WO is complete.
2	AMF Riverside Burrowing Owl Survey	\$			10/04/16	100%	All work products have been submitted to BPAM. This WO is complete.
3	RGV MCS Parking Lease Phase 1 ESA and CR Survey				11/07/16	100%	All work products have been submitted to BPAM. This WO is complete.
4	AMF RMY Ponce Pier EA	\$			11/28/16	45%	EA on hold until draft design provided by CBP and USACE. Tag up with CBP indicated new design will be available in mid-August. Attending bi-weekly update meetings.
Mod 1	AMF RMY Ponce Pier EA - Change in Project Schedule	\$			04/28/17	0%	Waiting on design from CBP which is expected in mid-August.
5	ELC Old El Sector Hdqtrs Disposal Phase 1 ESA	\$			03/07/17	50%	LMI's Subcontractor successfully conducted Phase I Site Assessment on April 11 and 12. LMI requested USACE Real Estate POC for the sector from CBP on 5/10. LMI delivered draft Phase I Report and Transaction Screen and awaiting comments from CBP.
6	AMF Riverside AMOC 8.3 Acre Temporary Parking Area Burrowing Owl Survey	\$			03/09/17	50%	LMI conducted on site survey on June 6 and June 7. No major issues identified.

7	HLT Daaquam FOB Phase I ESA	\$ (b) (4)(b)(6);(b)(7)(C)	04/20/17	80%	LMI's Subcontractor will conducted on-site survey on May 16. LMI delivered draft report to CBP, received comments, and finalizing report. LMI will deliver final report to CBP the week of June 12.
8	EPT STN Land Donation Phase I ESA	\$	05/15/17	0%	LMI working on scheduling with subcontractor and will schedule with CBP.
9	AMF RMY Ponce Underwater Arch Survey				LMI working on price proposal. Working with a subcontractor who is able and qualified to conduct this work at the location.

\$ 148,233.67

NTE \$ 349,996.95
NTE Total \$ 349,996.95
Available \$ 201,763.28

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Weekly Report - (b) (6) - Apr 24
Date: Friday, April 25, 2014 9:26:53 AM

Thanks (b) (6)

From: (b) (6)
Sent: Thursday, April 24, 2014 03:10 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Apr 24

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- UESC Projects
- (b) (7)(E)
- CTIMR WA2
- CTIMR WA 4

2. Major Efforts

- I discussed the four separate models to estimate the cost of replacing TI at the end of its life expectancy (fence, roadways, lights, drainage/grates) with (b) (6), (b) (7)(C), I sent him the draft versions for his input. I began modifications to the templates based on preliminary information discussed with (b) (6), (b) (7)(C).
- I continue to participate in the daily CTIMR calls for WA 2. I intend to separate myself from the daily calls when appropriate. I will then re-engage based on current activities and information from the COR.
- I have been appointed as a member of the Cost Evaluation Team for CTIMR WA4. We had our first organizational phone call this week and I have begun to develop a template for the contractor to submit costs associated with the Sample Work Plan. I have also reviewed the SSP and discussed the plan with (b) (6), (b) (7)(C).
- I was notified that my BI had cleared so I made my appointment and went through the process to get my PIV card.
- I received my copy of the I-8 checkpoint 15% design drawings and will facilitate my review and involvement with (b) (6), (b) (7)(C).
- I prepared for and participated in a conference call with OPNM to discuss the design for phase I of the (b) (7)(E) roadway improvement project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: [EXTERNAL] LMI Monthly Task Order Contract Review - CANCELLED

All –

Tomorrows call is cancelled. I will provide updated spreadsheets next week.

ic

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gates Discussion with IBWC
Date: Monday, July 28, 2014 6:31:02 PM

Agreed.

(b) (6), (b) (7)(C) Can you take the lead? Thanks.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 07:29 AM
To: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Gates Discussion with IBWC

Recommend (b) (6), (b) (7) lead the coordination with (b) (6) and development of SOP and I'll work with (b) (6), (b) (7)(C) as far as the letter to (b) (6) is concerned.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 8:56 AM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gates Discussion with IBWC

Great. Sounds like we have a plan. Let's execute! Who leads?

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 05:36 AM
To: (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: RE: (b) (7)(E) Gates Discussion with IBWC

(b) (5), (b) (6);(b) (7)(C)

(b) (5), (b) (6)

(b) (5), (b) (6)

(b) (5), (b) (6)

(b) (5), (b) (6)

(b) (5), (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 8:28 AM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gates Discussion with IBWC

Great email. Very concise. (b) (5)

(b) (5)

Next steps?

From: (b) (6), (b) (7)(C)

Sent: Monday, July 28, 2014 05:19 AM

To: (b) (6), (b) (7)(C); (b) (6)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Gates Discussion with IBWC

All

Friday I spoke with (b) (6) at IBWC (b) (5), (b) (7)(E), (b) (6)

[REDACTED]

Please let me know if you have any questions or concerns.

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: PRDs..
Date: Tuesday, July 29, 2014 11:05:06 AM

(b) (6), (b) (7)(C)

I think (b) (6), (b) (7)(C) may have the current PRD for (b) (7)(E). I'd be happy to update to reflect our current path forward if'd you like
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 07:26 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: PRDs..

(b) (6), (b) (7)(C)

Please have (b) (6), (b) (7)(C) contact (b) (6), (b) (7)(C) to work with (b) (6), (b) (7)(C) on a schedule for (b) (7)(E) Gates. Also, let's get a PRD for (b) (7)(E)

Talked with (b) (6), (b) (7)(C) and we also need to put a PRD on (b) (7)(E) Fence repair and ready shelf on Smugglers.

These are small projects yet we'll need to get PRDs with schedules for all.

All I ask is that you prime the pump and connect (b) (6), (b) (7)(C) to (b) (6), (b) (7)(C) and walk (b) (6), (b) (7)(C) thru the PRD process.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: PRDs..
Date: Tuesday, July 29, 2014 7:51:18 PM

Thanks.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 3:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: PRDs..

(b) (6), (b) (7)(C) - I have contacted (b) (6), (b) (7)(C) regarding your request below and cced (b) (6), (b) (7)(C) and you all on the email. (b) (6), (b) (7)(C) is out of the office today (back tomorrow).

(b) (6), (b) (7)(C) - Please let me know your availability and we can discuss the PRD process for the two projects noted below.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon Border Patrol Facilities and Tactical Infrastructure Program

Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 7:26 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: PRDs..

(b) (6), (b) (7)(C)

Please have (b) (6), (b) (7)(C) contact (b) (6), (b) (7)(C) to work with (b) (6), (b) (7)(C) on a schedule for (b) (7)(E) Gates. Also, let's get a PRD for (b) (7)(E)

Talked with (b) (6), (b) (7)(C) and we also need to put a PRD on (b) (7)(E) Fence repair and ready shelf on Smugglers.

These are small projects yet we'll need to get PRDs with schedules for all.

All I ask is that you prime the pump and connect (b) (6), (b) (7)(C) to (b) (6), (b) (7)(C) and walk (b) (6), (b) (7)(C) thru the PRD process.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: PRDs..
Date: Tuesday, July 29, 2014 3:47:51 PM

(b) (6), (b) (7)(C) - I have contacted (b) (6), (b) (7)(C) regarding your request below and cced (b) (6), (b) (7)(C) and you all on the email. (b) (6), (b) (7)(C) is out of the office today (back tomorrow).

(b) (6), (b) (7)(C) - Please let me know your availability and we can discuss the PRD process for the two projects noted below.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 7:26 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: PRDs..

(b) (6), (b) (7)(C)

Please have (b) (6), (b) (7)(C) contact (b) (6), (b) (7)(C) to work with (b) (6), (b) (7)(C) on a schedule for (b) (7)(E) Gates. Also, let's get a PRD for (b) (7)(E)

Talked with (b) (6), (b) (7)(C) and we also need to put a PRD on (b) (7)(E) Fence repair and ready shelf on Smugglers.

These are small projects yet we'll need to get PRDs with schedules for all.

All I ask is that you prime the pump and connect (b) (6), (b) (7)(C) to (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) Clark thru the PRD process.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: WA4 Contract - Roads and Bridges
Date: Thursday, July 10, 2014 10:07:47 AM

(b) (6), (b) (7)(C)

Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 10, 2014 8:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: WA4 Contract - Roads and Bridges

(b) (6), (b) (7)(C)

Thank you for your patience, I finally got access to my S Drive this morning.

As defined in our meeting yesterday, (b) (6), (b) (7)(C) had designated the boat ramp repair to be placed under CLIN 2 Roads and Bridges. WA4 work plans show the boat ramp repair work under CLIN 2.

Per your request, I have the description of work for 3.1.2 Roads and Bridges below for your review. Additionally I have attached the full document and highlighted the R&B description in case you or OCC need to review other areas within the contract.

(b) (5)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) work

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.