

BW23 FOIA CBP 002783

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Legacy Power System cost estimate
Date: Tuesday, May 26, 2015 5:58:48 PM

Good email thanks..

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 26, 2015 5:58 PM
To: Steven.Roach@faa.gov; Brent Edgemon (brent.edgemon@faa.gov)
Cc: Matthew.Garcia@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)
Subject: RE: (b) (6) Legacy Power System cost estimate
Importance: High

Steven – (b) (5)

(b) (5)

(b) (5)

(b) (5)

Brent – on 5/18 we did receive your breakout, (b) (5)

(b) (5)

Please do not hesitate to call me to work through this task as we have a due back to OTIA before Thursday 5/28 this week.

(b) (6), (b) (7)(C), PMP, LEED AP
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
(b) (6), (b) (7)(C) (c)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: Steven.Roach@faa.gov [<mailto:Steven.Roach@faa.gov>]
Sent: Friday, April 17, 2015 10:57 AM
To: (b) (6), (b) (7)(C)
Cc: Brent.Edgemon@faa.gov; Matthew.Garcia@faa.gov; Kent.Webb@faa.gov; Kenneth.Hammond@faa.gov; (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Legacy Power System cost estimate

I could provide this but at that level why is OTIA involved, the estimated cost is just that and what benefit is provided for breaking it down further. To this point I'm intrigued by OTIA asking for a Cost Estimate to be broken down to that level. The only reasons I bring this up is we try to maintain

consistency across all of our estimates while following [Government Accountability Office \(GAO\) estimate guide](#). The costs for each area (concrete work, LPS/Grounding, Power, and fence) are unique for each site.

In any case if you still desire this, it will likely take me a few days to get to this item (a lot on the my plate).

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Friday, April 17, 2015 12:44 PM
To: Roach, Steven (FAA)
Cc: Edgemon, Brent (FAA); Garcia, Matthew (FAA); Webb, Kent (FAA); Hammond, Kenneth (FAA); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Legacy Power System cost estimate

(b) (6)

Thank you for this. (b) (5)

. OTIA has asked for a more detailed breakdown.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

From: Steven.Roach@faa.gov [<mailto:Steven.Roach@faa.gov>]
Sent: Friday, April 17, 2015 1:13 PM
To: (b) (6), (b) (7)(C)
Cc: Brent.Edgemon@faa.gov; Matthew.Garcia@faa.gov; Kent.Webb@faa.gov; Kenneth.Hammond@faa.gov
Subject: (b) (6) Legacy Power System cost estimate

(b) (6), (b) (7)(C)

I was asked to send this to you by COB today. Included in the notes section is the individual phase approach costs.

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-4204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)
To: "Brent.Edgemon@faa.gov"
Subject: Re: Legacy PRD Status
Date: Monday, June 01, 2015 7:37:06 PM

Please. I need to review. I am in San Diego all day..

From: Brent.Edgemon@faa.gov [mailto:Brent.Edgemon@faa.gov]
Sent: Monday, June 01, 2015 04:26 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Legacy PRD Status

Getting close, will have it for you tomorrow.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Monday, June 01, 2015 6:25 PM
To: Edgemon, Brent (FAA)
Subject: Re: Legacy PRD Status

How are we coming along with the EAC for YUMA?

From: Brent.Edgemon@faa.gov [mailto:Brent.Edgemon@faa.gov]
Sent: Monday, June 01, 2015 04:22 PM
To: (b)(6);(b)(7)(C)
Cc: Matthew.Garcia@faa.gov <Matthew.Garcia@faa.gov>; Kent.Webb@faa.gov <Kent.Webb@faa.gov>; (b) (6), (b) (7)(C); Steven.Roach@faa.gov <Steven.Roach@faa.gov>
Subject: FW: Legacy PRD Status

(b) (6), (b) (7) per your request see responses in red below.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: Edgemon, Brent (FAA)
Sent: Thursday, May 28, 2015 11:50 AM
To: (b) (6), (b) (7)(C)
Cc: Garcia, Matthew (FAA); Webb, Kent (FAA); (b) (6), (b) (7)(C)
Subject: FW: Legacy PRD Status

See detailed response below.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: Roach, Steven (FAA)
Sent: Thursday, May 28, 2015 12:29 AM
To: Edgemon, Brent (FAA)
Subject: RE: Legacy PRD Status

Brent,

I think this is what (b) (6), (b) (7) and (b) (6), (b) (7) are looking for.

(b) (5)

(b) (5)

(b) (5)

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 26, 2015 1:54 PM

To: Edgemon, Brent (FAA); Roach, Steven (FAA)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Legacy PRD Status

Steven – (b) (5)

(b) (6), (b) (7)(C), PMP, LEED AP

Program Manager, Towers

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]

Sent: Tuesday, May 19, 2015 9:54 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Legacy PRD Status

You are correct, let me see what I can come up with.

DOT/FAA/MMAC Radar Product Division

AML-2070 Structure Support Branch Program Manager

Office: 405-954-1263

Cell: (b) (6)

FAX: 405-954-4204

brent.edgemon@faa.gov

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 19, 2015 11:45 AM

To: Edgemon, Brent (FAA); (b) (6), (b) (7)(C)

Subject: RE: Legacy PRD Status

Brent,

(b) (5)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]

Sent: Tuesday, May 19, 2015 12:11 PM

To: (b) (6), (b) (7)(C)

Subject: FW: Legacy PRD Status

(b) (5)

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: Edgemon, Brent (FAA)

Sent: Monday, May 18, 2015 11:10 AM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); Roach, Steven (FAA)

Subject: RE: Legacy PRD Status

My apologies, I had this done Friday but forgot to send it. (b) (5)

(b) (5)

(b) (5)

Assumptions

(b) (5)

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Monday, May 18, 2015 10:51 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C) Roach, Steven (FAA)
Cc: Edgemon, Brent (FAA)
Subject: RE: Legacy PRD Status

(b) (6), (b) (7)(C)

Please see below in red for my input.

Per (b) (6), (b) (7)(C) guidance for capturing 2 years of M&R costs in PRDs, we also need any increased M&R costs (ie increased propane costs, increased vegetation control estimate due to the larger footprint, etc). My understanding is we only need the increase due to the larger footprint and new system, not the total M&R estimates.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP
TI SME, BPFTI
LMI Government Consulting
BB: (b) (6), (b) (7)(C)
Telework: Tuesdays and Fridays

From: (b) (6), (b) (7)(C)
Sent: Monday, May 18, 2015 9:42 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C);
'Steven.Roach@faa.gov'
Cc: 'brent.edgemon@faa.gov'
Subject: Fw: Legacy PRD Status

(b) (6), (b) (7)(C) - we need to coordinate a response to (b) (6), (b) (7)(C) questions below.

(b) (5)

(b) (6), (b) (7)(C), PMP, LEED AP
Program Manager
BPFTI PMO Towers
BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, May 18, 2015 03:09 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Legacy PRD Status

(b) (6), (b) (7)(C)

We definitely need to discuss. (b) (5), (b) (7)(E)

[Redacted]

I'm available any time this week.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 14, 2015 2:41 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Legacy PRD Status

Importance: High

(b) (6), (b) (7)(C) – my apologies, I was in training and then out in the field this week.

Update on legacy PRD (2) items;

1.

2.

(b) (5)

I propose we have a teleconference to confirm all estimates/costs associated with the PRD and to provide clarity with all the associated estimates/costs prior to signing the PRD (my opinion) – including update on RE status.

(b) (6), (b) (7)(C), PMP, LEED AP

Program Manager, Towers

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”

From: (b) (6), (b) (7)(C)

Sent: Monday, May 11, 2015 3:17 PM

To: (b) (6), (b) (7)(C)

Subject: Legacy PRD Status

(b) (6), (b) (7)(C)

Do you have a status on the PRD? Border Patrol is looking for a schedule for planning purposes and operational impact.

v/r

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Office of Technology Innovation and Acquisition
U.S. Customs and Border Protection (CBP)
1901 S. Bell St.
Arlington VA 22202

Ofc: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

Note: The Contracting Officer is the sole individual authorized to make changes to the contract on behalf of the Government. The content of this email is not intended to change the existing scope of contract. If the Contractor considers any part of this communication to constitute a change in scope, the Contractor shall notify the Contracting Officer in accordance with FAR Clause 52.243-7, Notifications of Changes.

From: (b)(6);(b)(7)(C)
To: Brent.Edgemon@faa.gov
Cc: aa.gov; Kent.Webb@faa.gov; (b)(6);(b)(7)(C) Steven.Roach@faa.gov
Subject: RE: Legacy PRD Status
Date: Tuesday, June 02, 2015 10:07:23 AM

Yes it does – and has been sent to (b)(6);(b)(7)(C) for review.

(b)(6);(b)(7)(C) PMP, LEED AP
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
(b)(6);(b)(7)(C) c)
(b)(6);(b)(7)(C) w)

(b)(6);(b)(7)(C)
TELEWORK WEDNESDAY AND FRIDAY PHONE: (b)(6);(b)(7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b)(6);(b)(7)(C)
Sent: Monday, June 01, 2015 9:01 PM
To: Brent.Edgemon@faa.gov; (b)(6);(b)(7)(C)
Cc: Matthew.Garcia@faa.gov; Kent.Webb@faa.gov; (b)(6);(b)(7)(C) Steven.Roach@faa.gov
Subject: RE: Legacy PRD Status

Ok. (b) (7)(E)

From: Brent.Edgemon@faa.gov [mailto:Brent.Edgemon@faa.gov]
Sent: Monday, June 01, 2015 4:23 PM
To: (b)(6);(b)(7)(C)
Cc: Matthew.Garcia@faa.gov; Kent.Webb@faa.gov; (b)(6);(b)(7)(C) Steven.Roach@faa.gov
Subject: FW: Legacy PRD Status

(b)(6);(b)(7)(C) per your request see responses in red below.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: Edgemon, Brent (FAA)
Sent: Thursday, May 28, 2015 11:50 AM
To: (b)(6);(b)(7)(C)
Cc: Garcia, Matthew (FAA); Webb, Kent (FAA); (b)(6);(b)(7)(C)

Subject: FW: Legacy PRD Status

See detailed response below.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: Roach, Steven (FAA)
Sent: Thursday, May 28, 2015 12:29 AM
To: Edgemon, Brent (FAA)
Subject: RE: Legacy PRD Status

Brent,

I think this is what (b)(6),(b)(7)(C) and (b)(6),(b)(7)(C) are looking for.

(b) (5)

(b) (5)

(b) (5)

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b)(6);(b)(7)(C)

Sent: Tuesday, May 26, 2015 1:54 PM

To: Edgemon, Brent (FAA); Roach, Steven (FAA)
Cc: (b)(6);(b)(7)(C)
Subject: FW: Legacy PRD Status

Steven – (b) (5)

(b)(6);(b)(7)(C) PMP, LEED AP
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

(b)(6);(b)(7)(C) c)
w)

(b)(6);(b)(7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b)(6);(b)(7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]

Sent: Tuesday, May 19, 2015 9:54 AM

To: (b)(6);(b)(7)(C)

Subject: RE: Legacy PRD Status

You are correct, let me see what I can come up with.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b)(6);(b)(7)(C)

Sent: Tuesday, May 19, 2015 11:45 AM

To: Edgemon, Brent (FAA); (b) (6), (b) (7)

Subject: RE: Legacy PRD Status

Brent,

(b) (5)

Thanks,

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C) P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b)(6);(b)(7)(C)

Telework: Tuesdays and Fridays

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]

Sent: Tuesday, May 19, 2015 12:11 PM

To (b)(6);(b)(7)(C)

Subject: FW: Legacy PRD Status

(b) (5)

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: Edgemon, Brent (FAA)

Sent: Monday, May 18, 2015 11:10 AM

To: (b)(6);(b)(7)(C); (b) (6) (b)(6);(b)(7)(C) Roach, Steven (FAA)

Subject: RE: Legacy PRD Status

My apologies, I had this done Friday but forgot to send it.

(b) (5)

(b) (5)

(b) (5)

Assumptions

(b) (5)

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b)(6);(b)(7)(C)
Sent: Monday, May 18, 2015 10:51 AM
To: (b)(6);(b)(7)(C) (b) (6); (b)(6);(b)(7)(C) Roach, Steven (FAA)
Cc: Edgemon, Brent (FAA)
Subject: RE: Legacy PRD Status

(b)(6);(b)(7)(C)

Please see below in red for my input.

Per (b)(6);(b)(7)(C) guidance for capturing 2 years of M&R costs in PRDs, we also need any increased M&R costs (ie increased propane costs, increased vegetation control estimate due to the larger footprint, etc). My understanding is we only need the increase due to the larger footprint and new system, not the total M&R estimates.

Thanks,

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C), P.E., LEED AP
TI SME, BPFTI
LMI Government Consulting
BB: (b)(6);(b)(7)(C)
Telework: Tuesdays and Fridays

From: (b)(6);(b)(7)(C)
Sent: Monday, May 18, 2015 9:42 AM
To: (b)(6);(b)(7)(C); (b) (6); (b)(6);(b)(7)(C);
'Steven.Roach@faa.gov'
Cc: 'brent.edgemon@faa.gov'
Subject: Fw: Legacy PRD Status

(b)(6);(b)(7)(C) - we need to coordinate a response to Kathryn's questions below.

(b) (5)

(b)(6);(b)(7)(C) PMP, LEED AP
Program Manager
BPFTI PMO Towers
BB: (b)(6);(b)(7)(C)

From: (b)(6);(b)(7)(C) N
Sent: Monday, May 18, 2015 03:09 AM
To: (b)(6);(b)(7)(C)
Cc: (b)(6);(b)(7)(C)
Subject: RE: Legacy PRD Status

(b)(6);(b)(7)(C)

We definitely need to discuss. (b) (5), (b) (7)(E)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

I'm available any time this week.

v/r

(b)(6);(b)(7)(C)

From: (b)(6);(b)(7)(C)
Sent: Thursday, May 14, 2015 2:41 PM
To: (b)(6);(b)(7)(C)
Cc: (b)(6);(b)(7)(C)
Subject: RE: Legacy PRD Status
Importance: High

(b)(6);(b)(7)(C) – my apologies, I was in training and then out in the field this week.

Update on legacy PRD (2) items;

1.

2.

(b) (5)

I propose we have a teleconference to confirm all estimates/costs associated with the PRD and to provide clarity with all the associated estimates/costs prior to signing the PRD (my opinion) – including update on RE status.

(b)(6);(b)(7)(C), PMP, LEED AP
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
(b)(6);(b)(7)(C)(c)
(w)
(b)(6);(b)(7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b)(6);(b)(7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”

From: (b)(6);(b)(7)(C)
Sent: Monday, May 11, 2015 3:17 PM
To: (b)(6);(b)(7)(C)
Subject: Legacy PRD Status

(b)(6);(b)(7)(C)

Do you have a status on the PRD? Border Patrol is looking for a schedule for planning purposes and operational impact.

v/r

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

Office of Technology Innovation and Acquisition
U.S. Customs and Border Protection (CBP)

1901 S. Bell St.

Arlington VA 22202

Ofc: (b)(6);(b)(7)(C)

Email: (b)(6);(b)(7)(C)

Note: The Contracting Officer is the sole individual authorized to make changes to the contract on behalf of the Government. The content of this email is not intended to change the existing scope of contract. If the Contractor considers any part of this communication to constitute a change in scope, the Contractor shall notify the Contracting Officer in accordance with FAR Clause 52.243-7, Notifications of Changes.

From: (b) (6), (b) (7)(C)
To: Steven.Roach@faa.gov; (b) (6), (b) (7)(C); Brent.Edgemon@faa.gov
Cc: (b) (6), (b) (7)(C); Kent.Webb@faa.gov
Subject: RE: (b) (7)(E) Legacy Cost Difference (phase 1 & phase 2)
Date: Tuesday, June 02, 2015 4:58:01 PM

All,

That graphic was in the PRD describing the current layout.

(b) (5), (b) (7)(E)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

From: Steven.Roach@faa.gov [mailto:Steven.Roach@faa.gov]
Sent: Tuesday, June 02, 2015 4:22 PM
To: (b) (6), (b) (7)(C); Brent.Edgemon@faa.gov
Cc: (b) (6), (b) (7)(C); Kent.Webb@faa.gov
Subject: RE: (b) (7)(E) Legacy Cost Difference (phase 1 & phase 2)

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (7)(E), (b) (5)

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 02, 2015 3:03 PM

To: Edgemon, Brent (FAA); Roach, Steven (FAA)

Cc: (b) (6), (b) (7)(C); Webb, Kent (FAA)

Subject: RE: (b) (7)(E) Legacy Cost Difference (phase 1 & phase 2)

Importance: High

Brent & Steven – (b) (5)

Your thoughts and proposed resolution are requested.

(b) (7)(E), (b) (5)



(b) (6), (b) (7)(C), PMP, LEED AP
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 02, 2015 7:03 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) Brent Edgemon (brent.edgemon@faa.gov); (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C); Steven.Roach@faa.gov; (b) (6), (b) (7)(C)

; Kent.Webb@faa.gov

Subject: (b) (7)(E) Legacy Cost Difference (phase 1 & phase 2)


Importance: High

(b) (6), (b) (7)(C) after my discussions with the FAA and our internal review – listed below and highlighted in yellow are the change in cost estimates and a breakout of the increased amount of the cost estimate of \$ (b) (5).

As discussed and attached, the revised phase 1 costs are (b) (5) and the phase 2 costs are (b) (5).

(b) (5)

(b) (5)



Please review and let us know if any additional information is needed to provide approved funding for the Phase 1 portion of the work to expedite the IAA modification ASAP.

(b) (6), (b) (7)(C), PMP, LEED AP

Program Manager, Towers

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C)(w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Punchlist Meeting Today
Date: Thursday, May 28, 2015 11:00:14 AM
Attachments: (b) (7)(E) [2 WEEK LOOK AHEAD_052815.pdf](#)

(b) (6), (b) (7)(C)

His schedule looks like there is only one day of field activity on June 5, the rest is write up and review and direct the contractors fixes. I was hoping for some economy of scale in that all three (b) (7)(E) sites could be done in one trip out (maybe a couple of days). (b) (6), (b) (7)(C) and likely (b) (6), (b) (7)(C) will have to travel out there too. I got in late to yesterday's meeting due to a conflicting meeting, and maybe you discussed this. Is it possible to walkthrough and accept all three (3) (b) (7)(E) tower sites at the same trip?

Regards,

(b) (6), (b) (7)(C)

From: Steven.Roach@faa.gov [mailto:Steven.Roach@faa.gov]
Sent: Thursday, May 28, 2015 10:22 AM
To: (b) (6), (b) (7)(C); Brent.Edgemon@faa.gov; (b) (6), (b) (7)(C)
Cc: Kent.Webb@faa.gov; Cory.Yeager@faa.gov; Katrina.J.Bradfield@faa.gov
Subject: FW: Punchlist Meeting Today

Looks like I failed to add the attachment that included draft tasks (w/ durations) for proposed acceptance processes. Here it is.

From: Roach, Steven (FAA)
Sent: Thursday, May 28, 2015 2:42 AM
To: (b) (6), (b) (7)(C); Edgemon, Brent (FAA); (b) (6), (b) (7)(C)
Cc: Webb, Kent (FAA); Yeager, Cory (FAA); Bradfield, Katrina J (FAA)
Subject: RE: Punchlist Meeting Today

I may have some errors in this but I hope this helps add to the discussion and moves things along. I structured my draft acceptance process around the contract vehicle we are using. The processes is defensive against potential scope overreaches. I felt that the input that CBP would provide would likely be exclusively focused on quality of end deliverables.

(b) (5)

(b) (5)

(b) (5)

(b) (5)

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 27, 2015 7:51 AM
To: Roach, Steven (FAA); Edgemon, Brent (FAA)
Cc: (b) (6), (b) (7)(C)
Subject: Punchlist Meeting Today

Good Morning Steven/Brent,

I know both of you are in the field today but we have a rather urgent requirement to get our punchlist and acceptance process down. I sent you both an Outlook invite for 11am Az/2pm ET – please do whatever you can to be available for the discussion. If we need to adjust the time, let me know.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office


Facilities Management & Engineering

U.S. Customs and Border Protection

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

(b) (5), (b) (7)(E)



(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 20, 2015 10:05 AM

To: Katrina.J.Bradfield@faa.gov <Katrina.J.Bradfield@faa.gov>; (b) (6), (b) (7)(C)

Cc: Brent.Edgemon@faa.gov <Brent.Edgemon@faa.gov>; (b) (6), (b) (7)(C)
; Cory.Yeager@faa.gov <Cory.Yeager@faa.gov>; (b) (6), (b) (7)(C)

Subject: RE: Yum 0571 RoW for Electric

(b) (6) since this pertains to real estate, and being within the easement, lets verify with the real estate team – (b) (6), (b) (7)(C).

(b) (6), (b) (7)(C), Please see question 2 from Mr. (b) (6) email below and the attached. Can you please help with this?

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: Katrina.J.Bradfield@faa.gov [<mailto:Katrina.J.Bradfield@faa.gov>]

Sent: Wednesday, August 19, 2015 11:46 PM

To: (b) (6), (b) (7)(C)

Cc: Brent.Edgemon@faa.gov; (b) (6), (b) (7)(C);

Cory.Yeager@faa.gov; (b) (6), (b) (7)(C)

Subject: RE: Yum 0571 RoW for Electric

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (5)

Katrina Bradfield
Project Management Specialist

FAA Logistics Center (FAALC)
Office (405) 954-1493 / Cell (405) 596-5140
katrina.j.bradfield@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 19, 2015 4:58 PM
To: Bradfield, Katrina J (FAA)
Cc: Edgemon, Brent (FAA); (b) (6), (b) (7)(C)
Subject: FW: Yum 0571 RoW for Electric

(b) (5)

From: (b) (6)
Sent: Wednesday, August 19, 2015 5:54 PM
To: 'Katrina.J.Bradfield@faa.gov'
Cc: (b) (6), (b) (7)(C); Brent.Edgemon@faa.gov; (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C); Cory.Yeager@faa.gov; (b) (6)
Subject: RE: Yum 0571 RoW for Electric

Katrina, thank you.

(b) (5)

Please call me if you have any questions.

Thank YOU

(b) (6), (b) (7)(C)

Imperial Irrigation District | Project Management Office | (b) (6), (b) (7)(C) office | (b) (6), (b) (7)(C) mobile | 333 S. Waterman Ave, El Centro, CA 92243 | (b) (6)

From: Katrina.J.Bradfield@faa.gov [<mailto:Katrina.J.Bradfield@faa.gov>]
Sent: Tuesday, August 18, 2015 1:11 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); Brent.Edgemon@faa.gov; (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C); Cory.Yeager@faa.gov

Subject: FW: Yum 0571 RoW for Electric

(b) (6) —

(b) (6), (b) (7)(C) is on vacation and I wanted to make sure this made it to you in his absence. (b) (5)

Let me know how I can help —

Katrina Bradfield

Project Management Specialist
FAA Logistics Center (FAALC)
Office (405) 954-1493 / Cell (405) 596-5140
katrina.j.bradfield@faa.gov

From: Bradfield, Katrina J (FAA)
Sent: Monday, August 17, 2015 10:51 AM
To: (b) (6), (b) (7)(C)

Cc: Edgemon, Brent (FAA); Yeager, Cory (FAA); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)

(b) (6)
Subject: FW: Yum 0571 RoW for Electric

(b) (6), (b) (7)(C) attached is the CAD you requested of site 571. Please forward to IID for their use.

thanks

From: (b) (6)
Sent: Monday, August 17, 2015 10:39 AM
To: Bradfield, Katrina J (FAA)
Cc: Edgemon, Brent (FAA); Yeager, Cory (FAA)
Subject: RE: Yum 0571 RoW for Electric

Attached are the lease exhibit overlay on the actual survey for the site.....IID should be able to take this drawing and overlay the utility run as they see fit

(b) (6)
PARSONS
4500 Mercantile Plaza Drive, Suite 228
Fort Worth, TX 76137
Office (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C)
Alt. (b) (6), (b) (7)(C)

From: Katrina.J.Bradfield@faa.gov [<mailto:Katrina.J.Bradfield@faa.gov>]
Sent: Wednesday, August 12, 2015 3:31 PM
To: (b) (6)
Cc: Brent.Edgemon@faa.gov; Cory.Yeager@faa.gov

Subject: FW: Yum 0571 RoW for Electric

(b) (6)

(b) (5)

Give Brent or me a call If you have any questions
Thanks for your support

Katrina Bradfield

Project Management Specialist
FAA Logistics Center (FAALC)
Office (405) 954-1493 / Cell (405) 596-5140
katrina.j.bradfield@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 12, 2015 2:43 PM
To: Edgemon, Brent (FAA); Bradfield, Katrina J (FAA); Yeager, Cory (FAA); (b) (6);
(b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Yum 0571 RoW for Electric

Hello Katrina, Brent and Cory,

(b) (5), (b) (7)(E), (b) (6)

Thanks for everyone's help in this.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Project Manager, Indianapolis FM&E
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, August 11, 2015 3:01 PM

To: Brent Edgemon (brent.edgemon@faa.gov); Katrina.J.Bradfield@faa.gov; Cory.Yeager@faa.gov;

(b) (6); (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: Yum 0571 RoW for Electric

Hello Brent, Katrina and Cory,

(b) (5), (b) (7)(E), (b) (6)

All,

Please chime in if there is something that I am missing here, otherwise I need the pole location (lat, long) that will work for us.

Thanks for the help, I'm on the BB today (b) (6), (b) (7)(C).

Regards,

(b) (6), (b) (7)(C)

From: Steven.Roach@faa.gov
To: (b) (6), (b) (7)(C)
Cc: Brent.Edgemon@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Path Forward and Punchlist Items Status Update
Date: Tuesday, August 18, 2015 3:03:42 PM

(b) (5), (b) (7)(E)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 18, 2015 1:54 PM
To: Roach, Steven (FAA)
Cc: Edgemon, Brent (FAA); Webb, Kent (FAA); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Path Forward and Punchlist Items Status Update

Steve,

Can you address the second part of Question 1 (b) (7)(E), (b) (5)

Also, I did not see your response to question #2:

(b) (7)(E), (b) (5)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP
TI SME, BPFTI
LMI Government Consulting
BB: (b) (6), (b) (7)(C)
Telework: Tuesdays and Fridays

From: Steven.Roach@faa.gov [<mailto:Steven.Roach@faa.gov>]
Sent: Tuesday, August 18, 2015 11:30 AM
To: (b) (6), (b) (7)(C)
Cc: Brent.Edgemon@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Path Forward and Punchlist Items Status Update

(b) (6), (b) (7)(C)

Let me know if this explanation is sufficient.

(b) (5), (b) (7)(E)

Source:

NEC NFPA 70 2014 edition: Article 250.5 (A) Grounding Systems. (3) Bonding of Electrical Equipment. "Normally non-current-carrying conductive Materials enclosing electrical conductors or equipment, or forming part of such equipment, shall be connected together and to the electrical supply source in a manner that establishes an effective ground fault current path."

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)

Sent: Tuesday, August 18, 2015 8:07 AM

To: Roach, Steven (FAA)

Cc: Edgemon, Brent (FAA); Webb, Kent (FAA); (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Path Forward and Punchlist Items Status Update

Steve,

Thank you for the detailed feedback. I think we are good to go except for the below questions in yellow. Please provide feedback.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

From: Steven.Roach@faa.gov [mailto:Steven.Roach@faa.gov]

Sent: Monday, August 17, 2015 4:40 PM

To: (b) (6), (b) (7)(C)

Cc: Brent.Edgemon@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Path Forward and Punchlist Items Status Update

(b) (6), (b) (7)(C)

The status for each punchlist item is listed below.

(b) (5)

[REDACTED]

Path Forward:

(b) (5)


STATUS: PUNCHLIST ITEMS

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)



v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Yum 0571 RoW for Electric
Date: Thursday, August 20, 2015 11:11:34 AM

Will do.

(b) (6), (b) (7)(C)

Real Estate Lead and Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)
Facilities Management and Engineering (FM&E)
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)
Sent: Thursday, August 20, 2015 11:11 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Yum 0571 RoW for Electric

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Thursday, August 20, 2015 10:56 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Yum 0571 RoW for Electric

(b) (5), (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Lead and Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)
Facilities Management and Engineering (FM&E)
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)
Sent: Thursday, August 20, 2015 10:42 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Yum 0571 RoW for Electric

(b) (6), (b) (7)(C)

Thank you. I appreciate the feedback.

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 20, 2015 10:25 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Yum 0571 RoW for Electric

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Lead and Program Manager

Real Estate and Environmental Services Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)

Facilities Management and Engineering (FM&E)

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 20, 2015 10:15 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Yum 0571 RoW for Electric

(b) (6), (b) (7)(C)

That is not the answer. Please help. Thanks.

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 20, 2015 10:13 AM

To: (b) (6), (b) (7)(C); 'Katrina.J.Bradfield@faa.gov'; (b) (6), (b) (7)(C)

Cc: 'Brent.Edgemon@faa.gov'; (b) (6), (b) (7)(C);
'Cory.Yeager@faa.gov'; (b) (6), (b) (7)(C)

Subject: Re: Yum 0571 RoW for Electric

We provided this to (b) (6), (b) (7)(C) many times.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Path Forward and Punchlist Items Status Update
Date: Tuesday, August 18, 2015 10:31:38 AM

Good email. Keep this on the top of the list...

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 18, 2015 6:07 AM
To: Steven.Roach@faa.gov
Cc: Brent.Edgemon@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Path Forward and Punchlist Items Status Update

(b) (6)

Thank you for the detailed feedback. I think we are good to go except for the below questions in yellow. Please provide feedback.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

From: Steven.Roach@faa.gov [<mailto:Steven.Roach@faa.gov>]
Sent: Monday, August 17, 2015 4:40 PM
To: (b) (6), (b) (7)(C)
Cc: Brent.Edgemon@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Path Forward and Punchlist Items Status Update

(b) (6), (b) (7)(C)

The status for each punchlist item is listed below. (b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

Path Forward:

(b) (5)

(b) (5)

STATUS: PUNCHLIST ITEMS

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)
To: Kent.Webb@faa.gov
Subject: FW: (b) (7)(E) Legacy Power System cost estimate
Date: Thursday, May 28, 2015 10:51:18 AM

Kent:

I hope you are having a good week on vacation.

(b) (5)

Let's chat when you get back.

From: Brent.Edgemon@faa.gov [mailto:Brent.Edgemon@faa.gov]
Sent: Thursday, May 28, 2015 10:44 AM
To: (b) (6), (b) (7)(C); Steven.Roach@faa.gov
Cc: Matthew.Garcia@faa.gov; Kent.Webb@faa.gov; (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Legacy Power System cost estimate

I will have it to you today.

DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Manager
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 26, 2015 4:58 PM
To: Roach, Steven (FAA); Edgemon, Brent (FAA)
Cc: Garcia, Matthew (FAA); Webb, Kent (FAA); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Legacy Power System cost estimate
Importance: High

Steven – (b) (5)

Brent – on 5/18 we did receive your breakout, (b) (5)

Please do not hesitate to call me to work through this task as we have a due back to OTIA before

Thursday 5/28 this week.

(b) (6), (b) (7)(C), PMP, LEED AP

Program Manager, Towers

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

(b) (6), (b) (7)(C) (c)

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: Steven.Roach@faa.gov [mailto:Steven.Roach@faa.gov]

Sent: Friday, April 17, 2015 10:57 AM

To: (b) (6), (b) (7)(C)

Cc: Brent.Edgemon@faa.gov; Matthew.Garcia@faa.gov; Kent.Webb@faa.gov;

Kenneth.Hammond@faa.gov; (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Legacy Power System cost estimate

I could provide this but at that level why is OTIA involved, the estimated cost is just that and what benefit is provided for breaking it down further. To this point I'm intrigued by OTIA asking for a Cost Estimate to be broken down to that level. The only reasons I bring this up is we try to maintain consistency across all of our estimates while following [Government Accountability Office \(GAO\) estimate guide](#). The costs for each area (concrete work, LPS/Grounding, Power, and fence) are unique for each site.

In any case if you still desire this, it will likely take me a few days to get to this item (a lot on the my plate).

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (Preferred)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)

Sent: Friday, April 17, 2015 12:44 PM

To: Roach, Steven (FAA)

Cc: Edgemon, Brent (FAA); Garcia, Matthew (FAA); Webb, Kent (FAA); Hammond, Kenneth (FAA);

(b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Legacy Power System cost estimate

Steven,

Thank you for this. (b) (5)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., LEED AP

TI SME, BPFTI

LMI Government Consulting

BB: (b) (6), (b) (7)(C)

Telework: Tuesdays and Fridays

From: Steven.Roach@faa.gov [<mailto:Steven.Roach@faa.gov>]

Sent: Friday, April 17, 2015 1:13 PM

To: (b) (6), (b) (7)(C)

Cc: Brent.Edgemon@faa.gov; Matthew.Garcia@faa.gov; Kent.Webb@faa.gov;
Kenneth.Hammond@faa.gov

Subject: (b) (7)(E) Legacy Power System cost estimate

(b) (6), (b) (7)(C)

I was asked to send this to you by COB today. Included in the notes section is the individual phase approach costs.

v/r

Steven Roach

Project Management Specialist

FAA Logistics Center (FAALC)

Direct (405) 204-2133 (*Preferred*)

Office (405) 954-1252

Fax (405) 954-1204

Steven.Roach@faa.gov

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: SBInet ROM
Date: Tuesday, June 04, 2013 1:30:15 PM

FYSA - email on costs from Block 1 - closed.

(b) (6), (b) (7)(C), PMP, LEED AP
Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 04, 2013 10:17 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: SBInet ROM

Thanks (b) (6), (b) (7)(C) this answers the mail.

V/r

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 04, 2013 1:11 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: SBInet ROM

FYI, FAA estimate

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]
Sent: Tuesday, June 04, 2013 1:05 PM
To: (b) (6), (b) (7)(C)
Subject: RE: SBInet ROM

(See attached file: SBInet.pdf)

Brent Edgemon
DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Lead
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b) (6), (b) (7)(C)
AML-2070, Structure Support Branch
To: Brent Edgemon/AMC/FAA@FAA,
Date: 06/04/2013 06:43 AM
Subject: RE: SBInet ROM

Was afraid of this. Can you put a quick excel sheet together that gets us this? (b) (5)

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]

Sent: Thursday, March 14, 2013 6:38 PM

To: (b) (6), (b) (7)(C)

Subject: SBInet ROM

Cost per site is (b) (5) and for all it is (b) (5)

Brent Edgemon
DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Lead
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204
brent.edgemon@faa.gov

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: SBInet towers
Date: Wednesday, July 17, 2013 6:49:20 PM

Let's chat on the phone. Let's make time tomorrow. Ok?

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 17, 2013 2:22 PM
To: (b) (6), (b) (7)(C)
Subject: FW: SBInet towers
Importance: High

(b) (6), (b) (7)(C) - I need some feedback on this email; FYI these emails aren't captured anywhere currently with TMRP.

Please understand I am all for working groups and project level discussions, but it seems like this type of information below - isn't moving past (b) (6) and/or (b) (6), (b) (7)(C)

Whats your take? Again I am asking for feedback and a soft approach if you will - thanks.

(b) (6), (b) (7)(C), PMP, LEED AP
Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management & Engineering
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) bberry)
(b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C) (CTR)
Sent: Wednesday, July 17, 2013 10:37 AM
To: (b) (6), (b) (7)(C)
Subject: FW: SBInet towers

Backaground on SBI net costs

(b) (6), (b) (7)(C), PMP
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, May 06, 2013 1:44 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: SBInet towers

OK to summarize:

Assumptions:

(b) (5)

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

-----Original Message-----

From: Brent.Edgemon@faa.gov [<mailto:Brent.Edgemon@faa.gov>]
Sent: Friday, May 03, 2013 1:07 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: SBInet towers

(b) (5)

Brent Edgemon
DOT/FAA/MMAC Radar Product Division
AML-2070 Structure Support Branch Program Lead
Office: 405-954-1263
Cell: (b) (6)
FAX: 405-954-4204

brent.edgemon@faa.gov

From: "(b) (6)" >
AML-2070, Structure Support Branch
To: Brent Edgemon/AMC/FAA@FAA,
Cc: "(b) (6)"
Date: 04/19/2013 10:23 AM
Subject: SBInet towers

Brent:

To complete the budget transfer, I need to come up with some planning numbers in addition to the remediation you gave me. Here's my assumptions and what I think we need:

(b) (5)

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy