

May - 2022 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

- May

1. 3-Month look ahead
2. C1 Soil RAW RTC to NJDEP (Pending LSRP review)

Note: Non-routine field operations (weather dependent) includes – C1/C2 construction, additional PDI field work (various IAOCs)

- June

1. 3-Month look ahead
2. E1 (Clean Fill) Soil and GW RAW to the LSRP
3. E1 (Clean Fill) ERAR to the LSRP
4. C2 GW RAWA RTC to the LSRP
5. Overburden GW – Class III B Calculations to the LSRP
6. C2 (Waterfront) Soil RAW to the NJDEP (Pending LSRP review)
7. C2 (Waterfront) ERAR to the NJDEP (Pending LSRP review)

Note: Non-routine field operations (weather dependent) includes – C1/C2 construction, additional PDI field work (various IAOCs)

- July

1. 3-Month look ahead
2. E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending LSRP review)
3. E1 (Clean Fill) ERAR to the NJDEP (Pending LSRP review)
4. C2 GW RAWA RTC to the NJDEP (Pending LSRP review)
5. Overburden GW – Class III B Calculations to the NJDEP (Pending LSRP review)

Note: Non-routine field operations (weather dependent) includes – C1/C2 construction, additional PDI field work (various IAOCs)

- Reports in the queue
 1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
 2. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
 3. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)
 4. Revised Bedrock Ground Water PDI Report
 5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil RAWA/Overburden Ground Water RAR
 6. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)
 7. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS Investigation Framework to LSRP and NJDEP

- Meetings
 1. Morses Creek – FFSR Outline – TBD

Deliverables Submitted to NJDEP Pending Review

Deliverable	Date submitted to DEP (Department)	Priority for ExxonMobil	Tasks to be completed pending approval
Gasoline Blending Tankfield (GBT)/Gasoline Component Tankfield (GCT) Soil RAR	5/8/20	Low	<ul style="list-style-type: none"> Finalized RAR
A9 Soil and GW RAR	11/20/20	Low	<ul style="list-style-type: none"> COMMENTS RECEIVED
4 LF RAR	12/20/20	Low	<ul style="list-style-type: none"> Finalized RAR
Landfarm Closure Report	1/21/21	Low	<ul style="list-style-type: none"> Closure of Landfarm
Response to Comments to the NJDEP's April 16, 2020 letter in reference to the Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 dated March 26, 2019	1/22/21	Med	<ul style="list-style-type: none"> Progression of ERAR
A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> COMMENTS RECEIVED
A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> COMMENTS RECEIVED
A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> COMMENTS RECEIVED
Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation	10/21/21	Medium	<ul style="list-style-type: none"> COMMENTS RECEIVED
D6 (Western Shore of Reservoir) Soil and Ground Water RAR to NJDEP	10/12/21	Low	<ul style="list-style-type: none"> Finalized RAR
C2 (Waterfront) Ground Water RAW Addendum	12/8/21	Med	<ul style="list-style-type: none"> COMMENTS RECEIVED